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1. Introduction 

Buckland Development Limited (BDL) are bringing forward proposals for Welborne - a 6,000 dwelling, 

mixed-use and sustainable new community to meet the growth needs of Fareham.  This Infrastructure 

Delivery Plan is submitted as part of a suite of documents that form the outline planning application for 

Welborne. Welborne is a critical element of the Fareham Development Plan and is an important 

component of the South Hampshire Strategy.  It is located largely north of the M27 at Junction 10 – 

east and west of the A32. The red line boundary of the application also extends to the south of the 

M27, as part of the delivery of Green Infrastructure.  Fareham Borough Council’s (FBC) adopted 

Welborne Plan (forming Part 3 of the Local Plan) provides site specific guidance to shape the practical 

development of the new community over the period to 2036.  Welborne will set new standards for high 

quality sustainable development and contribute significant new public open spaces, community 

facilities, homes and employment generation for the whole Borough. 

BDL support and endorse FBC’s strategic development policies.  This document sets out the social, 

green and strategic infrastructure associated with the proposals, including a major upgrade to M27 

Junction 10 to transform it into an all moves intersection.  The OPA seeks to be as compliant as 

possible with adopted local planning guidance, together with any relevant sections of the National 

Planning Policy Framework (NPPF).   

The OPA has been prepared with the benefit of pre-application discussions with, inter alia, FBC, 

Hampshire County Council, Highways England, Natural England, Solent LEP and, importantly following 

substantive consultation with the local existing communities.  In addition, a separate full planning 

application will be submitted to Winchester City Council (WCC) that will enable the provision of related 

enhanced Green Infrastructure within the existing Dashwood.  This area is outside the application 

boundary. 

This report deals specifically with the strategic and local infrastructure required to unlock and serve 

the site, enable its successful delivery, mitigate its impact and support its future residents and 

business.  

Purpose of the IDP 

The role of this IDP is to identify and plan for the delivery of the infrastructure that is needed to achieve 

the planning objectives and policies relating to Welborne. These policies and objectives are contained 

within the Core Strategy, which was adopted by the Council in August 2011, and also within the 

Welborne Plan, adopted June 2015. 

This IDP seeks to identify the infrastructure necessary to facilitate and support the development of 

Welborne. In view of the scale of the project and the long term delivery programme, a supporting 

sequencing plan has been prepared to indicate the likely progress of the development over time. Each 

sequence covers an approximate period of 5 years. This IDP identifies the infrastructure necessary 

and appropriate for the development of each sequence, the estimated total cost of each element of 

infrastructure (which may span more than one sequence) and the time period over which it will be 

provided.  It also identifies the intended provider and whether the infrastructure is critical, essential or 

desirable as part of the delivery of the new community at Welborne. 
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Relationship of the IDP to S106 Agreement and OPA 

The Section 106 Agreement will set out the specific commitments and undertakings of the signatories 

and triggers for payments of contributions by BDL to ensure timely and appropriate infrastructure 

delivery at Welborne.  

The Section 106 Agreement and conditions attached to a planning permission will be informed by the 

recommendations of this infrastructure delivery plan.  

Document Structure 

The contents of this document include: 

 An explanation of the masterplan for Welborne development; 

 An overview of the proposed housing and employment quantum proposed for the Welborne site;  

 A review of the Welborne Plan population assumptions;  

 A review of existing studies and data of relevance to infrastructure provision across the Fareham 

borough, adjoining local authority areas and Hampshire County; 

 An infrastructure capacity baseline  providing an understanding of the existing infrastructure 

capacity across the study area including location of infrastructure, type of provision, size and 

capacity of facilities; 

 A summary of the infrastructure required to unlock, mitigate and promote the new community at 

Welborne to work with and complement the existing infrastructure baseline presented; 

 A description of the infrastructure delivery by sequence;  

 A summary of the infrastructure costs associated with Welborne; 

 A review of potential infrastructure funding and delivery partners who will jointly contribute to the 

delivery of the infrastructure set out in this document; 

 A detailed project schedule setting out each specific infrastructure item with associated details 

on scale of provision, cost, delivery triggers (where appropriate) and sequencing.  
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Definition of Infrastructure 

The term 'infrastructure' covers a wide variety of structures and facilities that are required to support 

development and to ensure that development can be successful and sustainable. This means that the 

role of infrastructure is to allow development to support the economy, to promote a high quality of life 

and to protect the environment. This IDP includes infrastructure which is needed to support the 

delivery of the development at Welborne, although the infrastructure detailed here is also intended to 

benefit existing communities where possible and ensure that the development of the new community 

does not prejudice their quality of life.  

Infrastructure in this IDP includes: 

 Transport, Movement and Access 

─ Highways (access and onsite roads) 

─ Junction Improvements (on and off site) 

─ Public Transport (Bus)  

─ Pedestrian and Cycling 

 Utilities, Flood risk & Waste  

─ Energy (Electricity & Gas) 

─ Potable Water Supply 

─ Waste Water & Drainage  

─ Waste 

─ Flood Defences 

─ Communications / Broadband 

 Social Infrastructure 

─ Education  

 Early Years 

 Primary and Secondary Education 

 Further Education 

─ Health and Social Care  

 Primary Healthcare facilities (including GPs, dentists, pharmacy, opticians) 

 Hospitals 

 Adult Social Care (Extra Care Housing) 

─ Community and Leisure  

 Community facilities (including meeting spaces, library etc) 

 Indoor Sport  

 Children’s Playspace 

 Green Infrastructure  

─ SANGs  

─ Semi-Natural Green Spaces (SNG) 

─ Parks and Amenity Open Spaces 

─ Sports Areas and Playing Fields 

─ Allotments 
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Stakeholder Engagement 

Through the Welborne Masterplan development and planning application preparation a number of key 

stakeholders have been consulted to inform the infrastructure proposals for the development. These 

include but are not limited to: 

 Transport and the M27 – Hampshire County Council, Solent LEP, Highways England and FBC; 

 Public Transport – First Group (Bus Routes); 

 Utilities – Albion Water and Southern Water, SSE and other Utility Providers; 

 Education – Hampshire County Council; 

 Health – Fareham and Gosport Clinical Commissioning Group and West Hampshire CCG; 

 GI Strategy – Natural England and Winchester City Council. 
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2. Planning Policy Review 

This chapter summarises the relevant planning policy context at national, regional and local level. The 

Development Plan for the site comprises the Core Strategy, Development Sites & Policies and 

Welborne Plan.  

The National Planning Policy Framework (NPPF) also constitutes a material consideration as the 

overarching national planning document. 

National Planning Policy 

The NPPF places an emphasis on the need to promote the provision of infrastructure and includes this 

as part of the economic role of sustainable development. Local planning authorities are expected to 

set policies that seek to address the barriers faced by business investment, including infrastructure 

deficits and to identify priority areas for infrastructure provision. 

The need to plan positively for the infrastructure required to encourage development is stressed in the 

'Plan making' section of the NPPF where authorities are asked to work with their neighbours to assess 

the quality and capacity of infrastructure and to take account of the need to plan for strategic 

infrastructure. This policy is reinforced by the definition of 'soundness' in the NPPF which includes a 

need for plans to be "positively prepared" which is described as plans which are based on a strategy 

which seeks to meet objectively assessed development and infrastructure requirements. 

The NPPF also seeks the identification of infrastructure costs and the timescales for delivery to ensure 

that there is a reasonable prospect that planned infrastructure is deliverable in a timely fashion. In order 

to facilitate this, it expects authorities to prepare infrastructure and development policies at the same 

time as part of the Local Plan. It also suggests that, where practical, CIL charges should be worked up 

and tested alongside the Local Plan. 

Local Planning Policy 

The Fareham Local Plan is made up of the Core Strategy (2011), the Development Sites & Policies 

(2015) and the Welborne Plan (2015). The Core Strategy and the Welborne Plan set out specific 

development criteria for the site. 

Policy CS13 of the Core Strategy sets out the high level development principles originally set for the 

Welborne development site. The Core Strategy recognises the importance of maintaining the 

economic viability of the development proposals and it establishes the need for standards and 

infrastructure requirements to be set at levels that maintain viability and create the conditions for long-

term investment in the construction and management of the new Welborne community. For instance, 

the policy also recognises that the long-term transport infrastructure proposed as part of the 

development will need to be carefully designed to minimise the impact on the local road network. 

Welborne Plan Policy WEL41 states that initial planning applications for development at Welborne shall 

be accompanied by a detailed sequencing plan and infrastructure delivery plan for the whole Welborne 

development. This will be guided by the agreed Sequencing Plan and by the Infrastructure Delivery 

Plan that supports the Welborne Plan. The approved detailed sequencing plan and infrastructure 

delivery plan will be kept under review over the life of the development, with changes being submitted 

to the Council for approval alongside relevant planning applications.  
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The sequencing of development and associated infrastructure at Welborne shall be in accordance 

with the agreed detailed sequencing plan and infrastructure delivery plan, unless it can be 

demonstrated that suitable appropriate infrastructure is available and the development can be 

adequately serviced. 

Supplementary Planning Guidance and evidence base 

Welborne Infrastructure Delivery Plan 2014 

The Welborne Infrastructure Delivery Plan Stage 2 Update Report published in January 2014 provides 

an updated review of the existing infrastructure capacity and required infrastructure at Welborne. This 

review has informed the Welborne Plan and therefore provides detailed evidence based to the Plan. 

The report is intended to provide a succinct update on the earlier in-depth Stage 1 report. 

The three Masterplan options described in the Stage 1 report are narrowed down to a single option in 

the Stage 2 report: Option 2c which includes the third M27 Junction option. The Stage 2 report 

confirms the latest position with 20ha of employment land and 6,000 residential units in total (33.5DPH 

housing density) to be developed on site over a 20 years trajectory, spanning from 2018 to 2038, and 

including 30% affordable housing. This report also focuses on the key infrastructure proposals 

changes that have occurred since Stage 1. 

Welborne Design Guidance FBC Adopted January 2016 

The Welborne Design Guidance seeks to provide further guidance on design principles set out in the 

vision, objectives and policies of the Welborne Plan to ensure the new community meets these aims. 

This document reiterates the stance that is taken within the Welborne Plan stating that applicants are 

required to produce a detailed Infrastructure Delivery Plan and Sequencing Plan for submission with 

the initial planning applications at Welborne. 

The guidance indicates that applicants will be expected to base their Infrastructure Delivery Plan (IDP) 

and Sequencing Plan on the two Plans produced by Fareham Borough Council as part of the evidence 

for the Welborne Plan. The IDP and Sequencing Plan must be produced to the same level of detail as 

those produced by the Council in 2014 as a minimum. The IDP and Sequencing Plan will need to be 

kept under review as the development of Welborne progresses. 

Fareham Community Infrastructure Levy Charging Schedule 

Fareham Borough Council formally approved the CIL Charging Schedule on 25th April 2013, and it was 

adopted on the 1st May.  

Fareham Community Infrastructure Levy Viability Study 

The Viability Study demonstrates that, based upon the Welborne Plan IDP and associated 

development outputs, the Welborne scheme appears to be unviable with the policy cost and CIL 

requirements.  The study suggests that bringing the site forward therefore requires a bespoke solution, 

for which CIL lacks the flexibility to ensure delivery. It therefore recommended within the study that CIL 

is applied at a zero rate for all land uses at Welborne, and that infrastructure and planning requirements 

are secured via section 106 planning agreements and section 278 highway agreements. 
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Welborne Infrastructure Funding Strategy 

The June 2014 paper explored various funding mechanisms and highlighted a number of potential 

funding sources to assist in the delivery of infrastructure at Welborne. This included but was not limited 

to:  

 A grant funding application by Hampshire County Council to the Solent Local Enterprise 

Partnership (LEP) of £41.2m; 

 A grant funding application by the landowners to the Solent LEP of £24m; 

 A Local Infrastructure Fund (LIF) loan bid by the landowners, via the Homes and Communities 

Agency (HCA) of £45m, and; 

 The application of a portion of the Council’s New Homes Bonus.  

While this was only indicative it demonstrated that these type of funding sources can have a significant 

and positive impact on the overall viability of the scheme. 
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3. Site and Area of Influence 

The application site for Welborne occupies a strategic position in the South Coast Solent region with 

easy access to Southampton Airport and Portsmouth Harbour as well as sub-regional transport nodes 

that provide links to the capital and other major towns.  

The site covers largely arable countryside and is located to the north of Fareham in Hampshire, at the 

intersection of Junction 10 of the M27 and the A32. The village of Wickham lies 1 mile north of the site, 

whilst the villages of Funtley and Knowle are located adjacent to the site in the southwest and west 

respectively.  

Figure 1 show the red line boundary of the site which is bounded: 

 To the north by the southern edge of the residential properties on Crockerhill, on Hoad’s Hill, A32 

and Dashwood; 

 To the east by field boundaries and arable countryside (but excluding the sites of Boundary Oak 

School, Albany Business Centre and Albany Farm House); 

 To the south by North Fareham; and 

 To the west by the railway line and the borough boundary between Fareham Borough Council and 

Winchester City Council, including an area of open arable land known as the Knowle Triangle. 

Figure 1 also shows – for context and information only – the blue line boundary of the adjacent site of 

Dashwood. This will form part of the Suitable Alternative Natural Greenspace (SANGs) provision for the 

new community, but is outside of the Outline Planning Application (OPA) and subject to a separate full 

planning application to Winchester City Council. The vast majority of the OPA site, outlined in red is 

within the Borough of Fareham, with a small strip of retained woodland on the western edge of the site 

within the City of Winchester. 

Currently there are limited facilities within the site itself. These include agricultural land uses across 

much of the site, employment uses at the Dean Farm Estate, Charity Farm and Pinks Timber Yard 

(Sawmill Estate) education uses at Boundary Oak School, and a business park at Albany Business 

Centre. There are also a small number of residential properties within the site along the northern part of 

the A32 and to the south including Dean Farm Cottages, Hellyers Farm and Dean Farm House. The 

land south of the M27, within the red line boundary, comprises scrubs, ponds and open green land. 

The application site is the immediate area in which development will come forward and the area in 

which infrastructure proposals are likely to be required to support that development. For the purposes 

of infrastructure planning however the surrounding areas has also been taken into account as existing 

social infrastructure, open space, utilities and transport provision will undoubtedly be affected by 

residents and businesses in the new community coming forward at Welborne.  
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Figure 1: Site Plan  
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4. The Masterplan  

Description of Development 

The Description of Development is as follows as set out in the Outline Planning Application (OPA): 

 A new community of up to 6000 dwellings (C3 and C2, including a care home of use class C2) 

together with a district centre [comprising up to 2,800m² food store retail (A1), up to 2,419m² of 

non-food retail (A1) and up to 2,571m² of other non-convenience/comparison retail use (A1 – A5)]; 

a village centre [comprising up to 400m² food store retail (A1), up to 1,081m² of non-food retail 

(A1), a public house (up to 390m² A4 use) and up to 339m² of other non-

convenience/comparison retail use (A1 – A5)]; up to 30,000 m² of commercial and employment 

space (B1); up to 35,000 m² of general industrial use (B2); up to 40,000 m² of warehousing space 

(B8); a hotel (up to 1,030 m² C1 use); up to 2,480 m² of community uses (D1 and D2); up to 2,200 

m² ancillary nursery (D1), health centre (D1) and veterinary services (D1); retention of Dean 

Farmhouse and Dean Farm Cottages; a secondary school and 3 primary schools; green 

infrastructure including - formal and informal open and amenity space; retention of some existing 

hedgerows, grassland, woodland areas, allotments, wildlife corridors; all supporting infrastructure; 

household waste recycling centre; requisite sub-stations; sustainable drainage systems including 

ponds and water courses; a remodelled M27 J10 including noise barrier(s); works to the A32 

including the creation of three highway junctions and new crossing(s); distributor roads 

(accommodating a  Bus Rapid Transit network) and connections to the surrounding cycleway and 

pedestrian network; car parking to support enhanced use of Dashwood; ground remodelling; any 

necessary demolition; with all matters reserved for future determination with the exception of the 

works to M27 J10 and the three highway junctions and related works to the A32. 

Figure 2 on the following page illustrates the land use plan.  
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Figure 2: Land Use Plan  
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Land Use Budget 

The land use budget which sets out the quantum of development proposed is included in Table 1. This 

table should be read in conjunction with the description of development as set out in the OPA. It 

should be noted that the areas shown in Table 1 are not intended to add up to the Welborne site area. 

This is because the Welborne Plan provides for some land areas to fulfil a dual function. These areas 

include SANGs and Semi Natural Greenspace within Fareham and playing pitches at the Secondary 

School which also contribute to Outdoor Sports Pitch provision. The areas shown in Table 1 include 

these elements of appropriate dual use. 

Table 1  Land Use Budget 

Land Use Component Area (ha) Notes 

Residential (including ancillary GI) 174.4   

Strategic Employment 20.0   

District Centre 6.9   

Local Centre 0.8   

Education 17.4   

_Primary _8.4 _Primary School 1:   2.8 Ha 

_Primary School 2:   2.8 Ha 

_Primary School 3:   2.8 Ha 

_Secondary _9.0   

Health & Community 0.8   

Parks & Informal Play Space 23.9   

Outdoor Sports Pitches 18.3 OPA Area includes permitted 7.15 Ha within secondary school 

sports pitches. 

Allotments 2.1   

SANGs 78.5 Area to be offered as SANGs. Effective SANGs area may be 

reduced by noise assessment with financial contribution in lieu. 

Semi Natural Green Space 59.6 OPA Area includes dual use of land provided as SANGs but excl. 

38.1 Ha@ Dashwood and 1.09 ha strip adjacent to Knowle 

Triangle 

Household Waste Facility 0.8   

Rail Halt Reservation 0.3   

Junction 10 & A32 link 6.5   

Primary road network 16.0   

Retained and new highway edges & 

buffers 

11.0   

Existing A32, M27 and Knowle 

Road 

18.1   

Retained building & curtilage 0.5   

Retained woodland and open land 6.0   
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Delivery Sequences  

The sequencing and construction of the Welborne development will take place over a sequenced 

programme, which may commence in 2017/18 - subject to the outcome of the Outline Planning 

Application and subsequent Reserved Matters Applications. In line with the guidelines of the Welborne 

Plan this IDP presents the sequencing of the development in five sequences as follows: 

 Sequence 1: 2017/18 – 2021/22 

 Sequence 2: 2022/23 – 2025/26 

 Sequence 3: 2026/27 – 2029/30 

 Sequence 4: 2030/31 – 2033/34 

 Sequence 5: 2034/35 – 2037/38 

These sequences are referred to throughout the IDP and are presented in detail in chapter 10.  

Housing Proposals 

Total Housing Units and Mix  

The masterplan for the Welborne site has been developed on the basis that 6,000 residential units will 

come forward as proposed under the Welborne Plan. 

The South Hampshire Strategic Market Assessment (SHMA), issued in January 2014, identifies the 

housing need within the Borough up to 2036 and confirms a 30% affordable housing target for 

development to come forward.  With the Welborne site representing a majority of Fareham’s planned 

housing delivery opportunity within the Plan period, the initial indicative figures for the site show that 

this target will be met at Welborne with 30% of affordable units and 70% of market housing units 

proposed. 

Figure 3 sets out the indicative affordable housing range to be provided on site and highlights the 

higher provision of affordable medium-sized units (2 to 3 bedrooms) and overall a generous provision 

across all affordable housing tenures.  This indicative mix of unit types is relevant to the IDP because 

through the use of unit size specific household sizes we are able to review the demographics of the 

scheme in more detail and assess the associated requirements for social and green infrastructure.  
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Figure 3 Indicative Housing Unit Type Mix by Housing Tenures 

Housing Trajectory 

The indicative housing trajectory for the Welborne development spans from 2018/19 until 2037/38 

and emulates the pace of housing delivery assumed by Fareham Borough Council for the purpose of 

the Welborne Plan.  Figure 4 shows the annual unit completion over this period. 

 

Figure 4 Indicative Housing Delivery between 2018/19 and 2037/38 
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This development trajectory has been divided between five delivery sequences over which the 

housing delivery will fluctuate. Figure 5 below illustrates how the delivery increases from sequence 1 to 

2 and remains steady over the course of sequences 2 to 4 before decreasing during the last 

sequence. 

 

Figure 5 Indicative Housing Delivery by Sequence 

 

Employment Proposals 

The Welborne development includes an area designated for employment uses, towards the south of 

the site and immediately north of the motorway. Together with the District Centre, this strategic 

allocation will bring forward up to 20 ha of employment floorspace, including Business (B1 Use Class), 

General Industrial (Use Class B2) and storage and distribution (Use Class B8). 

The District Centre and Village Centre as well as other mixed use parcels across the site will include a 

series of commercial uses and facilities to support the residential development. The proposal will bring 

forward food and non-food retail floorspace, primarily located within the District Centre. There will also 

be some provision within other mixed use parcels across the site. 

Facilities such as Community Centre, health and education facilities are also proposed within the 

District Centre and Village Centre.   

It is anticipated that work on the District Centre will begin in Sequence 1, together with the Community 

Centre. Commercial and employment floorspace will be brought forward throughout the development. 

In Sequence 1, an employment area will be built east of Dean Farm, followed by a larger employment 

development east of Welborne Approach in Sequence 2 with the final employment areas brought 

forward in Sequence 3.  
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5. New Community Demographics 

New Community Demographics 

In order for this IDP to review and confirm the infrastructure provision required to support the housing 

proposals, it is necessary to estimate the potential demographic impacts of the scheme and how the 

population will grow and change over the build out period and into the future. The existing baseline 

demographics of the Area of Study are also important to establish.  

Existing Demographics  

The Planning application covers a site which is primarily agricultural land with minimal existing 

residential properties and residents. The wider area and its residents however must be taken into 

account. 

In 2001, the population of Fareham Borough Council (FBC) totalled 107,977 people. By 2011, the 

population had increased to 111,581 which represented a 3.3% increase in population between 

census years. Comparatively, the Borough has experienced a lower rate of growth, compared to 

Hampshire County by 6.2%, and England by 7.8%, over the same ten-year period.  

Borough Level Age Profile  

As shown in Table 2, FBC has an older age profile than the comparable South East England and 

England as a whole in 2011. Between Census years there has been a growth in the older population in 

FBC, more so than across the South East and England as a whole. In addition, the Borough has 

experienced a decrease in the number of children, and represents a typical demographic pattern 

across England as a whole; where many locations are witnessing an ageing population. FBC has 

experienced a 2.2% drop in the percentage of residents aged 0-15, compared to a 3% increase in 

those people aged 65 and over.  

Table 2 Age Profile Change between Census Years (rounded) 

2001 Age Profile FBC South East England England 

Young Population (0-15 years) 19.6% 19.9% 20% 

Working Age Population (16-64 years) 63.0% 63.1% 84% 

Older Population (65+ years) 17.4% 16.4% 16% 

2011 Age Profile FBC South East England England 

Young Population (0-15 years) 17.4% 19% 18.9% 

Working Age Population (16-64 years) 62.2% 63.8% 64.8% 

Older Population (65+ years) 20.4% 17.1% 16.4% 
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Borough Level Population Projections 

The ONS 2014-based sub-national population projections (SNPP) indicate that, by the year 2036, 

there will be 129,000 people living in FBC. This represents a 15.6% increase in population between 

2011 and 2036. Compared to a lower projected increase in population (15.2%) within Hampshire 

overall over the same period, FBC is anticipated to experience an above average rate of growth in the 

near future. It should be noted however that the ONS SNPP does not take into account future housing 

developments and is based upon the trend of migration in previous years. Therefore, given the scale of 

housing forecast for Fareham as a result of the Welborne development this ONS SNPP should be 

treated with caution. 

Population Impacts from the Welborne Development  

Approach 1 – Welborne Plan IDP Assessment 

The Welborne Plan states an assumption that Welborne will deliver 6,000 new dwellings with a 

projected population of around 15,000. 

The Welborne Plan evidence base was informed by a bespoke population forecast commissioned by 

Fareham Borough Council. This bespoke population forecast considered a number of dwelling 

completion scenarios including a 6,000 unit scenario. It is important to note however that trajectory 

considered for the Welborne Plan commences earlier than the development trajectory considered by 

this IDP. 

As part of that commissioned bespoke population forecast Cambridge Econometrics forecast the 

potential change in average household size for the Welborne Development over the project lifetime. 

Table 3 presents those assumed average household sizes between 2018/19 and 2037/38. These 

household sizes have been applied to the indicative housing trajectory to estimate the potential 

population growth on site over time. The total on site population generated through this approach by 

2037/38 is approximately 14,800 residents. 
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Table 3 Population Estimates from Indicative Housing Trajectory  

Sequence Year Units Built 
Cumulative Units 

Built 

Average 

household Size 

Estimated 

population 

Sequence 1 

2017/18 0 0 
  

2018/19 120 120 2.82 338 

2019/20 180 300 2.77 832 

2020/21 200 500 2.73 1,365 

2021/22 320 820 2.72 2,229 

Sequence 2 

2022/23 340 1,160 2.71 3,139 

2023/24 340 1,500 2.69 4,041 

2024/25 340 1,840 2.68 4,935 

2025/26 340 2,180 2.67 5,821 

Sequence 3 

2026/27 340 2,520 2.66 6,693 

2027/28 340 2,860 2.64 7,556 

2028/29 340 3,200 2.63 8,410 

2029/30 340 3,540 2.61 9,254 

Sequence 4 

2030/31 340 3,880 2.60 10,088 

2031/32 340 4,220 2.58 10,896 

2032/33 340 4,560 2.56 11,692 

2033/34 340 4,900 2.55 12,475 

Sequence 5 

2034/35 280 5,180 2.53 13,095 

2035/36 280 5,460 2.51 13,705 

2036/37 280 5,740 2.49 14,281 

2037/38 260 6,000 2.47 14,796 

 

Approach 2 - Average Household Size based assessment 

It is useful to understand FBC’s household characteristics in order to sense check the population 

impacts according to proposed housing type. As set out in the previous chapter, an indicative housing 

mix has been tested for the development which can be compared against possible household 

characteristics to provide an indication of likely direct population impacts from the scheme 

Table 4 sets out average household sizes for market and affordable housing across all existing 

properties in Fareham Borough, according to the 2011 Census. This provides a useful basis to 

estimate the future population of similar housing types on the Welborne development.  

Table 4 Average Household Size of Properties in Fareham Borough (2011) 

  
Flats Houses 

1 bed 2 bed 2 bed 3 bed 4 bed 

Market Housing A.H.S 1.25 1.60 1.74 2.35 2.95 

Affordable Housing A.H.S 1.21 2.39 2.46 3.19 4.53 

 

The presented household characteristic assumptions have been applied to the indicative housing 

proposals in order to determine the population impacts associated with Welborne Development. Table 

5 presents the future population by dwelling type estimated to be generated by the built development 
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at full occupation across both tenure types. The total on site population generated through this 

approach is approximately 14,800 residents.  

 

Table 5 Population calculated through application of Household Sizes to indicative housing mix 

  
Flats Houses 

Total 
1 bed 2 bed 2 bed 3 bed 4 bed 

Market Housing Residents 134 189 1,394 4,125 4,216 10,058 

Affordable Housing Residents 251 1,076 1,108 2,001 303 4,740 

All Housing Residents 385 1,265 2,502 6,126 4,519 14,798 

 

Conclusion and Approach adopted for IDP 

The Welborne Plan states an assumed resident population of 15,000 residents and the associated 

infrastructure requirements set out within the Welborne Plan have been scaled to a population of that 

size. 

The sense checking exercises undertaken within this chapter have reviewed the original Welborne Plan 

assumptions and an alternative simplistic Census 2011 based assessment of the proposed 

development of 6,000 units. Each of these assessments suggested similar resident populations of 

14,800. This assumed population figure is less than 2% different to that assumed within the Welborne 

Plan 

As a result this IDP will continue to work to the assumption that the proposed development will 

generate between 14,800 and 15,000 residents and that the scale of infrastructure proposed by the 

Welborne Plan and the associated delivery triggers (with regard to number of units) is still appropriate.  
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6. Transport Infrastructure 

Approach 

This chapter sets out the existing and proposed transport infrastructure.  For the purpose of delivering 

appropriate transport infrastructure within the Welborne Development, proposals have been grouped 

as follows: 

 Highways projects  

─ Connections through the site 

─ Site access 

─ M27 Junction 10 and East/West Road Link 

─ A32 Improvements 

 Off-site Works 

 Railways Projects 

 Bus Projects 

 Smarter Choices Projects 

 Walking and Cycling 

The following documents have been used to establish the baseline analysis for the Welborne site and 

provide further detail about the infrastructure proposed: 

 Transport Assessment 

 Environmental Statement Transport Chapter 

 Welborne M27 Junction 10 Design Report 

 Public Transport Strategy 

 Framework Residential Travel Plan 

 Framework Workplace Travel Plan 

 Walking and Cycling Strategy 

 Transport Strategy and Transport Framework  
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Baseline 

The Welborne site, shown in Figure 1, is located at the M27 Junction 10 and to the north of Fareham, 

which currently provides a limited link from the M27 to the A32. The site is however strategically 

positioned to access existing facilities within Fareham, Wickham and Knowle.  

The local road network is principally made up of the A32 passing through the site, which for the most 

part, includes a single lane carriageway in each direction. This road provides a rural strategic link 

running north/south, linking settlements in the north from Wickham and beyond to Alton, to the M27 at 

the south of the site and onwards south to Fareham Town Centre and Gosport. The M27 motorway 

runs in an east-west direction along the southern boundary of the site. It provides a connection along 

the Solent coast linking Portsmouth, Fareham, Whiteley, Hedge End and Southampton. Finally, Knowle 

Road, a single lane carriageway, bisects the development site east-west and links the village of Knowle 

to the A32. Knowle Road runs alongside a planted bank and is accompanied by a public footpath.  

J10 of the M27 has only east facing slip roads, which is a constraint in terms of accessibility to the 

west towards Southampton. The layout of the local road network helps route the majority of motorway 

traffic from Fareham towards J11 (M27 Junction 11).   

J11 of the M27 is a four arm, partially signalised, grade separated roundabout. Both of the off slips 

from the M27 motorway are two lane approaches and are signal controlled, both of the motorway on‐

slips are also two lanes wide. The A27 provides a strategic route into Fareham Town Centre and 

Boarhunt Road and forms a minor giveaway northern arm of the junction. The circulating carriageway 

varies between two and three lanes. There is a three lane circulating carriageway on the south and 

west of the junction and there is a two lane circulating carriageway on the north and east of the 

junction.  

Congestion and roads operating at or above capacity is a significant issue in South Hampshire. The 

region’s motorways are operating with high levels of traffic flow in the peak periods, and urban roads 

show similar levels of congestion. Future traffic forecasts for Welborne have predicted a decrease in 

traffic volumes between M27 Junction 10 and 11, A32 Wickham Road between Knowle Road and M27 

Junction 10, Kiln Road and Highlands Road.  Traffic increases have been predicted along A32 Wickham 

Road between M27 Junction 10 and Wallington Way, North Hill and Park Lane. However, even without 

the Welborne development, the local road network will have junctions that are forecast to operate near 

or over capacity in 2036 (with a volume to capacity ratio greater than 90%) due to growth in population 

and associated traffic growth. 

Further detail of local highway links and traffic forecasts are provided in the accompanying Transport 

Assessment. 
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Public Transport Infrastructure  

The no. 20 and 69 bus services follow routes either side of the proposed development site but both 

include stops for Fareham Bus Station and Wickham Square. Other regular bus services are available 

from Fareham Bus Station providing connections to elsewhere in Fareham and across Hampshire. 

The closest bus stops to the site are located on Funtley Road, Knowle Avenue and Forest Lane, a 

walking distance of between 800m to 1.2km from the centre of the site. These are indicated by a flag 

and pole and include a shelter on southbound stops on A32 Wickham Road and Knowle Avenue. Due 

to the semi-rural location of the site, current stops appear to be located a greater distance away than if 

agricultural land was currently used for residential dwellings, which typically would see existing bus 

stop provision being available in closer proximity. 

In addition to traditional bus routes, the BRT (Bus Rapid Transit) system is in place and provides a faster 

and more efficient service. This is a result of improvements to existing infrastructure, vehicles and 

scheduling. Sequence 1A of the BRT between Gosport and Fareham began operating in April 2012. 

There is currently no provision of BRT services in the vicinity of the site but BRT is expected to form an 

integral part of the transport strategy in the Fareham area in the future.  

Pedestrian and Cycling facilities 

The site currently includes a limited number of pedestrian facilities due to its isolated agricultural use. A 

number of Public Right of Way (PRoW) are present within the local area and run through the proposed 

development site.  

The accompanying Walking and Cycling Strategy also indicates a number of signalised crossing 

opportunities existing in key locations and which contribute towards the safety of pedestrians. 
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Figure 3: Existing movement network 
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The site is surrounded by a limited number of formalised cycle facilities given its rural location. On 

Wickham Road there is a shared use path on the western side of the carriageway which runs north 

south between Forest Road and Junction 10 of the M27. Knowle Road which currently runs east and 

west through the development has a shared use path on the southern side of the road which is set 

back from the carriageway edge. 

A National Cycle Network (NCN) Route (224) runs from Wickham to Fareham along Mayles Lane, 

Funtley Road, Highlands Road, Miller Drive, William Prince Gardens and Southampton Road, making use 

of existing cycle routes. South of Fareham, Route 224 connects to Gosport. The 244 Route connects 

to local routes and the NCN 236 Route towards Portsmouth.  

There is a lack of on-road cycle facilities in the vicinity of the site. Cyclists are able to utilise the existing 

highway network, with the topography of the area being conducive to cycling. An existing off-road 

cycle track is provided to the west of the site along an old railway line, providing a link from south of 

Knowle to Highlands Road, Fareham. 

Further details of public transport capacity and pedestrian and cycling facilities are provided in the 

accompanying Walking and Cycling Strategy, Public Transport Strategy and Travel Plans.  
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Proposed Infrastructure  

Highways Projects 

The Welborne development will include a number of on-site transport infrastructure proposals to allow 

for movement within the site to adjacent destinations. These will address the requirements of the 

Welborne Plan and mitigate some of the impacts of the development: 

 Connections through the site; 

 Site access: A32 works comprising the Central Roundabout, the Knowle Road Roundabout and 

the North Roundabout;  

 M27 Junction 10 and East/West Link Road Work; and 

 A32 Improvements.  

In accordance with Welborne Plan Policy WEL23, the planning proposals at Welborne are 

accompanied by a full Transport Framework and Transport Assessment which set out the delivery of a 

high quality sustainable public transport system, travel planning, access to the site via the A32 and 

improved junction 10 on the M27 and transport interventions to mitigate the traffic impacts on the 

local road network.   

 
 

Figure 4: Highways Plan 

N.B. Secondary and Tertiary Roads are Diagrammatic 
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Connections through the site 

In order to allow for a correct circulation through the site, a north-south route (Welborne Way leading to 

High Street) is proposed to provide a link between the new slips for M27 Junction 10 and A32 north of 

Knowle Road.  

Figure 5 illustrates this link, starting off the Welborne Approach Roundabout, through the Central 

Avenue and connecting to Welborne Way to the Welborne Way Roundabout, cutting across Knowle 

Road. The construction of this link will reduce vehicle flows along A32 Wickham Road south of Knowle 

Road and provide a more direct link to the M27 Junction 10.  

The north-south route will also include bus priority measures, the details of which can be found in the 

Transport Strategy document. 

 

 

Figure 5: Proposed on-site road names 
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Figure 5 indicates a number of primary and secondary roads which will come forward through various 

delivery sequences as part of the masterplan proposal to articulate the development and ensure 

connections through it. Further details are contained in the Transport Strategy document and includes 

key primary streets: 

 Welborne Way (key north south route through the site) 

 North Drive / West Way / Central Avenue 

 Albany Drive / Roche Court Drive / Re-aligned Pook Lane  

And including key secondary streets: 

 Welborne Park Avenue 

 Dashwood Avenue 

 Dashwood Boulevard 

 North Woods Avenue 

 Western End of West Way 

This is in accordance with Welborne Plan Policy WEL25 which states that proposals for the 

development of Welborne shall include a spine network of routes to facilitate vehicle movement 

through the site in addition to a principal north-south route through the site, connecting to the A32. 

Site access 

Welborne Plan Policy WEL23 indicates that although the Welborne development should be southward 

facing in terms of transport, a delivery access should be provided via the A32. The M27 which runs 

along the southern part of the Welborne site currently provides access to the A32 via Junction 10. 

This junction however only has restricted access allowing movement to and from the east. The 

existing motorway is also under considerable pressure due to capacity constraints evident during 

peak periods. 

Access to the development will be possible with the creation of new roundabouts along the A32 

Wickham Road, new links and improvement works. These are considered to be appropriate junction 

treatments for the site access points as they emphasise the rural to urban environment transition and 

facilitate heavy right turn movements. They form part of the masterplan proposals. 

The following access points and links illustrated in Figure 6 are proposed: 

 A new four way priority junction at Knowle Road (east of Knowle Village) to allow for a western link 

road; 

 A new staggered cross road junction at Knowle Road and north-south spine road to allow for 

access to a village centre;  

 The junction of the new north-south spine road and A32 Wickham Road located at Forest Lane (to 

the north of Knowle Road junction); 

 An improvement to the existing junction of Knowle Road and A32 Wickham Road; 

 The junction of a new district centre road and A32 Wickham Road (to the south of Knowle Road 

junction); and 

 The junction of the new east-west link road and A32 Wickham Road located near Pook Lane and 

the M27 Eastbound on-slip.  
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Figure 6: Proposed Site Access  
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M27 Junction 10 and East-West Link Road Work 

The new junction will be provided within the development site and existing highway land as a mitigation 

measure, and will allow direct access to the M27 from Welborne without having to travel onto the wider 

highway network.  

The junction improvements scheme has been split into two distinct work contracts: Contract 1 and 

Contract 2. The first will be delivered by Highways England and form part of the Strategic Road 

Network (SRN). Contract 2 may be delivered by the enabling developer, and will form part of the HCC’s 

Local Road Network (LRN). 

The development is proposing improvements to the M27 Junction 10 to include: 

1. New Eastbound off-slip - diverging the motorway east of the Funtley Road over-bridge and 

heading into the development site north of the motorway; 

2. Retained eastbound on-slip - existing slip-road retained with minor alignment improvements; 

3. Revised Westbound off-slip - existing slip-road diverge retained but existing loop replaced with 

straight slip into the development site south of the motorway. The existing U-turn facility at Pook 

Lane will be replaced by a five arm roundabout which will provide access to the development, via 

the dual 7.3m carriageway East / West Link Road, Pook Lane and the M27 Eastbound on-slip; and 

4. New Westbound on-slip – slip-road commencing in the development south of the motorway, at 

the same location as the westbound off-slip and merging with the motorway east of the Funtley 

Road over bridge. 

 

Figure 7: M27Junction 10 Proposed Arrangements 

The previously mentioned East/West Link Road (or “new east-west link road”), connecting the 

eastbound off-slip, westbound off-slip and westbound on-slip to the A32 and the eastbound on-slip, 

forms part of the Junction 10 improvement mitigation work.. The existing Northbound M27 off-slip 

south of the motorway is to be abandoned as a result of the Junction 10 improvement work. 
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The provision of all movements (eastbound and westbound) will reduce the need for the existing traffic 

pattern of performing U-turns at Junction 11 to access the west. Similarly, the relocation of the 

westbound off-slip will remove the need to perform the U-turn movement at A32 Wickham Road to 

access Fareham towards the south. 

In accordance with Welborne Plan Policy WEL24 the above proposals will ensure that Junction 10 

becomes an ‘all-moves’ junction. This will result in a decrease in traffic between Junction 10 and 11 as 

motorists no longer need to travel to Junction 11 in order to travel west on the M27. Furthermore, in 

addition to providing improvements to the local road networks, this enhancement will ensure that 

Junction 10 becomes one of the principle access points to the Welborne site, in accordance with 

Policy WEL25. Together with the A32 road improvements this will ensure an appropriate vehicle 

gateway to the development.  

The construction of the Junction 10 Improvements is a key part of the OPA and the timing of 

contributions towards Junction 10 improvements will be controlled by a trigger in the S106 

Agreement.  The public sector, including the Department for Transport and Solent LEP, have made 

similar public commitments on how and to what extent they will contribute to the funding of the 

Junction 10 Improvements.  These funds include Local Growth Funding.  BDL have similarly committed 

to make a substantial contribution towards the cost of this major infrastructure project 

Other A32 improvements 

In line with Welborne Plan, additional roadworks are proposed on the A32 to alleviate pressure on the 

local traffic that the Welborne development is anticipated to generate. As such, the A32 will be 

upgraded to a dual lane carriageway for the southbound direction between Central Avenue and 

Broadway, and a two lane dual carriageway between Broadway and North Hill 

Off-site Works 

A number of off-site roadworks have been identified to mitigate the impact of the Welborne 

development proposal on the local urban and rural roads. Welborne will inevitably generate trips within 

the wider area by all modes of transport. Mitigation measures are therefore required to manage the 

increased flow of traffic. In order to anticipate the traffic mitigation required, trip generation, distribution 

and assignment have been derived from the Solent Transport Sub Regional Transport Model (SRTM) 

which covers the South Hampshire Sub National Area. 

Off-site junction and link improvements are proposed at: 

 A32 School Road / A32 Hoads Hill / A334 Fareham Road roundabout – reduced capacity in 

accordance with Fareham Local Plan requirements; 

 A32 Wickham Road / Furze Court / North Hill roundabout – provision of a signalisation junction; 

 North Hill / Old Turnpike / Park Lane / Kiln Road signals – installation of MOVA signal controller; 

 A32 Wickham Road / A32 Wallington Way / Southampton Road roundabout – formalisation of 

approach lanes;  

 A32 Wickham Road between North Hill and Wallington Way – introduction of parking restrictions 

and realignment of residential parking bays; 

 Osborn Road / High Street / Wickham Road – junction improvements including reversal of junction 

priority or traffic signal; and 

 Funtley Hill – one way travel with northbound traffic required to give way to vehicles from the 

opposite direction to allow the construction of a shared use path at the M27 underpass. 
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Railways Projects 

Hampshire County Council is currently constructing improvements to the operation of accessing 

Fareham Railway Station, including improvements to the station forecourt, improved bus access 

including a bus lane to assist the station roundabout access, shared space enhancements and 

construction of shared use cycle links. 

In regards to future rail provision, land has been set aside in the masterplan for any future rail halt on 

the Eastleigh to Fareham Line. If in the future the rail halt is provided, appropriate pedestrian and cycle 

connections can be provided to link the rail halt into the wider Welborne cycleway / footway network.  

Access to the existing rail station at Fareham will be improved through the provision of the new BRT 

service and improvements to the cycle network at and around Welborne. The existing rail facility 

provides an adequate service for the development and is within appropriate commuting distances / 

times. 

Bus Projects 

In response to the impact of the development on the existing public transport network and to ensure 

Welborne encourages sustainable transport choices, a series of measures are proposed to facilitate 

access throughout the site and to key amenities in accordance with Welborne Plan Policy WEL26.  

The Public Transport Strategy makes provision for a new bus route service to serve the development, 

as illustrated in Figure 8. The proposed route would provide a service between Welborne, Fareham Bus 

Station and Rail Station, by utilising a similar service to the existing no. 20 and 69 routes and extending 

the Bus Rapid Transport (BRT) route in accordance with policies WEL23 and WEL26. Within the 

development site, the proposed bus route would travel north of Welborne via the internal road network. 

The proposed service is expected to operate seven days a week from approximately 6AM to 11PM, 

providing an accessible and efficient service to the local area. 

The Public Transport Strategy also proposes the introduction of new bus stops within the site 

boundary to guarantee that no dwelling is further than 600m from a bus stop, and contributing towards 

encouraging sustainable transport choices. 

Bus priority measures are proposed on site including a southbound bus lane on the North South Link 

Road, and priority signal/bus gate on the East/West Link Road.  

 Bus priority measures are proposed on external roads to improve journey times between Fareham 

Town Centre and the development site. It is proposed to provide dedicated bus lanes along A32 

between Broadway and North Hill along A32 Wickham Road where there is sufficient carriageway 

width. A bus priority phase will be provided at the North Hill / A32 Wickham Road traffic signals.  

Welborne Plan Policy WEL26 indicates that, as part of the Public Transport Strategy being brought 

forward, measures will need to be deployed to support the provision of bus services in the early years 

of the development. Accordingly, the sequencing plan ensures that the bus infrastructure 

enhancement work is carried out in the first 10 years of construction. It is the intention that the 

sustainable transport options are delivered early on in the development to help embed sustainable 

travel habits.  

Allowances for bus subsidies and implementation of a Travel Plan have also been made. 
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Figure 8: Proposed On Site Public Transport Strategy  
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Smarter Choices Projects 

Smarter Choices projects will be delivered throughout the period of the 20 year delivery period. 

A Framework Residential Travel Plan (FRTP) and a Framework Workplace Travel Plan (FWTP) have been 

prepared in support of the outline planning application for the Site and to encourage sustainable 

modes of transportation. In order to achieve the national and local policy objectives, including those 

within the Welborne Plan, the following measures are proposed: 

 Sales staff training on sustainable travel and accessibility in the local area; 

 Providing Sustainable Travel Information Packs to each occupant / staff as soon as they move in; 

 The provision of an Online Sustainable Travel Portal; 

 Dissemination of Bus and Rail Service Information; 

 Site Specific Walking and Cycling Maps; 

 Promotional events such as ‘Bike Week’, visits from the ‘Bike Doctor’ and Walking Club; 

 Promotion of car sharing ; and, 

 Ongoing promotion and marketing. 

The FRTP and FWTP will help mitigate the transport demands of potential traffic impacts triggered by 

the Welborne development. In accordance with Welborne Plan Policy WEL27, the planning application 

will be supported by bespoke travel plans. 

The accompanying Walking and Cycling Strategy considers the various options and proposals to 

provide cycling and pedestrian links to key destinations external to the development. 
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Walking and Cycling 

To help meet the objectives of Welborne Plan policy WEL28, the planning application proposes a 

number of routes that make the best use of existing footways and cycling provision and infrastructure 

improvements provided on Kiln Road, A32 Wickham Road / Hoads Hill, Park Lane, Broadcut and Funtley 

Road. These will ensure the development of sustainable transport links to Fareham town centre, and 

key facilities such as the railway station and education and leisure facilities. 

Some existing committed improvements at Fareham’s station approach to widen footway and provide 

new shared pedestrian and cyclist routes between Fareham College and Fareham train station will 

contribute towards mitigating the impact of the development proposal. Construction is currently 

underway and will provide crossing opportunities for pedestrians. 

To promote sustainable travel within and around the Site the following measures will be implemented 

from the Walking and Cycling Strategy which will improve pedestrian and cyclist’s amenity:  

 New shared use path from the site south along A32 Wickham Road, North Hill, Park Lane to 

connect to the existing facility at Miller Drive, and a raised junction table to highlight to traffic the 

intersection of two cycle routes; 

 New shared use path from the site south through Fareham Common to Kiln Road and Maylings 

Farm Road, with a toucan crossing at Kiln Road; 

 Improvements to the route along Pook Lane to utilise the existing M27 bridge to Broadcut linking 

in with existing provision near Sainsbury’s; 

 A shared use path north from the site along the A32 to Wickham, with on road connections to the 

square and Meon Valley trail; 

 A predominantly on road route to Whiteley via River Lane and Laveys Lane, with a section of off-

road cycle path will be provided alongside Fontley Road; 

 A shared use path under the existing M27 underpass on Funtley Road to improve access 

between the proposed employment area north of the motorway and green spaces to the south; 

and 

 A toucan signalised crossing to facilitate movement from the District Centre and the eastern 

development site across A32 Wickham Road;  
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Figure 9: Proposed On Site Cycle and Pedestrian Route Proposals  
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7. Utilities Infrastructure 

Approach 

This chapter sets out the existing and proposed utilities infrastructure. For the purpose of delivering 

appropriate utilities infrastructure within the Welborne Development, utilities infrastructure proposals 

have been grouped as follows: 

 Energy projects 

 Potable and Foul Water Projects 

 Waste and Recycling Projects 

 Flood Defence 

 Telecommunication Projects 

The following documents have been used to establish the baseline analysis for the Welborne site and 

provide further detail about the infrastructure proposed: 

 Utilities Statement 

 Flood Risk Assessment  

 Environmental Statement Water Resources and Flood Risk Chapter 

Baseline 

New utilities infrastructure will also be required to support the community at Welborne and to mitigate 

the pressure on the existing network. The Welborne planning proposals represents an opportunity to 

make a substantial contribution towards achieving sustainable development with regards to utilities 

provision. Moreover, the Council wishes to ensure that the principles of energy efficiency, sustainable 

energy generation and supply are applied from the outset and are integrated in all aspects of design. 

The accompanying utilities statement summarises the existing and proposed position for the site in 

terms of utilities infrastructure. Figure 10 summarises the existing infrastructure capacity at the site. 

The regional Gas Distribution Network Operator for the area is Southern Gas Networks (SGN).  SGN 

records show high pressure (HP) and intermediate pressure (IP) mains crossing through the centre of 

the site in parallel from south-east to north-west. SGN has advised that these both have 8 metre 

easements. The records also show medium and low pressure mains along the A32 corridor and a low 

pressure main along Knowle Road, with pressure reduction stations (gas governors) where the HP and 

IP mains cross the A32 and Knowle Road.  

The Welborne Plan identified that due to health and safety measures, these necessitate development-

free areas along the entire length of the HP Gas pipeline and within the site boundary. 
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Figure 10: Existing Utilities 

Scottish and Southern Energy (SSE) are the Distribution Network Operator for electricity supply in the 

area. As illustrated in Figure 10, high voltage overhead power lines traverse the site to the north of and 

broadly parallel to Knowle Road. A 33kv overhead line crosses the southern part of the site and a 

number of 11kv overhead lines and low voltage cables can be found across the site. 

The water supply company for the Welborne area is Portsmouth Water, which has several water mains 

crossing the site, west of the A32, including two trunk mains as shown in Figure 10. These are likely to 

influence the positioning of streets, open spaces and buildings to ensure a 6 metre easement on each 

side is kept, as well as publicly accessible areas for maintenance and servicing.  

The Welborne Plan indicates that the high pressure water mains will either need to be avoided or 

diverted. Options to divert the mains have been investigated for the purpose of the current planning 

application however in most cases the masterplan has been developed to avoid the need for diversion.  

Southern Water (SW) is the sewerage undertaker for this area. The Sewage Treatment Works (STW) for 

the site and the Fareham area is Southern Water’s Peel Common STW located south of Fareham. 

Albion Water (AW) operates the STW on the north side of Knowle. Southern Water asset records, 

obtained in June 2016 indicate that there is a foul water main crossing the southern part of the 

Application Site from Funtley, beneath the M27 and into northern Fareham. Additionally, a surface 

water pipe enters the site from the eastern side of Funtley adjacent to Funtley Hill.  
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SW and AW records show no significant public sewers on the site that would constrain the proposed 

development. 

Finally, existing telecommunication cables can be found along the A32 and Knowle Road.  

On-site surface drainage and flood risk 

There are no major watercourses on site and two Main Rivers lie near the eastern and western 

boundaries of the site. The River Meon on the western side experienced flooding in 2000/2001 

however no specific details are available in the vicinity of the Application Site. 

The Welborne site does not benefit from any formal fluvial flood defence however the accompanying 

Flood Risk Assessment confirms that the site is predominantly at very low and negligible risk of 

flooding. The few areas of low, medium and high flood risk are located in the south of the site, adjacent 

to the M27, the northeast boundary the A32 and at several very small locations across the site. 

In terms of existing drainage mechanism, the site is classified as greenfield site and is currently 

understood to drain via infiltration to the underlying soil and natural overland runoff. The highest rates 

of infiltration found in areas are triggered by structural chalk. There are also areas of river terrace 

deposit in the northwest boundary of the site that have infiltration potential. Equally, areas of the site 

made up of clay on the northern and southern boundaries are largely impermeable and therefore 

infiltration is not considered viable in these areas. 

There are a number of ditches that offer surface water drainage away from the site, including those at 

the southwest boundary by Funtley, and a channel that runs from Crockerhill on the eastern boundary 

into the Wallington River. 
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Proposed Infrastructure  

Energy Projects 

A series of energy-related projects are proposed to come forward under the Welborne planning 

application either to provide the necessary infrastructure facilities on site or to mitigate the impacts of 

the development on the current network. 

It is proposed to underground the 132kV and 33kV lines crossing the northern and southern parts of 

the site respectively. The 11kV and LV lines found across the site will be replaced and incorporated 

into the new distribution networks for the proposed development. 

2MVA of capacity has been reserved in 11kV networks for the early sequences of the development. 

This should be sufficient for about 1,300 dwellings at a diversified load of 1.5kVA per dwelling. A 

number of options for further reinforcements from the 33kV network and via a direct connection to the 

132kV OHL have been investigated. 

There will also be options for additional capacity to be made available from adjacent 11kV networks. It 

may be that a sequenced approach can provide the whole demand for the site by gradual expansion of 

the 11kV network, especially as building regulations and planning policies are progressively reducing 

building energy demands.  A direct connection to the 132kV OHL or new supplies at 33kV would 

require a new primary substation. This would need a site of 100 x 70 m with highway access for HGVs. 

With regards to gas distribution, the Southern Gas Networks has advised that the supply should 

probably be taken from the IP (Intermediate Pressure) Main with additional pressure reduction stations 

to supply a new network of LP (Low Pressure) Mains throughout the proposed development. Off-site 

reinforcement may also be needed in order to supply the whole proposed development. 

The gas supply charging regulations mean that gas will be provided with little or no contribution to any 

necessary off-site reinforcements as the cost is usually offset against future revenue.. 

Potable and Foul Water Projects 

Potable Water 

Portsmouth Water (PW) has confirmed sufficient bulk water supplies to serve Welborne. The two trunk 

mains that cross the site mean that little to no offsite reinforcement will be required to accommodate 

on-site needs. Minor diversions of the existing on-site mains are therefore anticipated. Should Albion 

Water provide sewerage services, it could also provide water supply services. 

In accordance with Welborne Plan policy WEL37 which advocates good practice standards of water 

efficiency, the proposed water supply strategy ensures that demand for water is minimised through the 

installation of water meters, water efficient fixtures and appropriate re-use of water.  
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Foul Water 

All new sewers will be built to adoptable standards in accordance with the latest edition of Sewers for 

Adoption and these will be approved and adopted by either SW (Option 1) or AW (Option 2). Both 

options ensure a comprehensive waste water conveyance and treatment solution for Welborne, is 

provided.   

There are currently two foul water discharge treatment solutions (Options 1 and 2).  

1. Peel Common STW currently has capacity for approximately 2,000 additional dwellings. Further 

additional works are planned to provide capacity for the whole development and these would be 

funded by Southern Water (SW) through their Asset Management Plans (AMPs).  

2. AW’s STW going through Knowle has existing treatment capacity for about 500 dwellings, but 

would need improvement works to cater for the whole development. AW has advised that they 

believe they would be able to achieve an Environment Agency agreement to the necessary 

revised environmental permit.  

The proposed residential development at Crockerhill Industrial Park (Sawmills Site) will allow the 

existing nearby dwellings at Crockerhill to be connected to mains sewerage. 

Waste and Recycling Projects 

The applicant is aware of a need to contribute towards the forecast need for additional Household 

Waste and Recycling capacity to serve both the Welborne site but also the wider area. The Welborne 

development would therefore make a land contribution in order to allow a new Household Waste & 

Recycling Centre (HWRC) to be located within the site and make a contribution in line with the 

calculated additional demand generated by the onsite housing proposals.  

Recycling points will also be included throughout the site. 

Flood Defences 

The flood risk from pluvial and overland flow assessed as being high to medium will be mitigated 

through the introduction of a pipe drainage network and conveyance Sustainable Urban Drainage 

Systems (SUDS) features. These will be designed to accommodate the 1% annual probability rainfall 

runoff. 

The surface water drainage strategy comprises the discharge of surface water runoff from Welborne 

to ground by infiltration via permeable paving, swales, geocellular storage and infiltration basins, and to 

surface waterbodies at greenfield runoff rates with storage in permeable paving, swales and detention 

basins: A ditch to the north of the M27and culvert under the A32. Swales and other features are 

included in the road costs. This strategy is in accordance with Welborne Plan policy WEL39 and seeks 

to manage flood risk in accordance with the findings of the site-specific flood risk assessment through 

the integration of SUDS. 

Telecommunication Projects 

Telecommunication ducts will be provided across the site. The accompanying Utilities Statement 

provides further details on the proposed strategy. 
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8. Social Infrastructure 

Approach  

For the purposes of delivering appropriate social infrastructure within the Welborne Development, 

social infrastructure proposals have been grouped as follows;  

 Education 

─ Early Years, Primary, Secondary and Further Education 

 Health 

─ Primary Healthcare facilities, Hospitals, and Adult Social Care 

 Community & Leisure 

─ Community Facilities (Incl. meeting spaces and libraries etc.), Indoor Sport Facilities (incl. 

Fitness Suites and Swimming Pools),  outdoor sports and Children’s Playspace 

It is acknowledged there is an overlap with Green Infrastructure and outdoor sport and recreation 

facilities. For the purpose of this IDP, this overlap will be explained within this section of the report. 

The following documents have been used to establish the analysis for the Welborne Site; 

 The Welborne Plan 2014 Infrastructure Delivery Plan 

 Hampshire County Council’s Developer Contributions towards Children’s Services & Facilities 

Report 

 Hampshire School Place Planning Framework 2013-2018 

 The CCG Operational Resilience and Capacity Plan 2014/15 

 The CCG Five Year Strategy 
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Education 

Welborne Plan Requirements 

The following policies, from the Welborne Plan, relate to Education Facilities, and will therefore be 

considered in relation to the proposed Infrastructure within this section; 

Policy WEL15 – Primary and Pre-School Provision:  

 ‘Three new primary schools shall be provided as part of the Welborne development, at the broad 

locations indicated on the Strategic Framework Diagram (Appendix B.2), to provide a minimum of 

seven forms of entry as follows: 

 A 3 form entry school north of Knowle Road, adjacent to the Local Centre, which shall be 

operational by the time one form entry of primary-aged school children are resident at Welborne, 

which is expected to be towards the end of Sequence 1; 

 A minimum 2 form entry school adjacent to the District Centre to be operational at a time agreed 

with the Council and; 

 A minimum 2 form entry school adjacent to the Community Hub, to be operational at a time 

agreed with the Council and which may be developed to integrate with the secondary school as 

an 'all-through' school…’ 

Policy WEL16 – Secondary School Provision: 

 ‘One minimum 7 form entry secondary school shall be provided on a site of at least 9 ha at the 

broad location adjacent to the new district centre as indicated on the Fareham Policies Map and 

on Appendix B.3 of this plan…’ 
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Baseline 

Primary and secondary education provision has been investigated for the surplus or deficit of school 

places. The Government states a radius of two miles as the expected distance to travel for children 

under eight years and three miles for children eight years or older. Based on these distances the 

following primary and secondary schools have been assessed: 

Table 6  Baseline Primary Education (Jan 2016) 

Name 
Distance from Site 

(miles) 
Capacity Pupils (actual) 

Surplus/ 

Deficit 

Uplands Primary 0.70 315 288 +27 

Orchard Lea Infant 0.89 210 176 +34 

Orchard Lea Junior 0.89 256 231 +25 

Harrison Primary 1.03 630 624 +6 

St. Columba C of E Primary 1.30 220 175 +45 

St. Jude’s Catholic Primary 1.53 210 188 +22 

Wallisdean Infant 1.59 180 175 +5 

Wallisdean Junior 1.62 240 195 +45 

Redlands Primary 1.76 315 306 +9 

Ranvilles Infant 1.90 180 178 +2 

Ranvilles Junior 1.90 267 234 +33 

Total  3,023 2,770 +253 

Source: HCC website & Department for Education 

 

Table 7  Baseline Secondary Education (Jan 2016) 

Name 
Distance from Site 

(miles) 
Capacity Pupils (actual) 

Surplus/ 

Deficit 

The Henry Court Community College 1.58 1,052 834 +218 

Fareham Academy 1.77 975 618 +357 

Cams Hill School 1.88 1,056 1,130 -74 

Total  3,083 2,582 +501 

Source: HCC website & Department for Education 

The above tables present a small surplus provision of primary school places but not of a scale that 

could be argued as potentially able to mitigate the likely primary school requirements generated by the 

Welborne Development.  

There is however more significant surplus provision of secondary school places from The Henry Court 

Community College and the Fareham Academy. Again this is not of the scale necessary to mitigate the 

requirements of the Welborne Development but does have the potential to provide capacity in the 

earlier years of development when the on-site secondary school would not yet be operational. 

Further discussions are required with Hampshire County Council to understand the latest position with 

regards to both capacity in schools but also the education authority’s plans with regards to existing 

schools and their relationship with any new schools on the Welborne site.  
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Figure 11 Existing Education Facilities 
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Proposed Infrastructure  

The Welborne Plan sets out the assessed need for early years, primary and secondary school places. 

The scale of on-site requirements was informed by an age specific population forecast produced by 

consultants Cambridge Econometrics in 2011 as part of a wider project commissioned by the Homes 

and Communities Agency (HCA). The analysis was undertaken using a bespoke version of the Chelmer 

Demographic Model. Assumptions for a baseline projection were based on the characteristics of 

Fareham Borough, resulting in projections that reflect local conditions. This modelling suggested the 

need for 7 Form Entry of primary school places and a 7 FE Secondary School. 

The position employed by Fareham Borough Council and set out in the Welborne Plan does not 

comply with the standard approach towards pupil forecasts employed by Hampshire County Council. 

The county council will typically assess a housing development with a set of child yield assumptions 

based upon research of developments that have been delivered in Hampshire in recent years. These 

child yields generate a higher demand for pupil places and suggest the need for 3 x 3 Form Entry 

Primary schools and a 9 FE Secondary School. 

This IDP has been formulated to comply as closely as possible to the Welborne Plan and it’s identified 

requirements for social infrastructure.  The earlier chapter 5 also presented a review of the population 

modelling that underpins the Welborne Plan which confirmed those assumptions were still appropriate 

as a basis for this IDP. The Education proposals in this IDP are therefore scaled to address the 

Welborne Plan requirements but also build in the flexibility and land area required to address a larger 

educational demand which could be addressed through increasing the size of the primary schools in 

the later stages of the development if this were assessed as necessary.  

Early Years 

Seven nursery settings are proposed for the Welborne Development: 

 Three settings are proposed within the three primary schools  

 Two additional settings are proposed within the Village Centre and District Centres. It is proposed 

that instead of promoting two separate facilities at each centre these two facilities are scaled to 

meet the needs of four settings and therefore expand in capacity as demand increases. 

 Shell and core of Nursery facilities provided through Village and District Centre Community 

facilities. These two locations scaled to accommodate two settings each. Operators assumed to 

be commercial operations. 

 Welborne Plan Chelmer Model population trajectory suggests the following triggers with regards 

to housing and associated need for nursery settings. Exact triggers will however be confirmed 

through the Section 106 agreement:: 

─ Nursery 1 = 820 homes complete 

─ Nursery 2 = 1,160 homes complete 

─ Nursery 3 = 1,840 homes complete 

─ Nursery 4 = 2,520 homes complete 

─ Nursery 5 = 3,540 homes complete 

─ Nursery 6 = 4,900 homes complete 

─ Nursery 7 = 6,000 homes complete 
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Primary Education 

3 Primary Schools are proposed for the Welborne Development: 

 Primary School 1 (Village Centre), scaled to provide for 3 Form of Entry (3FE and in accordance 

with County Council Education Requirements land take will be 2.82 Ha; 

 Primary School 2 (District Centre) and Primary School 3 (West) – both 2 Form Entry  

In accordance with County Council Education Requirements school sites needs to be scaled to 

accommodate potential expansion to 3FE, if forecasting is incorrect. Land take for these schools 

will therefore be 2.82 Ha each; 

 All Primary Schools could include on site nursery provision; 

 Community hub principle applies to all schools allowing community access to indoor and outdoor 

facilities as agreed through community access agreements; 

 Welborne Plan Chelmer Model population trajectory suggests the following triggers with regards 

to housing and associated need for primary school form entries. The exact trigger and associated 

payments will however be confirmed through the Section 106 agreement; 

─ 1st Fe = 820 homes complete 

─ 2nd  Fe = 1,840 homes complete 

─ 3rd  Fe = 2,520 homes complete 

─ 4th  Fe = 3,200 homes complete 

─ 5th  Fe = 3,880 homes complete 

─ 6th  Fe = 4,990 homes complete 

─ 7th  Fe = 6,000 homes complete 

Secondary Education 

A seven Form Entry Secondary School is proposed for the Welborne Development: 

 The Secondary School will be adjacent to the District Centre 

 Expectation that the sports facilities will be shared for community uses and governed by a 

community access agreement; 

 Sports facilities are envisaged to be included on site;  

 School is sequenced to open when half of the development demand does not have permanent 

provision which is at approximately year 10/11 of build out (in line with Welborne Plan population 

forecast assumptions). The exact trigger and associated payments will however be confirmed 

through the Section 106 agreement; 

 Site available a number of years prior and potential for playing field to be delivered in earlier 

sequences. 

Special Education Needs (SEN) 

There are no specific Special Education Places being provided within the development, it is assumed 

that these will be provided by existing facilities within the catchment and funded through contribution. 

Further Education 

There are no Further Education Places being provided within the present, it is assumed that these will 

be provided at Fareham Academy within the catchment area and funded through contribution.  
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Figure 12: Indicative Locations of Education facilities  
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Health Facilities  

Welborne Plan Requirements 

The following policies, from the Welborne Plan, relate to Health Facilities, and will therefore be 

considered in relation to the proposed Infrastructure within this section; 

Policy WEL14 – Healthcare Services: 

 ‘Welborne shall include one or two primary care centres of sufficient size to accommodate at 

least eight GPs in total, in addition to any necessary ancillary primary care uses…’ 

Policy WEL19 – Specialist Accommodation for Older People: 

 ‘Planning permission for specialist accommodation designed specifically for older people will be 

permitted where it: 

i. Is located within or adjoining the District Centre or the Local Centre; 

ii. Fully integrates with the rest of Welborne, including with the green corridor network; 

iii. Allows easy walking distance to public transport; and 

iv. Incorporates sufficient parking for both residents and staff. 

 All schemes will be expected to explore opportunities to incorporate additional wider community 

facilities, such as meeting space provision. 

 Development at Welborne shall include provision to meet the needs of those older people who 

cannot afford private market specialist accommodation. A range of provision will be required to 

reflect identified needs at the time the scheme comes forward, although this is likely to include 

extra care or similar and accommodation for older people suffering from dementia. All schemes 

intended to meet this purpose shall be included within the comprehensive masterplan(s) for 

Welborne. 

 For extra care or similar schemes being delivered with public sector support, a large proportion of 

units shall be provided as affordable or social rent with the balance being provided as shared 

ownership and as market sales, if this is demonstrated to be necessary for scheme viability. The 

precise size of the scheme(s) and the level of affordable or social rent shall be agreed with the 

Council or with Hampshire County Council, as appropriate. Affordable housing units provided as 

part of schemes to meet the needs of older people will count towards the overall target set out in 

Policy WEL18. 

 The timing of delivery of each scheme shall be agreed with the Council, with the aim to achieve 

completion of at least one extra care or similar scheme by the end of Phase 3.’ 
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Baseline 

Primary healthcare provision is defined for this purpose as GP services, dentist, opticians and 

pharmacists.  Primary healthcare provision is located to the north of the site at Wickham and to a 

greater extent within the Fareham town centre to the south of the site.  

There are currently four GP Practices operating within a 2.5km radius from the Site, comprising: 

 Gudgeheath Lane Surgery located 1km to the south west of the Site;  

8,343 patients registered to 6 GPs. This is equivalent to 1,390 patients per GP which is below the 

planning benchmark of 1,800 patients per GP. 

 The Highlands Practice, located 1.3km to the south west of the Site; and 

16,104 patients registered to 7 GPs. This is equivalent to 2,300 patients per GP which is above 

the planning benchmark of 1,800 patients per GP. 

 The Centre Practice located 1.2km to the south east of the Site. 

14,561 patients registered to 9 GPs. This is equivalent to 1,618 patients per GP which is below the 

planning benchmark of 1,800 patients per GP. 

 Wickham Surgery located 1.7km to the north of the Site 

12,282 patients registered to 9 GPs. This is equivalent to 1,365 patients per GP which is below the 

planning benchmark of 1,800 patients per GP. 

Data provided by the NHS Choices website from January 2017 indicates that, apart from The 

Highlands Practice, all of the above GP Practices have surplus places; operating GP to patient ratios 

below the standard recommended by HUDU of one GP per 1,800 patients. At January 2017, each 

Practice is also advertised by NHS Choices as currently accepting new patients.  

Overall the baseline position is desirable as there is a theoretical surplus of 4,510 patient spaces within 

2.5km of the Welborne Site. Additionally, indications are that whilst capacities are stretched at The 

Highlands Practice, they are still willing to operate above the benchmark of 1800 patients per GP. 

Through applicant engagement with the local clinical commissioning group (Fareham and Gosport 

Clinical Commissioning Group) we understand that the CCG is not necessarily in favour of new primary 

care facilities located within the Welborne development.   

The nearest acute hospital to the site is located to the east at Queen Alexandra Hospital and the 

nearest community hospital is located to the west at Fareham Community Hospital. 
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Figure 13 Existing Healthcare Facilities 
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Proposed Infrastructure  

Primary Healthcare 

The Welborne Plan confirms the need for onsite primary healthcare facilities. As stated in the baseline 

however the CCG has not indicated that this is a proposal that would be supported. The CCG will 

consider any additional healthcare proposals from a strategic position in relation to the healthcare 

estate as a whole, the viability of an additional healthcare centre and the ability to recruit appropriate 

staff.  

Based however on place making principles and the need to mitigate the impacts of a development it is 

recommended that some form of on-site provision is secured. 

In the context of the above CCG position and an appreciation of healthcare funding challenges, this 

IDP has set out two potential options; a single site option and a two site option. 

The single site option would be to provide a larger scale primary healthcare centre within the District 

Centre. This facility would provide a range of services including GP, dentist and supporting pharmacy 

needs. This proposal conforms to Policy WEL12 which requires one health centre in the District 

Centre. Based on a single site solution this would be delivered in its initial form (potentially a temporary 

facility) in sequence 2 of development to ensure provision as the resident population builds up on site. 

This could potentially be expanded in sequences 3 or 4 if deemed as necessary and operationally 

viable.  

The Welborne Plan also states the potential for a two site solution. This would be beneficial in terms of 

more evenly distributing care facilities across the development with a smaller healthcare facility 

located in the village centre. This could be provided within sequences 3 or 4 instead of an expansion to 

the district centre healthcare facility.  

Whether the one site facility or two site option is chosen to deliver this on site provision, the combined 

scale of provision would be equivalent to that required to accommodate 8 GPs and associated 

ancillary services.  

Hospitals 

There are no hospital facilities proposed within the Welborne site, as these requirements can be 

catered for through existing acute facilities at Queen Alexandra Hospital and community hospital 

facilities at Fareham Community Hospital.  

Adult Social Care  

The Welborne Plan policy seeks delivery of at least one economically viable extra care housing 

scheme (comprising of 60+ units), with a large portion being affordable rent. FBC and HCC are both 

committed to the concept of Extra Care as a means to support the elderly.   

Extra Care housing will form a component of the applicant’s site wide housing proposals and will be set 

out in detail within the detailed planning applications. These extra care proposals have the potential to 

comprise a larger scheme than that recommended by the Welborne Plan to contain both affordable 

and market units.  
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Community and Leisure Facilities  

Welborne Plan Requirements 

The following policies, from the Welborne Plan, relate to Community and Leisure Facilities, and will 

therefore be considered in relation to the proposed Infrastructure within this section; 

Policy WEL13 – Community Buildings: 

 ‘A high quality and well-designed community building will be provided within the District Centre. 

The location of the community building shall be included within the comprehensive 

masterplanning that supports the initial planning applications. This should allow for frontage onto 

the ‘market square’ and for clear links between the building and the central park and wider green 

corridor network. 

 The size, specification and timing of the building’s delivery shall be agreed with the Council at the 

planning application stage. The new community building shall incorporate: 

─ Sufficient flexible space community meeting, arts and cultural activities; 

─ An indoor sports hall large enough and with sufficient height to accommodate three 

badminton courts and;  

─ Space sufficient for a police service hub; 

─ Library space to a specification agreed with the Council shall also be provided within the 

community building. If, for timing or other reasons, this is not possible, the library space 

should be included within another community facility, school or specialist housing scheme 

for older people within or adjacent to one of Welborne’s centres. 

 The detailed planning for the schools adjacent to the Local Centre and Community Hub shall 

include a robust assessment of the extent to which school facilities could be shared with the 

wider community to help meet the need for community meeting and event spaces. The Council 

expects that these opportunities will be provided and will require detailed justification of reasons 

where no facilities are proposed as shared use…’ 

Policy WEL29: 

 

 The sports pitches provision may include approximately 7 ha to be combined with school sites at 

Welborne. 

 The new sports provision should be aimed at encouraging the active participation in sport by all 

sections of Welborne, specifically by making provision for junior sports for all genders, and 

providing sports and recreational facilities aimed at encouraging an active and healthy older 

population. 

 Equipped play areas shall be distributed with the intention that all dwellings are within 100 metres 

of 'doorstep' play areas, within 300 metres of 'local' play areas and with 600 metres of youth play 

areas. Each play area shall be located and laid out to ensure that access by foot and cycle is safe 

and convenient. 

 The standards set out above should be taken as a target and the final quantities will be 

determined at the planning application stage. The guiding principle and emphasis will be on 

providing useable, flexible and high quality open space, play and sports facilities rather than 

meeting every specific target. However it is not expected that the final provision of green 

infrastructure would fall significantly below the above standards.’ 
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Baseline 

Whilst there are community facilities within 1km of the site, they are unlikely to be able to serve the 

whole of the new community planned at Welborne. Therefore, it will be for the Welborne site to plan to 

be self-sufficient in the provision of community facilities – as set out within the Welborne Plan.  

Figure 14 on the following page illustrates the spread and concentrations of existing community 

facilities, indoor sports and recreational sites. A number of indoor sports facilities can be seen to the 

south of the site within Fareham with the most notable being the Fareham Leisure Centre which 

includes a range of activities including gym, group exercise studios, swimming pools, sports hall, and 

squash courts. 

With regard to recreation, there are currently no designated parks, playspaces or amenity open spaces 

within the Welborne site. However, concerning open space and recreation there are notable sites of 

interest within the vicinity of the site, that may be utilised by the residents of Welborne;  

 Sensory Gardens of Reflection – 1km to the south of the site 

 Forest of Bere – 3km north of the site 

 Whiteley Woods – 4km west of the site 

 Porchester Common – 4km to the east of the site 

Additionally, across the borough Fareham Borough Council manages 43 children’s play spaces, as well 

as many other outdoor facilities for young people. Wickham, manages 24 equipped play areas in the 

area and the surrounding district. 

  



Welborne Infrastructure Delivery Plan

 

 
Prepared for:  Buckland Development LTD   

 

AECOM 

60/103 

 

 
 

Figure 14 Existing Community and Leisure Facilities 
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Proposed Infrastructure  

Community Facilities  

In keeping with policy WEL13 of the Welborne Plan, the following is proposed within the Welborne site;  

 District Centre Community Building  

─ Multi-purpose community centre building within the District Centre, with potential to 

accommodate community and art/culture space, library space, indoor sports facility and SNT 

Police Hub. 

─ It is proposed that the site and shell and core of this facility be delivered by the master 

developer. 

─ Full community facilities proposed by sequence 3 but the district centre has the potential to 

offer accommodation for temporary community uses before this point 

 Village Centre Community Building 

─ Community Facility with potential for Third Party to deliver further community facilities in 

reserved space (could also house place of worship, indoor bowls, table tennis, badminton 

etc.)  

─ It is proposed that the site and shell and core of this facility be delivered by the master 

developer. 

─ Village Centre community facility to be delivered at the early stages of the development 

alongside the first primary school. 

 Local Centre Community Hub 

─ Would be provided through the community use of Primary School 3, to the west of the site, 

with a community access agreement as part of the Section 106.  

Indoor Sport 

The Welborne Plan does not set out requirements for a specific indoor leisure facility; however it states 

that the need for indoor sports provision at Welborne can be met through the inclusion within the 

community building.  

This will be achieved by the provision of a large multi-functional hall, capable of use for a variety of 

sports. It is also suggested that the indoor sports provision for the community can be met through 

public use of the secondary school facilities, enabled through the use of a community access 

agreement. 

There is also the possibility to accommodate a smaller centre of excellence for a particular sport 

should the need for this be identified and subject to access to funding such as Sport England or 

Lottery Funding. 
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Outdoor Sports and Pitches  

Whilst informal sports will fit into wider GI proposals, discussed in the next section, the proposals for 

the Welborne site meet and exceed those set out within the Welborne Plan. A number of areas have 

been identified for outdoor sports which have the potential to provide for: 

 Grass Sports Pitches:  

─ Roche Court Sports Park with the capacity to accommodate the equivalent to 10 full size 

football / hockey / rugby pitches plus pavilion building;  

─ West Park, with the capacity to accommodate the equivalent to 2 full size Sport pitches with 

summer cricket plus changing facilities; 

─ Secondary School site with the capacity to accommodate the equivalent to 7 full size 

football / hockey / rugby pitches. 

 A Full Size Artificial Grass Pitch:  

─ Roche Court Sports Park with the capacity to accommodate a full sized artificial grass pitch; 

or 

─ Secondary School site which could alternatively accommodate a full sized artificial grass 

pitch. 

 A Bowling Green, located within West Park 

 4 Tennis Courts with specific locations to be confirmed. Potentially within Dashwood Park, Roche 

Court Park and the Secondary School Site 

Play Facilities  

 Designated Play: 

─ A variety of different play areas will be provided, distributed across the GI network at 

Welborne to ensure all residents are within a reasonably close proximity to play facilities, and 

that these facilities are convenient and safe to access whether walking or cycling. The 

detailed design of these play facilities will reflect the design and character of the greenspace 

in which they are located. These facilities will take the form of both natural play and traditional 

playgrounds. 

─ Designated play spaces located across 12 Neighbourhood Parks and the Welborne Park, as 

shown in Fig 21 below. 

 Non-Designated Play Facilities:  

─ As well as the designated play facilities there will also be smaller incidental play facilities 

located amongst the development at Welborne. These smaller play facilities will be located at 

the detailed design stage amongst the residential development. The Welborne Loop will 

incorporate intermittent play or outdoor gym equipment as part of its intended purpose as a 

multi-use recreational trail. 
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Figure 15 Indicative Locations of Community facilities  
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9. Green Infrastructure 

Approach  

For the purposes of delivering appropriate and sufficient GI within the Welborne Development GI 

assets have been grouped in the Infrastructure Delivery Plan as follows;  

 SANGs  

 Semi-Natural Green Spaces (SNG) 

 Parks and Amenity Open Spaces 

 Sports Areas and Playing Fields 

 Allotments 

In addition to the above assets, the masterplan also includes the retention of existing greenspaces and 

also the provision of highway buffers. These are set out within the Open Space and Green 

Infrastructure Strategy but do not feature as infrastructure items within the IDP Project Schedule.  

Within this IDP it is acknowledged that there are areas of overlap between GI and other services/ 

facilities that will be provided at Welborne. For example, GI can be designed to play a role in water 

management, as well as there being a strong relationship between outdoor space and sport and 

recreation facilities. For the purposes of this IDP these overlaps will be assessed within other sections 

of the report, for example the above topics will be recognised within the Utilities and Social 

Infrastructure sections respectively.  

The following documents have been used to establish the baseline analysis for the Welborne Site; 

 Hampshire Integrated Character Assessment 

 Fareham Borough Landscape Assessment 

 New Community North of Fareham Landscape Study 

 Welborne Open Space and Green Infrastructure Strategy 

Refer to the Open Space and Green Infrastructure Strategy for a comprehensive documentation of the 

existing and proposed green infrastructure provision on and off site. The Open Space and Green 

Infrastructure Strategy also sets out further information on local landscape character, significant 

conservation designations, accessible green space outside of the site boundary and rights of way. 
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SANGs  

Baseline  

Suitable Alternative Natural Greenspace (SANGs) is the name given to green space that is of a quality 

and type suitable to be used as an alternative to using the nearby site of international importance; in 

this case the site of the Solent SPA and Ramsar Site.  

There is an area of pre-existing woodland called Dashwood located to the north of Welborne. The area 

is part of the historic Forest of Bere; once a royal hunting reserve. Dashwood contains a number of 

Copses, including areas of ancient woodland and timber plantation.  

The River Meon flows along the north western boundary of the site. Scrapes are found within these 

wetter areas of the site, and enhance the blue network of the Meon Valley, offering important wetland 

habitats for wading birds. 

Proposed Infrastructure  

The SANGs proposed at Welborne will attract local residents, with the intention of avoiding and 

mitigating the potential impacts that could have occurred through an increase in footfall within the 

Solent Sites, as a result of an increased population within the area.  

 Three interconnected SANGs, totalling 78.5ha have been proposed on the site: 

─ Dashwood SANG – Dashwood SANG is a restored and enhanced 38.1ha area of woodland, 

located in the north of Welborne. A pre-existing woodland, located adjacent to the north 

western corner of the development, within the borough of Winchester City Council; 

─ Fareham Common SANG – a 21.8ha SANG located to the south of the M27 motorway. The 

SANG is a key GI asset for the residents of Welborne, Funtley and Fareham; and 

─ Welborne Mile SANG – a 2km long linear SANG covering 18.8ha, connecting Dashwood in 

the north with Fareham Common in the south. 

The SANGs are designed to be a natural environment, and are integral to the rural setting of Welborne. 

Pre-existing habitats are restored and enhanced, including areas of ancient woodland and species-rich 

grassland, and new habitats created to provide a network of ecologically valuable green spaces.  

The masterplan for SANGs, shown in Fig 26 shows that some of the distribution of GI is proposed 

outside of the application boundary, Dashwood SANG, within the Local Authority area of Winchester 

City. Whilst this will form a separate planning application, for the purposes of the GI Strategy the land is 

included within the overall scheme, and will be essential for delivering the overall strategy. This 

approach is compliant with that set out within the Welborne Plan (Policy WEL30).  
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Figure 16.  Welborne SANGs Locations 
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Semi-Natural Green Space (SNG) 

Baseline 

Semi-natural greenspace plays an essential role in integrating Welborne into its surroundings. These 

areas will incorporate footpaths alongside woodland belts to provide a traffic-free route through a 

varied habitat.  

Proposed Infrastructure  

The Masterplan proposes 59.6 ha of Semi-Natural Green Space. Refer to the Green Infrastructure 

Strategy for the exact make up of this total figure. It is important to clarify that the above figure for 

Semi-natural greenspace includes 39.3 ha of SANG (excluding Dashwood and land adjacent to Knowle 

Triangle). 20.3 ha is not SANG and is separately illustrated in the figure below.  

The semi-natural greenspace is predominantly located around the perimeter of the new settlement, as 

green corridors through the settlement, or alongside roads. An exception is a larger area of semi-

natural greenspace located to the south of the employment area, located between the employment 

area and the M27 motorway. Some areas will also incorporate SUDS features. 

 

Figure 17:  Welborne Semi Natural Green Space   
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Park and Informal Play Space 

Baseline  

There are currently no designated Parks or Informal Play Spaces designated within the Welborne Site. 

However, Fareham Core Strategy includes a provision standard for parks and informal play space of 

1.5ha per 1,000 new residents to a development.  

Proposed Infrastructure  

Across the 23.9ha of Park and Informal Play Space there are 3 distinct characters with a clear 

hierarchy, ensuring the proposals respond to the Welborne Plan and Welborne GI Principle 3.  

Proposal 1 - Welborne Park: 

This comprises parkland, which could include outdoor gym equipment as well as opportunities for 

informal and organised sports.  Welborne Park, as the area is referred to, is the most significant park 

proposed as part of the GI infrastructure at Welborne. This green lung, through the centre of the 

development, will benefit from far reaching views and provide a valuable recreation and amenity space.  

 

Figure 18:  Welborne Central Park  
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Proposal 2 - Neighbourhood Parks  

The masterplan includes 12 neighbourhood parks, providing park and amenity space within the 

application boundary.  

The neighbourhood parks provide accessible recreational green space across Welborne, and are 

strategically located to provide areas of green space to all residents. To ensure that the neighbourhood 

parks comply with Welborne GI Principle 4 they respond directly to the character area they are located 

within.  

 

Figure 19:  Welborne Neighbourhood Parks  

 

Proposal 3 - The Welborne Greenway  

The Welborne Greenway (incorporating jogging / cycling / walking paths) will run around the perimeter 

of Welborne and connect to other cycle and pedestrian routes. 

This perimeter path will ensure that all of the areas of GI provided, both within and outside the site, are 

linked together and therefore more accessible; ensuring compliance with both Welborne GI Principle 5 

and 7.  
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Sports Areas and Playing Fields 

Baseline  

Fareham requires 1.2ha of outdoor sports provision per 1,000 population. Four playing pitches are 

currently provided at Boundary Oak School, just outside of the application boundary.  

Proposed Infrastructure  

The sports facilities provision at Welborne totals 18.30ha and should include a variety of different 

sports offerings distributed across the new settlement. The indicative locations are shown on Figure 

30. 

It is intended that the provision of sport facilities is to be split between dedicated sports areas and 

those co-located within Neighbourhood Parks and Schools. The outline below sets out the potential 

for providing sport across Welborne, which will be developed through detailed design.  

The area arrived at for the sports provisions includes areas that count towards other GI assets due to 

the multifunctional nature of GI across Welborne. 

 Basketball courts; 

 Natural turf playing surfaces; 

 Artificial playing surfaces; 

 Tennis / ball courts; 

 Bowling greens; and 

 Cricket pitches.  

Additionally, artificial grass sports pitches, and further junior and senior sports pitches will be provided 

at the Secondary and Primary School, and should be available for public use. This ensures that the 

sports areas and playing fields are compliant with the Welborne Plan policy WEL29.  
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Figure 20:  Welborne Sport Area and Playing Fields  
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Allotments 

Baseline  

There are no allotments within the Welborne site boundary. However, within the area of influence there 

is approximately 11ha of dedicated allotment space, across 5 separate spaces. Fareham Allotment 

Strategy sets out the standard for allotments of 0.34ha per 1,000 households.  

Proposed Infrastructure  

The Masterplan proposes 2.1 ha of allotment and community gardens at a single location. There will 

also be Community Orchards and Gardens distributed across neighbourhood parks, and within 

residential areas.  

 

Figure 21:  Welborne Allotments  
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Retained Existing Greenspace and Highway Buffers 

Retained land makes up 6.00ha of the overall GI at Welborne and includes an area of woodland 

adjacent to the existing A32, woodland within the existing Junction 10 of the M27, and land currently 

connected with Boundary Oak School. This greenspace will not be publicly accessible, but will still form 

part of the GI network across Welborne by contributing to the site visually and providing vital habitat.  

Highway buffers and edges make up 11.00ha of the overall GI at Welborne. They will be planted with a 

matrix of woodland, trees, hedgerows and shrubs to visually screen traffic along the roads and provide 

landscape integration. Where possible, these buffers will incorporate existing vegetation for immediate 

effect.  

Figures illustrating these retained green spaces and highway buffers are included in the Open Space 

and Green Infrastructure Strategy.  
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Green Infrastructure Summary 

The development of the GI principles has been focused on the GI Principles that were set out in the 

Welborne Plan. These principles are based on a thorough understanding of the site and its 

surroundings, alongside published policy and guidance contained within The Welborne Plan, Welborne 

Design Guidance and previous GI studies for the site. Refer to the GI Strategy for a full description of 

how the proposals respond to the Welborne Plan. 

 

Figure 22:  Welborne Green Infrastructure Proposals Combined  
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Open space to meet the needs of the population 

The table below sets out the open space standards that have been set out in the Welborne Plan (Policy 

WEL29 and WEL30). The table demonstrates how the proposals for the site meet, and in some cases, 

exceed the requirements to serve the population on site.  

Table 8  Open Space Provision Standards 

GI Typology Welborne Plan Space Provision 

SANGs 5.60 ha / 1000 population 

Semi-Natural Green Space (SNG) 3.00 ha / 1000 population 

Park and Amenity Open Space 1.50 ha / 1000 population 

Sports Areas & Playing Fields 1.20 ha / 1000 population 

Allotments  0.13 ha / 1000 population 

The table below sets out a comparison of the total GI provision requirement recommended through 

the Welborne Plan and its open space standards. Alongside this is a summary of the proposed Green 

infrastructure allowing a comparison of provision to be undertaken.  

Table 9  Welborne GI Provision 

GI Typologies  Welborne Plan Requirement (Ha) Welborne GI Provision (Ha) 

SANGs 84.8 78.50 

Semi-Natural Green Space (SNG) 46.47 59.60 

Park and Informal Play Space 22.8 23.90 

Sports Areas & Playing Fields 18.2 18.30 

Allotments  2.1 2.10 

Total 174.37 182.40 
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10. Infrastructure Sequencing 

The Welborne Plan Phasing Principles 

The Welborne Plan includes suggested phasing principles for the site.  It states however that the 

Welborne Plan should inform and guide more detailed work to be prepared by the site promoters 

ahead of the planning application.  It is not designed to be a rigid list of exactly what infrastructure will 

ultimately be needed to support a sustainable new community. Fareham Council expects the site 

promoters to use the Welborne Plan phasing principles and guidance to produce an infrastructure 

delivery plan to accompany a planning application.  There are clear guiding principles towards phasing 

which are set out in the Welborne Plan which include the following: 

 As a general principle, the phasing reflects the need to begin developing areas close to the A32 

to avoid major new road infrastructure having to be provided before it would otherwise be 

required.  

 The Welborne Plan is supportive of early delivery of employment floorspace should sufficient 

market demand exist and suitable infrastructure is in place. 

 The first phase represents initial site preparation and infrastructure required to unlock the early 

stages of development. Increased capacity in utilities infrastructure and the road network will be 

required before the next phase can be commenced.   

 The first delivery phase will also focus development on and around the Local (village) and District 

Centres, and will entail the delivery of residential, employment and retail floorspace. Green 

Infrastructure including SANGs will need to be provided at the start of the delivery phasing to 

sufficiently mitigate the development. 

 Each main phase will be completed before the following phase can commence. The precise point 

at which a main phase could be considered to be substantially complete will need to be 

determined through the phasing plan and implementation strategy to be prepared by the site 

promoters. 

 In order to provide for flexibility, some degree of overlap between main phases could be 

acceptable, providing that the earlier phase is substantially complete. In particular, the Council 

would wish to ensure that any key infrastructure items, upon which the subsequent phase 

depends, are sufficiently progressed to avoid the risk of development in the next phase 

proceeding unsupported by necessary infrastructure.  

 Bringing development forward to an earlier phase will not be acceptable where it will be likely to 

give rise to an adverse impact on the amenity of existing residents in any of Welborne’s 

neighbouring settlements. 

 Where any development is delayed to a subsequent phase, the Council will expect the site 

promoters to discuss and agree an approach to ensure the development can be delivered and, 

where necessary, to ensure that any impacts caused by the delayed development can be 

mitigated. 

 The Welborne Plan, however, clearly promotes a flexible approach to phasing. The document 

states the following “The phasing plan and trajectories can be considered the Councils preferred 

approach, based on the technical evidence and engagement with the site promoters and other 

interested parties. However, given the long build-out of the development, it is essential that the 

approach is flexible and can adapt to changes over the lifetime of the plan. Therefore, the phasing 

plan should be seen as an informed guide and not rigid prescription.” 

 In line with the principle of a flexible approach, the site promoters will be expected to keep the 

phasing plan and infrastructure delivery plan under review and submit any changes to the Council 

for approval alongside relevant planning applications 
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Proposed Sequencing Plan 

Infrastructure delivery is intrinsically aligned to growth and the necessity to mitigate the impacts 

arising from development. It is imperative that the sequencing of infrastructure represents current 

development agreements and anticipated trajectories moving forward. This Infrastructure Delivery 

Plan has been informed by a draft development trajectory developed to inform the masterplanning 

exercise. The phasing and sequencing presented in this document has been guided by both the 

Welborne Plan phasing principles and the masterplanning exercise. 

The sequencing and construction of the Welborne development will take place over a programme, 

which may commence in 2017/18 - subject to the outcome of the Outline Planning Application and 

subsequent Reserved Matters Applications. Reflecting the guidelines of the Welborne Plan this IDP 

presents the sequencing of the development in five sequences as follows: 

 Sequence 1: 2017/18 – 2021/22 

 Sequence 2: 2022/23 – 2025/26 

 Sequence 3: 2026/27 – 2029/30 

 Sequence 4: 2030/31 – 2033/34 

 Sequence 5: 2034/35 – 2037/38 

Whilst the Welborne Plan makes specific recommendations with regards to infrastructure components 

delivered in particular sequences it is important to clarify that the assumed delivery period and years 

assigned to each sequence differs between the Welborne Plan and this outline planning application 

and IDP. The differences are shown in Table 10 below.  

Table 10 Difference between Welborne Plan Sequencing and the OPA Sequencing 

  Welborne Plan Sequencing Proposed IDP Sequencing 

  Period Years Units  Period Years Units  

Sequence 1 2015/16 - 2018/19 4 500 2017/18 - 2021/22 5 820 

Sequence 2 2019/20 - 2021/22 3 1,000 2022/23 - 2025/26 4 1,360 

Sequence 3 2022/23 - 2025/26 4 1,360 2026/27 - 2029/30 4 1,360 

Sequence 4 2026/27 - 2029/30 4 1,360 2030/31 - 2033/34 4 1,360 

Sequence 5 2030/31 - 2035/36 6 1,780 2034/35 - 2037/38 4 1,100 

    21 6,000   21 6,000 

The Welborne Plan acknowledges that the phasing of development will ultimately be determined 

through agreement between the land owners, Fareham Council, and other parties including Hampshire 

County Council, Highways England, Natural England and others following consideration of the outline 

planning application and this Infrastructure Delivery Plan. This IDP provides the evidence base and 

foundation for a detailed phasing strategy to accompany the 20 year build out of Welborne. The 

following sections of this Chapter 10 set out the infrastructure that it is expected will be appropriate to 

support each sequence of development. They are not intended to distinguish between infrastructure 

to be provided by the master developer or by third parties or which may be funded in whole or part by 

contributions. Further information is included in the IDP Project Schedule in the Appendix. 
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The guiding principles towards phasing which are set out in the Welborne Plan have helped to guide 

the masterplanning and development of the Sequencing Plan. Market conditions and other external 

factors may also influence the speed and sequencing of the development in the future. 

BDL’s approach to the sequencing of the development seeks to carefully balance a number of factors 

including:  

 the capacity of local and strategic road network to accommodate additional traffic from Welborne 

before the new Junction 10 of the M27 is provided;  

 the timing of the construction of the new all moves Junction 10 of the M27;  

 market factors influencing the housing trajectory and take-up of commercial floorspace within the 

centres;  

 availability of utilities and timescales for connections to be made, as well as undergrounding of the 

overhead power lines across the northern part of the site;  

 the need to provide social infrastructure to meet the needs of residents of Welborne and to 

mitigate against potential impacts on existing provision; and  

 the timely provision of GI across the phases to reduce visual impact on sensitive landscapes and 

settlements.  

In relation to the last of the above factors, BDL are cognisant of the role that GI has in creating an 

attractive setting for development as well as providing habitats for protected species within the site. 

This is particularly important in relation to the implementation and laying out of SANGs and significant 

GI. As such, a number of GI sequencing principles have been established for Welborne which are as 

follows:  

 Early provision of strategic planting on the periphery of the site to reduce visual impact on 

sensitive landscapes and settlements.  

 Early provision of strategic planting on the periphery of the site to provide GI connectivity 

between key GI assets and GI assets off-site.  

 Early provision of SANGs as houses become occupied, to mitigate impact on sensitive sites from 

recreation.  

 Provide sufficient GI of varying types to serve the community as the residential community 

development grows.  

Figure 23, ‘The Sequencing Plan’ illustrates the land use plan according to the five sequences set out 

above. This is followed by a more detailed explanation of how the development is envisaged to be 

delivered by sequence. The exact delivery triggers will however be set out in the Section 106 

agreement. 
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Figure 23 Sequencing Plan 
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Sequence 1 (2017/18 – 2021/22) 

Land use & centres: 

 Approx. 820 homes on land in the north, around the Village Centre 

 Development of the Village Centre in the north and commencement of the District Centre in the 

south 

 Commencement of the eastern end of the employment area, east of Dean Farm  

Transport Infrastructure:  

 Construction of the new Junction 10 (by LEP & DfT) comprising new slip roads off the M27 and 

A32, Welborne Approach, Broadway and four associated roundabouts  

 Duelling of the A32 southbound carriageway south of Central Avenue roundabout  

 Construction of the High Street and Central Avenue (via the existing access road for Dean Farm 

off the A32)  

 Commencement of northern part of Welborne Way (north of Knowle Road)  

 Construction of North Woods Avenue and Dashwood Boulevard  

 Commencement of the eastern part of Dashwood Avenue  

Utility infrastructure: 

 Undergrounding of overhead powerlines 

 Diversion of water mains 

 Onsite drainage solution 

Social Infrastructure: 

 Delivery of first primary school by the Village Centre (3 FE primary including nursery provision) 

 Village Centre Community Building   

 Shared use of community hall in primary school at village centre. 

 Provision of sports pitches within Dashwood Park with the option of additional temporary sports 

provision on the site of the first primary school  

Green Infrastructure: 

 Provision of strategic planting to the north eastern, northern and north western boundaries to 

reduce visual impact on sensitive landscapes and settlements  

 Provision of landscape and buffer planting associated with the new M27 Junction 10 and east-

west link road works  

 Provision of the northern part of the Welborne Mile and the buffer planting along the north 

western boundary adjacent to the existing retained ancient woodland  

 Provision of some of the landscape buffer planting to limit the effects of development on existing 

homes on the eastern side of the A32, north of Forest Lane  

 Creation of buffer planting consisting of rough grassland, trees and shrubs associated with 

Dashwood SANG and Blakes Copse  

 Commencement of the southern end of Welborne Park adjacent to the District Centre, which will 

provide an enhanced setting for the centre  
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 Provision of Dashwood Park, Northway Park, Village Green and Sawmill Park  

 Provide connected pedestrian and cycle routes to key community assets, such as along Knowle 

Road and between Dashwood and the Village Centre. 

 

 

Figure 24: Sequencing Plan for Sequence 1 
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Sequence 2 (2022/23 – 2025/26) 

Land use & centres: 

 Approx. 1,360 homes on land north of the Knowle Road and west of the District Centre 

 Provision of the rest of the eastern employment area, east of Welborne Approach  

Transport Infrastructure:  

 Construction of the central part of Welborne Way connecting the District and Village Centres  

 Construction of the western part of Dashwood Avenue, west of Dashwood Boulevard  

 Commencement of the northern part of North Drive  

 Provision of on-site BRT Network  

 Off-site Highway Works completed  

 Pedestrian and Cycle links developed  

Utility infrastructure: 

 Construction of electricity substation by the Knowle roundabout 

 Potential opening of on-site Household Waste Recycling Centre (HWRC) 

Social Infrastructure: 

 Potential expansion of first primary school to full size (3FE) 

 Commercially operated nursery provision in Village Centre and District Centre 

 Initial onsite healthcare provision at village or district centre (depending on one or two site 

solution) 

 Temporary community facilities in district centre 

 Secondary School Site made available for early site access and playing field delivery. 

Green Infrastructure: 

 Provision of the majority of Welborne Park (including the northern end and the connecting link to 

the Welborne Mile) to create an attractive setting and provide critical cohesion for the overall 

masterplan  

 Provision of part of the Welborne Mile, south of Knowle Road  

 Provision of the buffer planting along the western boundaries, south of Knowle and north of 

Funtley  

 Construction of the playing fields associated with the secondary school site  

 Provision of buffer planting south of the employment area backing onto the M27  

 Provision of the allotment and community garden site north of Albany Farm  

 Buffer planting along the eastern boundary of Welborne and along the southern boundary of 

Roche Court Park.  
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Figure 25: Sequencing Plan for Sequence 2 
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Sequence 3 (2026/27 – 2029/30) 

Land use & centres: 

 Development of approx. 1,360 homes around North Woods Green and in the central part of the 

site 

 Construction of the western employment area  

 Development of the community hub  

Transport Infrastructure:  

 Completion of the rest of North Drive  

 Commencement of the central part of Westway connecting to Central Avenue in the east  

 Commencement and realignment of the western part of Pook Lane  

Utility infrastructure: 

 Continued provision of energy, water, drainage and tele communication solutions in line with build 

out of development plots 

Social Infrastructure: 

 Second primary school site made available in the District Centre for 2FE primary including nursery 

provision 

 District centre commercially operated nursery provision potentially expands to two settings 

 Secondary School site developed into 7FE school In the District Centre 

 Second onsite healthcare provision at village or district centre (depending on one or two site 

solution) 

 Multi-purpose community centre building in District Centre with potential to accommodate 

community and flexible art/culture space, library space, Indoor sports (potential to link to primary 

and secondary school buildings). 

Green Infrastructure: 

 Completion of Welborne Park  

 Provision of the remaining sections of the Welborne Mile and Fareham Common SANGs  

 Provision of North Copse Park (north of Welborne Green, within buffer to Wickham), Welborne 

Green and North Woods Green neighbourhood parks  

 Provision of sports pitches at Roche Court Sports Park adjacent to the M27 motorway.  
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Figure 26: Sequencing Plan for Sequence 3 
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Sequence 4 (2030/31 – 2033/34) 

Land use & centres: 

 Development of approx. 1,360 homes south of Knowle Road, west of Welborne Approach and 

south of Boundary Oak School 

Transport Infrastructure:  

 Completion of Westway  

 Construction of Welborne Park Avenue and Roche Court Drive  

Utility infrastructure: 

 Continued provision of energy, water, drainage and tele communication solutions in line with build 

out of development plots 

Social Infrastructure: 

 Third primary school site available in the west of development for 2FE primary including nursery 

provision 

 Community use of primary school facilities through community access agreement   

Green Infrastructure: 

 Provision of Roche Court Park and Roche Court Green neighbourhood parks  

 Provision of the remaining northern sections of West Park neighbourhood park and sports pitch.  
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Figure 27: Sequencing Plan for Sequence 4 
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Sequence 5 (2033/34 – 2037/38) 

Land use & centres: 

 Development of approx. 1,100 homes at Welborne West and around Albany Green east of the 

A32 

Transport Infrastructure:  

 Construction of Albany Drive from the Knowle roundabout, connecting to Roche Court Drive  

Utility infrastructure: 

 Continued provision of energy, water, drainage and tele communication solutions in line with build 

out of development plots 

Social Infrastructure: 

 Village centre commercially operated nursery provision potentially expands to two settings 

Green Infrastructure: 

 Provision of West Green, Albany Vale and Albany Green neighbourhood parks. 

 Provision of landscape buffers on the eastern side of the A32, immediately south of Albany Farm 
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Figure 28: Sequencing Plan for Sequence 5 
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11. Infrastructure Delivery Approach 

This chapter sets out the approach towards the delivery of infrastructure identified as necessary to 

support the Welborne development.  

It is acknowledged that the Welborne Plan is supported by a strong evidence base with regard to 

infrastructure planning and viability assessments. The Welborne Plan is prescriptive in terms of the 

type, scale and timing of infrastructure required to support the proposed level of development. BDL are 

committed to deliver the infrastructure requirements set out within the Welborne Plan as far as feasible 

when the viability of the scheme is taken into account. BDL recognise that it is necessary to establish 

the infrastructure required to mitigate the impacts of the development proposed and the correct 

timing of provision and contributions to specified infrastructure will enable the successful delivery of 

the new community.  

This chapter introduces the IDP approach towards infrastructure delivery planning and the use of a 

project schedule to record, prioritise and monitor the delivery of infrastructure projects. The following 

chapters set out the sequencing approach towards delivery and the consideration of cost and funding 

and delivery partners.  

IDP Project Schedule 

The previous four chapters have set out in detail the infrastructure projects identified as necessary to 

support the Welborne development. The IDP is supported by a project schedule which encapsulates 

this detail into a single document allowing the full package of infrastructure requirements to be 

effectively communicated for the purposes of the planning application process, the cost planning 

work, parallel viability assessments and to inform Section 106 negotiations between BDL and the 

planning authority. The project schedule is appended to this document and sets out for each 

infrastructure project the following information: 

 Description of Project 

 On or Off Site Project 

 Source of Project Details 

 Delivery Cost Estimate 

 Delivery Principles 

 Prioritisation (Critical & Essential Mitigation or Place Making) 

 Delivery Type  (Onsite Provision, Developer Contribution, Contribution in kind, other)  

 Partner Funding Potential 

 Trigger for Delivery if appropriate 

 Delivery Sequencing 

  

 

DRAFT 
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Master Developer Approach 

Buckland Development Limited, intents to act as Master Developer for the site. Consultation and 

discussion with consultees and interested parties are still ongoing regarding the sequence of 

development and associated infrastructure provision and commitments. 

Developer contributions are the contributions made by a developer to remedy the impact of 

development, either by paying money for work to be carried out or by directly providing facilities or 

works either on or off-site. Master Developer contributions are envisaged to comprise of a mixture of 

land, payments in kind and direct funding established through Section 106 agreements and Section 

278 agreements.   

Under this approach It is important to confirm which infrastructure could be assumed delivered as 

standard development costs expected of plot developers (as opposed to the master developer). Plot 

level infrastructure development costs typically include items such as:  

 On site roads and public realm 

 Non designated, door stop children’s play space 

 On site CCTV 

 On site amenities such as electric charging points 

 Broadband and Wifi installation / connection 

Infrastructure Prioritisation  

Prioritisation of the Infrastructure Project list as part of the Infrastructure Delivery Plan is an essential 

process for the following reasons: 

 A clear approach to prioritisation will aid long term delivery. It is essential that the market has a 

clear understanding of infrastructure investment priorities, thus establishing positive working 

relationships with delivery partners and ensuring development does not become unduly stifled or 

advanced ahead of anticipated timescales. Development will be unlocked through a joined up 

approach between public and private sectors. 

 Prioritisation of infrastructure and anticipated delivery timescales enables a clear understanding 

of cashflow. It is known that certain projects will have a lag time associated with investment and 

require ‘pump priming’. Prioritisation will influence future spending and banking of monies and help 

to mitigate and manage funding gaps. 

 Prioritisation identifies key strategic priorities that will unlock smaller scale priorities. A holistic 

approach needs to be established both for strategic projects as well as local ones. The 

relationships between projects are critical. 

 Prioritisation of infrastructure assists in the understanding of viability constraints and can direct 

investment decisions. 

Following the identification of all necessary Infrastructure Projects the IDP can assign each project a 

level of priority. This distinguishes those projects critical to enabling development and mitigating 

infrastructure compared to those that are important to deliver good place making principles. This 

process is intrinsically linked to the development trajectory and requires consideration of the role 

infrastructure plays in unlocking development as well as mitigating the pressures arising from 

population growth. 

The categories set out in the Table 11 have been adopted in support of the prioritisation process. 
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Table 11 Infrastructure Prioritisation Categories 

Critical 

Infrastructure  

 

This defines infrastructure that must happen to enable growth, i.e. they are the 

first element required to unlock any future works and without them 

development cannot proceed. These infrastructure items are known as 

‘blockers’ or ‘showstoppers’, they are most common in relation to transport 

and utilities infrastructure and are usually linked to triggers controlling the 

commencement of development activity. It also includes Essential Services 

that are required to facilitate growth or be delivered in advance of residential / 

commercial development, i.e. connection to the potable water and 

wastewater network. 

Essential 

Infrastructure  

 

This defines infrastructure that is essential and considered necessary in order 

to mitigate impact arising from the operation of the development. These are 

projects which are usually identified as required mitigation in Environmental 

Impact Assessment (EIA) or Transport Assessment (TA) testing. These 

projects are necessary to make the proposed development acceptable in 

planning terms and are directly related to the proposed development. These 

items are most common in relation to trip and population generated by the 

development (including school places, health requirements and public 

transport (service) projects), and are usually linked to triggers controlling the 

occupation of development sites. This will largely be secondary infrastructure 

that is profiled subsequent to Critical Infrastructure. 

Place Making 

Infrastructure 

This defines infrastructure that is required to deliver sustainable 

developments and support wider strategic or site specific objectives which 

are set out in planning policy or is subject to a statutory duty, but would not 

necessarily prevent development from occurring. This type of infrastructure 

has a less direct relationship to the addition of population creating additional 

need, and is more influenced by placemaking objectives.  Such infrastructure 

can include facilities or services governed by choice, including use of 

community facilities, libraries and sports facilities.    

 

It is important to recognise that this process of categorisation is the first step in supporting 

discussions of infrastructure prioritisation that are undertaken in the context of current day 

assessments. It may well be appropriate that projects defined as ‘Place Making’ in isolation or at 

current day are reclassified or treated as essential infrastructure when their impact in terms of viability 

and or enhancing the attractiveness of Welborne is considered in accordance with other priorities. 
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Project Schedule Monitoring  

Following the production of this Infrastructure Delivery Plan and as the masterplan is taken forward 

with detailed reserved matter planning applications it may be appropriate for some items contained 

within the project list to be reviewed and re-profiled in terms of prioritisation, timing or need altogether. 

This may be for a variety of reasons such as: 

 Quantum of development confirmed at a different level to that tested at this stage; 

 Demand could be accommodated within existing facilities through utilisation of previously 

unavailable/unidentified capacity; 

 Review of co-location potential for compatible infrastructure projects may reduce the physical 

number of projects as well as potential costs; 

 Project is capable of being delivered in an alternative manner that is considered more appropriate;  

 Projects were aspirational and aligned to enhanced place-making activity and not deemed viable 

at a later stage; 

 Projects could be delivered by the private sector / alternative source. 
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12. Infrastructure Costs 

This IDP is accompanied by a detailed infrastructure project schedule which is included as Appendix 1 

to this report. The project schedule has been prepared in reference to a Cost Plan produced by 

AECOM Cost Consultancy which sets out the detailed assumptions behind the cost estimates held 

within the IDP Project Schedule.  

The project schedule presents a comprehensive list of all infrastructure that has been identified 

through this IDP project, the total costs associated with that project schedule are presented in this 

chapter.  

Costing Assumptions   

The following parameters should be noted with regards to the approach taken in the costing exercise 

undertaken by AECOM: 

 The costing exercise covers all site preparation works and community infrastructure, landscaping, 

transport and utilities both on and off site.  

 The costing exercise relates to Master Developer works to create serviced plots for disposal  

 The costing exercise excludes all on plot construction costs for the housing and employment  

The following assumptions have been applied to the total infrastructure cost exercise: 

 Professional Fees based on 10% 

 Design Development and Construction Contingency at 7.5% 

The following factors have been highlighted through the costing exercise as having a direct impact on 

the scale of infrastructure investment required to deliver the masterplan: 

 The extent of primary and secondary road network to provide serviced plots as a number of utility 

services are assumed to run along these routes. 

 The approach towards servicing the site with utilities, with either the traditional model of 

connecting to the major service providers or alternatively to utilise a multi utility service company 

(MUSCO) to deliver in combination some or all of the on-site electricity, gas, water and 

communications solution.  

 The extent of adoption of works, including highways and landscaping  

 Unidentified risks through encountering unsuitable ground conditions, albeit this is a green field 

site and unlikely in this case. 

 Unidentified risks through extent of utilities diversions in relation to off-site highways works. 
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Cost Exclusions 

It is important to note that the total cost estimates presented in table 12 and in the corresponding 

Appendix 1 exclude the following overarching factors: 

 VAT 

  Inflation from January 2017 

  Professional fees up to submission of the Planning Application 

 On Plot/ On Parcel Works 

 Site Acquisition 

 Finance Charges 

 Community Infrastructure Levy (CIL) 

 Other S106 Costs not specifically referred to 

 Any works in connection with railway projects 

 Fixtures, fittings and equipment and I.T. equipment to the schools 

 Loose fixtures, fittings and equipment and specialist medical equipment to the health care 

facilities 

 Works to Lally and Hedges land 
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Infrastructure Cost Summary 

As stated earlier the detailed project specific IDP schedule is included as an Appendix but summarised 

at a topic level below in Table 12. The costing exercise has demonstrated a total infrastructure 

investment requirement of £250 million. With the inclusion of professional fees, design, development 

and construction contingencies and development management costs this increases to £302 million. 

Table 12 Summary Cost Estimate of Identified Infrastructure to support Proposed 

Development 

  Total Cost  

Site Preparation  £21,500,000 

Transport Infrastructure  £70,200,000 

Utilities Infrastructure £44,700,000 

Social Infrastructure  £68,300,000 

Green Infrastructure  £45,800,000 

Total Infrastructure and Enabling Costs  £250,000,000 

Professional Fees £21,700,000 

Design, development and construction contingency £18,100,000 

Development Management Costs £12,000,000 

Total Scheme Cost £302,000,000 

As part of the IDP project schedule a trigger point and recommended phasing of all infrastructure 

projects has been included. With regards to transport and utility requirements the phasing of these 

important enabling projects has been guided by the transport assessment and associated modelling 

and the utility statement and associated dialogue with the utility providers. With regards to social 

infrastructure projects the timing of these requirements has been informed by the housing trajectory 

and associated on-site population profile. Consideration has also been given to ensuring the 

necessary place making elements of the masterplan are delivered at an appropriate stage to enable 

the new community to thrive.  

Figure 29 illustrates the sequencing of costs between 2018/19 and 2038/39 broken into the different 

infrastructure project types. This is a useful exercise in demonstrating the concentration of investment 

in different types of infrastructure such as upfront utility connection costs and the introduction of 

social infrastructure over the development programme.  
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Figure 29: Cost Profile by Infrastructure type between 2018 and 2038  

 

 

Figure 30: Cost Profile by Infrastructure type by Sequence 
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13. Funding Sources and Delivery Partners 

The IDP has set out in detail the type, scale and sequencing of infrastructure required to support the 

Welborne development. The IDP has also presented the anticipated costs associated with that 

infrastructure requirement. This chapter of the IDP explores the potential sources and delivery 

partners that will ultimately combine to form a viable funding package to bring forward the 

development. 

Developer Contributions 

Section 106 of the Town and Country Planning Act 1990 allows a local planning authority to approve a 

development proposal that would not otherwise be acceptable on planning grounds, on various 

conditions set out in agreements negotiated between the local authorities and developers. These 

commonly include an obligation for developers to provide affordable housing (of various types and at 

various times) and to secure financial contributions and land from developers for supporting 

infrastructure. 

The Community Infrastructure Levy Regulations specify that Section 106 agreement can be 

concluded, only where such an agreement is: 

 necessary to make the development acceptable in planning terms 

 directly related to the development; and 

 fairly and reasonably related in scale and kind to the development. 

Section 106 agreements should be focused on specific measures to mitigate the planning issues 

which would otherwise lead to refusal of the planning application. Accordingly, funding received by an 

local planning authority under a Section 106 agreement must be spent on the infrastructure agreed to 

be delivered, pursuant to a developer contribution agreement. 

Developer contributions will be required as part of the overall funding package to deliver the 

infrastructure required to support the Welborne development. In addition, developer contributions will 

also be required to mitigate off site works such as highway improvements. The nature and scale of the 

contributions required will be agreed through the Section 106 agreement as part of the planning 

application, informed by the infrastructure  project schedule included within this Infrastructure Delivery 

Plan.  

There should be no circumstances where a developer is paying CIL and contributing under a section 

106 agreement to the provision of the same infrastructure. While Section 106 agreements for 

developer contributions to infrastructure should be focused on specific measures to mitigate the 

planning issues which would otherwise lead to refusal of the relevant planning application, CIL is 

intended to be levied to address the broader impacts of development on specified types of 

infrastructure established through the Regulation 123 list.  

The Governments Community Infrastructure Levy (CIL) review group has recently published its 

document ‘A new Approach to Developer Contributions’ which includes a review of the relationship 

between CIL and Section 106 in the delivery of infrastructure and the role of the Regulation 123 list. 

This document recommends the Government should replace the Community Infrastructure Levy with 

a hybrid system of a broad and low level Local Infrastructure Tariff (LIT) and Section 106 for larger 

developments. 
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This IDP and viability assessment assumes that a CIL rate of zero is applicable to Welborne based 

upon the Local Plan evidence base suggestions that this would be the case and the Draft Regulation 

123 list stating that CIL contributions would not be spent on Welborne infrastructure. 

Any contribution by the developer to infrastructure (through S106 agreement) is dependent on the 

proposed development being commercially viable. This planning application and IDP is accompanied 

by a site wide viability report which will inform the nature and scale of contributions. 

Grant Funding from Public Sector Bodies 

Public sector funding has been identified throughout the Local Plan preparation as set out below.  

Solent LEP Local Growth Deal 

The Solent Local Enterprise Partnership (LEP) brings together local businesses, universities and 

colleges and the local authorities in the area: Portsmouth City Council, Southampton City Council, 

Hampshire County Council and the district councils for Eastleigh, East Hampshire, Fareham, Gosport, 

Havant, Isle of Wight, New Forest, Test Valley and Winchester. 

The Solent LEP has secured £124.8m from the Government’s Local Growth Fund to support 

economic growth in the area – with £27.5m of new funding confirmed for 2015/16 and £57.7m for 

2016/17 to 2021. 

Solent LEP and Central Government have agreed to co-invest in a number of jointly-agreed priorities. 

Within these priorities is a commitment towards a ‘Fareham and Gosport Package’. This package 

includes an enabling programme of works aimed at enabling access to the strategic sites at Welborne 

and the Solent Enterprise Zone which will include funding towards a local road network improvement 

package (including Peel Common Roundabout), and initial site preparation work/land remediation at 

Welborne, and a provisional allocation to M27 Junction 10 upgrade to all moves starting beyond 2016.  

The construction of the Junction 10 Improvements is a key part of the OPA and the timing of 

contributions towards Junction 10 improvements will be controlled by a trigger in the S106 

Agreement.  The public sector, including the Department for Transport and Solent LEP, have made 

similar public commitments on how and to what extent they will contribute to the funding of the 

Junction 10 Improvements.  These funds include Local Growth Funding.  BDL have similarly committed 

to make a substantial contribution towards the cost of this major infrastructure project. 

Due to the spending periods of these funds as set out above, there is a need to undertake works to the 

M27 Junction 10 improvements before 2021. The IDP sequencing of delivery aligns with this 

requirement.  

Homes and Communities Agency (HCA) – Local Infrastructure Fund (LIF) 

The Local Infrastructure Fund has been established to deliver short, medium and long term economic 

growth through targeted investments into large scale land, property and commercial projects which 

can offer financial and economic returns to the taxpayer. The fund offers repayable finance for upfront 

infrastructure investment and other site preparation works that will support economic growth, jobs and 

homes. 
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The Fund has the following key objectives: 

 To promote economic activity by investing in large scale land and property projects, which have 

local support, to deliver the infrastructure required to unlock housing and commercial 

development; 

 Recoverability: investments made by the fund will be recovered by the Homes and Communities 

Agency, according to the principles of the investment instruments; 

 Flexibility: the Fund will be flexible in how it invests, enabling bespoke packages of support to be 

developed where needed. 

The Local Infrastructure Fund (LIF) is administered by HCA with repayments from successful 

applicants being made to the HCA. The government announced a £1bn extension to the fund in the 

Autumn Statement 2013. The Local Infrastructure Fund prospectus sets out the criteria for bidding 

which include support for sites that: 

 Are at least 1,500 units in size. 

 Have support from the relevant local authority (the Homes and Communities Agency will test this 

with the local authority). 

 Demonstrate how the infrastructure investment will lead to housing starts. 

 Have local support, demonstrated through having outline planning consent, or the site being 

designated for development in a Local Plan or via a Local Development Order. 

New Homes Bonus 

The New Homes Bonus (NHB), which commenced in 2011, creates an incentive for local authorities to 

deliver housing growth in their area. It is based on central government match funding the Council Tax 

raised for new homes and properties brought back into use, with an additional amount for affordable 

homes, for the following  four years to ensure that the economic benefits of growth are returned to the 

local area. . From 2015 NHB included a requirement that some resources are pooled to support LEP 

growth plans.  

An estimated £30.4 million of New Homes Bonus could be paid to the council over the period to 2041. 

This estimate is based upon the assumed delivery of market and affordable housing set out in the 

published Welborne Plan. The Welborne Infrastructure Funding Strategy published by the Council in 

March 2013 stated that the Borough Council has indicated that it will ensure that new homes bonus 

receipts arising from dwellings completed in the new community will be spent within the new 

community. 

The NHB is only achieved once the homes are built, thus representing a risk to forward-funding any 

infrastructure. It is therefore necessary to allow one year after the homes are anticipated to be 

completed before calculating the receipt of funds. Fareham Council cannot provide the funding 

directly to the applicants but can be used to influence and improve the quality, scale or timing of 

infrastructure delivered. It could therefore be spent on third party land acquisition, infrastructure 

adoption or maintenance costs, place making infrastructure or improving the quality of infrastructure 

proposed.  
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Hampshire County Council 

The IDP has identified the need for three new primary schools and a secondary school within the 

Welborne development. 

Hampshire County Council, as the local education authority, has a statutory duty to plan the provision 

of school places and to secure the balance in supply of school places and demand for places. Typically 

the County Council will request a Section 106 contribution in order to contribute towards the 

expansion of school places or provision of a new school. The County Council can reduce the assessed 

payment in lieu of on-site provision of facilities that will effectively provide that same level of provision. 

It is BDLs current proposal to construct the first primary school. BDL propose to start the initial phase 

of primary school construction in the village centre in sequence 1 of the development. This will be 

constructed to a 2 Form Entry capacity with the ability for expansion to 3 Form Entry in sequence 2. 

BDL expect to provide serviced sites and appropriate contributions  to the local education authority 

towards the remaining demand for education places generated from the development. These are  

estimated to include a further two primary schools and a secondary school. This is expected to be 

controlled by the Section 106 agreement. The sequencing plan sets out the intended release of sites 

for these schools. 

With regards to operations, the schools would be expected to be operated by an Academy Trust, 

chosen through a competition process administered by Hampshire County Council. It may be the case 

that a single adequately qualified Multi Academy Trust operates all of the schools proposed within the 

Welborne development with the associated benefits of shared use of facilities and a single community 

access agreement.  

Clinical Commissioning Group (CCG) 

The Welborne Plan identifies the need for a minimum of one primary care centre as part of the 

proposed District Centre at Welborne and potentially an additional facility within the village centre. This 

IDP has made proposals in line with this requirement. 

The Development would be limited to providing the appropriate scale and location of facility in which a 

health care provider could then operate. Primary Healthcare provision would be delivered and operated 

by the Clinical Commissioning Group (CCG) who would be responsible for identifying viable tenants. 

The Welborne development is estimated to generate approximately 15,000 additional residents and 

will subsequently provide that number of new patients to any healthcare facility choosing to operate 

from the development. Each of these new patients will generate a revenue funding allocation from the 

NHS. 

Utility Companies 

The IDP has identified a number of utility projects required to enable the site. With regards to a 

traditional approach to utility infrastructure solutions the following utility companies will be partners in 

the delivery of Welborne: 

 Energy - Scottish and Southern Energy (SSE) and Southern Gas Networks (SGN) 

 Potable Water - Portsmouth Water 

 Foul Water – Albion Water or Southern Water (depending upon the chosen solution from options 

presented in the project schedule). 
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 Telecommunication / Broadband – BT /  BT Open Reach 

A majority of costs associated with off-site utilities reinforcement provision will be met by the utility 

companies as part of their 5 year investment plans. As set out in the Utility Statement, BDL is working 

with the above utility companies to ensure the required infrastructure investment is included within 

their short, medium and long term planning frameworks. A contribution will be made from BDL towards 

the cost of specific short term or temporary solutions such as the temporary off-site foul water 

solution.  

Multi Utility Companies  

There are a number of providers that can offer utility supplies ranging from 2 utilities such as gas and 

electricity supplies through to providers such as SSE who can provide all onsite utilities including 

adopted sewerage. Albion Water can also offer sewage treatment and a potential for using recycled 

water for non-potable uses. 

There are obvious opportunities for economies of scale and hence cost savings as well as for overall 

coordination both for construction and for maintenance so that there is no conflict between numerous 

separate utility companies. A company providing energy and water services is referred to as a MUSCo, 

whist a company providing energy only is referred to as an ESCo. As set out in the Utility Statement, 

BDL is in discussion with a number of MUSCo’s to fully understand the capacities of these 

organisations to deliver a joined up utility service for Welborne and to understand the advantages and 

disadvantages of such as approach.  
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Appendix - IDP Project Schedule 

 

 


