Project Timeline

Outline Programme		2016										2017									
	Mar	Apr	Мау	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	Мау	Jun	Jul	Aug	Sept	Oct	Nov
Phase 1 Executive Meeting																					
Appoint Contractor & Consultant																					
Groyne Maintenance Works																					
Beach re-Nourishment																					
Ground Investigation Works																					
Consultant Detailed Design Works																					
Phase 2 Tender Period																					
Phase 2 Executive Meeting																					
Appoint Phase 2 Contractor																					
Phase 2 Construction																					
Over-wintering Birds period																	_				