Item 8(1) - Appendix D: Project Timeline

Outline Programme	2017										
	Jan	Feb	Mar	Apr	Мау	Jun	Jul	Aug	Sept	Oct	Nov
Phase 2 Tender Period											
Licences and Consents Application											
Phase 2 Executive Meeting											
Appoint Phase 2 Contractor											
Licences and Consents Approvals											
Construction Lead In Period											
Phase 2 Construction											
Giblet Ore Materials Procurement											
Giblet Ore Works											
Badger Licence Restrictions											
Over-wintering Birds Restrictions											