

Project Timeline

Outline Programme	2017																
	September				October					November				December			
	04/09	11/09	18/09	25/09	02/10	09/10	16/10	22/10	29/10	06/11	13/11	20/11	27/11	04/12	11/12	18/12	25/12
Tender Period																	
Licences and Consents Application	█	█	█														
Individual Decision							█										
Appoint Contractor							█	█									
Licences and Consents Approvals				█	█	█	█	█	█	█	█	█	█	█	█	█	█
Construction Lead In Period									█	█	█						
Construction Period												█	█	█	█		