

**Air Quality Compliance Directive Project Timeline**

03/09/2018: Executive Report – to approve 5-week consultation

08/10/2018: Consultation ends

15/10/2018: Special Executive – to submit OBC and delegated Authority for FBC

24/10/2018: Submit Outline Business Case (OBC) to JAQU  
8 weeks for Government to review

19/12/2018: Receive feedback on OBC

21/12/2018: Submit Full Business Case (FBC) to JAQU