


## Fareham Coastal Defence Study – High level timeline



- ### Key Dates
- Start procurement Feb 2022
  - Appoint consultant Jun 2022
  - Commence project Jul 2022
  - 18-month project, complete Dec 2023

Introduction engagement      Longlist engagement      Shortlist engagement      Public engagement on draft preferred option