
 

 
 

Report to 
Planning Committee 

 
 
 
Date 10 October 2018 
 
Report of: Director of Planning and Regulation 
 
Subject: FIVE YEAR HOUSING LAND SUPPLY POSITION  
 
  
 

SUMMARY 

At their meeting on the 9th October 2017, the Executive resolved that Officers present 
a report to the Planning Committee on the Council’s current 5-Year Housing Supply 
(5YHLS) position on a regular basis.  
 
The following report provides the latest update, and supersedes the update 
previously provided to the Planning Committee on 12th September 2018.  
 

RECOMMENDATION 

That the Committee note: - 
 
(i) the content of the report and the current 5-Year Housing Land Supply position; 

and 

(ii) that the 5-Year Housing Land Supply Position set out in the attached report 

(which will be updated regularly as appropriate) is a material consideration in 

the determination of planning applications for residential development;  

(iii) that the Government are considering adjustments to the new standard method 

used to calculate Local Housing Need, following publication of the new 

household growth projections on 20th September 2018; and 

(iv) the Council will likely be required to apply a 20% buffer to the 5-Year Housing 

Land Supply position following publication by the Government of the Housing 

Delivery Test result in November. 

 



 
 

 

 INTRODUCTION 

1.  The following 5YHLS position updates and supersedes those previously provided to 
Planning Committee.  It will continue to be regularly updated as appropriate and will 
represent a material consideration in the determination of planning applications. It 
should be noted that the Council’s housing land supply position can go down as well 
as up depending on the circumstances relevant at any given time.   

 NATIONAL PLANNING CHANGES 

2.   The revised NPPF and PPG changed how Local Planning Authorities must 
calculate their housing need figure. Prior to publication of the revised Framework 
and Guidance, housing need was calculated through a process called Objectively 
Assessed Need (OAN). The requirement of the revised NPPF is for housing need to 
now be calculated by a new standard method, as set out in the PPG.   

3.  The standard method uses household growth projections and house-price to 
earnings affordability data (produced by the Office for National Statistics) to 
calculate the Local Housing Need figure for a Local Planning Authority. 

4.  Since the last 5YHLS position was reported to Planning Committee in September, 
the Office for National Statistics has published new household growth projections. 
The new projections are 2016-based and update the previous 2014-based 
projections which were used to calculate the annual housing need figure. 

5.  At the Planning Committee meeting in September, Members were advised that 
using the standard method, Fareham’s Local Housing Need was 544 dwellings per 
annum. Using the new household growth projections within the standard method 
reduces Fareham’s housing need by 65 dwellings per annum from the figure 
reported to September Planning Committee.  The housing need figure for Fareham, 
using the standard method, is now 479 dwellings per annum.   

6.  Calculation of the Council’s 5-Year Housing Land Supply Position based on an 
annual dwelling requirement of 479 gives a projected position of 4.95 years. 

7.  Members should however be informed that the Ministry of Housing, Communities 
and Local Government (MHCLG) has indicated that it is considering undertaking an 
immediate adjustment to the standard method calculation.   

 RISK ASSESSMENT 

8.  There are no significant risk considerations in relation to this report. 

 CONCLUSION 

9.  That the Committee note the content of the report and the updated 5YHLS position. 

10.  That the 5YHLS position set out in the attached report (which will continue to be 
updated regularly as appropriate) is a material consideration in the determination of 
planning application for residential development. 

 
Enquiries: 

For further information on this report please contact Lee Smith. (Ext 4427) 
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1.0 INTRODUCTION 
  
1.1 The National Planning Policy Framework (NPPF) requires Local Planning Authorities to 

identify and update annually a supply of specific deliverable sites to provide five years 

supply of housing against their housing requirements. The NPPF also requires an 

additional buffer of 5% (or 20% in the case of persistent under-delivery) to ensure choice 

and competition in the market for land.  

  

1.2 This document has been prepared to provide the latest position on the 5 Year Housing 

Land Supply (5YHLS) in Fareham Borough. It will be updated at regular intervals to ensure 

the most accurate and up-to-date position is available.  Updates will be provided to the 

Planning Committee when relevant and will also be advised on the Council’s website.   

  

1.3 This document is iterative/live and will only provide the most accurate position of 5YHLS at 

the time of publication.  It is possible that sites will be omitted from the 5YHLS and then 

subsequently when circumstances change may feature again in a future iteration of the 

5YHLS position (and vice versa). Likewise, delivery rates for included sites are not fixed 

and are subject to revision following correspondence with site promoters/ developers. 

  

2.0 HOUSING NEED 

  

2.1 The revised NPPF (July 2018) and PPG change how Local Planning Authorities must 

calculate their housing need figure. Prior to publication of the revised Framework and 

Guidance, housing need was calculated through a process called Objectively Assessed 

Need (OAN).  The requirement now for Local Authorities, through the revised NPPF is for 

housing need to be calculated through a new standard method. 

  

2.2 The new standard method is based on household growth projections and house-price to 

earnings affordability data published by the Office for National Statistics (ONS). 

  

2.3 Since the last 5YHLS position was reported to Planning Committee in September, the 

Office for National Statistics has published new household growth projections for each 

local authority in England.  The new projections are 2016-based and update the previous 

2014-based projections which were used to calculate the annual housing need figure for 

the September Committee.  For information, the next affordability information is due for 

publication by the ONS in March 2019. 

  

2.4 Use of the new 2016-based household growth projections within the standard method has 

reduced the Council’s Local Housing Need figure by 65 dwellings per annum from 544 

dwellings to 479 dwellings. 

  

2.5 There remains a requirement in the revised NPPF to include at least a 5% buffer on top of 

the 5-year housing requirement, “to ensure choice and competition in the market for land”.  

The 5% buffer increases the dwellings per annum requirement to 503.   The level of the 

buffer (5% or 20%) is now determined through the Housing Delivery Test, which has been 

introduced as part of the revised NPPF. Each Council’s Housing Delivery Test result will be 

calculated and published by MHCLG in November of each year, with the first result due in 

November 2018.  Based on the Housing Delivery Test guidance that is available, Officers 

consider it a strong probability that the Council will be required to apply a 20% buffer on 

the 5-year housing requirement from November onwards. 

  

2.6 The revised Planning Practice Guidance confirms that past under-delivery in housing 

supply is not required to be taken account of when using the standard method, as the 

affordability adjustment is applied to take account of past under-delivery.  



 
 

 

  

2.7 Furthermore, the Ministry of Housing, Communities and Local Government (MHCLG) has 

also indicated that it will consider adjusting the standard method calculation following the 

publication of the 2016-based household growth projections and as such, the local housing 

need figure will need to be regularly reviewed and regular updates reported to the Planning 

Committee. 

  

3.0 HOUSING SUPPLY 

  

3.1 The revised National Planning Policy Framework requires Local Planning Authorities to 

identify and update annually a supply of specific deliverable sites sufficient to provide a 

minimum of five years’ worth of housing against their local housing need.  As such, this 

section sets out the different sources which make-up the Council’s projected five-year 

housing supply. 

  

 Planning Permissions 

3.2 A comprehensive list of all sites with outstanding planning permission at the start of each 

monitoring year (1 April 2018) is provided annually to the Council by Hampshire County 

Council.  However, to ensure that this 5YHLS position provides the most accurate and up-

to-date position, all new planning permissions up until 23rd September 2018 are also taken 

account of.  Sites with planning permission are only included within the projected supply 

where there is clear evidence that the site is being delivered, or will be delivered within the 

5-year period.  As such, where there is some indication that a planning permission will not 

be implemented then the site has been omitted from the 5YHLS on a precautionary basis. 

However, this may change if subsequent information comes to light to suggest the 

development will take place in the five-year period. 

  

3.3 The monitoring of new permissions and the delivery projections of existing sites with 

planning permission will continue to be kept regularly up-to-date by Fareham Borough 

Council Officers, through regular correspondence with site developers. 

  

 Resolutions to Grant Planning Permission 

3.4 Housing delivery from sites with a resolution to grant planning permission form a significant 

component of the projected supply.  These consist of sites which have been approved by 

the Council’s Planning Committee, but the formal grant of planning permission remains 

subject to the agreement of a legal agreement (i.e. Section 106). 

  

3.5 Since the previous 5YHLS position was advised at the September Planning Committee 

there has been one further planning application (5+ dwellings) that has been approved by 

the Planning Committee and received a resolution to permit. This is listed below:  

 

 Land to South West of Sovereign Crescent, Locks Heath (P/18/0484/FP) – 38 dwellings 

  

3.6 Based on information provided by the applicant, this site is expected to contribute fully to 

the Council’s 5YHLS, however projections will be kept under review by the Council.  It has 

been assessed that the ‘up to’ figures in the resolutions to grant permission are reasonable 

and achievable, however, should the subsequent reserved matters applications revise the 

development quantum then this may need to be reflected in future updates on the 5YHLS 

position, should those quantums be acceptable. 

  

 Adopted Local Plan Housing Allocations and Emerging Brownfield Sites 

3.7 Officers have undertaken a review of the residual allocations and policy compliant sites 

from the adopted Local Plan to inform the 5YHLS position. This has been based on 

correspondence with the site promoter and Planning Officer judgement.  



 
 

 

  

3.8 In instances where Officers have gathered information on the timing and delivery rates 

from site landowners or developers, the Council have in some instances taken a more 

precautionary approach to delivery than may have been proposed by the site developer.  

This could be, for example, if they failed to allow sufficient time for planning permissions to 

be secured, or if the delivery rates were considered too optimistic. It is important that the 

Council has a robust basis for its 5YHLS calculations, as adopting a set of unrealistic 

assumptions may result in a 5YHLS figure that may not be accepted by an appeal 

Inspector. 

  

3.9 This process of liaison with site promoters and developers will remain ongoing to ensure a 

robust and evidenced position on 5YHLS can be demonstrated. 

  

 Windfall Allowance 

3.10 Paragraph 70 of the revised NPPF allows for an allowance to be made for housing delivery 

from windfall sites, providing that there is compelling evidence that they will provide a 

reliable source of supply….having regard to historic windfall delivery rates and expected 

future trends.  An allowance for windfall housing from small sites (1-4 units) has been 

included within the projected 5-year supply, but avoids any small-site windfall development 

in years 1-3 of that projection and any large-site windfall from the entire 5-year projection. 

  

3.11 The windfall rates used in the 5YHLS projection are set out in the Council’s Housing 

Windfall Projections Background Paper (2017)1. 

  

 Calculating the 5YHLS 

3.12 In summary, the 5YHLS position in this paper is based on the following: - 

 

 Local Housing Need figure of 479 dwellings per annum. 

 Application of a 5% buffer on the Local Housing Need figure.  

 Outstanding planning permission data provided by Hampshire County Council up until 

31st March 2018 and Fareham Borough Council records from 1st April 2018 until 23rd 

September 2018. 

 Sites with a resolution to grant planning permission, allocated within the adopted Local 

Plan and emerging brownfield sites which are expected to deliver housing over the 5-

year period 1st April 2018 to 31st March 2023. 

 Expected windfall development from small sites (1-4 units) in years 4 and 5 (i.e. 1st 

April 2021 – 31st March 2023). 

 Delivery projections and rates which are derived from detailed liaison with site 

developers (particularly for larger development sites). 

  

  

                                            
 
 
1
 Available at: http://www.fareham.gov.uk/PDF/planning/local_plan/DraftLocalPlanEvidenceBase/EV24-

BackgroundPaperHousingWindfallProjections.pdf  

http://www.fareham.gov.uk/PDF/planning/local_plan/DraftLocalPlanEvidenceBase/EV24-BackgroundPaperHousingWindfallProjections.pdf
http://www.fareham.gov.uk/PDF/planning/local_plan/DraftLocalPlanEvidenceBase/EV24-BackgroundPaperHousingWindfallProjections.pdf


 
 

 

4.0 FIVE-YEAR HOUSING LAND SUPPLY POSITION 

  

4.1 The following table provides a summary of the Council’s current 5YHLS position as per the 

date of this paper.  

 

 HOUSING REQUIREMENT 

 

 

A Local Housing Need: Dwellings per annum 2018-36 479 

B Local Housing Need: Total requirement for 1st April 2018 to 31st March 

2023 (A x 5) 

2395 

C 5% buffer to ensure choice and competition in the market for land  

(B x 5%) 

120 

D Total housing requirement for period from 1st April 2018 to 31st 

March 2023 (B+C) 

2515 

E Annual requirement for period from 1st April 2018 to 31st March 2023 

(d/5) 

503 

 HOUSING SUPPLY 

 

 

F Net outstanding planning permissions for small sites (1-4 units) 

expected to be built by 31st March 2023 (discounted by 10% for 

lapses) 

135 

G Net outstanding planning permissions for large sites (5 or more units) 

expected to be built by 31st March 2023 

767 

H Dwellings with a Resolution to Grant Planning Permission that are 

expected to be built by 31st March 2023 

710 

I Dwellings allocated in Adopted Local Plan (LP2 & LP3) that are 

expected to be built by 31st March 2023 

657 

J Dwellings from emerging brownfield sites (Adopted Local Plan - LP1 & 

LP2) that are expected to be built by 31st March 2023 

145 

K Small site windfall allowance (years 4 – 5) (37 dwellings x 2 years) 74 

L Expected housing supply for the period from 1st April 2018 to 31st 

March 2023 (F+G+H+I+J+K) 

2488 

M Housing Land Supply Position over period from 1st April 2018 to 

31st March 2023 (L – D) 

- 27 

N Housing Supply in Years (L / E) 4.95 years 
 

  

4.2 The above table shows the Council to currently have 4.95 years of housing supply against 

the 5YHLS requirement.  In numerical terms, the housing supply shortfall is 27 dwellings. 

  

4.3 The full detail behind the projected five-year supply of 2,488 dwellings is provided in 

Section 5. 



 

5.0  DETAILS OF PROJECTED HOUSING SUPPLY FOR THE 5-YEAR PERIOD (1ST APRIL 2018 – 31ST MARCH 2023) 
 

PROJECTED SUPPLY 
2018/

19 

2019/

20 

2020/

21 

2021/

22 

2022/

23 
Totals Notes for 5Y Position 

OUTSTANDING PLANNING PERMISSIONS -  

SMALL (1-4 dwellings) (10% discount) 
50 50 35 

  
135 

10% reduction rate applied to account for likely 

lapses in permission. Final permission figures 

provided by HCC - August 2018. 

OUTSTANDING PLANNING PERMISSIONS -  

LARGE (5 dwellings+)     
 767   

Cold East Hospital, Cold East Way, Sarisbury Green 

(03/1867/RM) 
2 

    
2 

Site under construction and almost complete (HCC 

2017/18 completions data). 

16 Botley Road, Park Gate (03/1439/FP) 12 8 
   

18 
Development of 11 units commenced in 2017/18 

(HCC 2017/18 completions data). 

122 Leydene Nursery, Segensworth Road (06/0907/RM) 
 

3 
   

3 
Nothing to indicate that the site will not be 

developed in the 5-year period at this stage. 

70 Trinity Street, Fareham (07/0848/FP) 19 4 
   

23 
Development of 19 units commenced in 2017/18 

(HCC 2017/18 completions data). 

3-33 West Street, Portchester (07/0042/FP) 
 

16 
   

16 

Planning permission has been commenced. 

Staircases to serve flats in place, but no flats built 

(May 18).  Nothing however to indicate that the site 

will not be developed in the 5-year period. 

New Park Garage, Station Road, Park Gate (09/0672/FP) 
 

14 
   

14 
Development of all 14 units commenced in 

2017/18 (HCC 2017/18 completions data). 

Land off Cartwright Drive, Titchfield (14/0741/FP) 40 46 
   

86 

Site is under construction and development of all 

units commenced in 2017/18 (HCC 2017/18 

completions data). Delivery projections as informed 

by HCC LAMS (2018). 

100 Wickham Road, Fareham (14/1252/FP) 
 

13 
   

13 

Details Pursuant to conditions now in 

P/14/1252/DP/A. Nothing to indicate that the site 

won't be developed in the 5-year period at this 

stage (May 18) 

Land at Windmill Grove, Portchester (14/0033/FP) 24 
    

24 

Site is under construction and understood to 

almost be complete (HCC 2017/18 completions 

data). 



 
 

 

PROJECTED SUPPLY 
2018/

19 

2019/

20 

2020/

21 

2021/

22 

2022/

23 
Totals Notes for 5Y Position 

Swanwick Marina, Bridge Road (15/0424/VC) 
 

20 30 
  

50 

There is an outstanding permission for 50 

dwellings at this site. The site is still considered to 

be developed in the 5-year period at this stage. 

Delivery projections as informed by HCC LAMS 

(2018). 

Fareham College, Bishopsfield Road (15/0690/RM) 40 8 
   

48 

Site under construction. Development of 

outstanding units commenced in 2017/18 (HCC 

2017/18 completions data). Delivery projections as 

informed by HCC LAMS (2018). 

The Meadows, Hamilton Road, Sarisbury Green 

(15/0626/FP) 
71 

    
71 

Site is under construction and development of all 

units commenced in 2017/18 (HCC 2017/18 

completions data). Delivery projections as informed 

by HCC LAMS (2018). 

123 Bridge Road, Sarisbury Green (15/0391/FP) 
 

5 
   

5 

Site owned by FBC. Detailed planning in place. 

Final stage of ecology translocation in October 

2018 and development expected to start in Spring 

2019. May deliver slightly earlier than projected. 

Land adj. The Navigator, Swanwick (16/0398/RM) 3 
    

3 
Site under construction and almost complete (HCC 

2017/18 completions data). 

10-20 Land to rear of Tewkesbury Avenue (16/1333/FP) 6 
    

6 
The development is currently under construction 

(May 18) 

4-14 Botley Road, Park Gate (16/0295/FP) 
 

46 
   

46 

Site commenced construction in 2017/18 (HCC 

2017/18 completions data). Delivery projections as 

informed by HCC LAMS (2018). 

Former Catholic Church of our Lady of Walsingham, 

Portchester (16/0905/FP) 
8 

    
8 

Site is under construction and almost complete 

(HCC 2017/18 completions data). 

Land to rear of 94.96,98,100 and 102 Southampton Road 

(16/1147/FP) 
6 

    
6 

Site is under construction and understood to 

almost be complete (May 18). 

Land to rear of 405 & 409 Hunts Pond Road (P/16/1251/FP) 
 

10 
   

10 Development is under way (May 18). 

Hope Lodge, 84 Fareham Park Road (P/16/1178/FP and/or 

P/17/1385/FP)  
6 

   
6 

Site is understood to be under new ownership. 

Development is under way (May 18).  

189-199 West Street, Fareham (P17/0293/PC) 7 
    

7 

Commencement of development considered 

imminent. Nothing to indicate that the site won't be 

developed in the 5-year period at this stage (May 

18). 



 
 

 

PROJECTED SUPPLY 
2018/

19 

2019/

20 

2020/

21 

2021/

22 

2022/

23 
Totals Notes for 5Y Position 

Auto & Marine, 132 Highlands Road, Fareham 

(P/17/0366/FP)  
5 

   
5 

One discharge of condition application has been 

submitted, but there remain further outstanding 

ones. Expected to be developed in 5-year period. 

(May 18) 

Fareham Ambulance Station, Highlands Road 

(P/17/0213/FP) 
10 

    
10 

Development commenced in 2017/18 (HCC 

2017/18 completions data). 

Land to rear of 184 Bridge Road (P/17/0697/FP) 8 
    

8 

It is understood that adjacent land has been 

secured to provide material storage during 

construction. Development commenced in 2017/18 

(HCC 2017/18 completions data). 

1 Station Industrial Park, Duncan Road, Park Gate 

(P/17/1219/PC)   
15 

  
15 

No construction on site - remains offices. Expected 

to deliver in the 5-year period. (May 18) 

10 East Street, Fareham (P/17/1060/FP) 
   

5 
 

5 

No construction on site at present but this is a 

recent permission that is expected to deliver in the 

5-year period. (May 18) 

Willows End, 312 Old Swanwick Lane (P17/1390/FP)    6  6 

Demolition of existing dwelling appears imminent. 

Details pursuant application recently approved to 

enable development to commence - expected to 

deliver in the 5-year period (May 18).  

Cranleigh Road, Portchester (Appeal allowed, Reserved 

Matters Application P/17/1170/RM) 
10 40 40 30  120 

Construction on-site has commenced. Delivery 

projections as informed by HCC LAMS (2018). 

Wykeham House School (P/17/0147/FP) 10 5    15 

Development of site has commenced (May 18). 

Delivery projections as informed by HCC LAMS 

(2018) 

Land east of Brook Lane, Warsash - Taylor Wimpey 

(P/16/1049/OA) 
 10 45 30  85 

Permission granted by Planning Inspector following 

planning appeal (APP/A1720/W/17/3177435).  

Projections pushed back one year compared with 

site promoter’s submission. 

Hampshire Rose, Highlands Road, Fareham (P/17/0956/FP)   18   18 

Site owned by FBC. Detailed planning in place. 

Final stage of ecology translocation in October 

2018 and development expected to start in Spring 

2019. May deliver slightly earlier than projected. 

Former Scout Hut Coldeast Way Sarisbury Green 

(P/17/1420/OA) 
  7   7 

Outline planning approved in May 2018. Land 

expected to be transferred from HCA to FBC in 

Autumn 2018. 



 
 

 

PROJECTED SUPPLY 
2018/

19 

2019/

20 

2020/

21 

2021/

22 

2022/

23 
Totals Notes for 5Y Position 

18-23 Wykeham Place (Former School Sports Hall), East 

Street, Fareham (P/18/0589/FP) 
 6    6 

Full planning approved in August 2018. Anticipated 

start on site in 2019. 

RESOLUTION TO GRANT PLANNING PERMISSION – 

LARGE (5 dwellings+)      
710   

Land at Brook Lane, Warsash - Foreman Homes 

(P/17/0845/OA)  
40 70 70 

 
180 

Resolution to grant outline planning permission at 

January 2018 Planning Committee for up to 180 

dwellings, subject to a Section 106 agreement. 

Projections pushed back one year compared with 

site promoter’s submission. 

Land East of Brook Lane, Warsash – Bargate Homes 

(P/17/0752/OA)  
20 40 40 40 140 

Resolution to grant outline planning permission at 

January 2018 Planning Committee for up to 140 

dwellings, subject to a Section 106 agreement. 

Projections pushed back one year compared with 

site promoter’s submission. 

Heath Road, Locks Heath – Hampshire County Council (LP2 

H11) (P/17/1366/OA)  
20 20 30 

 
70 

Resolution to grant outline planning permission at 

February 2018 Planning Committee for up to 70 

dwellings, subject to a Section 106 agreement. 

Land to East of Bye Road (self/custom build) (P/17/1317/OA)  4 3   7 

Resolution to grant outline planning permission at 

March 2018 Planning Committee for up to 7 

dwellings (self and custom build), subject to a 

Section 106 agreement. 

Land South of Greenaway Lane, Warsash - Land & Partners 

(P/17/0998/OA) 
 25 60 60 12 157 

Resolution to grant outline planning permission at 

May 2018 Planning Committee for up to 157 

dwellings, subject to a Section 106 agreement. 

Projections pushed back one year compared with 

site promoter’s submission. 

Land to south of Rookery Avenue, Swanwick (P/18/0235/FP)  6    6 

Resolution to grant full planning permission at May 

2018 Planning Committee for up to 6 dwellings, 

subject to a Section 106 agreement. 

East & West of 79 Greenaway Lane, Warsash 

(P/18/0107/OA) 
 20 10   30 

Resolution to grant outline planning permission at 

June 2018 Planning Committee for 30 dwellings, 

subject to a Section 106 agreement. 

Land North of Funtley Road, Funtley (P/17/1135/OA)   27   27 

Resolution to grant outline planning permission at 

July 2018 Planning Committee for 27 dwellings, 

subject to a Section 106 agreement. 



 
 

 

PROJECTED SUPPLY 
2018/

19 

2019/

20 

2020/

21 

2021/

22 

2022/

23 
Totals Notes for 5Y Position 

Land South of Funtley Road, Funtley (P/18/0067/OA)   15 30 10 55 

Resolution to grant outline planning permission at 

July 2018 Planning Committee for 55 dwellings, 

subject to a Section 106 agreement. 

Land South West of Sovereign Crescent, Locks Heath 

(P/18/0484/FP) 

 

 8 30   38 

Resolution to grant full planning permission at 

September 2018 Planning Committee for 38 

dwellings, subject to a Section 106 agreement. 

ADOPTED LOCAL PLAN HOUSING ALLOCATIONS 
     

657   

Wynton Way, Fareham (LP2 H3) 
   

18 
 

18 

Site currently owned by HCC. Acquisition of site 

from HCC is agreed in principle but subject to 

negotiation. Pre-app has taken place and 

constraints plans complete to inform layout plan 

and yield. Expected to realistically delivery toward 

the latter part of 5-year period. 

335-337 Gosport Road, Fareham (LP2 H4)     12 12 

Site currently owned by HCC. Pre-app has taken 

place and constraints plans complete to inform 

layout plan and yield. 

Stubbington Lane, Hill Head (LP2 H12) 
   

12 
 

12 

Site owned by FBC. Expected to deliver affordable 

homes in the short term. Pre-app has taken place 

and a concept design has been agreed in principle. 

Site is expected to deliver in the 5-year period. 

Sea Lane, Hill Head (LP2 H13) 
   

8 
 

8 
Site owned by FBC. Expected to deliver affordable 

homes in the short term. 

Corner of Station Road, Portchester (LP2 H20)    17  17 

Site recently purchased by FBC. Has existing 

resolution for 17 aged-persons apartments 

(P/16/0142/FP) subject to a Section 106 

agreement. Expected to deliver in the short term. 

Welborne (LP3)   140 200 250 590 
Based on published evidence to support the Draft 

Local Plan (2017). 

EMERGING BROWNFIELD SITES 
     

145   

Fareham Magistrates Court   45   45 

Pre-application consultation undertaken in 

September 2018. Demolition notice applied for Aug 

2018. Outline application from site owner (Homes 

England) expected late 2018. 



 
 

 

PROJECTED SUPPLY 
2018/

19 

2019/

20 

2020/

21 

2021/

22 

2022/

23 
Totals Notes for 5Y Position 

Warsash Maritime Academy 
   

50 50 100 

Site is currently being marketed for disposal by site 

owner (Southampton Solent University) with 

October deadline for offers. Vacant possession 

planned for summer 2019. Projected delivery rates 

and timing remain subject to revision. 

WINDFALL ALLOWANCE 
   

  74 
 

Small (1-4 units)    37 37 74 
As per the rate set out in the Council's Windfall 

Background Paper (2017). 

TOTAL PROJECTED HOUSING SUPPLY  

from 1
st

 April 2018 – 31
st

 March 2023 
391 502 563 593 401 2488   

 


