
 

P/17/0266/OA FAREHAM EAST, FAREHAM NORTH 
  
APPLICANT: Buckland Development 
Limited 

AGENT: David Lock Associates 

  
SITE: Welborne, Land North of Fareham 

 
PROPOSAL: A new community of up to 6000 dwellings (C3 and C2, including  a 
care home of use class C2) together with a district centre (comprising up to 
2,800m2 food store retail (A1), up to 2,419m2 of non-food retail (A1) and up to 
2,571m2 of other non-convenience/comparison retail use (A1 - A5)); a village 
centre (comprising up to 400m2 food store retail (A1), up to 1,081m2 of non- 
food retail (A1), a public house (up to 390m2 A4 use) and up to 339m2 of other 
non-convenience/comparison retail use (A1 - A5)); up to 30,000m2 of 
commercial and employment space (B1); up to 35,000m2 of general industrial 
use (B2); up to 40,000m2 of warehousing space (B8); a hotel (up to 1,030m2 C1 
use); up to 2,480m2 of community uses (D1 and D2); up to 2,200m2 ancillary 
nursery (D1), health centre (D1) and veterinary services (D1); retention of Dean 
Farmhouse; a secondary school, Primary schools; pre-schools; green 
infrastructure including formal and informal open and amenity space; retention 
of some existing hedgerows, grassland, woodland areas, allotments, wildlife 
corridors; all supporting infrastructure; household waste recycling centre; 
requisite sub-stations; sustainable drainage systems including ponds and 
water courses; a remodelled M27 J10 including noise barrier(s); works to the 
A32 including the creation of three highway junctions and new  crossing(s); 
distributor roads (accommodating a Bus Transit network) and connections to 
the surrounding cycleway and pedestrian network; car parking to support 
enhanced use of Dashwood; ground remodelling; any necessary demolition; 
with all matters reserved for future determination with the exception of the 
works to M27 J10 and the three highway junctions and related works to the A32. 

 

OFFICER REPORT TO PLANNING COMMITTEE: 
 

CASE OFFICER: Mark Wyatt (01329) 824704. 
 
1.0 INTRODUCTION 

 
1.1 This planning application is made by Buckland Development Limited (BDL) for 

the new community north of Fareham known as Welborne. The application was 
first submitted on 6th March 2017. Since that time a number of amendments have 
been made to the planning application and further amplifying information 
provided.  

 
1.2 On 16th October 2019 the application was considered by the Planning 

Committee. The Planning Committee resolved to grant outline planning 
permission subject to conditions and the prior completion of a legal agreement 
pursuant to Section 106 of the Town and Country Planning Act 1990. 

 
1.3 Since the first Planning Committee resolution, Officers have worked extensively 

with the applicant, Buckland Development Limited (BDL), and Hampshire County 
Council (HCC) to complete the Section 106 legal agreement. The legal 
agreement is now at an advanced stage and will be ready for signing shortly. 



 
1.4 In December 2020 the applicant formally submitted further plans and documents  

to this Council for consideration. Those additional documents were as follows: 
 

• Supplementary Planning Statement dated November 2020; 

• Viability Statement dated November 2020 and appendices; 

• Environmental Impact Assessment Statement of Conformity;  

• Biodiversity Enhancement Strategy; and  

• Plans showing minor changes to the design of the A32 road layout to correct 
the position of the Pegasus crossing to ensure consistency with the location of 
this crossing across all plans; 

 

1.5 The submitted documents highlight changes in the circumstances surrounding the 
funding of the new “all-moves” Junction 10. The submitted documents set out what 
those changes are and the applicant’s revised proposals for how the works to 
Junction 10 can be funded.   

 

1.6 A biodiversity enhancement strategy was also submitted to ensure this issue is fully 
addressed across the Welborne development in the light of emerging legislation in 
the Environment Bill 2020 which will seek to secure biodiversity net gain from 
developments. Some further amended plans have also been received to provide 
clarity over the precise positioning of a Pegasus crossing on the A32. 

 

1.7 Consultation and publicity was  undertaken upon the documents submitted in 
December 2020, and the comments received from statutory consultees and 
interested third parties were set out in the report.  

 

1.8 The vast majority of the planning application which Members resolved to grant 
planning permission in October 2019,  remained unaltered by the submissions 
received in December 2020. 

 

1.9 On January 27th 2021 Members of the Planning Committee re-considered the 
Welborne planning application in light of the additional information received. The 
Planning Committee resolved to grant planning permission subject to the prior 
completion of the necessary Section 106 legal agreement for a second time. 

 

1.10 Since the second resolution by the Planning Committee in January 2021 occurred, 
further discussion and negotiation has been ongoing regarding the Junction 10 
funding package. In June 2021, the applicant submitted further documents in this 
regard. These additional documents are: 

 

• Supplementary Planning Statement dated June 2021; 

• Viability Statement Update dated 3rd June 2021; 

• Welborne Cost Overrun Review; and 
• Environmental Impact Assessment Statement of Conformity. 

 

1.11 Whilst the latest submissions leave the vast majority of the planning application 
considered in January 2021 unaltered, from a planning law perspective the whole 
planning application is now presented back to Members for consideration 
(members must determine the application as a whole).  In the opinion of Officers  
there have been no material changes in national planning law, government 
guidance or policy since January 2021 that would in themselves alter the previous 
resolution of Members to grant planning permission.   



 

1.12 The following report is an updated and amended version of the Officers’ Report 
which was presented to the Planning Committee in January 2021.  

 

1.13 The key relevant parts of this report which have been updated since the previous 
meeting, particularly in the light of the documents received in June 2021, are 

 

- Development Viability; and 

- Housing 

 

In addition, as a result of the detailed negotiations on the Section 106 legal 
agreement the chapter on health  has been adjusted accordingly also. 

 

2.0 SITE DESCRIPTION 
 

2.1 The planning application site is 377 hectares (932 acres) in area. A further 38 
hectares (94 acres) of land known as Dashwood is located immediately to the 
north of the application site and is proposed to be used in association with the 
development. Dashwood is located within Winchester City Council’s 
administrative boundary. 

 
2.2 In terms of Welborne’s relationship with existing settlements, the application site 

is located to the north of Fareham and a mile south of Wickham. The settlement 
of Funtley lies to the south west of the application site, with the village of Knowle 
to the west. Whilst most of the planning application site lies to the west of the 
A32, the planning application also includes the land at the Sawmills Industrial 
Estate together with land to the north, east and south of Boundary Oak School 
on the east side of the A32. 

 
2.3 The application site is predominantly used for arable farming at present with 

some light industrial and commercial buildings at Dean Farm, Charity Farm and 
Crockerhill. There are also farmsteads and a few isolated residential properties 
located within the application site. 

 
2.4 The site is located on a gentle slope and the gradient generally decreases from 

a ridge north of Heytesbury Farm down to the M27 in the south. The land beyond 
the ridge to the north of Heytesbury Farm falls away towards Wickham. 

 
2.5 There are several heritage assets within and adjacent to the planning application 

site. Within the site there are 3 listed buildings. Roche Court and  the 
accompanying Lodge building which form part of Boundary Oak School are 
located to the north east of Junction 10 and are both Grade II listed buildings. 
Dean Farmhouse, a Grade II* listed building, is located to the north of Junction 
10 and is part of the Dean Farm Estate. There is also a Neolithic long barrow 
(burial site) within the grounds of the Dean Farm Estate. 

 
2.6 There is a group of trees covered by a woodland tree preservation order to the 

south east of the A32, close to the on slip to the M27 motorway. 
 
2.7 Plans will be available at the Planning Committee meeting showing the 

boundaries of the planning application site. 
 
3.0 PROPOSAL 



 
3.1 The planning application is made in outline, with full details provided at this stage 

for the accesses into Welborne. All other matters, being “Appearance”, 
“Landscaping”, “Layout”, “Scale” and “Access” (in respect of all internal access 
arrangements) are reserved for future approval. 

 
3.2 Essentially, the application seeks approval in principle for: the development set 

out within the following paragraph; the broad distribution of land uses within the 
planning application site; the development parameters guiding future planning 
applications along with the detailed access arrangements into Welborne.  These 
access arrangements relate to access points into the site from the A32 and a 
new junction 10 of the M27 to make it an “all moves” junction. 

 
3.3 In more detail, the application seeks permission for: 

Up to 6000 dwellings (C3 and C2, including a care home of use class C2); 
- A district centre (comprising up to 2,800m2 food store retail (A1), up to 

2,419m2 of non-food retail (A1) and up to 2,571m2 of other non- 
convenience/comparison retail use (A1 - A5)); 

- A village centre (comprising up to 400m2 food store retail (A1), up to 1,081m2 
of non-food retail (A1), a public house (up to 390m2 A4 use) and up to 339m2 
of other non-convenience/comparison retail use (A1 - A5)); 

- Up to 30,000m2 of commercial and employment space (B1); 
- Up to 35,000m2 of general industrial use (B2); 
- Up to 40,000m2 of warehousing space (B8); 
- A hotel (up to 1,030m2 C1 use); 
- Up to 2,480m2 of community uses (D1 and D2); 
- Up to 2,200m2 ancillary nursery (D1), health centre (D1) and veterinary 

services (D1); 
- The retention of Dean Farmhouse; 
- A secondary school; 
- 3 Primary schools; 
- Nursery and pre-schools; 
- Green infrastructure including formal and informal open and amenity space; 

retention of some existing hedgerows, grassland, woodland areas, 
allotments, wildlife corridors; 

- All supporting infrastructure including requisite sub-stations; 
- Sustainable drainage systems including ponds and water courses; 
- Household waste recycling centre; 
- Distributor roads (accommodating a Bus Transit network) and connections 

to the surrounding cycleway and pedestrian network; 
- Car parking to support enhanced use of Dashwood; 
- Ground remodelling; any necessary demolition. 

 
3.4 The works to Junction 10 include: 

 

• An “off slip” which would allow vehicles travelling towards the east on the 
M27 to leave the motorway at Welborne 

• An “off slip” which would allow vehicles travelling towards the west on 
the M27 to leave the motorway at Welborne 

• An “on slip” which would allow vehicles to join the M27 motorway at 
Welborne and travel westwards 

• A new underpass beneath the M27 containing a dual carriageway that 
would link west bound traffic with Welborne (and beyond) 



• Roads linking Junction 10 of the M27 and the A32 
 

3.5 The works to the A32 include: 
 

• The creation of three roundabouts along the A32 to provide access into 
the Welborne development along with an eastern ‘arm’ to the existing 
roundabout at Knowle Road 

 

3.6 Plans will be available at the Planning Committee meeting showing the 
highway works proposed. 
 

3.7 The application is supported with the following documents in addition to the 
detailed highway plans for the A32 and Junction 10 of the M27: 

 

• Development Specification Statement; 

• Parameter Plans: 

o Application site boundary; 
o Access, Roads and Junctions; 
o Land Use 
o Residential Density 
o Building Heights 
o Green Infrastructure 

• Illustrative Supporting Plans: 

o Transport Strategy; 
o Indicative Cycling and Pedestrian Routes; 
o Sequencing Plan; 
o Illustrative Landscape Framework Plan; 

• Structuring Plan; 

• Design and Access Statement; 

• Planning Statement; 

• Transport Assessment; 

• Framework Travel Plan; 

• Public Transport Plan; 

• Pedestrian and Cycling Strategy; 

• Affordable Housing Statement; 

• Site Waste and Construction Management Strategy; 

• Delivery Management Statement; 

• Employment and Training Plan; 

• Sustainability Statement Including Energy Strategy; 

• Minerals Statement; 

• Green Infrastructure Statement; 

• Heads of Terms and Indicative triggers for legal agreement; 

• Open Space and Green Infrastructure Strategy; 

• Retail Impact Assessment; 

• Statement of Community Engagement; 

• Shadow Appropriate Assessment (SAA); 

• SANG Management Plan; 

• Infrastructure Delivery Plan (IDP); 

• A Simple Guide to the Planning Application; 

• An Environmental Statement; 

• A Site Wide Viability Report; 



• Biodiversity Enhancement Strategy  
 

4.0 PLANNING HISTORY 
   
4.1 P/13/0658/EA REQUEST FOR ENVIRONMENTAL IMPACT 

ASSESSMENT (EIA) SCOPING OPINION UNDER 
REGULATION 13 OF THE TOWN & COUNTRY 
PLANNING (EIA) (ENGLAND) REGULATIONS 
2011 FOR THE DEVELOPMENT OF UP TO 5,500 
RESIDENTIAL UNITS AND UP TO 80,000 CUBIC 
METRES OF COMMERCIAL FLOORSPACE, 
WITH GREEN INFRASTRUCTURE, INCLUDING 
LOCAL CENTRES & AN EDUCATION FACILITY & 
AN ALL MOVES JUNCTION OF THE M27 
MOTORWAY AND ACCESS ROAD FOR THE 
SPECIAL DEVELOPMENT AREA (SDA) NORTH 
OF FAREHAM (NOW KNOWN AS WELBORNE) – 
SCOPING OPINION ISSUED 20/09/2013 

   
4.2 P/16/1171/EA SUPPLEMENTARY ADDENDUM TO EIA SCOPING 

REPORT – SCOPING OPINION ISSUED 14/11/2016 
   
4.3 P/17/0189/FP DEMOLITION, SITE CLEARANCE AND 

REMEDIATIONWITH THE ERECTION OF 72 C3 
RESIDENTIAL DWELLINGS AND ASSOCIATED 
ACCESS, PARKING, ANCILLARY 
INFRASTRUCTURE AND LANDSCAPING WORKS 
– SAWMILLS INDUSTRIAL PARK, WICKHAM 
ROAD – APPEAL AGAINST NON-
DETERMINATION – APPEAL DISMISSED 
10/09/2018. 

   
4.4 P/18/1192/FP MANAGEMENT OF WILDLIFE HABITAT, INCLUDING 

HABITAT CLEARANCE AND HABITAT CREATION, 
PLANTING AND STRUCTURAL LANDSCAPING, 
WHICH WILL INCLUDE MOVEMENT, RE-PROFILING 
AND REINSTATEMENT OF EXCAVATED TOPSOIL – 
PERMISSION 13/12/2018 

   
4.5 P/20/0007/FP PROVISION OF ACCESS ROAD LINKING FUNTLEY 

HILL TO 70 & 72 KILN ROAD AND 1 & 2 DEAN FARM 
COTTAGES INCLUDING ASSOCIATED SITE 
CLEARANCE, GROUND REMODELLING AND 
ENGINEERING OPERATIONS – PERMISSION 
19/03/2020 

   
4.6 P/20/0288/FP ACCESS ROAD FROM THE A32 LEADING TO A 

PRIVATE DRIVEWAY LINKING TO BOUNDARY OAK 
SCHOOL, INCLUDING ASSOCIATED SITE 
CLEARANCE, GROUND REMODELLING AND 
ENGINEERING OPERATIONS, EAST OF A32 – 
PERMISSION 19/06/2020 

   



4.7 P/20/1047/PA HELLYERS FARM WICKHAM ROAD FAREHAM, 
DEMOLITION – PRIOR APPROVAL NOT REQUIRED 
04/11/2020 

 
5.0 POLICIES & GUIDANCE 

 
5.1 The National Planning Policy Framework (NPPF) 

 

5.2 Planning Practice Guidance (PPG) 
 

5.3 Hampshire Minerals and Waste Plan (October 2013) 
 

5.4 Fareham Borough Local Plan parts 1 and 2 are both considered relevant in so 
far as there are parts of the application site that fall outside of the Welborne 
Plan boundary. 

 
5.5 Fareham Borough Council Core Strategy, 2011 (Local Plan Part 1) 

 

5.6 Fareham Borough Council Development Sites and Policies Plan (Local Plan 
Part 2, 2015) 

 

5.7 Fareham Borough Council Local Plan Part 3: The Welborne Plan (June 2015) 
 

5.8 Fareham Borough Council Welborne Design Guidance Supplementary 
Planning Document (January 2016) 

 

6.0 REPRESENTATIONS 
 
6.1 The first round of community notification was carried out on the 4th April 

2017 in respect of the planning application as first submitted. 
 

The following comments were received: 
 

6.2 Fourteen letters in support: 

• More housing welcomed. 

• The provision of an all moves junction is positive 

• Support is subject to the early provision of infrastructure 

 

6.3 Eighty-three letters objecting to the proposal including the comments of groups 
such as the Fareham Society, Wallington Village Community Association, 
Funtley Village Society, Knowle Village Residents Association, The Wickham 
Society, Wickham Residents’ Association, Wickham Parish Council and 
RailFuture: 

 
6.4 Principle for building at Welborne: 

• The incursion north of Albany Farm into the countryside is 
unacceptable. 

• The development appears to be unviable. 

• The Welborne Plan requires a fresh Examination in Public. 

• The development is too big. 

• Major road infrastructure should be provided prior to house building. 

• Loss of countryside. 



• The area is overcrowded 

• Impact on Knowle and Wickham 

 

6.5 Layout and design 

• The parameter plans need to be updated. 

• Building heights close to listed buildings should be reduced 

• There are no plans for a place of worship 

• The location of sports pitches adjacent to the motorway is undesirable 

• Inadequate provision for open space and Suitable Alternative Natural 
Greenspace (SANG) is shown. Dashwood is outside of the Borough and 
as a Site of Importance for Nature Conservation (SINC) is not suitable 
for intensive recreational use 

• Early houses will be remote from the district centre 

• The allotments should be sited more centrally for community use 

• Deviations from the Strategic Framework Diagram are unacceptable. 

• The District Centre is not well connected to the main residential parts of 
Welborne 

• The phasing should start at the south and work north 

• Houses next to Knowle Road will confuse the identity of Welborne and 
Knowle. A buffer to Knowle must be retained 

• The new community is divided in two by the A32 

• The width of the Welborne Mile should be increased. 

• Concern at the central park being over a pipeline 

• The village centre should not be on Knowle Road 

• The employment area and new slip road is too close to Funtley 

• Green buffers should be at least 200 metres wide 

• Funtley buffer planting should be provided in phase 1 not 2. 

 

6.6 Education: 

• The school should not be surrounded by roads on three of its sides 

• School entrances should be onto green spaces. 

• There is no college proposed. 

 

6.7 Transport: 

• Junction 10 has substandard weaving distances. 

• North Hill is too narrow for two large vehicles to pass. 

• Lack of safe crossing over Kiln Road 

• Impact of the proposed car park for Fareham Common on Funtley Hill 

• Hoads Hill speed limit should be reduced 

• North Hill is unsuitable for the Eclipse bus service with a 7.5 tonne 
weight limit 

• The south of J10 (Fareham Common) will be wet/frozen in the winter 

• The A32 will divide the development. 

• The Junction 10 plans are convoluted 

• Could a link road to Junction 11 be provided instead of Junction 10? 

• Impact of increased traffic and parking on existing and proposed 
residential roads 

• The proposed North Hill traffic lights will cause delays 

• Impact of traffic on Wickham, M27, Wickham Road, Funtley Bridge, 
North Hill, Old Turnpike & Kiln Road. 

• The closure of Pook Lane will negate the bypass option for traffic and 



add to the extreme congestion on the Cams Hill A27 leading to the 
Delme roundabout 

• Impact of increased noise, vibration and air pollution. 

• The Solent Sub-Regional Transport Model (SRTM) Data is out of date, 
uses old census information and is not conclusive. 

• There needs to be significant and more flexible public transport 

• The Bus Rapid Transit (BRT) should have a dedicated lane 

• Cycling infrastructure should be segregated and designed in 
accordance with government advice for cycling infrastructure to which 
there is no reference in the application. 

• The proposed cycle crossings over the M27 are unclear. 

• Lack of connections to the Meon Valley Trail. 

• Lack of funding for Junction 10. 

• Concern at the retention of Kneller Court Lane as a cycleway in Phase 
1 

• The motorway junction and A32 alterations must come first. 

• Construction traffic must access the site from the south only. 

6.8 Rail Halt: 

• Are the rail costs realistic and cost effective? 

• A new station should be integral to the development. 

• Is the rail halt in the best location with adequate links and parking? 

 

6.9 Ecology: 

• Impact on Dashwood 

• Insufficient ecological mitigation 

• Vegetation south of Knowle Road should be retained. 

• Loss of trees and habitat. 

 

6.10 Health: 

• The GP practice should be delivered in the initial phases. 

• Healthcare provision must be confirmed prior to approval. 

• How can a GP practice be secured if the Clinical Commissioning Group 
is not in support? 

• Reliance on neighbouring practices will increase waiting times. 

• Impact on QA Hospital 

 

6.11 Utilities and services 

• Expansion of Albion Water treatment works not supported due to 
existing odour nuisance and HGV traffic using Mayles Lane 

• Would Albion Water treatment works be upgraded? 

• Clarity required regarding the overhead power lines 

• Impact on sewerage infrastructure. 

• Concern regarding insufficient water supply. 
 

6.12 Flood risk and drainage 

• Sustainable Urban Drainage (SUDs) should be provided in the initial 
phases. 

• Adequate measures are required to prevent pollution of watercourses. 

• Impact of underpass on flood risk 

• Impact on the Wallington river catchment area 

 



6.13 Noise and Air Quality: 

• Resurfacing of the M27 would reduce noise pollution 

• Impact of increased noise and air pollution particularly on the southern 
part of Welborne 

 

6.14 Other comments: 

• Concerns regarding delivery post Brexit due to labour shortages. 

• Lack of provision for a regional traveller transit site or permanent 
pitches. 

• No requirement for an additional household waste and recycling centre. 

• Impact on police and fire services 

 

6.15 The following comments were also made which neither support nor object to 
the proposal: 

• Will the houses be sustainable and suitable for renewable energy? 

• Will this be a model for recycling and waste reduction? 

• Any house suitable for off road parking should have a dropped kerb 

• What is proposed for the existing Junction 10 westbound off slip 
circular area? 

• How will expansion into Knowle be prevented? 

• Will there be any supported living accommodation for young adults with 
physical and learning disabilities? 

• Parking should be prevented along Knowle Road by the proposed 
school 

• Cycle access to Knowle and the site should be clearly identified 

• Homes should be carbon neutral 

• A32 crossing points should be convenient for the users and not for cars 

• Building heights next to villages should be restricted 

• All dwellings should have at least two car parking spaces 

• Structural planning and landscaping should be provided in the early 
phases 

• Will HCC support a new household waste and recycling centre? 

• Neighbours to the site should be allowed to invest in a community 
renewable energy or district heating programme. 

 

6.16 The second round of community consultation (following receipt of 
amended plans and information) was carried out on 10th January 2019. 

 
Eleven of the comments support the application and raise the following 
additional issues: 

 

• The garden village principles should ensure architectural diversity 

• The provision of housing at this scale will ensure that infrastructure is 
also provided. 

• Support, subject to an alternative route being provided to Pook Lane 
and a rail station being provided at the start of the development. 

• Support subject to infrastructure being provided up front. 

• Development at Welborne is preferable to development at Newlands 

• The provision of a toucan crossing across Kiln Road is welcomed. 

 

6.17 Forty-two of the representations object to the application and raise the 



following additional issues: 
 
6.18 Principle 

• It is disappointing that the number of houses has been reduced from 
7,500 to 6,000. 

 

6.19 Building Form 

• More apartments should be provided to make efficient use of the land 

• Building heights on the western edge should be restricted to 2 storeys. 

• Inappropriate proposed density 

• A village square would create a sense of community 

• The proposed densities are acceptable, provided there is no further 
deviation. 

• All houses should have access to an electrical charging point. 
 

6.20 Heritage 

• More semi-natural greenspace is required next to Roche Court to 
prevent an adverse impact on its setting. 

 

6.21 Highways 

• Provision should be made for parking motorcycles 

• The proposed pedestrian and cycle link across the M27 at Junction 10 
would not be attractive or safe to use. 

• The use of the footpath in Kneller Court Lane to provide access to 
Fareham Common is not safe. 

• The width of residential roads is too narrow and parking sizes and 
garages aren’t large enough. 

• The access road to Knowle must be kept free of obstruction particularly 
during the construction process. 

• Concerns regarding the redistribution of traffic onto unsuitable single 
carriageway roads. 

• Concern regarding use of the hard shoulder to relieve congestion 

• The new motorway roundabout should be joined to Pook Lane to 
reduce congestion on North Hill. 

• The lack of swimming pool provision in Welborne will result in 
increased traffic into Fareham. 

• A link road is required to prevent the need for traffic joining the M27 
having to traverse North Hill. 

• The District Centre should be better connected to the residential areas. 
• Lack of car parking for school drop offs 

• Footpaths should be provided in the initial phases 

• The Sub Regional Transport Model (SRTM) run 15 includes proposals 
that are not in the TA. 

• The assumed SRTM relies on unsound assumptions and takes no 
account of traffic from recently approved greenfield sites. 

• The Transport Assessment relies on inaccurate measurements to local 
facilities taken from the edge of Welborne. 

• The routing of buses up North Hill is unacceptable because of its steep 
gradient and limited width. 

• The BRT route should include a stop at the bus station as well as the 
railway station. 



• The primary road network should include access to the rail halt. 

• The proposed bus service will not be sufficient to encourage people to 
use it instead of driving. 

• The Bus Rapid Transit (BRT) should be provided early in the 
development 

• Bridle paths should be appropriately surfaced. 

• Pedestrian and cycle paths should link Welborne to Knowle. 

• The cycle connection to Wickham should be off-road. 

• Loss of footpath 90 under the M27 

• The bridleway track close to Sainsburys requires riders to use busy 
roads to return (if they want a circular route.) 

 
6.22 Impact on Infrastructure (other than highways) and facilities 

• Will access be provided to rights of way at all times? 

• Impact on local schools 

• Schools should be provided from the start of the development 

• The plan should allow for a minimum level of services as well as a 
maximum. 

• Impact on car parking in the centre of Fareham 

• Fareham Labour Party would oppose the introduction of any Free 
Schools 

• The health hub must include an NHS dental practice 

• Financial contributions towards existing healthcare provision should be 
sought. 

 
6.23 Flooding & Drainage 

• Increased pollution 

• The SUDS plan does not pay sufficient attention to the level of the 
water table surrounding the site and throughout Funtley. 

• Lack of information regarding prevention of flooding and subsidence. 

• Insufficient detail regarding the upgrading of Peel Common sewers 

 

6.24 Impact on residential amenity 

• The household waste recycling centre is still too close to Funtley. 

• Impact on outlook from houses on Kiln Road. 

• Impact on Funtley 

• An acoustic barrier should be proposed on the south as well as the 
north side of the M27 to protect existing residents. 

• Space for 500 cars should be safeguarded for the railway station to 
prevent casual parking in Knowle. 

 

6.25 Phasing 

• The schools need to be constructed before the houses 

• Tree planting along the north and west boundaries is required early in 
the project 

• The shared footpath/ cycle path from the new underpass to Kiln Road 
should be provided earlier than proposed (in place for the 5101th 
occupation.) 

• Increased impact on amenities in Fareham due to amenities at Welborne 
being provided in later sequences 

• The Delivery Sequencing Plan conflicts with the Sequencing diagrams. 



 

6.26 Ecology 

• Impact on flora and fauna in Botley Wood, Leachpond Copse and 
Flagpond Copse. 

• Impact on bat roosts 

6.27 Green Infrastructure 

• The buffers should be wider to protect existing settlements. 

• Increased financial contributions to the Bird Aware strategy should be 
sought to ensure sufficient mitigation relating to the Portsmouth Harbour 
and Solent and Southampton Water Special Protection Areas (SPAs.) 

• Welborne Mile SANG should be provided early to relieve the pressure 
on Dashwood. 

• More green space is required to the east of the housing to the east of the 
A32. 

 

6.28 Sports Facilities 

• The sports facilities should satisfy Sport England’s standards. 

• Impact of noise and pollution from the M27 on the sports hub. 
 

6.29 Miscellaneous 

• Has a full cost benefit analysis that considers the environmental impact 
been carried out? 

• Could Buckland provide a contribution to Knowle Village to provide an 
extension to their community hall? 

• Will the bridge at North Hill (which has a weight limit of 7.5 tonnes) be 
capable of supporting a bus loaded with passengers? 

• It is imperative that a risk register and accurate timetables are 
maintained and published to enable local residents to keep track of 
progress. 

• Will the cost of houses be accessible to the majority of residents in 
Fareham? 

• 50% of the housing should be affordable with 30% allocated for rent. 

• The deviations from the strategic framework diagram are not acceptable. 
 
6.30 The   third  round  of community  consultation (following receipt of 

amended plans and information) was carried out on 19th March 2019. 
 

Five of the comments support the application. 
 
6.31 Twenty-three of the representations object to the application and raise the 

following additional issues: 
 
6.32 Highways 

• What measures will be taken to ensure that increased traffic does not 
have an adverse impact on the overflowing drain at the bottom of North 
Hill? 

• Does the cycling strategy accord with the interim advice note 195/16 
IRN195? 

• The Transport Assessment (TA) makes illogical statements regarding 
the movement of traffic between Wickham Road, North Hill and Old 
Turnpike and fails to recognise the interaction between Old Turnpike and 
Serpentine Road. 



• Why does the TA include different distances for buses and cars to the 
Bus Station? 

• The TA contains several errors. 

• The mitigation measures rely on Traffic Regulation Orders (TROs) with 
no guarantee that they can be implemented. 

• Why is HCC request for further consultation with residents and 
businesses limited to the A32 Wickham Road? 

• The TA’s positive conclusion is premature given HCC’s concerns. 

 
6.33 SANGS 

• There will be a need to ensure that there is no conflict between the 2 
temporary SANGs in phases 1 and 2 with the development of the 
adjoining proposed residential areas. 

• The temporary SANGS strategy needs approval by Natural England. 

• The east/west green link along Knowle Road should also be shown as a 
green link on the GI parameter plan. 

• The buffer to Funtley should be increased to 75 metres or alternatively 
the height of adjacent buildings reduced and should be set out in the 
parameter plan rather than as a development principle. 

 

6.34 Health 

• Where is the evidence explaining what the contribution sought by the 
CCG would be spent on? 

• Concerns regarding the late provision of a doctor’s surgery at Welborne. 
Fareham has a GP to patient ratio that is almost 40 per cent higher than 
the national standard. The GP to patient ratio should be reduced to the 
national average which would require the extension of Wickham 
Surgery, and would significantly reduce the spare capacity in the 
Fareham and Portchester surgeries without any development at 
Welborne. 

 

6.35 Education 

• The early years provision should accord with HCC’s recommendations. 

• The school pitches must also be available for community use. 

• The triggers for the timing of school openings should be incorporated in 
a Section 106 agreement. 

 
6.36 Heritage 

• Buildings next to Dean Farm should not exceed 12m. A high-level 
development principle is not sufficient to protect these buildings. 

• Lack of improvements to boundary provision next to Dean Farm and 
Roche Court. 

 

6.37 Footpaths 

• The protection of rights of way is supported. Early consultation with the 
public and amenity groups on any changes will be required. 

 

6.38 Flood and Water Management 

• The HCCs recommended conditions regarding flood and water 
management need to be incorporated. 

 
6.39 Extra Care Provision 



• A second care home should be provided. 
 

6.40 Green Infrastructure 

• A wide planting belt should be provided on the eastern boundary. 

• The allotments remain in an unsuitable location. 

 

6.41 Other issues 

• The amended plans do not address the differences between the 
Strategic Framework Diagram and the Structuring Plan for the: District 
Centre, sports pitches, allotments, landscaped buffers and the primary 
road network. 

• The centre continues to be disconnected from the main residential areas. 

• The sports hub remains in an unsuitable location. 

• There remains a lack of information regarding the reinforcements to the 
sewer network. 

 

6.42 The fourth round of community consultation (following receipt of 
amended plans and information) was carried out on 1st August 2019. 

 
6.43 All eight of the representations received object to the application and raise the 

following additional issues: 
 

• The Shadow Appropriate Assessment relies on a maximum of 110l per 
person per day water usage. Aspirations to comply with this level of 
water usage are insufficient to comply with the relevant directives. 

• There are no proposals as to how water usage would be achieved. 

• The proposed phasing in relation to schools is unrealistic. 

 

6.44 Knowle Residents Association 

• Concern remains regarding the loss of existing vegetation along Knowle 
Road which has huge biodiversity value, would help mitigate air pollution, 
improve surface water management, mitigate climate change and 
reduce energy consumption. 

 

6.45 The Fareham Society 

• Concern regarding the increased size of the District Centre. 

• The non-strategic greenspace should be approved at this stage to 
prevent any overall loss of green infrastructure in the future. 

• The buffer planting notation should be retained on the land use 
parameter plan. 

• The exact location of the east/west links should be approved at this 
stage. 

• The location and boundaries of the schools should be approved at this 
stage. The Society is concerned that the space allocated for schools 
appears to be insufficient according to HCC’s response. 

• Concern regarding a general increase in building heights, which would 
result in a more intensive appearance. 

• Buildings near to Dean Farmhouse should be limited to 12m in height 
not 14m as proposed. 

• The net biodiversity gain is welcomed however there needs to be 
ongoing monitoring as suggested by HCC’s ecologist to ensure the net 
gain is achieved. 



• There appear to be significant errors in the figures included in appendix 
K of the Transport Addendum. 

• The TAA Addendum confirms The Society’s concerns that the impact of 
traffic from the new J10 will result in more traffic impact on Fareham than 
Welborne itself. All of the ‘improvements’ to reduce congestion simply 
transfer traffic to other less suitable roads. 

• The impact on the North Hill / Kiln Road / Park Lane / Old Turnpike 
junction remains unacceptable. 

• Failure to provide any Lifetime Homes within the first 1,000 homes is 
contrary to WEL17. 

• The applicant’s viability report does not constitute a ‘robust and 
transparent appraisal’ as required by Policy WEL18 and therefore should 
not be accepted as a justification for not providing affordable housing. 

• Why should the additional costs to J10 as a result of the smart motorway 
fall on the applicant? 

• Is there any additional funding from central government that could be 
provided to replace the recycled New Homes Bonus? 

• No viability evidence has been provided to support the move from a ratio 
of 50:50 affordable rent: intermediate housing, to a 70:30 split. 

• Concern re the absence of social rented housing. 

• The Viability Statement does not provide any evidence as to why the 
increased cost of Passivhaus houses in the first stage of development 
would impact the viability. 

• Concern regarding lack of commitment to the provision of Passivhaus 
beyond the first phase of development. 

 

6.46 Further representations were received between the publication of the 
Agenda for the meeting of the Planning Committee on 16th October 2019 
and the meeting being held. These were reported to the planning 
committee by written update. These details are reproduced here: 
 

6.47 Four further representations had been received from members of the public 
since the publication of the agenda. No further new issues had been raised to 
those summarised in this part 6.0 of the report. 

 
6.48 Within the CBRE report, Appendix B, the following amendments were made: 
 

Page 28, the sentence starting “The rates applied by BDL are…” should finish 
with the word “above”. 
 
Page 30, the final sentence, on the penultimate line should read as “Our review 
of the BDL growth scenarios has therefore sought to determine if the 2% pa…” 

 
6.49 A letter was also received from the Solent Local Enterprise Partnership 

(SLEP).The SLEP confirms it is very supportive of the Welborne development, 
which features prominently in the Solent Strategic Economic Plan and is 
identified as a project was prioritised by the SLEP and formed part of its Local 
Growth Deal proposal to Government. While the Growth Deal funding has been 
allocated to Junction 10, the deployment of the funding is subject to a number 
of requirements. These include the approval of a full business case by the 
Department for Transport, which would require a detailed design to be agreed 
and all funding for the Junction to be in place. Whilst the Department for 
Transport required the Growth Deal funding to be spent by March 2021, the 



Solent LEP are seeking assurances from Government that the funding can be 
spent beyond the 31st March 2021.  

 
6.50 A further letter was also received on behalf of the Portsmouth Hospitals NHS 

Trust and University Hospital Southampton in response to the Officer Report. 
It makes the following points: 

 

• The new A&E at the QA is irrelevant to the impact this development will have 
on both hospitals 

• The consultation on the Plan is over five years ago. It has nothing to do with 
the consultation responses sent in 2018 

• Both Trusts have provided evidence of the impact 

• The Trusts provide planned and emergency healthcare and agrees a service 
level agreement on an annual basis with their commissioner. A contract term 
of two years is standard. 

• Contracts are negotiated on historical contract performance 

• Growth reflects the increasing costs of delivering health 

• Local population growth feeds into CCG target allocations from ONS data. 
This takes three years to affect growth allocations to the CCG 

• Until this growth is added to the CCG allocation it does not form part of the 
contract between the commissioners and the Trusts 

• The Trusts do not receive funding retrospectively 

• The Trusts do not get allocated population growth, however as properties are 
occupied the growth manifests itself in a requirement for the Trusts to treat 
people resulting in an overspend. 

• The Trusts cannot refuse to treat a patient on the ground of lack of capacity to 
provide the service. 

• If the Trusts fail to meet its performance targets it is penalised through 
withdrawal of income 

• It is not possible for the Trusts to predict when planning applications are 
made 
and delivered 

• It does not take into account housing land supply, housing need or housing 
projections 

• Both Trusts are at full capacity. 

• The NHS 10 year plan has nothing to do with the CIL Regulation 122 tests. 

• There is no evidence that the health hub is a) deliverable and b) will provide 
support to health services. 

• The EIA assessment is desk based and is fundamentally faulty 

• The request for a contribution is justified and do meet the Tests as has been 
confirmed by previous Inspectors. 

• It is necessary to make the development acceptable as without it the 
population increase will adversely affect the standard of service that can be 
provided 

• The contribution is related to the development because it is based on the new 
population that will use the Trusts services 

• The contribution is fairly and reasonably related to the development as it is 
linked to the size of the new population. 

 
6.51 The fifth round of community consultation (following receipt of amended 

plans and information) was carried out on 4th January 2021. 
 



6.52 Three letters of support: 
 

• As a young person I understand the need for more housing – my only 
concern is if there is enough affordable homes?. 

• I like the designs and style of the houses. 

• The junction upgrade is needed. 
 
6.53 Two Letters with just comments; 

 

• Its regrettable that the affordable homes go down but I’m supportive of this 
as some homes are better than none. 

 
6.54 Forty three representations of objection covering the following issues: 

 
Principle of development: 

• More of our countryside being developed into housing with a total disregard 
for the residents that pay taxes and live in the Borough 

• Infrastructure won’t materialise; the developers will plead poverty and the 
Council will roll over. 

• I would support this if it was to be it for development in Fareham. Services 
and residents cannot cope with anymore. 

• Is the demand for these houses from Fareham or is it overspill for outside? 

• To suggest Welborne could fail without the SLEP money is disingenuous. The 
scheme was always going to fall short. 

• All infrastructure should be provided before any houses are built 

• The application should state what each element of the plan consists of. 
Having “up to” against each dimension means amenities can be watered 
down and more land provided for housing 

 
6.55 Housing 

 

• If Affordable Housing was less than 30% in the first place would it have 
gained approval? 

• Affordable housing is desperately needed in Fareham. The one positive from 
Welborne was 30% affordable housing. It would now appear that FBC are 
considering a concession on this. Please stand firm and do not give in. 

• The delivery of affordable housing is part of the Council’s long standing 
justification for the development. 

• The proposed schedule must be renegotiated to make more affordable 
homes available much sooner. 

• If BDL are desperate to build then they should reduce their profit margin to 
cover the costs of the M27 work and deliver affordable housing at the level 
agreed or even more. 

• FBC could negotiate to take the land and build more affordable homes and 
recoup costs from rents and maintain the developer returns. 

• The level of affordable housing and the costs of junction 10 is unrelated and 
this proposal is therefore entirely unreasonable. 

• Affordable homes are sought after. We don’t need large houses on large 
plots, we need well designed, efficient flats and small houses. 

• A reduction in 30% provision should be put back to the people. 

• The Council should agree a figure of affordable housing and a schedule of 
delivery and that should be delivered regardless. 



• Affordable housing should not be “back ended” but delivered now and 
throughout the development. 

• Why are the changes in the housing proposal picking up all the costs of the 
£20m commitment? Are there no other budgets which can take a share?    

 
6.56 Viability Considerations: 

 

• The BDL submission has a return on cost of 1.5%.  If this is tested and 
found to be correct, how can this project be allowed to proceed.  This is 
high risk. Is there any contingency in the calculation?  

• How will BDL be able to contract house building on such a tight margin?  

• What about the quality of those first 1000 homes?  

• How will FBC be able to stress test this proposal? 

• Why is the first viability review after 3,000 homes?  What benefits are there 
for selecting this first review timing and then every 750 homes.  

• Why should BDL benefit from any surplus above 20% on the HIF element 
of the viability review mechanism?  

• BDL only wish to commit to greater than 10% affordable housing after the 
guaranteed return of 20% is locked in. Why is this a deal for FBC to accept?  
This provides a high level of benefit to BDL. 

• To determine viability costs must be deducted from the gross development 
value as such the existing land value, the projected development value and 
the expected costs must be made available 

• What is Buckland’s financial contingency to meet any further financial burden 
/ impact? 

 
6.57 Employment 

 

• Where will all the jobs be for these houses? In the current pandemic 
companies are laying off staff everywhere. 

• The provision of housing along the M27 has not been balanced with the 
need for jobs 

 
6.58 Ecology 

 

• Surprised to read that the documents have no comment on the impacts to the 
immediate neighbourhood to Welborne such as Botley Wood, West Walk, 
Portsdown and Wickham Common; this is a dereliction of duty by the 
Planners. 

• Fareham already has a nitrate problem and I would expect a more 
responsible attitude from the Borough Council in this regard. How will this 
issue be addressed with Welborne? 

 
6.59 Transport 

 

• Support has always been conditional on the provision of the new rail station 
at Welborne. 

• Traffic impacts on the town and places like Kiln Road. The money spent on 
then junction would be better spent on our roads. 

• There is far too little parking being provided. Welborne will be no different to 
Whiteley. 



• The local roads and motorway are already gridlocked. 6,000 homes and 
12,000 cars will just make this worse. 

• Public transport must be available for the first residents 
 
6.60 Health and Public Services 

 

• I do not see any provision for a dental surgery. A hospital instead of a health 
centre would relieve the pressure on the QA which is already 
oversubscribed. 

• Police provision is already overstretched, these plans should be shelved for 
now. 

 
6.61 Education 

 

• There is no adequate commitment to provide schools from the start which will 
put pressure on existing schools in the area. 

 
6.62 Utilities 

 

• There are no details on water or sewerage provision 

• This type of development would exacerbate ground water flooding 
 

6.63 Sustainability 
 

• FBC are committed to reducing carbon emissions so the houses should be 
Passivhaus build.  

• This highlights the first stage in reducing the quality of the project by 
removing the desirability of Passivhaus and Lifetime homes. 

 
6.64 Further representations were received between the publication of the 

Agenda for the meeting of the Planning Committee on 27th January 2021 
and the meeting being held. These were reported to the planning 
committee by written and verbal update. These details are reproduced 
here: 
 

6.65 1 additional letter with comments: 
- Get on with it so Fareham has a firm base to work from instead of being 
rendered invalid due to delays at Welborne and government changing the 
rules.   
 

6.66 16 further letters of objection have been received since the publication of the main 
agenda report including those from The Fareham Society and The Knowle 
Residents Association. These letters cover the issues already summarised in the 
main report plus: 

6.67 Viability: 
- What is highlighted by the current situation are the problems associated by 
development of this type and scale in a location where the development is 
dependent on major infrastructure and the associated costs 
- Affordable housing takes the hit but what is next? Schools, shopping centre, 
business park, health facility and so on…there appears to be no contingency 
to absorb further future issues. 
- The degree of movement away from the provisions of the Welborne Plan on 
these important housing matters at this stage, as well as when the application 



was first before the Council, is of great concern 
- It is crucial that at the Viability Review Stages the Council commissions a 
robust assessment of the case put forward by the applicant. 
- Fail to see in a period of increased national debt why the tax payer should be 
contributing close to £50 million for work to the M27 that would not be needed 
other than for this development, this work if Buckland feel the need to build 
should be meet by them not the tax payer 
 

6.68 Housing: 
- The standards and quality of the housing within the Welborne development is 
at risk of being compromised 
- The proposed changes in the balance and timings of introducing the social 
housing complement within Welborne will risk undermining the future social 
cohesion of this development 
 

6.69 Biodiversity: 
- The HRA needs to be completed by the LPA not the applicant 
- Agree with NFDC requesting site specific and in combination effects that may 
be identified in the HRA 
- Water usage restriction to 110l per person per day needs to be a condition 

 
6.70 Utilities: 

- Southern Water cannot calculate sewage and waste water issues because 
they have not been provided with the required plans with detail. 
- Surely, at the very outset, major road issues, sewage and water provision and 
water runoff issues should have been addressed? 
 

6.71 Transport: 
- Please ensure there is a two way traffic free cycle way linking the 
development to Fareham town centre 
- Is there any assurance that traffic will not increase in old Turnpike 
 

6.72 Landscape Impact: 
- Object to having to drive through this development to gain access to Knowle 
Village 
 

6.73 Planning Balance: 
- Much now stands upon the timely provision of housing at Welborne to ensure 
that other areas of the Borough remain under less threat of development. 
There are threats imposed by the absence of a 5-year housing land supply on 
the proper planned development of the Borough 
 

6.74 The Council has also received a later representation from Pegasus planning 
consultants relating to the consultation process in January this year. Officers verbally 
updated the Committee that  the consultation process and the information in the 
application and as reported to members is in accordance with the relevant legislation 
including the EIA regulations 

 
6.75 The sixth round of community consultation (following receipt of amended 

plans and information) was carried out on 14th June 2021 
 

6.76 Thirteen representations have been received including comments from the 
Fareham Society. The majority raise matters already covered in the previous 



rounds of consultation set out above. The new issues raised, specific to this 
round of addition documents, are: 

 

• Cost overruns should be the responsibility of the developer alone and 
affordable housing should be at the minimum of 30%; 

• Welborne is not financially sound and the viability of the scheme must be 
called into question; 

• More fudging of the core criteria surrounding the ethos of Welborne. This is a 
further dilution of what was promised to the residents of Fareham; 

• Need assurance that the applicant’s proposal to be able to choose on which 
reserved matters applications to apply any reduction of affordable units would 
not lead to an unacceptably low affordable housing provision in the early 
phases of the development; 

• The current proposal requires close scrutiny and the viability justification 
offered by the applicant should undergo a thorough review before any 
decision is made;  

• As the cost of J10 continues to escalate the developer appears to be cutting 
costs in every way they can - Passivhaus, affordable housing, on site 
infrastructure to make up the short fall - is the project still viable? 

• Apparently FBC has no power to challenge the viability statement whereby an 
overrun cost is directly used to offset the number of affordable homes. Can 
the decision by HCC to demand any overruns be guaranteed by the 
developer not be challenged or another guarantee be obtained? 

• The decision to co-operate with other councils on housing provision surely 
has some limits? 

 

7.0 Consultations 
 

7.1 At each round of consultation the Statutory Consultees were also consulted. The 
comments below are a summary of all the comments provided through all 
rounds of consultation. 

 

EXTERNAL CONSULTEES: 
 
7.2 New Forest District Council 

 

No objection: 
 

• subject to consideration of the ‘in combination’ effects on Natura 2000 sites 
in the New Forest and the Solent being appropriately mitigated in 
consultation with Natural England. 

 

7.3 Test Valley Borough Council 
 

No objection 

7.4 Portsmouth City Council 
 

Support: 
 

• There is a high level of need for affordable housing in the Portsmouth 
housing market area, therefore the amount of affordable housing should be 
maximised. 



• The proposed new employment is supported however delivery will need to 
be monitored to ensure that the floorspace delivered does not contradict the 
aim of the Partnership for South Hampshire (PfSH) position statement to 
prioritise employment in Portsmouth and Southampton. 

 
7.5 Havant Borough Council 

 

Support the delivery of the Garden Community. 

 
7.6 Eastleigh Borough Council 

 

Support the delivery of the Garden Community. 

 
7.7 South Downs National Park Authority 

 

Comments: 
 

• The site should be viewed as a gateway into the South Downs National Park 
(SDNP) and the green infrastructure strategy strengthened to promote 
opportunities to understand and enjoy the SDNP. 

• The Green Infrastructure strategy should avoid using buffers as they are not 
solutions to landscape or visual impacts. 

• The proposed footpath and cycle links should be strengthened by providing 
footpath and cycle links to the West Walk and the Meon Valley Trail. 

• The provision of native planting is supported. 

• The prevention of access to Blakes Copse is supported and needs to be 
secured in the legal agreement. 

• The restoration and enhancement of Dashwood is supported. 

• An upward light ratio of zero should be used to protect the southern edge of 
the Dark Skies Reserve (north of Wickham.) 

 

7.8 Winchester City Council (WCC) 
 

No objection: 
 

• WCC supports the inclusion of the M27 J10 arrangements within Sequence 
1, along with the provision of SANGS at Dashwood. 

• WCC wishes to avoid development to the north of the Knowle access road 
forming an isolated new development area, by limiting the scale of 
development in this location during the early phases of development. 

• WCC seeks clarification as to whether there will be a need to expand the 
Albion Water treatment works. 

• It is important that the changes to the Wickham A32 roundabout are 
implemented so as to discourage unnecessary northward journeys while 
accommodating the development now allocated off School Lane which is 
under construction. 

 
7.9 Gosport Borough Council 

 

Supports the principle of the Welborne development and the proposal for an 
all moves junction 10. 

 



• There is likely to be some scope to increase residential densities on parts of 
the site which would reduce the need to develop other greenfield sites and 
of making public transport modes more viable from an earlier date. 

• Phasing – It will be important to ensure that the delivery of the permitted 
number, density and range of housing is implemented at similar rates to 
those proposed in the phasing plan and opportunities taken to speed up 
delivery. 

• Early provision of the BRT will be critical to ensure genuine transport choice. 

• The provision of an all moves J10 will lessen the impact of the development 
on J11 and junctions and roundabouts within Fareham Town Centre. It is 
critical that the delivery of J10 is co-ordinated with the Smart Motorways 
programme in order to minimise disruption and ensure that development 
does not put unacceptable pressures on J11 and routes through Fareham 
Town Centre and Air Quality Management Areas. 

 

7.10 Southampton City Council: 

• No comments 
 

7.11 Southern Gas Networks (SGN) 
 

Officers have received verbal confirmation that SGN have no objection to the 
application as now amended subject to conditions to cover: 

 

• Construction management plans including measures to avoid impacts 
within 15m of the main; and 

• proposed layouts for the development within 15m of the high pressure 
and intermediate pressure gas main on site to require detail on levels, 
main protection or diversion. 

 

7.12 Health and Safety Executive 
 

No objection 
 

7.13 Scottish and Southern Electric 
 

No objection subject to the incorporation of a condition that requires a mitigation 
strategy for the retention and/or re-configuration of existing electricity 
distribution apparatus to be agreed with SSE prior to the determination of the 
first phase of reserved matters. 

 

7.14 Albion Water 
 

No objection. 
 

• Albion supports the application and is keen to provide a full range of water 
services to the site and is able to adopt and maintain the SUDS and green 
infrastructure in addition to water, recycling and wastewater services. 

 
7.15 Southern Water 

 

Comments: 
 



• Additional local infrastructure is required to accommodate the increased 
flows into the wastewater system. Some of the houses initially built could 
potentially be provided prior to network reinforcements. 

• The detailed design should ensure that there are no ponds, swales or 
soakaways within 5m of sewers. Any residential surface water drainage to 
be adopted by the sewerage undertaker needs to comply with the Sewers 
for Adoption standards and Southern Water requirements. 

• If planning permission is granted conditions are required. 
 

7.16 Portsmouth Water 
 

Comments: 
 

• Portsmouth Water has sufficient capacity for a conventional water supply 
and the Water Resources Management Plan allows for housing growth. 

• There will be the need to divert water mains. The A32 could be a potential 
diversion route for a number of water mains 

• The proposed additional investigative works need to be secured by 
condition. 

• The proposed intrusive investigations will comprise the identification of 
detailed solution features on site. This needs to be secured by condition and 
the results used to inform the detailed layout. 

• The proposed surface water drainage strategy for the site proposes two 
methods: infiltration via a borehole soakaway with upstream attenuation in 
a basin or tank, and infiltration via a basin. The detailed proposals will be 
assessed within future applications. 

• On-site surface water storage and treatment is proposed via SUDS. 
Portsmouth Water welcomes the proposed pollution prevention measures. 

• The maintenance and adoption details will be subject to approval in future 
applications. 

• Portsmouth Water have a presumption against the use of deep-bore 
soakaways at this location because of the proximity to the drinking water 
supply. The proposed deep bore soakaways will therefore require 
hydrogeological risk assessments to demonstrate how the risk to 
groundwater would be mitigated by the design. The use of deep pit-based 
systems will only be agreed if a number of criteria are satisfied. 

• Run-off from the highway will be collected by a variety of different systems. 

• Portsmouth Water request that they are consulted together with the 

Environment Agency regarding the detailed design that is proposed with future 

applications. 

• A piling risk assessment and method statement is required by condition. 
 

7.17 Environment Agency 
 

No objection subject to conditions 

 
7.18 Hampshire Gardens Trust 

 

Comments (from the third round of consultation in March 2019): 
 

• There is a need to protect and enhance valued landscapes. 

• Dean Farm: 



- The proposed development would appear to affect the setting of this 
Grade II* listed building. 

• Landscape: 

- The landscape buffer protecting the boundaries of Roche Court has 
decreased and should be reinstated. 

- The site appears to stray beyond the area allocated in the Welborne 
Plan. 

 

7.19 Highways England 
 

Recommend that conditions be attached to any planning permission that is 
granted. 

• The results of the modelling indicate that Welborne can be 
accommodated on the Strategic Road Network without a severe impact, 
subject to the proposed Junction 10 proposals being implemented. 

• At this stage Highways England, based on the general arrangement 
drawings, have agreed the principle of an improved M27 Junction 10. In 
addition the principle of noise attenuation barriers within the M27 
highway boundary has been agreed 

• The suggested conditions cover: 

o Threshold of development for the delivery of the junction works; 
o Details of the noise barrier; and 

o Construction traffic management 
 

7.20 Historic England 
 

• Historic England has confirmed that they are in agreement with the 
Conservation Officer’s assessment of the application (set out under the 
Internal Consultees section of this report below) and have offered no further 
comment. 

 

7.21 Natural England: 

No objection subject to conditions. 
 

Natural England concur with the shadow Appropriate Assessment that 
concludes that the proposal will not result in adverse effects on the integrity of 
any of the sites in question. 

• It is considered that without appropriate mitigation the application would 
have an adverse effect on the integrity of the Portsmouth Harbour Special 
Protection Area and the Solent and Southampton Water Special Protection 
Area. 

• In order to mitigate these adverse effects and to make the development 
acceptable, the following mitigation measures will need to be secured: 
- SRMP / Bird Aware contributions 
- SANG Management Plans and Phasing 
- Nitrogen neutrality conditions 
- Biodiversity Mitigation and Enhancement Plan 
- Construction Environmental Management Plan. 

• The temporary SANGs strategy is welcomed and it is recommended that 
this is secured. 

• It is advised that an appropriate planning condition or obligation is attached 
to any planning permission to secure these measures. 



• Nitrates: 
o It is reasonable to assume that households will achieve the target of 

not exceeding 110 l of water usage per person per day. This would 
enable up to 6,000 houses to be built without any impact on the 
Solent European sites. 

o We recommend that the planning permission secures a condition for 
water use of 110 litres per person per day (or less) and that all areas 
of open space that use the 5 kg/ha/yr rate will be managed as such, 
with no additional inputs of nutrients or fertilisers onto this land 

• The proposed mitigation measures also address Natural England’s 
concerns with respect to the Portsmouth Harbour SSSI and Lee-on-the- 
Solent to Itchen Estuary SSSI. 

• We recommend that an overarching Biodiversity Mitigation and 
Enhancement Plan is produced for the entire development that includes an 
annex setting out the specific measures to be incorporated into each phase 
of development and reserved matters applications. 

• In order to safeguard soil resources as part of the overall sustainability of 
the development, it is important that the soil is able to retain as many of its 
important functions and services as possible through careful soil 
management. 

 

7.22 Network Rail 
 

No objection 
 

• Network Rail will continue to work with the council to consider the 
feasibility of a new station at Welborne. 

• South West Railway will need to be consulted in order to establish if the 
impact of a bus link with Fareham Station can be accommodated and 
whether any mitigation is required. 

 

7.23 Hampshire County Council: Highways: 
 

Recommend that conditions and planning obligations be attached to any 
planning permission that is granted: 

 

• The Transport Assessment has been informed by the use of the Solent 
Transport Sub-Regional Transport Model (SRTM). This is an approved 
strategic level model and has been used to inform how traffic flows may 
alter over time, particularly in response to specific major highway 
interventions and major development proposals. As with all strategic 
transport models, caution is required when reviewing the outputs at a 
detailed local level, and for this reason the Highway Authority also sought 
a highway assessment utilising a micro-simulation model traffic model 
(VISSIM) 

• The two stage modelling process is considered suitable by the Highway 
Authority and presents a robust forecast methodology from which to 
establish impacts and the acceptability of the mitigation. 

• The Transport Assessment (and its addendum) also provide a robust 
forecast of the trip rates from the development on which to assess the 
future year impacts of Welborne 

• In general terms the modelling highlights: 
o There is a reduction in future traffic flow utilising the A334 



between Fareham and Winchester; 
o There are proportionately less vehicles trips across the wider 

network between the A27 junctions with the M27 (9 and 11), 
o The A32 south of the M27 and the North Hill / Park Lane links see 

a significant increase of traffic flows 
o Local reassignment within the highway network bordered by 

North Hill, Park Lane and A32 Wickham Road (termed North 
Fareham Triangle) leads to proportionate changes to traffic 
volume along individual links, as well as an overall increase. 

• The proposed Junction 10 is considered acceptable in principle to the 
Highway Authority and its delivery should be secured by condition. 

• A contribution should also be secured to facilitate the implementation of 
the Junction 10 works. 

• The Junction 10 proposals include provision of a new roundabout 
junction with the A32 (referred to by the applicant as Broadway 
Roundabout) and an east-west link road providing access via two further 
roundabouts (which the applicant refers to as High Street Roundabout 
and Welborne Approach Roundabout) into the Welborne development. 
The proposed junction is considered acceptable in principle to the 
Highway Authority. 

• The development’s northern access junction is proposed at A32 
Wickham Road / Forest Lane, taking the form of a 4-arm roundabout. 
The proposed junction is considered acceptable in principle to the 
Highway Authority. 

• The amended eastern arm off the existing A32 Wickham Road / Knowle 
Road / Chalk Lane roundabout is considered acceptable in principle to 
the Highway Authority 

• A new 4-arm roundabout is proposed off the A32, referred to as the 
Central Avenue roundabout. The proposed junction is considered 
acceptable in principle to the Highway Authority. Prior to the 
implementation of this roundabout junction a left in / left out priority 
junction is proposed to serve the land east of the A32 following the 
closure of Pook Lane at the junction with the A32. The proposed junction 
is considered acceptable in principle to the Highway Authority. 

• Whilst the detail of the internal road network is not a matter for 
determination at this stage, it is necessary to secure certain elements 
which are integral to the Transport Assessment of this outline planning 
application. This includes, the alignment and design principles of the 
principal internal spine road (referred to by the applicant as Welborne 
Way), the treatment and access arrangements via existing Knowle Road, 
the geometric layout of the road in proximity to the proposed Secondary 
School (called Central Avenue by the applicant) and securing the 
approach to internal road adoption (the Welborne Street Manual). 

• School gate congestion/parking is considered to generate health, safety 
and access issues and therefore the provision of car-free environments 
around future schools and good planning of routes to schools will provide 
safer and healthier environments 

• Mitigation is required at each of the following off site junctions: 

o A32 School Road / A334 Winchester Road / A32 Hoads Hill 
o A32 Wickham Road / North Hill / Furze Court 
o North Hill / Old Turnpike / Park Lane / Kiln Road 
o A32 Wickham Road / Old Turnpike 
o A32 Wickham Road / Wallington Way / Wickham Road / 



Southampton Road and Broadcut / Wallington Way 
o Delme Roundabout 
o Quay Street Roundabout - (A32 Gosport Road / Portland Street / 

Quay Street / A27 Western Way / A27 Eastern Way junction) 

• The applicant has undertaken an interim assessment to forecast the 
level of highway mitigation necessary on the local highway network, and 
the quantum of development which could be occupied, in advance of the 
implementation of the proposed M27 Junction 10 improvements. All the 
proposed off-site local highway mitigation schemes need to be 
implemented in order to accommodate the highway impact of the 
following development quantum: 

o 1,160 residential dwellings; or 

o 11,250 sqm of employment space; or 

o 4,700 sqm of retail space 

• Overall an acceptable minimum level of offsite provision for walking and 
cycling is being offered, within the constraints of the existing network and 
the forecast levels of demand upon it, balanced against the need to 
accommodate other transport modes 

• The Public Transport provision is considered acceptable by the  
Highway Authority. 

• The highway infrastructure proposals associated with Welborne include 
proposed changes and introduction of traffic management measures 
such as on-street parking controls, speed limits changes, direction 
signing, movement restrictions and pedestrian crossing facilities. Each 
of these proposals have been discussed with both Hampshire County 
Council’s Traffic Management team and Hampshire Constabulary’s 
Road Policing Unit and no concerns have been raised with regards the 
principles of these changes at this stage. 

• There are also a range of locations where highway safety schemes are 
required of which some are within the Winchester City Council area. 

• The Framework Travel Plans are considered acceptable and the 
requirement to implement full Travel Plans, payment of the Travel Plan 
approval and monitoring fees and provision of a surety mechanism to 
ensure implementation of the Travel Plan should be secured in a section 
106 legal agreement. 

 

7.24 Hampshire County Council: Education: 
 

Comments: 

• Early years provision: 
o The LEA is satisfied that the necessary early years provision can 

be provided: 
▪ 350 full day care spaces – A total of 2,100 square meters 

plus outdoor play, parking and access 
▪ 175 Pre-school places – A total of 800 square metres 

plus outdoor play, parking and access. 

• School Size: 
o The Welborne Plan specifies a minimum of 7 forms of entry for 

schools, however 9 forms of entry will be required unless a 
reduction in pupil yield can be evidenced. 

• Delivery: 
o The LEA are only able to offer preliminary estimates of the 

phasing for opening the schools, based on the build-out rates 



previously indicated by the developers 
o The timing of the requirement for the new schools will need to be 

kept under review and secured within the legal agreement. 
▪ First primary school – 2022/23 – prior to 500 occupied 

dwellings based on estimated build out rate that sees 450 
completions in 2022/23 

▪ Second primary school – 2026/27 – prior to 1,600 occupied 
dwellings 

▪ Third primary school – 2031/32 - prior to 3,500 occupied 
dwellings 

▪ Secondary school – 2029/30 – prior to 2,700 occupied 
dwellings 

• Community Use 

o If the developer proposes to provide additional facilities over and 
above those otherwise expected for the provision for a school on 
a school site, the LEA will look to ensure the Academy Trust can 
make these facilities available for wider community uses through a 
Community Use Agreement. 

o Where no additional funding is being made available to provide 
facilities beyond that otherwise expected, the LEA will use 
reasonable endeavours to ensure the Academy Trust promotes 
community use of the school sites. 

o It is important to note that grass playing pitches typically provided 
on new school sites are designed to be of a standard to be 
suitable for 7 hours of playing time per week. Should there be a 
need to make grass playing pitches available outside of school 
hours, it is expected that additional funding will be made available 
by either the developer or the local authority approving the 
planning application for the new housing to provide a pitch that is 
capable of more intensive use 

• Location: 

o The precise location of schools at the reserved matter stage will 

need to be designed to promote active travel and ensure 
separation from major roads for health and safety reasons. 
Schools must not incorporate car parking for parents as this does 
not encourage active travel to school. The location of schools with 
other community facilities must also be carefully considered to 
avoid congestion. 

 

7.25 Hampshire County Council (Countryside & Rights of Way) 
 

No objection. 
 

• A number of strategic access improvement projects are proposed which will 
secure tangible benefits for the public. 

• Financial contributions will need to be secured by legal agreement to ensure 
that the changes to existing public rights of way and all proposed new rights 
of way are completed prior to the relevant phase of development. The 
triggers for implementation of the improvements and new rights of way are 
being discussed with the applicant. 

• Upgrades to paths must be in line with HCC Countryside Design Standards. 
 

7.26 Hampshire County Council (Archaeology) 
 



No objection. 
 

• The heritage strategy management plan proposes to preserve the long 
barrow within an archaeological protection area which would ultimately be 
incorporated within the Central Park 

 
7.27 Hampshire County Council (Ecology) 

 

No objection subject to conditions. 

• The submitted and updated Shadow Appropriate Assessment has assessed 
the impacts of the proposed works on the nearby designated sites, with 
appropriate mitigation measures to offset these impacts. Therefore, 
Fareham Borough Council, as the Competent Authority, can adopt this 
document. 

• The principles of avoidance, mitigation, compensation and enhancement 
measures are satisfactory. 

• Specific details of the way in which the SANG will be prepared, implemented 
and managed will need to be secured at the Reserved Matters stage. 

• The newly submitted biodiversity enhancement strategy is acceptable. 
 

7.28 Hampshire County Council (Waste and Resource Management) 
 

• No objection subject to land being safeguarded and a financial contribution 
secured within the legal agreement towards the funding of the household 
waste and recycling centre. 

 

7.29 Hampshire County Council (Flood and Water Management) 
 

No objection subject to conditions. 

 

• The use of deep bore soakaways should only be used after all other 
options have been investigated. 

• Maintenance schedules and details of measures to protect drainage 
infrastructure to be secured in the legal agreement. 

 

7.30 Hampshire County Council (Extra Care Housing) 
 

• No objection subject to details of the 100 unit Extra Care scheme being 
secured within the legal agreement if viability allows. 

 

7.31 Hampshire County Council (Library Services) 
 

Comments: 
 

• Since the Welborne Plan was adopted the library service resource strategy 
has changed and provision for Welborne is no longer sought on site. 
Residents at Welborne will be eligible to use Fareham library, therefore a 
contribution of £21,330 is sought towards improving services at Fareham 
Library. 

 

7.32 Hampshire County Council (Minerals) 
 



• No objection subject to conditions: 
o Construction management plans should include a method for 

ensuring that mineral resources can be viably recovered during 
the development and put to beneficial use; 

• A method to record the quantity of recovered material 

7.33 Hampshire County Council (Sustainability and Climate Resilience) 
 

Comments: 
 

• The application should specifically address long term resilience to climate 
change. 

 

7.34 Hampshire County Council (Economic Development) 
 

No objection. 
 

• The early delivery of employment space is advocated but must be managed 
alongside other nearby business parks to avoid saturation of supply. 

 
7.35 Hampshire County Council (Public Health) 

 

No objection. 
 

• The proposed community orchards and allotments are welcomed. 

• The mix of retail units should avoid a concentration of hot food takeaways. 

• Adequate community facilities should be provided at the village Community 
Hub in phases 1-3, to ensure capacity before the main community building 
at the District Centre is provided. 

• A greater emphasis on social connectedness is required. 

• Signalised crossings are required in all areas of high traffic volume. 

• The increased target reduction of car driver trips from 5 -10% is welcomed 
but could be increased further. 

• The travel plan requires further consideration to encourage healthy 
behaviour changes. 

• Health-promoting community facilities should be provided near the 
community hub. 

 

7.36 Hampshire Fire and Rescue Service 
 

No objection: 
 

• Subject to satisfying the relevant standards and regulations relating to 
access for the Fire Service. 

 

7.37 Hampshire Constabulary – Crime Prevention Design Advisor 
 

Comments: 
 

• The proposed removal of the current access loop at J10 will result in the 
majority of traffic accessing or exiting the M27 via the A32 through the new 
development. High permeability through the development will result in the 
development being highly vulnerability to crime and anti-social behaviour. 



• The park, play space and allotments in the north east of the site will not be 
subject to a high level of natural surveillance and appear to have been 
positioned on ‘left over’ land. The allotments should be moved to  a position 
where there will be a greater degree of natural surveillance. 

• Natural surveillance of residential parking and play areas will be required. 
 
7.38 NHS – Hampshire, Southampton and Isle of Wight Clinical Commissioning 

Group (CCG)  
 

Comments: (from the sixth round of consultation in June 2021):  

 

• 6,000 homes will place both a logistical and financial pressure on the NHS 
services and infrastructure necessary to meet the healthcare needs of an 
estimated 14,000 new residents; 

• Of the potential healthcare options the CCG and Council have discussed  
the only option that is capable of being delivered by the CCG is that the 
first 5,000 residents are to be served by the Wickham Surgery. The next 
3,500 patients will be able to utilise the new temporary facility in the Local 
Centre at Welborne until such time as the main health and wellbeing hub 
opens. The final members of the population would utilise the new health 
and wellbeing hub in the District Centre; 

• It is noted that the developer currently declines to agree the transfer of 
healthcare infrastructure assets to the NHS; 

• The application seeks to recoup costs through commercial leasehold 
terms; 

• If leasehold terms on an affordable and sustainable basis for the NHS 

cannot be agreed within the Section 106 legal agreement, then the only 
practical alternative is the gifting of the assets to the NHS or to allow the 
CCG to draw from a £4M index linked fund in order to defray its health 
infrastructure related costs for the development; 

• The CCG notes that the developer has agreed to construct a school and 
will gift this asset to the Local Education Authority. It seems clear from the 
precedent set in relation to the school that the Council has successfully 
negotiated terms under the draft Section 106 legal agreement to allow for 
the transfer of assets. There is no reason therefore why the Council should 
not equally require the same from the developer in relation to the 
healthcare infrastructure;  

• The CCG has given assurances that it will ensure, via legal agreements 
with NHS providers or bodies holding assets on behalf of the NHS that all 
assets, estate or land secured by the NHS via a S.106 agreement is held 
in perpetuity for the provision of NHS services to the residents of Welborne 
and the wider Fareham community; 

• The CCG understands that the developer is to offer space within the estate 
it intends to construct for healthcare infrastructure, to any private provider 
of general practice services or other primary care service private providers, 
in the event that the CCG is not able to secure provision of similar NHS 
services within the Welborne; 

• We are confident that the Council would not seek to agree a S.106 
agreement based on this wholly unrealistic and unwelcome proposal for 



the new residents of the proposed development who would, under the 
Developer’s proposals, have to fund the cost of healthcare otherwise 
available free from the NHS at the point of need. 

• The CCG has significant concerns that leasehold negotiations between the 
developer and prospective occupiers of healthcare estate created under 
the S.106 agreement may prove to be protracted and potentially fruitless; 

• If no meaningful net material contribution is secured from the developer it 
is highly probable that the CCG will not be able to secure provision of NHS 
general practice services within Welborne and will instead explore the 
option of all provision of GP services to the Welborne community being 
located solely off site and likely at the Wickham Surgery; 

• The current outline proposals related specifically to healthcare 
infrastructure do not have the confidence of the CCG and will not 
guarantee the provision of NHS primary medical care services from any 
site(s) within the development; 

• However, the CCG remain committed to seeking a way forward through 
collaborative and constructive discussion with the Council; 

• The CCG would wish to expand discussions to incorporate developer 
contributions towards the related impact of the development of local NHS 
community physical and mental health service providers, NHS hospitals or 
NHS ambulance services 

 
 

7.39 Hampshire and Isle of Wight Wildlife Trust 
 

Objection (from the third round of consultation in March 2019):: 
 

• The temporary SANG strategy will alleviate pressure on Dashwood and 
Blake’s Copse, however the development will still put significant pressure 
on the woodland and sensitive ground flora within Dashwood. 

• Parts of Fareham Common and the Welborne Mile will be discounted due 
to the noise pollution from the adjacent M27. 

• The noise pollution will prevent these SANG from providing a tranquil 
environment and will therefore not provide a satisfactory alternative to the 
sensitive coastal locations they are designed to protect. 

• The application should therefore provide 100% of the Bird Aware tariff 
instead of the proposed 49.7% to ensure that the impact on the sensitive 
coastal habitat is fully mitigated. 

 
7.40 Royal Society for the Protection of Birds (RSPB) 

 

Objection (from the first round of consultation in April 2017): 
 

• Insufficient mitigation is proposed to address the potential impact on the 
Portsmouth Harbour and Solent and Southampton Water SPAs from 
increased residential disturbance. 

• The RSPB supports the Solent Recreation Mitigation Partnership as the 
most appropriate mechanism for mitigating recreational disturbance on the 
SPAs, however the provision of SANGS as mitigation for coastal recreation 
disturbance is unproven and should be in addition to financial contributions 
towards the SRMP strategy. 



• No discounting has been applied to the SANGS to account for the current 
formal or informal recreational use of this land in order to determine its 
available capacity. 

• There is insufficient information regarding the maintenance and monitoring 
of the SANGS in perpetuity. 

• The area of SANGS proposed is insufficient and does not meet some of the 
SANGS quality standards. 

 

7.41 Sport England 
 

No objection. 
 

• The provision of community facilities and a new, on-site community worker 
to be funded by the development is accepted. 

• The commitment to provide pitches to meet the needs and opportunities 
identified in the emerging playing pitch strategy is welcomed. 

• Detailed issues will be considered by Sport England in future Reserved 
Matter applications. 

• The absence of contributions towards swimming provision within the 
Borough is disappointing. 

 

7.42 The Meon Ramblers 
 

Objection (from the third round of consultation in March 2019):: 
 

• The diversion of Footpath 90 (Kneller Court Lane - through Fareham 
Common) as the diversion will be detrimental to the walking environment. 

• Footpaths within the site should retain their off-road, rural character and 
shouldn’t be diverted onto pavements beside busy roads. 

• The developer should provide a link to the Meon Valley Trail from Knowle. 

7.43 British Horse Society (BHS) 
 

No objection subject to: 
 

• The incorporation of Pegasus crossings on the new east-west multi-user 
public right of way to replace the public right of way 88; 

• The upgrade of the bridge over the M27 on Bridleway 100 to a bridleway 
standard at an early stage in the scheme. 

• The upgrade of multi-user links from the site to Wickham Common and the 
north east of the site 

• Alternative routes for horse riders from Fareham Common to the 
bridleways to the north to be explored 

• An additional bridleway to connect with the southern part of Footpath 
Fareham 84 to avoid the existing narrow access would be welcomed. 

• Surfacing of bridleways in line with the BHS advisory leaflets 

• Off-road links between Knowle and The Meon Valley Trail that avoid 
Knowle Village would be preferable to Fareham Bridleway 515 

• Completion of the bridleway network at the earliest possible opportunity. 
 

7.44 Woodland Trust 
 

Objection (from the first round of consultation in April 2017): 



 

• based on the potential damage to Dashwood and Blakes Copse. 

• If permission is granted, the Trust request the following measures: 

- A buffer of at least 100m should be provided between the 
development and Dashwood/Blakes Copse. 

- The removal of conifer from the Plantation on Ancient Woodland 
Sections of -Dashwood should be gradual to enable natural 
regeneration 

- A 15m planted buffer should be provided between Dashwood and the 
SANGS car park. 

- All veteran trees should be safeguarded with appropriate root 
protection areas. 

 

INTERNAL CONSULTEES: 
 
7.45 Arboricultural Officer 

 

No objection. 
 

• The settlement seeks to provide significant green space and green 
streets, which will provide opportunities for new tree planting and 
landscaping to enable the delivery of the multiple benefits of well- 
designed and well maintained green infrastructure to the new 
community. 

 

7.46 Environmental Health (Pollution) 
 

Comments: 

Air Quality: 

• No objection subject to conditions. 
 

Noise and Vibration: 

• The outline construction environmental management plan for works to 
J10 is noted. Further information will be required with each phase of 
the development. 

• The Household Waste and Recycling Centre should be at least 110m 
from residential properties to avoid nuisance from noise and odour. 

 

7.47 Environmental Health (Contaminated Land) 
 

No objection subject to conditions. 
 
7.48 Estates 

 

No objection. 
 

• Uninterrupted access to and servicing of the council’s properties at 
Dean Farm Cottages and 70 Kiln Road is required during the 
construction process. The construction process will need to be 
addressed by condition to mitigate the impact on residential amenity. 

 

7.49 Conservation 
 



No objection subject to conditions: 
 

Roche Court & Gate Lodge 

• The revised layout provides sufficient open parkland to the south of the 
drive to retain a sense of openness on the approach to the house. 
Appropriate attention should be given to the layout and treatment of the 
edge of the housing area. 

 
Dean Farmhouse 

• No objection subject to: 
o Retention and re-use of the two 19th century farm buildings, wing 

walls and gate piers to the west of Dean Farmhouse to be 
integrated into a new courtyard development; 

o To the north of the farmhouse and garden, provision of 2 storey 
houses with a front access lane separated from the farmhouse 
by a treed landscaped strip, private drive and public footpath; 

o Replacement 2 storey buildings in the adjacent courtyard to the 
west; 

o New buildings directly to the east of the farmhouse should be 
limited to 2 storey in height. 

 
7.50 Street Scene  

• No comments to make at this stage.  
 

7.51 Fareham Housing 
 

Comments:  (from the sixth round of consultation in June 2021):  
 

• Around 1,800 new affordable homes would be delivered if the 30% policy 
requirement (Policy WEL18) is achieved 

• Fareham Housing could not support any further reduction in affordable 
housing provision at the site. Previous compromises have been made 
around tenure mix and the minimum level of affordable housing (reduced 
to 10%), to ensure the development is viable; 

• The proposed changes could see, on a worst case scenario, the overall 
affordable housing provision at Welborne go down to 7.3% (approx. 440 
units; 

• However, it is recognized.  that a planning balance may need to be made 
that acknowledges and de-risks the potential for cost-overrun at Junction 
10; 

• With different funding streams available via Homes England there could be 
some potential for further affordable housing to be delivered outside of the 
s106 requirements, particularly if an Affordable Housing Provider with 
Strategic Partnership status were to be involved. Although this would be a 
positive, it would be important that mixed communities are created; 

• The priority of the Housing Investment Grant (HIG) review mechanism (for 
profit exceeding 20% of cost) will be toward the repayment of HIG working 
on an 80/20 ratio (80% toward repayment of HIG and 20% for the 
developer). The 80% proportion toward HIG repayment will then come to 
FBC to be spent on the provision of affordable housing; 

• It would strongly be Fareham Housing’s preference that flexibility is 
provided in how any HIG repayment/recycling can be used. However, it is 
noted that the terms of the HIG funding may prioritise or require the 



recycled HIG to go to affordable provision at Welborne and this may be a 
stipulation from Homes England. It is however important that the concerns 
and preferences of Fareham Housing are identified at this stage; 

• Flexibility to use these funds throughout Fareham Borough (rather than 
being restricted to being used in Welborne) will provide the Council with 
the opportunity to provide additional affordable homes where they are 
needed most and where their delivery can be most cost effective;  

• Limiting the recycled HIG money to be spent on affordable provision at 
Welborne won’t necessarily best meet the affordable need in the Borough 
at that time. Limiting the recycled HIG monies to be spent on affordable 
provision at Welborne may be difficult/impossible to use on the last (or 
latter) phases of the development. I.e. if the overall development has been 
completed or is near completion it is hard to see how using the funds will 
be possible without buying new homes at open market value;  

• Ringfencing recycled HIG for Welborne means that any party using these 
funds (whether it be FBC or through/via a Registered Provider) will not 
have any competitive advantage in the bidding process for affordable 
housing provision;  

• If only 10% of the first 3,000 homes are affordable, and the maximum 
affordable housing in any residential period were capped at 40%, then this 
may provide an additional challenge to recycling HIG entirely at Welborne 

• With the duration of development at Welborne and various on-going 
requirements for affordable housing considerations around viability, 
potential over-spend and potential additional affordable home delivery 
outside of the s106, Fareham Housing welcomes the opportunity for on-
going dialogue with the owner/developer in relation to affordable housing 
matters through a Steering group;  

• FBC needs to ensure that the 50:50 tenure split agreed (and which has factored 
into the viability work) is not subsequently detrimentally distorted or changed by 
the introduction of First Homes. With the compromises already made on the 
amount of affordable housing and the tenure mix, it would not be acceptable for 
the Social/Affordable Rent proportion to be further reduced at Welborne.  
 

8.0 PLANNING CONSIDERATIONS 
 

8.1 The main planning considerations relevant to this application are 
listed below: 

 

- The legal framework for assessing the application 
- Environmental Impact Assessment (EIA) 
- Vision for Welborne 
- The principle of development 
- Key plans and documents for approval 

o The Structuring Plan (along with Parameter Plans and High-Level 
Design Principles) 

o Infrastructure Delivery Plan (along with Phasing Plans) 
o Detailed Plans for Junction 10 and roundabouts on the A32 

- Ensuring comprehensive development 
- Areas of land within the Welborne Plan boundary not forming part of the 

current planning application 
- Land included in the current planning application which is located beyond 

the Welborne Plan boundary 
- Phasing / Sequencing 



- Governance 
- Ensuring Welborne is a distinct new community of a high quality of design 

o Woodland Character Area 
o Downland Character Area 
o Parkland Character Area 
o Meadowland Character Area 

- Green Infrastructure 

o Structural Landscaping 
o Green Corridors 
o The Central Park 
o Play areas 
o Sport and Recreation (including allotments) 

- Maintaining settlement separation 

o Fareham Buffer 
o Funtley Buffer 
o Knowle Buffer 
o Wickham Buffer 

- Healthcare 

o Onsite healthcare 
o Hospitals 

- Education 

o Nursery and Early Years Education 
o Primary School Provision 
o Secondary School Provision 
o Shared use agreement of school facilities 

- Transport: 

o M27 Junction 10 
o Detail of Junction 10 
o A32 alterations 
o Internal road network 
o Off-site highway mitigation works 
o Public Transport Strategy 
o Rail Halt 
o Pedestrian and Cycle Strategy (including Public Rights of Way & 

bridleways) 
o Welborne Street Manual 

- Employment provision 
- Retail Impact Assessment 
- Welborne’s Centres: 

o District Centre 
o Local Centre 
o Community Hub 

- Heritage 

o Dean Farmhouse 
o Roche Court 
o Impact on heritage assets 
o Listed buildings close to the site 
o Crockerhill Mill House 
o North Fareham Farmhouse 

o Church of St Francis 

o Other listed buildings close to the site 
o Scheduled ancient monuments 
o Non-designated Heritage Assets 



- Ecology 

o Impacts on the international sites and Appropriate Assessment 
o SANG 
o Nationally protected sites 
o Locally (Non-Statutory) Protected Sites 
o Notable Habitats 
o Protected Species 
o Biodiversity 

- Utilities: 

o Drinkable Water Supply 
o Waste water disposal 
o Overhead powerlines 
o Gas Main 

- Household Waste Recycling Centre 
- Minerals 
- Best and Most Versatile Agricultural Land 
- Flood Risk and Sustainable Drainage Systems 
- Noise 
- Air Quality 
- Development viability 

o The Infrastructure Delivery Plan 
o M27 Junction 10 Costs and Funding 
o Community Infrastructure Levy  
o Applicant’s Viability Proposal 
o Housing Investment Grant 
o Assessment of the Scheme Viability 

- Housing 

o Market Housing 
o Affordable Housing 
o Wheelchair accessible homes 
o Lifetime Homes 
o Passivhaus 
o Custom Build Housing 
o Specialist accommodation for the elderly 

- Planning Balance 
 

8.2 The legal framework for assessing the application 
 
8.2.1 The content of the application is such that the planning consideration covers 

multiple different parts of legislation that all need to be taken into account. 
The legal framework is set out below and regard needs to be had to this 
Framework throughout the consideration of the application. 

 
8.2.2 Section 70(2) of the Town and Country Planning Act 1990 requires the 

Council to have regard to the provisions of the development plan so far as 
they are material to the application, any local finance considerations, so far 
as material to the application, and any other material considerations. 

 

8.2.3 The UK has now left the European Union, and Directives relating to 
environmental impact assessments and the conservation of habitats and 
species no longer apply.  Regulations made in domestic law continue to apply 
with some modification where necessary to ensure that the regulations 
continue to operate correctly outside of Europe.  EU cases decided before 31 



January 2020 also continue to apply.  
 

8.2.4 Local finance consideration is defined as meaning any grant or financial 
assistance that has been, or will or could be, provided to the authority by a 
Minister of the Crown, or sum that the authority has received, or will or could 
receive, in payment of Community Infrastructure Levy. 

 
8.2.5 Section 38(6) of the Planning and Compulsory Purchase Act 2004 states: 

 

"If regard is to be had to the development plan for the purpose of any 
determination to be made under the Planning Acts the determination must be 
made in accordance with the plan unless material considerations indicate 
otherwise". 

 
8.2.6 The Council must take into account any representations made under article 

33 of the Town and Country Planning (Development Management 
Procedure) order 2015. 

 
8.2.7 The Town and Country Planning (Environmental Impact Assessment) 

Regulations 2011 is relevant (which are applicable under transitional 
arrangements under the 2017 Regulations). Under Regulation 3, the  Council 
shall not grant planning permission unless it shall have first taken the 
environmental information into consideration.  
 

8.2.8 The Town and Country Planning (Use Classes) Order 1987 was amended in 
September 2020 and re-organised uses into different classes.  However, as 
this application was submitted before September 2020, the Council must 
determine this application by reference to the uses or use classes before they 
were changed. However the use class changes will necessitate planning 
conditions to control this affect. 

 
8.2.9 The Conservation of Habitats and Species Regulations 2017 are relevant. 

Under Regulation 63, the Council may agree to the project only after having 
ascertained that it will not adversely affect the integrity of the European site. 

 
8.2.10 The Planning (Listed Buildings and Conservation Areas) Act 1990 is relevant. 

Section 66 states “in considering whether to grant planning permission … for 
development which affects a listed building or its setting, the local planning 
authority … shall have special regard to the desirability of preserving the 
building or its setting or any features of special architectural or historic interest 
which it possesses”. 

 
8.2.11 Local authority duties under the Human Rights Act 1998 and the Equalities 

Act 2011 pervades across all functions of the Council including the 
determination of planning applications. The Council’s public-sector equality 
duty is an important consideration. It requires the Council inter alia to have 
due regard to the need to— 

 
(a) eliminate discrimination, harassment, victimisation and any other 

conduct that is prohibited by or under this Act; 
 

(b) advance equality of opportunity between persons who share a 
relevant protected characteristic and persons who do not share it; 



 
(c) foster good relations between persons who share a relevant protected 

characteristic and persons who do not share it. 
 

8.2.12 The Human Rights Act 1998 incorporates the rights set out in the European 
Convention on Human Rights (ECHR), inter alia Article 8 (right to respect for 
one’s private and family life, including their home), and Protocol 1, Article 1: 
(Protection of property). 

 
8.2.13 As is set out above, the key consideration within Section 38(6) is that the 

decision should first be in accordance with the development plan unless there 
are other material considerations. Material considerations include the 
planning policies set out in the NPPF. 

 
8.3 Environmental Impact Assessment 

 

8.3.1 In accordance with the Environmental Impact Assessment (EIA) Regulations, 
this report has considered the application submission which includes the 
applicant’s Environmental Statement (ES). 

 
8.3.2 EIA is a procedure used to assess the likely significant effects of a proposed 

development upon the environment. The conclusion of the EIA process results 
in the provision of an Environmental Statement by the applicant. The ES is 
required to provide the Local Planning Authority with sufficient information 
about the potential effects of the development before a decision is made on 
the planning application. The information contained in the ES must be taken 
into account in deciding whether to grant planning permission and reasons 
must be given. 

 
8.3.3 The ES includes a description of the current environmental conditions known 

as the baseline conditions, against which the likely significant environmental 
effects of the development are assessed both during construction and once 
completed. Each chapter of the ES states which effects are considered 
significant. In the case of the Welborne development the ES has been 
refreshed and updated during the consideration of the application. With the 
documents submitted in December 2020 the applicant provided an EIA 
Statement of Conformity which has reviewed the EIA work and concluded that 
the results, the environmental impact identified along with the proposed 
mitigation remain unchanged. The June 2021 amendments. to the application 
included a further Letter of Conformity which concludes that the findings of the 
Environmental Impact Assessment continue to hold true 

 
8.3.4 As required by the EIA Regulations, the application and the associated ES has 

been publicised and consulted upon. Where necessary the relevant consultees 
have been advised of the changes to the ES or where there have been 
Statements of Conformity submitted. The consultee responses have, 
therefore, taken account of the relevant parts of the ES. 

 

8.3.5 The conclusions of the ES and the two EIA Statements of Conformity 
submitted in December 2020 and June 2021 are noted and have been 
considered by Officers in the assessment of the application through this report. 
It is considered that the applicant has undertaken the EIA process 
appropriately and adequately. The use of planning conditions and legal 



agreement(s) can secure suitable mitigation measures where significant 
environmental impacts would otherwise occur. 

 
8.4 Vision for Welborne 

 
8.4.1 The Welborne Plan sets out a clear vision for Welborne. It seeks to provide a 

21st century interpretation of the long-established garden village principles and 
redefine them in a contemporary way which provides a response to the specific 
locality of the site. 

 
8.4.2 The Council’s Vision for Welborne is as follows: 

 

“A distinct new community set apart but connected to Fareham, whose spirit, 
character and form are inspired by its landscape setting. 

   
Welborne will create a diverse and well integrated new community. It will 
encourage self-containment with a significant proportion of its inhabitants' life 
needs being accessible within a main centre and smaller neighbourhood 
centres. It will contain a mix of dwelling types which meet the needs of the 
increasing numbers of single person households, families, and the needs of 
an ageing population. There will be a range of accessible new jobs created 
which contribute towards meeting the employment needs of this diverse new 
community. 

 
It will have an integrated movement system connecting it with its surrounding 
settlements and destinations. It will incorporate footpaths, cycle ways, and 
vehicular traffic in a way that encourages walking and cycling, provides 
excellent public transport, and feels comfortable and safe to use. 

 
The development will have a distinctive character. Its layout and design will 
complement local topography, landscape features and historic structures to 
produce a place that is distinctive whilst responding to its wider context. It will 
encourage contemporary design in a manner that is flexible and is capable of 
accommodating change. 

 
It will have an integrated and linked green network of multi-functional open 
spaces, civic spaces, public open spaces, private outside space, and green 
routes. The green network will incorporate the site's natural features, 
hedgerows, tree lines, and woodlands to provide habitat, recreational facilities, 
to frame new development and to link to the wider countryside. 

 
It will take advantage of natural features, such as hedges/green 
corridors/woods; it will maximise orientation; incorporate Sustainable Drainage 
(SuDS): and provide opportunities for local food production. It will aim to meet 
its own renewable energy needs in a viable fashion, and deal effectively and 
sustainably with waste. Buildings will be thermally and water efficient. Access 
to services and a high quality public transport system all within easy walking 
distance of homes will reduce the need to travel by car. 

 
Socially and economically Welborne will complement rather than compete with 
the surrounding settlements and it will allow existing residents to benefit from 
the new facilities." 

 



8.4.3 The following report sets out how the planning application proposals will meet 
the Vision for Welborne and how Garden Village principles will be secured. 
 

8.5 The principle of development 
 
8.5.1 In 2005 a strategic development area was identified to the north of the M27 

and proposed to the South East England Regional Assembly for inclusion in 
the South East Plan. 

 
8.5.2 The final version of the South East Plan was published in May 2009. The Plan 

proposed the allocation of a Strategic Development Area within Fareham 
Borough to the north of the M27 motorway comprising 10,000 new dwellings. 

 
8.5.3 The vision for the new community progressed and was included within the 

Fareham Borough Core Strategy. Policy CS13 is the Core Strategy policy that 
relates directly to the allocation of the Strategic Development Area and sets 
out that an Area Action Plan (AAP) will be produced to inform future 
applications. When the Core Strategy was adopted in August 2011, it was 
anticipated that Welborne would accommodate between 6,500 and 7,500 
dwellings. 

 
8.5.4 In June 2015 the Council adopted the Welborne Plan as the Local Plan Part 

3. The Welborne Plan is a comprehensive document that provides the main 
policy guidance for delivery of development at Welborne and is essentially the 
AAP required by Policy CS13. 

 
8.5.5 The Council is currently undertaking a review of the local development plan. 

The Welborne Plan (local plan part 3) however is not being reviewed at this 
stage and as such the policies of this plan remain relevant in the determination 
of this application. 
 

8.5.6 Policy WEL3 of The Welborne Plan allocates the land for the new community 
to accommodate approximately 6,000 dwellings, 20 hectares of employment 
land, along with new education and retail facilities, associated infrastructure 
and open space. 

 
8.5.7 Given the allocation of the site for Welborne through the adopted Core Strategy 

and The Welborne Plan, the principle of the development is established. The 
vast majority of the land within the planning application site is within the 
Welborne Plan boundary. There are some very limited exceptions to this which 
are explained shortly in this report under the heading “Land included in the 
current planning application which is located beyond the Welborne Plan 
boundary”. 

 
8.6 Key Plans and documents for approval 

 
8.6.1 The adopted Welborne Plan contains a Policy Map which specifies the 

location of settlement buffers between Welborne and the neighbouring 
settlements of Fareham, Funtley, Knowle and Wickham. The Policy Map also 
sets out the approximate locations of the secondary school, ‘Central Park’, 
the District and Local Centres and the Community Hub. 

 
8.6.2 The Welborne Plan also contains the Strategic Framework Diagram (SFD) 



which illustrates one way in which the development of Welborne could be 
approached to accord with the policy requirements of The Welborne Plan. 
Policy WEL4 of The Welborne Plan expects development to be taken forward 
on a comprehensive basis ‘….in accordance with the principles of the 
Strategic Framework Diagram’. 

 
8.6.3 Given the scale of Welborne and the period of time over which the 

development will be brought forward, the policies of The Welborne Plan 
require a number of plans and documents to be submitted for approval with 
the initial planning application at Welborne. A number of these documents are 
at a ‘high level’ and will set out the broad parameters and expectations for 
future planning applications and ultimately the development undertaken at the 
site. Many of these plans and documents form part of the current planning 
application before Members for approval. 

 
8.6.4 To assist Members, the key documents and plans for approval are 

summarised here and will be referred to throughout the Officers’ report. 

• The Structuring Plan (along with Parameter Plans and High-Level 
Development Principles) 

• Infrastructure Delivery Plan (along with phasing plans) 

• Detailed plans for Junction 10 and the proposed roundabouts on the 

A32 (some drawings of which have been amended by the December 

2020 submission relative to the position of the proposed Pegasus 

crossing of the A32 to ensure consistency between plans). 

 

8.6.5 The Structuring Plan (along with Parameter Plans and High-Level Design 
Principles) 

 

One of the key documents submitted for approval (and required by Policy 
WEL4) is a ‘Structuring Plan’. The role of the Structuring Plan is to show the 
way in which the main land uses and key items of infrastructure will be placed 
and arranged across Welborne as a whole and the amount of land proposed 
for each type of use. The Structuring Plan is also required to set out: 

 

• The access points and primary road network, including the Bus Rapid 
Transit (BRT) route; 

• The location of the District and Local centres and the Community 
Hub; 

• The location of Welborne’s schools; 

• The main pedestrian and cycle routes throughout Welborne 

• The strategic green infrastructure, including the green corridors 
linking them 

• The areas proposed for suitable alternative natural greenspace 
(SANGS); and 

• The location of strategic utilities infrastructure, including for the 
supply of electricity and disposal of foul water. 

 

8.6.6 Given the large amount of information it contains, the Structuring Plan is 
supported by a series of ‘Parameter Plans’ each containing a layer of 
information. These Parameter Plans comprise the following: 

 

• The Boundary Parameter Plan; 



• The Access and Movement Parameter Plan; 

• The Land Use Parameter Plan; 

• The Residential Density Parameter Plan; 

• The Building Heights Parameter Plan; and 

• The Green Infrastructure Parameter Plan. 
 

8.6.7 The Parameter Plans support the Structuring Plan and focus on the specific 
elements set out in the six bullet points above. Along with each of the 
Parameter Plans, the applicant has provided a written explanation of the 
rationale that informed the approaches taken in each of the plans. 

8.6.8 At the time The Welborne Plan was adopted it was recognised that the design 
process may not be sufficiently advanced to allow the submission of ‘design 
codes’ with the first outline planning application. In such a scenario The 
Welborne Plan allowed for the submission of ‘High-Level Development 
Principles’, alongside the Structuring Plan, to describe the design 
assumptions behind the key elements of the Structuring Plan. 

 
8.6.9 The submitted Structuring Plan is accompanied by a set of ‘High Level 

Development Principles’ which are grouped into the following areas: 
- Land use; 
- Creating and respecting character; 
- Density and building heights; 
- Green and blue infrastructure; and 
- Access and movement 

 
8.6.10 The Structuring Plan (along with Parameter Plans and High-Level 

Development Principles), form part of the current planning application and are 
before Members for approval. The submitted Structuring Plan contains all of 
the information required by Policy WEL4. There are some areas  where there 
are minor differences between the Structuring Plan and the Strategic 
Framework Diagram and these are discussed in the relevant sections of the 
following report. The Structuring Plan is considered by Officers to be broadly 
consistent with the Strategic Framework Diagram. 

 
8.6.11 All subsequent planning applications for parts of the Welborne site shall be 

consistent with the approved Structuring Plan. The Structuring Plan will be 
kept under review by the promoters of Welborne and changes to it could be 
approved by this Council alongside any future planning applications that rely 
on those changes. 

 
8.6.12 Infrastructure Delivery Plan (along with Phasing Plans) 

 

The purpose of the Infrastructure Delivery Plan (IDP) and Phasing Plans is to 
set out what infrastructure will be required to support the Welborne 
development, and when the infrastructure is likely to be needed based upon 
the likely housing and employment trajectories. 

 
8.6.13 The Infrastructure Delivery Plan and Phasing Plans, which are considered in 

detail within the following report, form part of the current planning application 
and are before Members for approval. 

 
8.6.14 All subsequent planning applications for parts of the Welborne site shall be 



consistent with the approved Infrastructure Delivery Plan/ Phasing Plans. The 
Infrastructure Delivery Plan/ Phasing Plans will be kept under review by the 
developers of Welborne and changes to them could be approved by this 
Council alongside any future planning applications that rely on those changes 

 
8.6.15 Detailed plans for Junction 10 and roundabouts on the A32 

The application drawings include the general arrangement drawings for the 
new all moves junction 10 of the M27. Detailed drawings are also included for 
approval to cover the three roundabouts into the site from the A32 along with 
the alterations to the east side of the existing Knowle Road roundabout.  

 
8.6.16 Part of the work to the A32 not only includes the proposed site access points 

but also the necessary crossing points over this road to help connect the 
development on each side of the A32. One such crossing point that has been 
longstanding in the proposal is the provision of a controlled crossing for both 
pedestrians and horse riders (referred to as a Pegasus crossing). Since the 
resolution of the Planning Committee in October 2019 it became evident that 
there was a discrepancy between the location of this crossing on the 
parameter plans and the detailed A32 plans. The amended drawings 
submitted in December 2020 clarify and correct this point so that the position 
of this crossing is now consistent across all drawings. 
 

8.6.17 For clarity this crossing point is shown at the point of footpath number 102 on 
the east side of the A32. The location is approximately halfway between the 
Knowle Road roundabout and the new central roundabout at the northern 
edge of the District Centre. 
 

8.6.18 Design Codes 
 

Prior to the approval of any reserved matters applications, the site promoter 
will need to submit ‘Design Codes’ to this Council for its approval. By way of 
example, it is anticipated that the ‘Design Codes’ will address the following 
aspects amongst others: 

 

8.6.19 • The general design principles and standards that will apply across the 
development area; 

 

• The design specifications for each character area within Welborne, setting 
out the key requirements which will ensure each area is distinctive and 
how they will be differentiated from the other character areas. This will 
provide guidance and set the required standards for materials, 
landscaping, the public realm, lighting, street furniture etc for each area; 

 

• The design and performance specifications for the main circulation routes 
through the site, including the design of the principal streets, setting out 
how the plot boundaries, footpaths and cycleways, parking strategy, 
landscaping and SuDS should be incorporated into a cohesive and holistic 
design; 

 

• Illustrations of how the functional requirements such as bin storage, 
metering and underground services could be incorporated into the overall 
design; 



 

• Illustrative material to show how the built form could relate to the main 
open spaces and other green infrastructure resources, including property 
boundaries, accessways, and landscaping; 

 

• Indicative elevations to show how edges of blocks should relate to the 
main structuring elements of the plan in terms of height, scale, rhythm, 
enclosure and materials and; 

 

• Plans which identify the existing landscape features in each area, such as 
hedgerows and trees and illustrations of how they could be retained and 
incorporated into the overall design and protected during the construction 
process. 

 

8.6.20 Design Codes have not been formally submitted to the Council to date and 
are not therefore before the Planning Committee for approval at this time. The 
site promoter will however need to submit them for approval before the 
Council decides any reserved matters application for above ground works. 

 
8.7 Ensuring comprehensive development 

 
8.7.1 At the time of the preparation and adoption of The Welborne Plan the land 

allocated for development was controlled by multiple land owners. Policy 
WEL4 of The Welborne Plan requires the development of Welborne to be 
taken forward on a comprehensive basis, reflecting the delivery and phasing 
guidelines set out in the Plan and in accordance with the principles of the 
Strategic Framework Diagram. 

 
8.7.2 Since the Welborne Plan was adopted, the ownership of land within the site 

has changed and now over ninety percent of the land within the Welborne Plan 
area is controlled by a single majority land owner. There are however some 
areas within the Welborne Plan area which are not included in the current 
planning application, as well as areas included within the application which are 
not allocated within the Welborne Plan. 

 
8.7.3 There is no definition within the Welborne Plan of what would constitute 

“Comprehensive development”. The Oxford English Dictionary defines 
“Comprehensive” as “…including or dealing with all or nearly all elements or 
aspects of something”. In the view of Officers, to secure comprehensive 
development at Welborne doesn’t necessarily mean that all of the land within 
the Welborne Plan Area has to be included within the planning application. 

 
8.7.4 The following section of the report sets out the applicant’s rationale as to why 

some small areas of land within the Welborne Plan boundary are not included 
within the current planning application. In addition, Officers have assessed the 
acceptability in planning terms of undertaking development associated with 
Welborne on land beyond The Welborne Plan boundary. 

 
8.8 Areas of land within the Welborne Plan boundary not forming part of the 

current planning application 
 
8.8.1 Boundary Oak School and Albany Farm are not included in the current 

planning application as there is no development proposed within these areas. 



Although these areas fall within the area covered by The Welborne Plan, the 
Strategic Framework Diagram (which forms Appendix B2 of the Welborne 
Plan) did not indicate development within either of these areas. 

 
8.8.2 There is a small parcel of land between the A32 and Pook Lane to the north of 

the existing Junction 10 eastbound on slip which has been acquired by the 
applicant since the submission of the planning application. This area of land 
contains a number of trees that are covered by a Woodland Tree Preservation 
Order and is identified in the Strategic Framework Diagram as forming a minor 
landscape buffer between the A32 and the development to the east. This area 
is not included within the current planning application. 

 
8.8.3 The application sets out that this piece of land does not form part of the 

planning application on the basis that the application proposes sports pitches 
to the east of this area (rather than an employment area as anticipated at the 
time of The Welborne Plan’s adoption). The applicant does not believe there 
is a need for a buffer in this location as it can be provided further east next to 
the sports pitches. 

 
8.8.4 The provision of a landscape buffer further east lessens the importance for this 

section of land to be included within the current planning application. The fact 
that this piece of land contains a large number of trees protected by a woodland 
tree preservation order means that the land would nonetheless informally 
provide a landscape buffer in addition to the buffer proposed next to the sports 
pitches. 

 
8.8.5 In the view of Officers, the fact that these areas of land do not form part of the 

current planning application, does not prevent Welborne coming forward on a 
comprehensive basis as required by WEL4 of The Welborne Plan. 

 
8.9 Land included in the current planning application which is located 

beyond the Welborne Plan boundary 
 
8.9.1 There are areas of land within the current planning application that go 

beyond the area allocated within the Welborne Plan. These areas are: 

• the land to the north of Albany Farm/ Albany Business Centre and 
east of the Knowle roundabout; 

• land along the M27 corridor from the existing junction 10 east to the 
Wallington footbridge; and 

• land south of the motorway along the A32 to North Hill. 

 

8.9.2 The first point to note is that land south of the motorway along the A32 to 
North Hill is within the defined settlement boundary of the Local Plan parts 1 
and 2 such that the principle for development is acceptable. The merits of the 
detail of the changes to the North Hill / Furze Court, Wickham Road junction 
is considered elsewhere in this report. 

 
8.9.3 The land along the M27 corridor from the existing junction 10 east to the 

Wallington footbridge over the motorway is included in the application site. 
This is within the designated countryside. 

 
8.9.4 The land to the north of Albany Farm has been included within the outline 

planning application and is also within the countryside. 



 
8.9.5 Policy CS14 states that “built development on land outside the defined 

settlements will be strictly controlled to protect the countryside and coastline 
from development which would adversely affect its landscape character, 
appearance and function. Acceptable forms of development will include that 
essential for agriculture, forestry, horticulture and required infrastructure…. In 
coastal locations, development should not have an adverse impact on the 
special character of the coast when viewed from the land or water”. 

 
8.9.6 The infrastructure proposed as part of Welborne includes junction 10 of the 

M27 (policy WEL 24 refers). Being necessary infrastructure to make 
Welborne acceptable, junction 10 works are considered to be acceptable in 
principle as “required infrastructure” within policy CS14. 

 
8.9.7 The land to the north of Albany Farm is identified within the application as 

providing allotments, a park and play area together with two points of access 
to the land to the east of the A32 and utilities buildings. The application 
explains that the land is the included as it is required to serve the adjacent 
residential areas. The application also explains that the additional land is 
required to ensure a suitable density and typology within the residential areas 
throughout the site. 

 
8.9.8 Whilst this road infrastructure, utility buildings plus the allotments and a play 

area, have been provided outside of the Welborne Plan boundary it is 
considered that this land would largely remain of an open and undeveloped 
character creating a buffer between the proposed new road off the Knowle 
roundabout and the open countryside beyond. 

 
8.9.9 The provision of allotments and the proposed play area are considered to be 

uses that are appropriate in the countryside. It is arguable that the proposed 
utility infrastructure necessary to serve the Welborne development falls within 
the term “required infrastructure” within policy CS14. The proposed road, 
however, would not typically be considered as an acceptable form of 
development in the countryside as provided for by policy CS14. 

 
8.9.10 Notwithstanding the above however, this part of the proposal is not 

considered to result in an adverse affect upon the character of the countryside 
and landscape. This part of the application is considered acceptable in the 
context of and as part of the wider Welborne development and Officers 
consider that this is acceptable as a departure from the requirements of policy 
CS14. 

 
8.10 Phasing / Sequencing 

 
8.10.1 Policy WEL41 of the Welborne Plan requires initial planning applications to 

be supported with a detailed phasing plan and Infrastructure Delivery Plan 
(IDP). The submitted IDP sets out the proposed phasing for the development 
however the IDP has not been updated such that whilst the chronology 
remains as submitted the calendar year attributed to each phase will now 
have slipped. 

 
8.10.2 Within their submission the applicant has chosen to use the term 

‘Sequencing’ rather than ‘Phasing’. Within this report, the two terms should 



be treated as interchangeable in respect of testing the applicant’s proposals 
against the requirements of WEL41. 

 
8.10.3 The application sets out that the new community at Welborne will be 

delivered across five main Sequences spanning the next twenty-five years. 
The Sequences identify the broad areas of the site where construction is 
expected to take place and the key items of infrastructure that will be 
delivered. The application proposes that the site will be delivered through a 
number of “neighbourhoods”. These neighbourhoods are to be delivered 
either in whole or part by different housebuilders within the Sequences and 
these are essentially the more detailed stages of the development. 

 
8.10.4 There are some differences in the proposed Sequencing of development 

when compared to that anticipated within The Welborne Plan. Officers 
acknowledge that there have been material changes in circumstances since 
the adoption of the plan and the Examination in Public into the Plan. One of 
the key changes is the acquisition of the majority of the land at Welborne by 
the applicant meaning that they are able to deliver the site comprehensively. 
Furthermore, the more detailed work undertaken on infrastructure costs and 
interrogation of the housing market, have altered the trajectory of how the 
new homes will be delivered and the consequential need for the delivery of 
infrastructure to support them. 

 
8.10.5 The Sequences for Welborne set out within the applicant’s IDP are as 

follows: 

• Sequence 1: 2019/20 – 2023/24 

• Sequence 2: 2024/25 – 2028/29 

• Sequence 3: 2029/30 – 2033/34 

• Sequence 4: 2034/35 – 2038/39 

• Sequence 5: 2039/40 – 2041/42 

 

8.10.6 The IDP also provides a projected timeline for the housing delivery on site: 
 

 
Sequence 

Application IDP 

Period Years Units 

1 2019-2024 5 690 

2 2024-2029 5 1420 

3 2029-2034 5 1550 

4 2034-2039 5 1500 

5 2039-2042 3 840 

TOTALS  23 6000 

 

8.10.7 The December 2020 Supplementary Planning Statement provides more 
detail in the early years of development at Welborne and indicates a slight 
change in the trajectory of delivery for the start of the development.  
 

Year Dwellings per year Cumulative dwellings 

2020-2021 0 0 

2021-2022 0 0 

2022-2023 30 30 

2023-2024 180 210 

2024-2025 240 450 



2025-2026 240 690 

2026-2027 240 930 

2027-2028 240 1210 

2028-2029 300 1510 

2029-2030 300 1810 

 
8.10.8 With respect to the delivery of the proposed employment floor space, the 

application proposes that the construction of the B-Class employment is 
focused on Sequence one through to three with 15,000sq.m in Sequence 
one and 45,000 sq.m in the following two Sequences (giving a total of 
105.000sq.m). This is significantly earlier than anticipated in The Welborne 
Plan, which included 25,550 sqm to be developed beyond 2036, which is 
almost a quarter of the total floorspace. 

 
8.10.9 The implications for this earlier delivery of employment floorspace is 

discussed in the section of this report regarding Employment Provision. 
Overall, however, the change in delivery can be summarised as acceptable 
without harm to the employment offer in the Borough or the wider PfSH 
area. 

 
8.10.10 In greater detail the applicant’s Infrastructure Delivery Plan proposes the 

delivery of Welborne in the following manner noting, as above, that the 
calendar years attributed to each sequence will now have changed: 

 
8.10.11 Sequence 1 (2019/20-2023/24): 

 

The first development will mostly be focused to the north of Knowle Road. 
 

Sequence one is to provide the following: 

• Approximately 690 homes; 

• Commencement of the village centre including: 

o Village Centre Community Building 
o Health Outreach facility using the Village Centre retail outlets 

• Commencement of the eastern employment area; 

• Construction of the new Junction 10; 

• Construction of the new A32 Northern Roundabout; 

• Alterations to the Knowle Road Roundabout; 

• Undergrounding of overhead power lines; 

• Provision of onsite drainage; 

• Diversion of water mains (if required for detailed layout); 

• Provision of children’s play areas within neighbourhoods; 

• Delivery of strategic planting; 

• Delivery of Dashwood SANG; 

• Provision of the northern segment of the main Central Park; 

• First Primary School playing fields. (It is noted that the school is 
shown in sequence 2 but as described elsewhere in this report the 
detailed delivery of the school has been the subject of ongoing 
discussion with the Local Education Authority and is now likely to be 
delivered earlier than sequence 2). 

 

8.10.12 Sequence 2 (2024/25-2028/29): 
 



The second Sequence continues to focus development around the Knowle 
Road area and the Local Centre including the Former Sawmills Site but also 
development starts to the west and south of the District Centre. Sequence 
two provides: 

 

• Approximately 1,420 new homes (2,110 cumulative total); 

• Commencement of the rest of the employment area; 

• Completion of the village centre; 

• Provision of the on-site BRT network; 

• Potential opening of the HWRC (as a result of the negotiations on the 

Section 106 legal agreement with Hampshire County Council (HCC) as 

Waste Authority, this amenity is likely to come later in the development 

with a trigger of 3,000 units agreed for the transfer of the land to HCC 

and for the payment of a contribution for the delivery of the facility); 

• Completion of the first primary school (see final bullet point above for 
Sequence one); 

• Day care/nursery provision in the village centre; 

• Secondary School site made available for early playing field delivery 
and access; 

• Delivery of Dashwood Park tennis courts; 

• Provision of childrens’ play areas within neighbourhoods; 

• Phased delivery of parts of Central Park; 

• Further / continued strategic landscape planting; 

• Internal road network delivered to service the neighbourhoods being 
constructed. 

 

8.10.13 Sequence 3 (2029/30-2033/34): 
 

The third Sequence of development is within the District Centre and to the 
west of the Central Park and the community hub. Development is also 
proposed to commence to the north of the Local Centre. 

 

• Development of approximately 1,550 homes (3,660 cumulative 

homes); 

• Construction of the Central Roundabout to the A32; 

• Realignment of Pook Lane with new road and infrastructure; 

• Second primary school site made available in the District Centre 
site; 

• Provision of Welborne Sports Hub; 

• Nursery and pre-school provision in the District Centre; 

• Continued Strategic Landscape Planting; 

• Provision of pitches north of Funtley; 

• Secondary school playing fields; 

• Provision of allotments 

8.10.14 Sequence 4 (2034/35 - 2038/39): 

This fourth Sequence sees the provision of homes along the edges of the 
site and to the east side of the A32. The third and final primary school is 
scheduled for delivery in this sequence along with the multi-purpose 
community building in the district centre. Central Park is completed in this 



Sequence of the development along with the delivery of Fareham Common 
SANG. 

 

• 1,500 homes (5,160 cumulative homes); 

• Completion of the district centre; 

• Third primary school; 

• Child care/nursery in the Community Hub; 

• Continued delivery of green spaces, parks, SANGS and Green 
Infrastructure. 

 

8.10.15 Sequence 5 (2039/40-2041/42): 
 

This is the final Sequence of the development. This includes the area to the 
very north of the site around Blakes Copse and land to the east of the A32. 

 

• Approximately 840 homes (6,000 cumulative homes); 

• Day care/pre-school provision adjacent to Roche Court Sports Hub 

 

8.10.16 Whilst the sequencing for the delivery of Welborne differs from that shown 

within the Welborne Plan, the Plan acknowledges that given the long build- out 

period for Welborne that the approach to delivery should be flexible and be 

adaptive to changes over the lifetime of the Plan and the development delivery. 

As such the phasing approach set out in The Welborne Plan is not a rigid set 

of rules against which Welborne must be delivered. Policy WEL41 reflects this 

approach and requires that the detailed phasing plans and IDP are kept under 

review for the lifetime of the development with the Planning Authority approving 

changes as future applications come forward.  

 

8.10.17 In this case and at this time the applicant’s IDP is accepted by Officers as an 

appropriate means of delivering the necessary infrastructure as required by 

policy WEL41 
 

8.11 Governance 
 
8.11.1 For a development the size of Welborne, the estate management of green 

and social infrastructure will be key to its long-term success as a Garden 
Village. One of the key characteristics of earlier Garden Cities, which has 
contributed to their character, legacy and enduring success, is that they have 
structures in place for the long-term stewardship of the community’s assets. 
This has recently been acknowledged by the Government as a key principle 
of the new Garden Communities approach. Undertaken for the benefit of the 
community to support and sustain the delivery of the collective vision, the 
community should have a stake in the new development. Management of 
common (unadopted) areas in perpetuity, design regulation and the 
regulation of property alterations are recognised as key roles for these 
stewardship bodies. 

 
8.11.2 Policy WEL35 specifically deals with the Governance and Maintenance of 

Green Infrastructure. The Policy requires an implementation, phasing and 
management plan to be submitted alongside a green infrastructure (GI) 
network plan with initial applications for Welborne. The policy also requires 
applicants to set out how the GI network will be implemented and maintained 



in perpetuity and to identify who will adopt and ultimately have responsibility 
for maintaining the various pieces and types of GI. 

 
8.11.3 Buckland proposes to meet the requirements of WEL35 by placing all GI 

spaces, including footpaths, cycle paths, bridleways, play spaces, sports 
pitches, allotments, informal open space; together with all civic facilities such 
as parks, roads and all other public spaces and buildings that are not passed 
into the control of Hampshire County Council/ adopted by the Highway 
Authority, into a garden village trust, rather than offering land and facilities 
to the Borough Council for adoption. 

 
8.11.4 The Welborne Garden Village Trust (WGVT) (as it is proposed to be called), 

will be responsible for the estate management and stewardship of all the 
common parts of Welborne and will be established prior to the first residents 
being on site. Its role will be to: 

• Stimulate and support community ethos 

• Encourage residents’ participation 

• Co-ordinate the long-term management and maintenance of 
Welborne’s common parts 

• Uphold the Welborne Masterplan and the character and quality of 
the Garden Village 

• Regulate property alterations 
 

8.11.5 The WGVT will be comprised of representatives from Buckland  
Development Ltd, the Southwick Estate, Welborne Land Limited, Fareham 
Borough Council, Hampshire County Council and residents’ representatives. 
It will employ a community development worker to encourage residents’ 
participation and use an accredited Managing Agent to manage and 
maintain the common parts. 

 
8.11.6 In establishing the WGVT, Buckland Development Limited as Development 

Manager, the Southwick Estate and Welborne Land Limited as majority 
landowner are adopting a proactive, long-term stewardship model that is 
very different to the management undertaken by a ‘typical’ private 
management company with no vested interest in the land. The Welborne 
Garden Village Trust will be authorised and regulated by the Financial 
Compliance Authority (FCA) and cannot be sold on. Its decisions will be 
transparent, with annual accounts available for public scrutiny. 

 

8.11.7 An Annual Service Charge will be levied on each freeholder and leaseholder 
and secured by Deed of Covenant. This charge, levied in addition to 
statutory Council Tax as typical in many large-scale new developments, will 
be set by the WGVT in accordance with RICS Service Charge Code. Initially, 
the WGVT proposes to subsidise the service charge in order to keep 
charges at reasonable levels but predicts that the costs will be covered by 
the service charges generated within 20 years. The Trust will also seek 
opportunities for additional revenue generation to minimise the service 
charge for residents. 

 
8.11.8 Covenants will also be used to regulate property alterations, in addition to 

any requirement of the Local Planning Authority. A Residents’ Charter will 
set out day to day obligations and restrictions and the WGVT will retain 
design control through an application and appeal process in order to provide 



design consistency across the whole development in the long- term. 
 
8.11.9 To further ensure that the design quality of Welborne is not compromised as 

the development progresses, Buckland Development Ltd as Development 
Manager will prepare a strategic design code for the whole site. This will act 
as a design framework, with further design codes for individual 
neighbourhoods and phases to follow. The design codes are intended to be 
prepared collaboratively with significant input from FBC and consultees. 

 
8.11.10 The legal agreement pursuant to Section 106 of the Town and Country 

Planning Act 1990, will be used to secure delivery, management and 
maintenance. It will also include provisions for the unexpected event of the 
WGVT ceasing to operate or exist so that the management and maintenance 
of the community can be continued at the expected standard. 

 
8.11.11 On the basis of the above, Buckland’s proposals for Governance are 

considered to accord with the requirements of Policy WEL35. They are also 
closely aligned to the national Garden Village principles. 

 

8.12 Ensuring Welborne is a distinct new community of a high quality of 
design 

 
8.12.1 The Vision for Welborne is for the creation of a ‘distinct new community set 

apart but connected to Fareham, whose spirit, character and form are 
inspired by its landscape setting…. The development will have a distinctive 
character. Its layout and design will complement local topography, 
landscape features and historic structures to produce a place that is 
distinctive whilst responding to its wider context. It will encourage 
contemporary design in a manner that is flexible and is capable of 
accommodating change.’ 

 
8.12.2 The Vision for Welborne is one which is shared by this Council and the Site 

Promoter. There is a very strong desire to ensure that Welborne is a 
community with its own distinct character, which whilst responding to its 
surroundings does not feel like any housing development which could be 
anywhere. 

 
8.12.3 The application before Members at present is in outline which means that 

detailed plans showing exactly what streets will look like, where buildings 
will be placed, the designs of buildings, etc are not available at this time. 
Through the outline planning application however, it is imperative that the 
fundamental ‘building blocks’ are in place for guiding all the design work 
which will need follow. The Structuring Plan, Parameter Plans and High- 
Level Development Principles will play a key role in setting out the 
fundamentals upon which detailed design codes and work will be based 
upon. 

 
8.12.4 Another element which will play a fundamental role in defining the spirit, 

character and form of Welborne are the Character Areas which are 
established through The Welborne Plan and elaborated upon further within 
the Welborne Design Guidance SPD. 

 
8.12.5 The Welborne Plan considers that the site of Welborne will have four distinct 



character areas which will guide the master planning process and ensure 
that the development is strongly influenced by the landscape character of its 
surroundings. Character areas within Welborne are also intended to ensure 
that areas within Welborne have their own unique identity within the 
overarching character of Welborne. 

 
8.12.6 The Welborne  Plan  describes  the  character  areas  as:  the  woodland; 

downland; parkland and meadowland character areas. 
 
8.12.7 The proposed location of land uses together with the density and height of 

buildings within each of the character areas is contained within the Parameter 
Plans described earlier in this report and which are before Members for 
approval. 

 
8.12.8 The application also contains illustrative details relating to landscaping, layout 

of streets and materials which would help define and distinguish the various 
character areas through the detailed design process. This information is 
provided at this outline stage to help illustrate ways in which the character 
areas could be defined and distinguished from each other and to give 
reassurance that the different characters can be achieved and that quality will 
be embedded in Welborne. 

 
8.12.9 Accompanying the Structuring Plan, the applicant has set out High-Level 

Development Principles relating to creating and respecting character. These 
principles state: 

 

“The existing landscape setting will provide the design structure for Welborne. 
The wider landscape and existing site features will combine to drive four 
distinct character areas: Woodland, Downland, Parkland, and Meadowland. 

 

Each of the different character areas will have distinct design aspirations 
regarding land uses, open space network and urban form including residential 
density and building heights. 

 
The four character areas will be further articulated through the detailed 
treatment of streets, spaces and green infrastructure where different planting 
types, arrangements, street sections, colours and building materials can be 
used to differentiate between areas further”. 

 
8.12.10 The following section of the report looks at each of the four character areas 

and the applicant’s proposals for them. 
 
8.12.11 Woodland Character Area 

 

The Woodland character area is located at the north of the site and includes 
all of the land north of Knowle Road. The land in this area rises to the north 
and is characterised by its proximity to Dashwood in the north west and 
Blake’s Copse to the east. The position of these large woodland areas 
creates a strong sense of enclosure and will be a defining characteristic of 
this area. 

 
8.12.12 In terms of density, the density parameter plan identifies that development in 

the north and north west sections of the woodland character area (the areas 



next to Dashwood) will be lower density residential development of up to 30 
dwellings per hectare (dph). Buildings to the south and north east of the 
northern primary school (together with buildings to the immediate north and 
west of the Primary School) are proposed at a medium density of up to 35dph 
and buildings to the north and east of the Local Centre at a higher density of 
up to 45dph. 

 
8.12.13 In terms of height, the height parameter plan indicates that buildings in part 

of the northern section (to the east of Dashwood) could be predominantly 2- 
2.5 storeys and up to 11m in height, with the remainder of the buildings 
adjacent to the south and south east of Dashwood predominantly 2.5 storeys 
and up to 11m in height, with up to 35% of the dwellings up to 3 storeys and 
14m in height. 

 

8.12.14 Buildings to the north and south of Knowle Road could be predominantly up 
to 3 storeys and up to a maximum of 14m in height with up to no more than 
35% being 4 storeys and up to a maximum of 17m in height. 

 
8.12.15 The Local Centre would be located to the north of Knowle Road on either side 

of the proposed north-south route through Welborne. The mixed-use Local 
Centre will be of a higher density and up to 4 storeys in height. A landmark 
feature such as a clock/bell tower or spire is proposed as part of the main 
community building in the Local Centre and could be up to a maximum of 25m 
in height. The Northern Primary School would be located approximately within 
the middle of the Woodland character area and could be up to 15m in height. 

 
8.12.16 In terms of green infrastructure, the Woodland character area would contain 

the upper sections of the Central Park and the Welborne Mile SANG (an area 
of SANG running north-south along the western side of the Welborne 
development.) There will also be an area of semi-natural greenspace around 
the north and much of the eastern edges of the site. The Woodland character 
area would also contain a series of six parks/informal play  spaces. 

 
8.12.17 The predominantly low and medium density Woodland character area could 

be articulated by large clusters of trees with large canopies and streets 
orientated with views of the woodland areas beyond the site. The density of 
trees in this area is also likely to be higher than in the other character areas 

 
8.12.18 Downland Character Area 

 

The Downland character area is the largest and most central of the character 
areas. This area lies between Knowle Road in the north and  Dean Farm 
Estate in the south, with the A32 to Wickham in the east and the Welborne 
Mile along the western edge. This area is characterised by gentle sloping 
topography and open chalk grassland. 

 
8.12.19 The land use parameter plan confirms that the Downland character area will 

contain a range of development uses and densities. The mixed-use District 
Centre, the highest density area within the site, with development up to 5 
storeys in height would be located in the east of the Downland character area 
 

8.12.20 Further high density residential development of up to 4 storeys in height with 
up to 30% of up to 5 storeys in height would also front onto the main north-



south road through Welborne and the central section of Central Park. The 
higher density development fronting onto Central Park is in accordance with 
the Welborne Plan that states that development surrounding the park should 
be at a higher density to create a defined edge that emphasises the openness 
of the park itself. 

 
8.12.21 The Downland character area also contains two schools: the Western 

Primary School, and the combined primary and secondary school site located 
to the north of the District Centre. Both schools could be up to 15m in height. 

 
8.12.22 The remainder of the Downland character area would be medium density 

residential development with an area of lower density residential development 
located along the edge of the Welborne Mile in the west of the site. The 
Downland character area would also contain the community hub adjacent to 
the Western Primary School. 

 
8.12.23 In terms of green infrastructure, the Downland character area contains the 

central sections of the Welborne Mile SANGS and the Central Park, together 
with land to the north of the combined primary and secondary school, an area 
of semi-natural green space to the west of the A32 to Wickham and an east-
west green infrastructure corridor spanning the full width of the site. 

 
8.12.24 The Downland character area will be characterised by minimal structural 

planting, clusters of shrubs and areas of open, species rich grassland. The 
section of Central Park within the Downland character area is likely to have 
an open character which would widen in the south to provide a setting for the 
Neolithic Long Barrow. This section of Central Park could also contain 
species rich grassland which is characteristic of chalk Downland areas. 

 
8.12.25 Parkland Character Area 

 

The Parkland area is the smallest of the character areas. It is located to  the 
east of the A32 Wickham Road and includes all of the land between Pook 
Lane and the northern edge of the site. Its character is created by  the wider 
landscape of the Wallington Valley and the open Downland beyond. 

 
8.12.26 The land falls south towards Pook Lane and east towards the Wallington 

Valley, before rising up to Portsdown Hill. The area is enclosed on the 
western and southern sides by a framework of structural tree planting. There 
are open views out of the site to the north and east. 

 
8.12.27 The Parkland area differs from the other character areas in that the proposed 

land use consists of green infrastructure and residential land only. This is 
partly because this character area is smaller than the other areas and 
partly because there are two areas of land within this area (Boundary Oak 
School and Albany Farm) where the existing land use will be retained. 

 
8.12.28 The density parameter plan confirms that all of the housing to the south and 

east of Roche Court will be low density to reflect the sensitive position at the 
eastern edge of the site and visibility from the adjacent Wallington Valley. The 
low-density housing in this location has also been designed to preserve and 
enhance the adjacent listed building at Boundary Oak School. The Parkland 
character area contains one area of medium density housing to the north of 



Roche Court, in between the A32 and the proposed main north- south road 
running through this character area. 

 
8.12.29 In terms of building height, the housing along the eastern edge of the 

character area could be 2-2.5 storeys and up to a maximum of 11m in height. 
Housing elsewhere in this character area will be predominantly up  to 2.5 
storeys with an 11.0 m maximum building height to ridge line with no more 
than 35% of the units up to 3.0 storeys with a maximum building height of 
14.0m to ridge line and in locations identified in the Design Code. 

 
8.12.30 In terms of green infrastructure there are three parks proposed within the 

parkland area. One park is proposed along the south east edge of  Boundary 
Oak School; one to the south east of Albany Farm and one to the north east 
of Albany Farm. There are two strips of semi-natural green  space proposed 
within this area: one to the east of the A32, which links the areas of retained 
woodland to create a continuous green strip parallel to the A32 and one along 
the eastern edge of the parkland area linking up with the park on the north 
boundary 

 
8.12.31 At the northern end of the parkland area there is also an area of 2.10 hectares 

(5.2 acres) proposed for allotments. 
 
8.12.32 The parkland character area could comprise a mixture of formal and informal 

parkland with the pattern of housing in this area taking a more relaxed form 
than in other character areas. 

 
8.12.33 Meadow Character Area 

 

The Meadow character area incorporates the low-lying land in the 
southernmost section of the site stretching from Funtley in the west across 
the A32 Wickham Road to North Fareham Farm in the east. This area 
provides the natural drainage connection to both the Meon Valley and the 
Wallington Valley and is characterised by a smaller field pattern and a mosaic 
of meadows, wetlands and tree cover. 

 
8.12.34 The southern part of the Meadow character area (to the west of the A32 to 

Wickham) will contain the employment area. The majority of the employment 
area could be up to 20m in height, however the Building Height Parameter 
Plan restricts buildings next to the listed buildings at Dean Farm to a 
maximum of 14m in height. Officers also recommend the incorporation of a 
planning condition to further restrict the height of any building within 40m 
of Dean Farm House to no more than 8.5m in height. 

 
8.12.35 In terms of green infrastructure within the Meadow character area there are 

a series of sports pitches proposed to the east of the A32 (parallel to the M27) 
referred to as the ‘Roche Court Sports Hub’, a buffer with Funtley (which also 
incorporates a cricket pitch), a buffer to the north of the M27,  the southern 
section of the Welborne Mile and the Fareham Common SANGS. 

 
8.12.36 The remainder of the Meadow character area would comprise residential 

development. The residential development to the south west of the District 
Centre will be higher density development with development to the north and 
west of Dean Farm of a medium density. 



 
8.12.37 Moving westwards from the District Centre across the Meadow character 

area the density of residential development decreases, with an area of 
medium density housing to the north of the western section of employment 
land and to the south of the Knowle Triangle and residential development to 
the north of Funtley of a low density. 

 
8.12.38 In terms of height much of the residential development within the centre of 

the Meadow character area would be up to 3 storeys in height with up to 
35% up to 4 storeys in height, with the exception of residential buildings next 
to Dean Farm and fronting some of the road linking J10 to the southern end 
of the Central Park. Buildings next to Dean Farm would be up to 2.5 storeys 
with up to 35% up to 3 storeys in height and residential development 
adjacent to the road linking J10 to the southern end of the Central Park would 
be up to 4 storeys in height with up to 30% up to 5 storeys in height. 

 
8.12.39 Residential buildings in the western section of the meadow character area 

would be up to 2.5 storeys in height with no more than 35% up to 3 storeys 
in height. Residential development adjacent to the Funtley Buffer would be 2-
2.5 storeys in height 

 
8.12.40 The Meadow area also includes land on the western edge of Welborne that 

will be safeguarded for a rail halt. 
 
8.12.41 New green spaces within the meadow area could be of an open character 

with peripheral planting of hedgerows and large trees with an open tree 
canopy structure. This area will also incorporate structural planting,  a higher 
proportion of flowering plants and more frequent use of small ponds. 

 
8.12.42 Conclusion on ensuring Welborne is a distinct new community of a high 

quality of design 
 

Policy WEL2 requires each phase of the development to be well designed 
and to incorporate development at a range of densities and building heights 
to create a series of attractive places with different and distinctive characters 
and that contribute overall to the creation of a varied but cohesive new 
community with a strong sense of place. 

 
8.12.43 Policy WEL6 requires that all proposals for development at Welborne shall 

clearly demonstrate how they have responded to the landscape setting 
within which they sit. 

 
8.12.44 A combination of the Structuring Plan, the relevant Parameter Plans and the 

applicant’s High-Level Development Principles will ensure that the 
requirements of WEL2, WEL3, WEL 4, WEL 5, WEL 6, WEL7, WEL8, WEL9, 
WEL10, WEL11, WEL12, WEL13, WEL15, WEL16, WEL26, WEL28, 
WEL29, WEL30, WEL32, WEL33 and WEL40 will be achieved. 

 
8.12.45 The Structuring Plan, Parameter Plans and High Level Development 

Principles will in turn inform the Design Codes which are required to be 
submitted to this Council for approval prior to any Reserved Matters 
applications being decided.   

 



8.12.46 The plans and documents which are approved as part of this outline planning 
application will be used in the determination of Reserved Matters Planning 
applications and will inform the Design Codes. 

 

8.13 Green Infrastructure 
 
8.13.1 The Vision for Welborne, seeks to ensure that ‘It will have an integrated and 

linked green network of multi-functional open spaces, civic spaces, public 
open spaces, private outside space, and green routes. The green network 
will incorporate the site's natural features, hedgerows, tree lines, and 
woodlands to provide habitat, recreational facilities, to frame new 
development and to link to the wider countryside.’ The provision of an 
interconnected network of multi-functional green spaces is one of the key 
means by which the vision of Welborne as a new garden community will be 
achieved. 

 
8.13.2 Policy WEL2 requires the provision of a connected network of Strategic 

Green Infrastructure and open spaces that respects and enhances the 
landscape qualities of the area and meets the needs of the new community. 

 

8.13.3 Policy WEL29 requires initial proposals for development at Welborne to be 
accompanied by a detailed open space and green infrastructure strategy 
that identifies the exact location, quantity, nature and quality standards of 
each type of on-site green infrastructure required. Policy WEL29 also sets 
out the minimum open space requirements relating to a number of the green 
space typologies. 

 

8.13.4 A detailed Open Space and Green Infrastructure Strategy was submitted 
with the application but has not been updated as the information regarding 
the location, quantity and nature of green infrastructure is contained within 
the updated Open Space and Green Infrastructure Parameter Plan with 
additional details contained within the High Level Development Principles 
(contained within the Structuring Plan Document).Officers consider there is 
adequate detail provided within these documents such that this element of 
the proposal is acceptable pursuant to policy WEL29. The future details 
regarding the changing facilities, storage and parking facilities will be 
provided within the reserved matter applications. 

 
8.13.5 Policy WEL33 requires initial applications at Welborne to be accompanied 

by a structural landscaping scheme. 
 
8.13.6 The different types of green infrastructure are considered in turn within the 

following sections. 
 

8.13.7 Structural Landscaping 
 

As set out above, WEL 33 requires initial planning applications for the 
development of Welborne will be permitted where they are accompanied by 
a structural landscaping scheme which identifies how the existing landscape 
features on and around the site can be strengthened and used to create a 
unique 21st century model for a new garden community. 

 
8.13.8 Structural landscaping schemes are also required to show how they respond 



positively to areas of high landscape quality to the north and east of the site 
and take into account any material impact on long distance views of the site 
from Portsdown Hill to the east and across the site from the south. 

 
8.13.9 The Welborne Design Guidance SPD also states that strong east-west 

planting belts (parallel to the contours of the site) are required to help 
integrate the development into the landscape particularly when viewed from 
the south and east. 

 
8.13.10 The main areas in which new structural planting will be provided are the 

three east-west links that span the width of the site, and the settlement 
buffers alongside Funtley, Knowle and Wickham. 

 

8.13.11 The provision of structural planting within the three east-west green links and 
in the area of semi-natural greenspace directly north of and running parallel 
to the M27 will provide the opportunity for structural planting to be provided 
in accordance with the Welborne Design Guidance SPD. Details of the 
precise species/ sizes of plants etc will be provided through reserved matters 
applications. 

 
8.13.12 There are also some areas of retained woodland that constitute structural 

planting: Dashwood to the immediate north west of the site Blakes Copse to 
the west of the A32 (north west of the former Sawmills site) and further strips 
of woodland planting to the east and running parallel to the A32. 

 
8.13.13 Whilst much of Welborne is considered to be upon land predominantly of low 

and medium landscape sensitivity, the adjoining land to the north and east 
of the site, forms an important part for the setting of Welborne and has been 
categorised as being of high landscape sensitivity. The proposed areas 
allocated for structural planting will enable sensitive views of Welborne in 
particular those from the north, east and south to be protected. 

 
8.13.14 The landscape character of the site will change from largely undeveloped 

agricultural land to built development as Welborne progresses. The 
provision of structural landscaping will help integrate the development into 
the surrounding landscape and, in time, will mitigate the impact of the 
development on wider views. The early delivery of some structural 
landscaping will ensure the planting has a chance to get established at the 
earliest opportunity. 

 
8.13.15 Officers consider the proposals for structural planning would accord with 

policy WEL33. 
 

8.13.16 Green Corridors 
 

Central to the vision for Welborne is the requirement for the green and open 
spaces to be inter-connected by an attractive network of strategic green 
infrastructure corridors. 

 
8.13.17 Policy WEL4 states that the strategic green infrastructure should be provided 

in accordance with the principles of the Strategic Framework Diagram. Of 
the five east-west green links contained in the Strategic Framework 
Diagram, the Structuring Plan contains three. In terms of location, the three 



proposed east-west green links are in approximately the same location as 
shown in the Strategic Framework Diagram: in the north of the site, (along 
the southern edge of Dashwood); though the centre of the site and in the 
southern end of the site through Fareham Common. 

 
8.13.18 Whilst not explicitly identified as green links on the submitted plans, the 

proposal does seek to provide extensive lengths of tree lined roads and 
streets. It is considered that, with suitable design, these will have a dual 
function in acting as the further two east to west green links. These are not, 
however, dedicated and segregated green links. Their inclusion alongside 
the highway will form part of a wider network of integrated routes with a mix 
of on street routes, routes adjacent to roads and segregated green routes. 
One of these notable east – west routes is along Knowle Road. 

 
8.13.19 Whilst the character of Knowle road will change and development will front 

this road, the expectation is that there will be an element of activity to the 
road, within the woodland character area, such that it would have a dual 
function as a route through the site but also as part of the green link network. 

 
8.13.20 Similarly, the east-west route from the safeguarded rail halt land through to 

the District Centre, north of the Junction 10 works and Fareham Common 
would function in a similar way. 

 
8.13.21 Policy WEL32 states that development at Welborne will be permitted where 

it provides for an integrated network that connects the various elements of 
green infrastructure to the site’s centres, the residential areas, employment 
areas and schools. 

 
8.13.22 The Green Infrastructure Parameter Plan confirms the location of the main 

east-west green links. When combined with the perimeter trail, the 
landscaping proposed alongside two east-west roads within the Welborne 
development, and the main areas of green space, a network would be 
created that connects the various elements of green infrastructure to the 
Welborne’s centres, residential areas, employment areas and schools in 
accordance with policy WEL32. 

 
8.13.23 In terms of spacing, policy WEL29 requires the levels of green infrastructure 

to be laid out so that, wherever feasible and viable every dwelling is within 
200m of the primary open space network 

 

8.13.24 The application demonstrates that there is only one very small area in the 
south of the site that potentially would not be within 200m of the primary 
open space network. It is anticipated that subsequent detailed applications 
for development in this location would incorporate additional smaller scale 
green infrastructure such as a pocket park to ensure that dwellings in this 
part of the site are within reach of green space just not the primary open 
space network. The wider green infrastructure network would however be 
easily accessible from this area. 

 
8.13.25 Policy WEL32 states that the network of green links need to be attractive 

multi-functional green corridors that are attractive to a variety of  users. The 
Open Space and Green Infrastructure Strategy illustrates what some of the 
green links could look like, however the detail is not for approval at this stage 



and would be considered in future applications 
 
8.13.26 Policy WEL32 also requires green connections that link the site to adjoining 

settlements and the wider countryside. The Green Infrastructure Parameter 
Plan confirms the location of the main green corridors that run east-west 
through the site and the location of the Welborne perimeter trail. The green 
east-west links enable movement on green routes from within the site to the 
edge of the site. The perimeter trail then allows movement on a green route 
around the edge of the site to link with existing connections beyond the site 
into the wider countryside. For example, the main east-west link through the 
centre of the site would connect to an existing off-road, pedestrian and cycle 
route south into Fareham and the national cycle network either north to 
Wickham or south into Fareham. 

 
8.13.27 The proposed green connections within the site are considered to satisfy the 

requirements of Policy WEL32 in terms of location. The detailed layout would 
be considered as part of the subsequent reserved matters application(s). 
Links to the adjoining settlements and the wider countryside are considered 
in more detail together with the pedestrian and cycle strategy and public 
rights of way within the Transport section of this report. 

 
8.13.28 Central Park 

 

Policy WEL4 requires that the strategic green infrastructure to be provided is 
in accordance with the principles of the Strategic Framework Diagram. The 
approximate location of Central Park is also shown on the Policy Map adopted 
with The Welborne Plan. The location of the Central Park in the submitted 
Structuring Plan, reflects that shown on the Strategic Framework Diagram. The 
Structuring Plan shows an additional green link from the north of the park to 
the northern end of the Welborne Mile. 

 
8.13.29 The Welborne Design Guidance SPD contains a number of 

recommendations relating to the design and shape of the Central Park: the 
Central Park should be centrally located and be one large space, rather than 
a series of smaller connected spaces; it should widen at the northern and 
southern ends; it should be open and expansive in character and 
experienced as a single space offering views to the south and east of the 
site; and it should not crossed by any trafficked roads. 

 
8.13.30 The Structuring Plan and the Green Infrastructure Parameter Plan confirm 

that the proposed Central Park, would comply with all of the SPD’s 
recommendations with the exception of not being crossed by any trafficked 
roads. 

 
8.13.31 The Structuring Plan proposes a road crossing the Central Park. The 

proposed road would be positioned to the north of the central east-west link 
green link and to the south of Knowle Road. There are a number of reasons 
put forward by the applicant in support of this road across Central Park. 

 
8.13.32 The first reason is based on the need to improve accessibility and 

permeability between the east and the west of the site. Approximately 5,000 
residents would live to the west of Central Park and given the location of 
many of the amenities to the east of the park, an additional road is required 



to improve access between the east and west of the site and to prevent the 
segregation of communities on each side of the park. 

 
8.13.33 The second reason is based on safety considerations. Without the road 

proposed, works or closures of any of the other roads with this part of 
Welborne would lead to limited routes in and out for emergency vehicles and 
approximately 5,000 residents. Limited routes across the site would 
inevitably result in decreased vehicular permeability and could therefore 
potentially have an adverse impact on the free flow of traffic 

 
8.13.34 The road across Central Park would not be designed to take the majority of 

traffic movements across the site, however it would provide an important 
alternative route, particularly in situations where the main routes across the 
site may not be available. 

 
8.13.35 The applicant has further suggested that a road across Central Park would 

also improve the safety of the main green east-west link that crosses the 
centre of Central Park. 

 
8.13.36 Officers acknowledge that there is merit in pedestrian and cycle routes 

being overlooked where possible to provide natural surveillance and 
encourage walking and cycling particularly in winter months when hours of 
daylight are limited or during the night-time period. Whilst the proposed road 
would be separated from the main east-west green link it would be close 
enough to provide some natural surveillance and to increase the perception of 
safety to pedestrians and cyclists using the main east-west green link. 
Encouraging year-round use of sustainable methods of transport is also in 
accordance with WEL28 which specifically requires pedestrian and cycle 
routes to be attractive and of a good quality. 

 
8.13.37 Whilst the Welborne Design Guidance SPD seeks to resist the Central Park 

being crossed by roads, Officers acknowledge the justification put forward 
by the applicant. The finer detail of the design of the road through the park 
will be resolved at the detailed design stage of the park consistent with the 
Structuring Plan design principles. Officers do not believe that subject to an 
appropriate design, that the single road crossing Central Park is 
unacceptable. 

 
8.13.38 The submitted Design and Access Statement contains a considerable 

amount of detailed information relating to the potential character, multi- 
functional nature and variety of amenities that could be incorporated within 
Welborne Park. These details are not for consideration at this stage and 
would be considered in future applications. They will however be very 
important not only in making the best use of this substantial green space but 
also in developing the community spirit within the new settlement. 

 
8.13.39 The Structuring Plan and accompanying High Level Development Principles 

contains a number of design commitments relating to the character of 
Central Park in terms of it reflecting the Downland character in which it is set 
and it will have a significant open, semi-natural character. The Structuring 
Plan is before Members for approval with this application, therefore the 
design commitments such as the design of the Park as one continuous 
space rather than a series of connected spaces, can be secured at this stage 



and would inform all future applications relating to Central Park. 
 
8.13.40 Officers consider that the proposals for Central Park accord with the 

requirements of policy WEL32. 
 
8.13.41 Play areas 

 

Policy WEL29 states that equipped play areas shall be distributed with the 
intention that all dwellings are within 100m of ‘doorstep’ play areas, 300m of 
‘local’ play areas and 600m of youth play areas. 

 
8.13.42 The Open Space and Green Infrastructure Strategy submitted with the 

application confirms that a variety of different play areas would be provided 
and distributed throughout the green infrastructure network to ensure all 
residents are in reasonably close proximity to play facilities. The exact 
location and form of play areas is not for consideration at this stage and 
would be considered in future reserved matters applications. Details 
regarding the precise location and design of the play areas will be secured 
through planning conditions. 

 
8.13.43 Officers are satisfied that the approach to delivering play areas at 

Welborne will accord with Policy WEL29. 
 
8.13.44 Sport and Recreation (including allotments) 

 

The application proposes provision for indoor and outdoor sport and 
recreation.  In terms of outdoor provision for sport and recreation a total of 
18.4 hectares (45.5 acres) of sports pitches would be provided of which 
7.15 hectares (17.7 acres) would be provided within the grounds of 
Welborne school sites. This would be in accordance with WEL29 which 
states that 18 hectares (44.5 acres) of sports pitches are required, of which 
7 hectares (17.3 acres) could be combined with sports pitches within the 
Welborne school sites. 

 
8.13.45 The submitted Structuring Plan contains four locations for the provision of 

outdoor sports facilities: a sports hub (named Roche Court Sports Park by 
the applicant) in the south east of the site (to the north of the M27); a cricket 
pitch adjacent to the settlement buffer with Funtley, sports pitches combined 
with some of the school playing fields and sports provision in close proximity 
to Dashwood at the northern edge of the site. 

 
8.13.46 The proposed provision of a large number of sports pitches in the form of a 

sports hub, which has been designed to enable efficient management, is 
supported by the Head of Streetscene. 

 
8.13.47 Environmental Health have also been consulted and have confirmed that 

they have no objection to the proximity of the sports pitches to the M27, in 
terms of noise or air pollution. The provision of tree planting along the 
southern edge of the sports hub will help to provide a visual and noise buffer 
with the M27. 

 

8.13.48 Pedestrian access to the sports hub across the A32 will be available by a 
variety of routes. It is anticipated that the majority of pedestrian access to 



the sports hub across the A32 will be via a signalised pedestrian crossing. 
 
8.13.49 Pedestrian access to the sports hub from Fareham would be available via 

the new footbridge over the M27 that leads from Broadcut or under the 
motorway alongside the A32. 

 
8.13.50 The location of the proposed cricket pitch as part of the Funtley buffer is 

considered to be appropriate because it increases the separation between 
Funtley and built form within Welborne. The applicant’s public consultation 
with residents of Funtley also indicated that there was a desire to have a 
cricket pitch nearby, therefore the location of a cricket pitch in this location 
is also in accordance with local aspirations. 

 
8.13.51 In terms of the type of sports facilities provided, WEL29 requires: one all- 

weather pitch; at least 4 full sized tennis courts; and at least one bowling 
green. 

 
8.13.52 The Design and Access Statement submitted with the application indicates 

that the sports hub could contain: one full sized, 3G artificial turf sports pitch; 
6 all-weather tennis courts; a sports pavilion and ten, five-a-side football 
pitches. The layout is useful as an indication of how the sports facilities may 
be laid out at these locations, however the exact location of specific sports 
facilities is not for consideration at this stage and would be the subject of a 
future reserved matters application. 

 
8.13.53 In terms of indoor sports provision policy WEL13 requires the community 

building to contain an indoor sports hall large enough and with sufficient 
height to accommodate three badminton courts. The infrastructure  delivery 
plan submitted with the application confirms that the District Centre 
Community Building would be designed to accommodate community 
facilities including table tennis and badminton. Furthermore during the 
negotiations on the Section 106 legal agreement, it has been agreed that 
the community facility at the District Centre will also provide for short mat 
indoor bowls. 

 
8.13.54 The quantum and type of sports facilities proposed is in accordance with the 

requirements of WEL29. Sport England have confirmed that they accept the 
proposed location of indoor sports facilities within the community facility 
buildings and they endorse the funding of a community worker on the site. 

 
8.13.55 Sport England also welcome the applicant and the Council’s commitment to 

use the emerging playing pitch strategy to inform and determine future, more 
detailed applications for sports provision as the facilities are delivered. 

 
8.13.56 While Sport England’s response raises no objection to the application, they 

have advised that they are disappointed that contributions are not being 
sought towards swimming provision within the borough. The application 
does not propose any contributions towards swimming provision and there 
is no policy requirement for this within The Welborne Plan. 

 
8.13.57 It is also of relevance to note that according to Sport England’s sports facility 

calculator, the population at Welborne would not be large enough to support 
a pool, rather it would only require the provision of a proportion of a pool. 



The Council currently has no swimming pool projects  against which a 
contribution could be secured and has fairly recently opened the Holly Hill 
Leisure Centre. Furthermore, the Council is unlikely to have any new pool 
projects within the Welborne Plan period and as such it is considered that 
there is no justification to seek a contribution towards a swimming pool. 

 

8.13.58 The quantity and delivery of the sports facilities, ensuring also that the 
facilities will be available for use by residents outside Welborne as well, will 
be secured through a legal agreement pursuant to Section 106 of The Town 
and Country Planning Act 1990.  

 

8.13.59 Policy WEL29 further states that sports provision should be aimed at 
encouraging active participation in sport by all of Welborne’s residents, 
specifically by making provision for junior sport for all genders and providing 
sports and recreational facilities aimed at encouraging an active and healthy 
older population. In accordance with this requirement, the application makes 
provision for outdoor recreational activities in addition to team sports, 
including semi-natural green space for walking and running; horse riding and 
the provision of allotments. 

 
8.13.60 The pedestrian and cycle supporting plan confirms that provision will be 

made for horse riders in the form of several interlinked bridleways. For 
example, the existing path through Dashwood and along the western 
boundary of the site is proposed to be upgraded to a bridleway to enable 
connections north to Mayles Lane and south to a new bridleway that is 
proposed through Fareham Common. 

 
8.13.61 The bridleway along the west of the site would also be connected to a new 

bridleway that is proposed along the main east-west link through the centre 
of the site, along the south east part of the Welborne perimeter trail and 
south to the existing M27 pedestrian bridge. The incorporation of such 
details at this stage shows how future provision could be secured in line with 
the submitted Structuring Plan. 

 
8.13.62 The application proposes an area of allotments and community gardens to 

the north of Albany Business Centre. The 2.1 hectares (5.2 acres) proposed 
slightly exceeds the requirement of Policy WEL29 for 1.95 hectares (4.8 
acres) to be provided. The proposed allotments would provide opportunities 
for Welborne residents to grow their own food and help build social 
connections in line with Garden Village principles and the Welborne Vision 
which seek to create a sense of community 

 
8.13.63 Third party representation have queried the location of the allotments and 

suggested they should occupy a more central location. In terms of 
connectivity to the wider green infrastructure network, the allotments would 
be linked to the northern, east-west green link and adjacent to a small park 
(which also links to an area of semi-natural green space and the 10km 
Welborne Perimeter Trail.) The proposed position of the allotments would 
therefore be well connected to a multi-use, green infrastructure network as 
required by policy WEL29. The position of the allotments in the east of the 
site will also provide a sensitive transition between built form in Welborne 
and the open countryside to the east. 



 
8.13.64 The quantity and delivery of the allotments, will be secured through a legal 

agreement pursuant to Section 106 of The Town and Country Planning Act 
1990. Officers are satisfied that allotments can be delivered at Welborne in 
accordance with Policy WEL29. 

 
8.14 Maintaining settlement separation 

 

8.14.1 Policies WEL2 and WEL5 require development to respect and maintain the 
physical and visual separation of Welborne from the adjoining settlements 
of Fareham, Funtley, Knowle and Wickham to protect their individual 
character and identity. 

 
8.14.2 Policy WEL5 identifies the land known as Fareham Common, between the 

M27 and the rear of existing properties on Kiln Road and Potters Avenue, 
as a settlement buffer. 

 

8.14.3 The policy states that the width of the settlement buffers adjacent to Funtley, 
Knowle and Wickham must be at least 50m wide, increasing to at least 75m 
in the following circumstances: 

 

• when development proposed immediately adjacent to the settlement 
buffer is greater than 2 storeys or 8.5m in height; 

• where noise-generating uses are proposed immediately adjacent to 
the boundary; or 

• where the distance between development in the existing settlements 
and Welborne would be less than 75m. 

 

8.14.4 Policy WEL5 also states that development within buffers will be resisted to 
ensure they are consistent with and contribute to the green infrastructure 
role of the area. This is further strengthened by the Welborne Design Guide 
SPD which advises that the buffers should be of a semi-natural character 
without formal structures (such as play equipment) to ensure that they create 
a transitional green space (para 2.112). 

 
8.14.5 The submitted Structuring Plan, Land Use Parameter Plan and Green 

Infrastructure Parameter Plan show the locations and widths of the proposed 
buffers. These are described in more detail below. 

 
8.14.6 Fareham Buffer 

 

Fareham Common would comprise an area of publicly accessible open 
space, free from development other than the works necessary for the 
Junction 10 upgrade to an ‘all moves’ junction, a network of paths and a 
small car park area off the western side of the Common accessed from 
Funtley Hill. In terms of location, size and design the proposed buffer at 
Fareham Common is in accordance with Policy WEL5. 

 
8.14.7 Funtley Buffer 

 

The proposed settlement buffer shown on the submitted Structuring Plan 
and Parameter Plans, adjacent to Funtley, is consistent with the Welborne 
Plan Strategic Framework Diagram in terms of position. 



 
8.14.8 The building height parameter plan indicates that the nearest residential 

buildings (north of Funtley) would be 2-2.5 storeys and up to a maximum of 
11m in height with the commercial buildings (to the east of Funtley) up to a 
maximum of 3 storeys and 14m in height. 
 

8.14.9 The buffer to the employment land is in excess of the 50m minimum buffer 
width required by Policy WEL5. The buffer is shown at 65m wide on the 
Parameter Plans and as such some greater height of building could be 
permissible in this location. In addition, the detailed design solution for the 
employment area could be undertaken so as to ensure that the buildings in 
this location are set beyond a 75m separation distance from Funtley Hill 
properties. 

 
8.14.10 The residential development parameters to the north of the Funtley buffer 

exceed those permitted by the policy WEL5 for a 50m buffer. The location of 
the buffer alongside the Funtley recreation ground is such that Funtley buffer 
would essentially sit alongside an existing open area and could complement 
the openness between the site and Funtley whereby a separation far in 
excess of the policy requirement of 75m would actually be achieved. 

 
8.14.11 A cricket oval is also proposed within the northern settlement buffer with 

Funtley on the submitted Parameter Plans. The incorporation of the 
proposed cricket pitch within the buffer complies with the requirements of 
Policy WEL5 and the Welborne Design Guidance SPD as the buffer would 
retain an open and undeveloped character. Furthermore, the cricket oval 
and buffer sit due north of the existing Funtley recreation ground such that 
the cricket oval and buffer would further increase the sense of separation 
when viewed adjacent to the existing recreation ground. 

 
8.14.12 Planning conditions are recommended to control the scale of employment 

and residential buildings in close proximity to Funtley. It is considered that, 
subject to these conditions and based on the submitted Structuring Plan and 
Parameter Plans, that the proposed buffer provision is acceptable and the 
proposal would comply with policies WEL2 and WEL5 of the Welborne Plan. 

 
8.14.13 Knowle Buffer 

 

To the north of Funtley is the village of Knowle. The proposed settlement 
buffer adjacent to Knowle is consistent with the Strategic Framework 
Diagram in terms of position and through its incorporation into the Welborne 
Mile SANG, it is significantly wider than the minimum 50m policy 
requirement. 

 
8.14.14 The building height parameter plan indicates that buildings in the parcel 

adjacent to the buffer with Knowle would not exceed 11m in height up to the 
ridge line for the 2.5 storey buildings and a maximum limit of 14m for the 
three storey buildings. Given that in this location the buffer exceeds the 
depth of 75m set out in Policy WEL5 the proposed buffer is considered to be 
acceptable. 

 
8.14.15 Wickham Buffer 

The proposed settlement buffer adjacent to Wickham is consistent with the 



Strategic Framework Diagram in terms of position and width and includes 
Blakes Copse. 

 
8.14.16 A play space is proposed within the settlement buffer with Wickham along 

the northern edge of the development site. The incorporation of the 
proposed play space within the buffer is considered to be acceptable as a 
consequence of the application describing this as an “informal play space”. 
The detailed design of the play space would be agreed at the detailed design 
stage. The dual use of this buffer to include play space is similar in 
consideration, therefore, as to the cricket pitch in the Funtley buffer. 

 
8.14.17 The Wickham buffer is considered by Officers to accord with Policy WEL5. 

 
8.15 Healthcare 

 
8.15.1 Background: 

 

As part of the consultation process for the Welborne Plan the Council 
consulted with a range of healthcare providers including the Fareham and 
Gosport Primary Care Trust (PCT) before the creation of the Fareham and 
Gosport Clinical Commissioning Group (CCG). There were no 
representations made by the PCT or the CCG at any stage of the plan 
preparation process nor were any objections to the Welborne Plan received 
by the Health bodies. As such the CCG (as it had then become known) made 
no contribution to the Examination into the Welborne Plan. 

 
8.15.2 The policies of The Welborne Plan do not require any provision or 

contributions towards healthcare facilities off-site. Policy WEL14 which is set 
out below does require the on-site provision of healthcare facilities. 

 
8.15.3 Onsite healthcare 

 

Policy WEL14 states: 
 

Welborne shall include one or two primary care centres of sufficient size to 
accommodate at least eight GP surgeries in total, in addition to any 
necessary ancillary primary care uses. At least one primary care centre  will 
be located within the District Centre, with the potential for a second in the 
Local Centre. The timing of delivery for the primary care centre(s) will be 
agreed with the Council, and this may involve a phased approach as 
Welborne is built out. 

 
Space within the District Centre shall also be provided for dental and 
pharmacy services. These types of services may additionally be located 
within the Local Centre. The preference is for these services to be 
accommodated within or alongside the primary care centre(s). 

 
8.15.4 The application confirms that the permanent health centre would be scaled 

to accommodate a range of services including provision for 8 general 
practitioners, a dentist and supporting pharmacy needs. 

 
8.15.5 In terms of location, Policy WEL14 requires at least one of the primary care 

centres to be located in the District Centre with the potential for a second 



one to be located in the Local Centre. Policy WEL14 also states that  space 
within the District Centre will be provided for dental and pharmacy services. 
The applicant is proposing to provide healthcare services in accordance with 
the policy requirements. 

 
8.15.6 Policy WEL14 states that the timing for delivery for the primary care centre 

will be agreed with the Council and may involve a phased approach as 
Welborne is built out. Due to the sequencing of the development the 
application proposes that there will be a need for healthcare facilities on site 
before the District Centre is provided therefore a temporary health outreach 
facility, temporarily housed within a future retail unit in the Village Centre, is 
proposed in Sequence 1 (2019/20-2023/24) with the larger, permanent 
facility provided in the District Centre in Sequence 3 (2029/30- 2033/34). 
There is, however a mis-match between this sequencing from the applicant 
and the projected timings for healthcare delivery from the CCG relative to 
the temporary health facility. This matter is considered further below. 

 
8.15.7 The CCG initially objected to the Welborne planning application as first 

submitted on the grounds that the provision of healthcare facilities at 
Welborne would de-stabilise existing practices. 

 
8.15.8 Following the CCG’s initial objection to the application the Council met with 

the CCG to discuss healthcare provision at Welborne. Following this 
dialogue a joint press statement between the Council and the CCG was 
released on the 4th September 2017 confirming that residents of the new 
Welborne Garden Village would have a Health and Wellbeing Hub on their 
doorstep within Welborne. 

 
8.15.9 Given the predicted timescales for the delivery of Welborne over a number 

of years, the CCG’s further response (received in September 2019) was 
based on the provision of healthcare in the short, medium and long term and 
is broadly aligned with the agreed joint press statement and the provisions 
in the Welborne Plan. 

 
8.15.10 In terms of the healthcare provision initially provided at Welborne, the CCG’s 

position is that the initial population, approximately the first 5,000 residents 
at Welborne, could be accommodated either through an extension to 
Wickham Surgery or by a network of practices. The CCG has confirmed that 
the Wickham practice has agreed in principle that they can accommodate 
this additional patient list and that they can source appropriate healthcare 
professionals to serve this population. The practice would, however, need to 
expand its premises to serve this increase in patient numbers. As the 
Welborne population increases above 5,000 it is anticipated that the 
healthcare needs of Welborne be reviewed as there could be a need for 
some form of healthcare facility to be provided within Welborne with the 
provision of a temporary facility at the Local Centre which would operate on 
site until the main Health and Wellbeing Hub is open at the District Centre.  

 
8.15.11 In terms of the provision of these healthcare facilities in the first 10 years, 

the CCG has previously advised that a new GP practice solely serving the 
Welborne population would not be sustainable in the short or mid-term. 
However, it is recognised that space at the District Centre, possibly within a 
community facility, to deliver other primary care services such as health and 



wellbeing services for the Welborne community would be of great benefit. 
The construction of a flexible space that could accommodate clinical activity 
would enable the space to be used to facilitate specific clinics, dependent 
upon the demands of the population. It could also serve as the hub for the 
delivery of networked Primary and Community Services. 

 
8.15.12 Providing flexible clinical space could enable a holistic approach to health 

service provision for the new community which could include locally 
commissioned services with nationally commissioned primary care services 
(ie. Dental; Pharmaceutical and Optometry) to be provided alongside Local 
Authority; social care; and or public health services. 

 
8.15.13 As set out above, the application documents propose that a temporary 

health outreach facility is proposed to be located in the village centre. The 
IDP in support of the application indicates delivery of this facility by 690 
occupations. Engagement between Officers and the CCG has resulted in 
the Health Service provider advising the Council that this would be too early 
and that there would not be a critical mass of population to support such a 
facility. It is the CCG’s position that this temporary facility is not required until 
after the first 5,000 residents are on site which is nearer to 2,000 
occupations. There is, however, broad agreement between the applicants 
sequencing plans, the IDP and the CCG position on the delivery timings for 
the Health and Wellbeing Hub within the District Centre at around 3,600 
occupations. 

 
8.15.14 Since the resolution by the Planning Committee in January 2021 to grant 

permission the CCG has continued its engagement with Officers over the 
drafting of the health planning obligations in the Section 106 legal 
agreement. 

 
 
8.15.15 The CCG has indicated that a three step approach to health at Welborne 

could be acceptable. These steps would be: 
 

• The first 5,000 residents would be served by Wickham Surgery; 

• The next 3,500 residents would be served by the temporary facility at the 
Local Centre on the assumption that the developer builds the facility and 
leases it to the Provider; 

• The remaining new residents (9,400 patients) would register at the 
Health and Wellbeing Hub in the District Cente along with those from the 
temporary facility which would close upon opening of the Hub.  

 
8.15.16 It has been made clear through discussions with the CCG that whilst the 

initial population at Welborne may well be serviced by the surgery at 
Wickham, the Welborne development will not provide any financial 
contributions to support this. 

 
8.15.17 The CCG’s preference would be for the onsite Health and Wellbeing Hub to 

be transferred into the NHS Healthcare estate so that it can run the 
necessary health services.  

 

8.15.18 The applicant, however, takes a different view. BDL is of the view they would 
retain the freehold on the building(s) and the CCG would need to agree 



terms for that building through any lease. If the CCG don’t agree the lease 
terms with BDL, then BDL could seek to secure an alternative healthcare 
provider to operate the building.  

 

8.15.19 The CCG position is that this approach from the applicant fails to recognise 
the financial pressure on the NHS as BDL seeks to recoup the costs of any 
NHS estate provision via commercial leasehold terms charged to the NHS 
providers. BDL however, has expressed the view that GP practices can and 
do operate in many buildings around the country that are not NHS owned. 
In these circumstances buildings are rented on commercial terms from a 
landlord.  

 
8.15.20 This is a currently a clear difference between the National Health Service 

provider for the area and the applicant as to how the health offer at Welborne 
could be provided and it is expected that negotiations will continue up to and 
beyond this committee given the projected time of delivery of the Health and 
Wellbeing Hub at Welborne (at around 3,600 occupations). 

 
8.15.21 In assessing the healthcare element of this proposal the Local Planning 

Authority, in considering the application details, has sought advice from the 
NHS as the commissioning body for publicly operated health services. The 
NHS, through the CCG, has provided advice as to whether the applicants 
arrangements would provide a suitable approach to the development and 
ensure that appropriate health infrastructure is delivered for NHS providers.  

 
8.15.22 The CCG has indicated that, as currently proposed, and in the absence of a 

financial contribution towards on site healthcare as an alternative, the 
proposals are unacceptable to them. Then the Health Service would instead 
revert to working with existing providers, for example Wickham Surgery, to 
explore the option of all provision of GP services to the Welborne community 
being located solely within the existing NHS or GP provider estate. 

 
8.15.23 Should this situation arise this would clearly conflict with one of the strategic 

objectives of Welborne in so far as self-containment is concerned. 
Furthermore, this situation would conflict with the requirements of the 
Welborne Plan; specifically policy WEL14 as set out above and is a position 
that the Local Planning Authority could not support.  

 
8.15.24 The provision of the Health and Wellbeing hub in the District Centre is due 

for completion by 3,600 occupations. This is over half way through the 
delivery of Welborne and is some years into the future. It is unclear how 
healthcare will be delivered at this time and as such, the Planning Authority 
is seeking to provide a framework to the negotiations by requiring the s106 
agreement to: 

 

• Form a Health Steering Group with the CCG invited to attend by the 
Council. This steering group would be a non-decision making group, 
however it would seek to: 

• agree the type of healthcare services to be provided; 
• the scheme(s) of works for the delivery of health infrastructure; 
• timings for delivery; and  
• details of any transfer or lease. 

 



• Require the details of any transfer or lease to be on such terms so as to 
reasonably enable the CCG and/or its nominated Operator to provide 
NHS primary and community services for the population of the 
Development. 
 

8.15.25 The detail of the lease as per the paragraph above means that the detailed 
discissions can continue between the Council, the Owner and the CCG 
beyond the grant of this planning permission.  
 

8.15.26 By having the s106 mandate that any transfer or lease is on such terms so 
as to reasonably enable the CCG and/or its nominated Operator to provide 
NHS Primary and Community Services would ensure that the healthcare on 
site is provided by the National Health Service. This will provide a free at the 
point of delivery health option for the residents at Welborne. 

 
8.15.27 This approach not only meets with the requirements of WEL14 to provide an 

on site health facility, but it reflects the agreed position between the Council 
and the CCG from back in September 2017. However, more importantly it 
would ensure that there is no requirement for the CCG to explore the option 
of all provision of GP services to the Welborne community being located off 
site at existing surgeries whilst at the same time not committing the applicant 
to any specific lease terms. 

 
8.15.28 Furthermore, it is also unknown how health services will be delivered in the 

future. Changes in the delivery of Primary Care Services and advances in 
technology mean that the CCG are unable to predict the exact space 
requirements for a new building in Welborne. The CCG do not know at this 
time how advanced the changes will be and to what extent the impact of 
digital and technological working will change patient flows. 
 

8.15.29 To that end, the provision within the S106 for the future agreement of the 
scheme of works for the health facility/ies at Welborne will ensure that at the 
time of their delivery they are the right type, size and scale of facility to match 
the requirements of the new community.  

 
8.15.30 The CCG has previously advised that the current care model indicates that 

it is possible that the population in Welborne could be large enough to 
sustain a Primary Care Service in the later phases (from 2040.) However, at 
this point it is likely that any provision of primary care services would need 
to be provided by a network of practices and possibly from the on-site health 
and well-being facility in the District Centre. If the Community health and 
wellbeing building was constructed to facilitate a mixed use flexible design 
then it could be possible to expand services within this facility and enable 
growth in Primary and community services from this location in the later 
phases of Welborne. 

 
 

 
8.15.31 The offer by the applicant and as set out in the Infrastructure Delivery Plan 

is free, serviced land and works to the value of £4,000,000 to cover the cost 
of the temporary healthcare facility in the Village Centre and the Health and 
Wellbeing Hub in the District Centre. Policy WEL14 specifically directs the 
provision of healthcare to onsite locations such that this offer would accord 



with the policy.   
 
8.15.32 As set out above, the most recent representation from the CCG (received 

just before this agenda went to print),  seeks the transfer of the assets to the 
NHS estate or for a lease on terms that enable the NHS to provide its 
services. The applicant’s response to the CCG representation and any 
further progression on the health delivery at Welborne will be provided to 
Members by means of the written update paper at the meeting. 

 
 
 
8.15.33 Overall it is considered that the location and quantum of the healthcare 

facilities proposed at Welborne are in accordance with policy WEL14 and 
will be secured through a legal agreement pursuant to Section 106 of The 
Town and Country Planning Act 1990.  

 

8.15.34 Hospitals 

In addition to the onsite healthcare provision comments received have 
expressed concern at the impact a new community of this size will have on 
the acute, or secondary health services, such as the emergency department 
at the Queen Alexandra Hospital in Portsmouth. Reference is specifically 
made to ambulances queuing to access the Emergency Department. 

 
8.15.35 The CCG has advised that the Queen Alexandra Hospital Accident and 

Emergency department is currently undergoing extensions and alterations 
to increase its size and capacity. It is understood that the increase in 
capacity has been provided through NHS capital funding and not through 
‘developer contributions’. 

 
8.15.36 Similar to the engagement with the PCT/CCG at the plan preparation stage, 

the Council sought to engage with Portsmouth Hospitals NHS Trust during 
the preparation of and examination into the Welborne Plan 

 

8.15.37 In April 2014 a representation was received in respect of the emerging 
Welborne Plan from Portsmouth Hospitals NHS Trust. The Trust accepted 
that it didn’t see the provision of Welborne as a problem and was looking 
forward to being able to respond positively to the future health care needs 
that would arise. In their response the Trust did note however that adequate 
primary care, including GP provision, should be provided. 

 
8.15.38 In finding the Welborne Plan sound, the Inspector stated that “The Council 

has undertaken significant consultation with a range of healthcare providers, 
including the Portsmouth Hospitals NHS Trust who did not submit an 
objection. No substantive evidence was submitted to demonstrate that the 
healthcare needs of Welborne residents would not be met” (para 45). In light 
of this, there is no development plan requirement  for any hospital provision 
at Welborne or for Welborne to provide any mitigation towards hospital 
services through a planning policy 

 
8.15.39 On receipt of the application in March 2017, a consultation request was sent 

to Queen Alexandra Hospital however no response was received. 
 

8.15.40 In late 2018 two letters of representation were received; one on behalf of 



Portsmouth NHS Hospitals Trust (PHT) and one for University Hospital 
Southampton (UHS). These two letters seek financial contributions of nearly 
£6,000,000 in total for the delivery of clinical services at both Hospitals. The 
Trusts state that their need to seek contributions is primarily a consequence 
of the way in which Government funding is currently provided to the Trusts. 

 
8.15.41 The representations emphasise two justifications for development at 

Welborne to make a contribution to acute healthcare: 
 

• funding for the hospitals is agreed annually based on the previous 
year’s activity; and 

 

• the annual funding allows for predicted population growth but ‘does not 
include ad-hoc housing developments’. 

 

8.15.42 Paragraph 54 of the NPPF states that LPAs should consider whether 
otherwise unacceptable development could be made acceptable through the 
use of planning obligations such as that requested. 

 
8.15.43 As set out above, the tests for obligations are set out in paragraph 56 of the 

NPPF and reflect those in Regulation 122 of the CIL Regulations. The tests 
for an obligation are: 

 

• necessary to make the development acceptable in planning terms; 

• directly related to the development; and 

• fairly and reasonably related in scale and kind to the development. 
 

8.15.44 Whilst the letters from the Trusts have been received late in the process and 
appear to be at odds with the position set out by the Portsmouth Hospitals 
NHS Trust at the Welborne Plan preparation stage and examination in 
public, the impact of planning decisions on healthcare is nevertheless 
considered to be a material planning consideration. It is necessary therefore, 
to consider the issues raised and determine whether the development 
proposal would be unacceptable in the absence of the contributions sought 
by the Trusts. 

 
8.15.45 There is no specific policy within The Welborne Plan that relates to hospital 

infrastructure or contributions towards Hospital Services. The 
representations from both Trusts refer, however, to Core Strategy policy 
CS20 which seeks to ensure that developments will contribute towards or 
provide infrastructure or mitigate an impact of a development upon 
infrastructure. The representations are clear that they do not seek a 
contribution towards health infrastructure rather it is the impact upon the 
hospitals through the delivery of the health care service. Whilst the thrust of 
policy CS20 seeks to secure contributions towards infrastructure, it could be 
argued that the broad nature of policy CS20 could be material in assessing 
the Trusts’ requests. 

 
8.15.46 Furthermore, the NPPF, in Chapter 8 seeks to promote healthy and safe 

communities. The NPPF identifies that decisions should “…enable and 
support healthy lifestyles, especially where this would address identified 
local health and well-being needs” and “…take into account and support the 
delivery of local strategies to improve health…of the community” (paragraph 



91-92). 
 
8.15.47 The first point to note in relation to the Trust representations is that the UK 

provides its citizens with healthcare on a national basis regardless of district 
or county boundaries. The funding is collected via central government 
taxation and distributed locally to provide healthcare. Whilst delivered locally 
the service is a National Health Service and as such the government has a 
system to ensure that each area of the country has enough funds to provide 
the service on the basis of the population it serves. Regardless of where 
someone lives, they are entitled to receive healthcare on a national basis. 

 
8.15.48 Furthermore, the NHS have set out within their consultation that their 

document titled “Technical Guide to Allocation Formulae and Pace of 
Change” that the formula used to allocate funding takes account of 
population growth and is based on an Office for National Statistics 
methodology. 

 
8.15.49 In both representations the majority of the content explains the way in which 

the hospitals are currently funded. The letters indicate that a quantum of the 
projected population at Welborne is likely to use the hospitals and increase 
pressure on the hospital services as a result. A formula is provided with an 
estimated number of the proposed population at Welborne predicated as 
being likely to need to use the hospital services. From this estimated number 
of hospital visits, a cost is attributed and multiplied to provide the suggested 
contribution. 

 
8.15.50 In considering the requests it is noted that the construction of houses does 

not itself lead to population growth. Officers consider that the need for 
housing is a consequence of population growth. Furthermore, there is no 
account in the representations, it seems, for the potential for the population 
at Welborne to be moving locally around the Borough or adjoining boroughs 
such that their residence locally is already accounted for by the current 
services and funding commissioned by the two hospitals. In addition, the 
cost attributed to the proposed patient trips to the hospital is not considered 
to be clearly calculated or justified within the representations received. 

 
8.15.51 The representations from both Trusts state that “…although the Trust has 

plans to cater for known population growth it cannot plan for unanticipated 
additional growth in the short to medium term”. 

 
8.15.52 The length of time between sites being identified, planning permission being 

granted, and the houses actually being constructed and subsequently 
occupied is many years. The amount of residential development coming 
forward in the Borough, including Welborne, which has not been reasonably 
foreseeable for a period of years is, therefore, very limited. In fact, as set out 
above the Portsmouth Hospitals NHS Trust were aware of Welborne at the 
plan preparation stage and made representations accordingly. 

 
8.15.53 Welborne has been planned for more than 10 years and the Council has 

sought to engage with local Healthcare providers throughout the process; it 
is noted that there was no record of a dialogue with University Hospital 
Southampton during the Welborne Plan process due to the fact that the 
closest hospital for residents of Welborne would likely be the Queen 



Alexandra and not University Hospital Southampton. Notwithstanding this, 
Welborne has been planned since 2009. It is difficult, therefore, to accept 
that the Hospital Trusts are unable to plan for the growth of the new 
community given that Welborne is not unplanned, small scale, or ad-hoc 
growth, rather it is a sub-regional strategic development site to be delivered 
over many years. The population growth can be forecast using the 
application details and the planned healthcare interventions can therefore 
be predicted. 

 
8.15.54 Furthermore, since receipt of the representations, in January 2019, the NHS 

launched its new 10-year plan. This plan sets out how the NHS thinks it can 
overcome the challenges that the NHS faces, such as staff shortages and 
growing demand for services. This is to be achieved essentially by doing 
things differently and at no point does it refer to the need for new 
developments to provide for healthcare services by means of financial 
contribution such as that requested by the two hospital Trusts. 

 
8.15.55 The representations also suggest that the contribution is needed to mitigate 

the impact of the development for the next 25 years, yet the two contributions 
are requested in full prior to development commencing rather than phased 
during the life of the development to provide for the unanticipated population 
growth in the years to come. 

 
8.15.56 For the reasons set out above, Officers do not consider that the contribution 

sought by each Trust is necessary to make the development acceptable in 
planning terms and thus the tests for planning obligations as set out above 
are not considered to have been met. Furthermore given the adopted policy 
framework it is considered that in the absence of the contribution, the 
application does not fail as a consequence as this issue alone would not 
justify a reason for refusal, which it must do in order to make the contribution 
necessary to make the development acceptable in planning terms and meet 
the tests for a planning obligation. 

 
8.15.57 Notwithstanding the issues identified within the Trusts’ requests and the 

findings against the request for a contribution, had Officers found differently 
and agreed with the Trusts’ case that a contribution could be justified and be 
necessary then this is worthy of further consideration and, like the onsite 
healthcare offer, weighed against other matters in the Planning Balance 
section of this report. 

 
8.16 Education 

 
8.16.1 Welborne is expected to provide for a population of approximately 15,000 

residents many of whom will be in families. The creation of the new 
community will require sufficient new educational facilities to cater for this 
new population. Policy WEL15 specifically addresses the requirement for 
primary and pre-school provision at Welborne and policy WEL16 addresses 
the requirements for secondary education provision. 

 
8.16.2 The Welborne Plan sets out that three primary schools are to be provided at 

Welborne together with one secondary school. The broad locations are 
identified on the Strategic Framework Diagram with the Secondary School 
location identified on the policies map within the Welborne Plan. 



 
8.16.3 The Structuring Plan submitted with the planning application sets out the 

locations for all three primary schools and the secondary school. 
 
8.16.4 Nursery and Early Years Education 

Policy WEL15 indicates that the sites identified for the primary schools at 
Welborne should include space for the provision of nursery services. The 
policy requires that each of the primary schools should provide dedicated 
nursery space sufficient for a minimum of fifty pre-school children. The policy 
also requires that, in addition to the nursery provision at each primary school 
further nursery provision should be provided within or near to the district 
centre, local centre and community hub. The supporting text to policy 
WEL15 indicates that Welborne would generate a need for approximately 
350 sessional nursery places. 

 
8.16.5 The Local Education Authority (LEA) has indicated that the projected early 

years provision at Welborne could in fact generate a need for 525 sessional 
spaces which would be distributed across a number of sites including 100 
place nurseries and 50 place pre-schools. The LEA has also indicated that 
since the adoption of the Welborne Plan that nurseries and pre-schools are 
no longer co-located on school sites and as such HCC, as LEA, has advised 
that the nursery and pre-school provision should be close to but, not within 
the school sites. 

 
8.16.6 The application as originally submitted in March 2017 intended that the 

nursery and pre-school provision would be co-located on the school sites as 
per the Welborne Plan requirement. However, nursery or early years 
education is generally provided in Hampshire by the private or voluntary 
sectors such that co-locating nurseries on school sites is not the preferred 
solution by the LEA as described above. The LEA’s position is 
acknowledged and the applicant has accepted that the nursery and pre- 
school provision will be as close to the school sites as possible and also 
located near to other facilities and amenities such as in or close to the three 
centres at Welborne. 

 
8.16.7 Given that the application originally submitted co-located early years 

education within the primary school sites, the description of development 
has been amended to specifically include the provision of nurseries in 
addition to primary school sites as they are no longer co-located. The 
detailed location of the nurseries will be determined through the reserved 
matter submissions in the future. The mechanism to market sites which will 
in turn secure nursery operators at Welborne will be detailed through the 
education obligations within the legal agreement pursuant to Section 106 of 
The Town and Country Planning Act 1990. The applicant’s Infrastructure 
Delivery Plan sets out that the proposal will provide for 350 day care or 
nursery places and these will be provided at the Local Centre, the District 
Centre, the Community Hub and at the Roche Court sports hub. It is 
expected that the first nursery would be opened early on in the delivery of 
Welborne. 

 
8.16.8 Pre-school provision is slightly different from a nursery in that it offers child 

care in a setting for pre-school aged children and are run by charities, 
voluntary organisations or businesses. These facilities are often closely 



related to schools or within a community building. The LEA has identified 
that Welborne will need to provide 175 pre-school places (which with 350 
nursery places equates to the required HCC 525 places), which is reflected 
in the Infrastructure Delivery Plan. The mechanism to market sites which will 
in turn secure the operators of the pre-school provision at Welborne will be 
secured within the legal agreement pursuant to Section 106 of The Town 
and Country Planning Act 1990 

 
8.16.9 Subject to these aspects being appropriately secured in the legal agreement 

described above, Officers are satisfied that nursery and early years provision 
at Welborne will accord with Policy WEL15. 

 

8.16.10 Primary school provision 
 

Three primary schools are to be provided at Welborne. The first will be in the 
north of the site, on the north side of Knowle Road. The first primary school 
will now be a two-form entry school (previously it was expected to be a three 
form of entry) and, according to the advice from the LEA, will need to open 
at approximately the 500th occupation which differs from the 820 homes set 
out in the applicant’s IDP. At the 500-home level of occupation, the LEA 
advises that the site is expected to yield adequate numbers to sustain a year 
R class from the development. To achieve this target opening, the first 
school site is to be transferred to HCC by the occupation of 210 dwellings 
which gives enough time for the school to be constructed. The first school 
would initially open with a year R class only and grow year by year in line 
with the rates of occupation. The LEA has had detailed discussions with the 
applicant as part of the negotiations in drafting the Section 106 legal 
agreement to understand in more detail the actual housing mix and trajectory 
for delivery so that it can, in turn, predict the yield of school age children and 
ensure that the schools at Welborne are delivered at the most appropriate 
time. The LEA can only offer preliminary estimates of the phasing for 
opening the schools, based on the build-out rates provided by the 
developers. The legal agreement will secure the programme, the land for the 
schools along with a contribution paid to the LEA to deliver the schools. The 
timing of the requirement for the new schools will need to be kept under 
review and such a mechanism will be secured within the legal agreement to 
ensure that the education provision is provided at the appropriate periods 
throughout the development. 

 
8.16.11 The Welborne Plan sets out that the school provision at Welborne shall 

provide a minimum of seven forms of entry across the site. This would 
equate to the remaining two primary schools  providing a two form of entry 
school in the west of the development and the District Centre school 
becoming a three form entry school. The LEA has advised that since the 
adoption of the Welborne Plan, the development is now likely to require nine 
forms of entry. Appropriate land can be secured for the possible increase in 
school forms of entry in the legal agreement should the additional forms of 
entry be required. 

 
8.16.12 The location of the second and third primary school is to be determined 

through the delivery programme. The programme and the LEA will 
determine which is the second and which is the third primary school to be 
delivered. One of these schools will located just to the north of the District 



Centre. The District Centre school site is to be a combined site with the 
proposed secondary school. It may be that the two schools will be built and 
operated separately but by providing a combined site the opportunity is 
provided for an all-through-school at Welborne. 

 
8.16.13 The third primary school is to be located in the west of the development in 

the vicinity of the Community Hub.  
 

8.16.14 The Section 106 legal agreement negotiations have concluded that the site 
for the second primary school (which ever site that ends up being) will need 
to be transferred to HCC by 1,510 occupations and the third site will need to 
be transferred by 3,060 occupations.  

 
8.16.15 A three form entry primary school site requires 2.8 hectares (6.92 acres) of 

land to be provided. The land use budget confirms that the area of land 
allocated for each of the primary schools accords with the requirements of 
Policy WEL15. 

 
8.16.16 Policy WEL15 also requires each primary school site to be well and safely 

connected to the green infrastructure at Welborne especially the pedestrian 
and cycle network. The school sites also need to be located on a bus route. 
It is considered that the school sites are all located in positions whereby 
these objectives will be achieved. The submitted Structuring Plan, Green 
Infrastructure Parameter Plan and Access and Movement Parameter Plan 
would ensure that there is a strong integrated green infrastructure network 
and high-quality public transport links. 

 
8.16.17 The application aspires to prioritise walking and cycling through the 

neighbourhoods to encourage self-containment by locating schools close to 
homes and other local facilities and amenities. This ambition is reflected in 
the submitted Parameter Plans and the detailed design of the school sites 
at the reserved matter stage will be the appropriate time to ensure that the 
final relationship of the schools with the surrounding road and green 
infrastructure network are detailed. 

 
8.16.18 Officers consider that based on submitted school locations on the 

Structuring Plan and supporting Parameter Plans, that the proposed primary 
school provision would be acceptable and in accordance with the 
requirements of policy WEL15. 

 
8.16.19 Secondary school provision 

 

Policy WEL16 provides for the delivery of the secondary school at Welborne. 
The policy requires a minimum of seven forms of entry (to reflect the primary 
school provision) for the secondary school and the Policy Map (Appendix B3 
of the Welborne Plan) provides the approximate location of the school to be 
adjacent to the District Centre. 

 
8.16.20 As per the primary school provision above the LEA has sought to secure a 

site suitable in size to accommodate a nine form entry secondary school. 
 
8.16.21 It is the applicant’s case that due to the proposed housing offer with a 

suitable mix of one bedroom units and the potential provision of the extra 



care units within the 6,000 homes proposed, that the population would not 
generate the requirements for nine forms of entry to the school. However, 
notwithstanding this the legal agreement will make provision for the 
applicant to make the necessary land available to the LEA to enable the 
delivery of a 9FE school should it be required. 

 

8.16.22 The secondary school site is proposed to the immediate north of the District 
Centre and is on a combined site with the one of the primary schools which, 
as set out above, creates the opportunity to provide an all through school. 
As with policy WEL15, WEL16 requires the secondary school site to be well 
and safely connected to the green infrastructure at Welborne especially the 
pedestrian and cycle network and need to be located on a bus route. The 
Secondary school also needs to be designed and laid out to ensure it is 
appropriately related to the District Centre. 

 
8.16.23 Policy WEL16 suggests that the delivery would actually be later than that 

requested by the LEA – towards the end of Sequence three. The LEA has 
indicated that it is likely to be seven years after the opening of the first 
primary school. The applicant’s IDP puts the secondary school as opening 
in year eleven of the build programme but also acknowledges that the details 
will be finalised through the legal agreements and as a result of discussions 
with the local education authority. The location of the school is considered 
to be acceptable. The Section 106 legal agreement will ensure that the land 
for the secondary school is not transferred to HCC before the primary school 
site at the District Centre is transferred. The land use budget confirms that 
the area of land allocated for the secondary school accords with the 
requirements of Policy WEL16. 

 
8.16.24 It is acknowledged within the Welborne Plan that there will be a critical mass 

of population on site that triggers the requirement for the delivery of the 
secondary school. The secondary school age children that reside at 
Welborne before this tipping point is reached will be served by the existing 
schools within Fareham. The Welborne Plan identifies that these existing 
schools may need some temporary additional capacity delivered to serve 
the needs of Welborne residents however the LEA has not sought to secure 
such provision in their consultation response. 

 
8.16.25 Shared use agreement of school facilities 

 

The Welborne Plan has a requirement for the first primary school, given its 
opening fairly early in the build programme, to include some capacity for an 
initial high level of community use in the period before other community 
facilities have been provided. 

 
8.16.26 The LEA has indicated that the County Council cannot give support to 

community use agreements for Primary School Facilities at this stage. The 
agreement to the use of school facilities is at the discretion of the school 
operator and head teacher. Given that the there is no school operator 
appointed at this stage the LEA cannot commit to the school facilities 
definitely being available for public use outside of their use for educational 
purposes. Notwithstanding this point, the LEA has indicated that more often 
than not the community use of School facilities is supported by the school 
operator and head teacher because of the income these uses generate for 



the school. As such, it is agreed that through the legal agreement the County 
will obligate to use their best endeavours to secure community use 
agreements for all the schools when appointing education providers. 
 

8.16.27 Whilst the applicant’s IDP indicates that by 210 occupations the “Village 
Centre Community Building” is identified as being completed to support the 
initial residents at Welborne further work by the applicant in the past year 
has indicated that this is more likely to be nearer 690 occupations to allow 
for the more comprehensive delivery of the village centre of which the 
community building will be a part. As such, whilst a little later than initially 
envisaged, there may well be appropriate community infrastructure in place 
still early on in the development at a similar time to the opening of the first 
school . On the basis that the village centre community building is delivered 
in the first sequence which will be secured by way of legal agreement, then 
Officers consider that the community use within the primary school would 
not be as critical as originally envisaged. 

 
8.16.28 Shared use of the secondary school facilities is also required by the 

Welborne Plan within policy WEL29. The Local Education Authority is more 
positive regarding the principle of a shared use agreement although only in 
relation to the all-weather pitch at the school site and not necessarily 
regarding the grass playing pitches or other school facilities such as the 
sports hall. The all weather pitch is a facility to be provided over and above 
the educational requirements of the school. As such the shared use of this 
facility outside of the school use is acceptable. 

 
8.16.29 The County Council has stressed that any community use agreement for 

facilities provided primarily for educational purposes will need to first be 
agreed with the school in question (the operating Academy body) and cannot 
be signed by the Council at this stage on that Academy’s behalf. HCC has 
advised that the 106 agreement cannot stipulate that any future Academy 
must honour the Community Use Agreement. However, the obligation will 
require the LEA to use best endeavours to secure the community use 
agreement. 

 
8.16.30 It is accepted that first and foremost the sport and recreation facilities are for 

the school and educational use. HCC raise concerns regarding the impact 
that the use of the grass sports field by non-educational users, could have 
on their condition and quality. It is important to note that grass playing 
pitches typically provided on new school sites are designed to be of a 
standard to be suitable for 7 hours of playing time per week. Should there 
be a need to make grass playing pitches available outside of school hours, 
it is expected by the LEA that additional funding will be made available by 
either the developer or the local authority approving the planning application 
for the new housing to provide a pitch that is capable of more intensive use. 

 
8.16.31 HCC also query whether there would be issues associated with pupil and 

school security with the need for such pitches to be enclosed as part of the 
school site. These concerns need to be balanced with the fact that the 
community use agreement would ensure that the sport and recreation facility 
could be available for public use outside of the school day and extra-
curricular periods. As such through appropriate management, it is 
considered that the community use of the sports facilities could operate (as 



they do elsewhere in Fareham and around the County) without risk to pupil 
safeguarding. Careful management of the sports fields could ensure that 
they are able to be used outside of educational periods. Furthermore, the 
community use of the sports facilities at the secondary school could provide 
an income for the school. 

 
8.16.32 It is considered that the use of an obligation similar to those used in the legal 

agreements elsewhere in the County by the LEA would ensure the best 
opportunity arises to ensure that adequate sports and recreation facilities 
are provided for the residents of Welborne whilst at the same time ensuring 
that this is not to the detriment of the education offer. The timing of the school 
delivery, the forms of entry, the school site sizes and contributions towards 
their delivery and the requirement to use best endeavours to secure a 
community use agreement for each school will be secured through the legal 
agreement pursuant to Section 106 of The Town and Country Planning Act 
1990. As such the proposal is acceptable and the scheme is considered to 
comply with policies WEL15 and WEL16. 

 
8.17 Transport 

 
8.17.1 Policy WEL6 requires all proposals for development at Welborne to 

demonstrate how the design and layout will help to create safe well- 
connected neighbourhoods and have particular regard for ensuring that 
proposals maximise opportunities to prioritise pedestrian and cyclist 
movement across the A32. 

 
8.17.2 Policy WEL23 sets out the transport principles for Welborne which seek 

the delivery of a high quality sustainable transport system including the 
provision of the BRT service, travel planning to reduce the reliance on the 
private car, be south facing towards the motorway, ensure that delivery is 
linked to funding and infrastructure provision as well and mitigating the 
impacts of traffic off site in surrounding areas. 

 
8.17.3 Improvements to the M27 Junction 10 are required by policy WEL24 and 

the local road impact and site access is addressed by policy WEL25. Policy 
WEL26 seeks to secure appropriate public transport provision and policy 
WEL28 provides for walking and cycling. Encouraging sustainable travel is 
addressed by policy WEL27. 

 
8.17.4 In order to fully understand the traffic impacts of the proposal, the applicant 

has undertaken a twostep modelling process to identify the forecast impact 
of the proposed development at the fully built out stage. This two stage 
modelling process has utilised the Sub Regional Transport Model (SRTM) 
to identify the wider geographic impacts. The SRTM is then used as a 
foundation for a more local and detailed highway model assessing the 
junctions and traffic flows in close proximity of the application site. This 
micro-simulation is referred to in the Transport Assessment as the VISSIM 
model. 

 
8.17.5 M27 Junction 10 

 

In December 2017, the Secretary of State for Transport advised that 
Hampshire County Council were best placed to be Scheme Promoter for 



Junction 10, working with Buckland Development Ltd (BDL) and Highways 
England to bring the Scheme forward. The provision of Junction 10 to 
support the development is a critical part of the infrastructure needed to 
access the Welborne site. In January 2018, the Scheme promoter role was 
passed from BDL to the County Council. 

 
8.17.6 Hampshire County Council has since been working with Highways England 

and BDL to progress the design for junction 10 alongside the Smart 
Motorway Programme which is currently under construction along the M27 

 

8.17.7 Several amendments have been required to the layout as initially submitted 
by BDL in 2017. The amendments were made to the planning application 
in December 2018 with further refinements formally submitted in July 2019. 

 
8.17.8 The detail of Junction 10 

 

As part of the development the new M27 junction 10 will include: 
 

• New eastbound off-slip – leaving the existing motorway east of the 
Funtley road overbridge and heading into the development site north 
of the M27; 

 

• Retained eastbound on-slip – existing slip-road retained with minor 
alignment improvements; 

 

• Revised westbound off-slip – existing slip-road point of leaving the 
motorway is to be retained but the existing loop will be replaced with 
a straight slip-road into the development site south of the M27; 

 

• New westbound on-slip – The slip-road will commence in the 
development site south of the M27 at the same location as the 
westbound off-slip and merge with the M27 east of the Funtley Road 
overbridge; and 

 

• New linking roads within Welborne – connecting the eastbound off- 
slip, westbound off-slip and westbound on-slip to the A32 and 
eastbound on-slip. 

 
8.17.9 As indicated above, the design of junction 10 has been refined during the 

consideration of the application. When the County Council undertook the 
role of project sponsor for the junction it adjusted the design as a result. To 
take account of and overcome the concerns expressed by Southern Gas 
Networks regarding the position of a proposed roundabout relative to the 
high-pressure gas main changes were made. Finally, the design has been 
altered as a result of the outputs from the micro-simulation traffic modelling 
that has been undertaken as part of the revised transport assessment. 
 

8.17.10 Given that the works to junction 10 are part of the detailed access 
arrangements for the application, their extent is elaborated further with 
more detail below: 

 
8.17.11 A new underpass to the M27 is to be created approximately 150m to the 



east of Kneller Court Lane. This underpass will connect with the new 
eastbound off slip and the new west bound on and off slip roads to the M27. 
The underpass will provide for two lanes of traffic in both directions with the 
north to south road through the underpass. A pedestrian and cycle way are 
to be provided on the eastern side of this north-south road alongside the 
southbound traffic. A roundabout is on the south side of the underpass and 
will be signal controlled together with the eastbound off slip. 

 
8.17.12 The design for the Junction 10 extends beyond the new slip roads and 

underpass and includes the necessary connection of these new slip roads 
to the A32. The new north-south road described above is the first part of 
this connection which connects to a roundabout at its northern end. This 
roundabout has four arms providing access into Welborne and the east- 
west road linking to the A32. The road linking towards the A32 would be  a 
dual carriageway road running parallel to the M27 and will link to a new 
three arm roundabout on the A32. 

 
8.17.13 A third roundabout is proposed in the middle of this dual carriageway east 

– west road linking from Junction 10 through to the A32. This four-arm 
roundabout will provide access to the south into the employment area and 
north into the District Centre. Two crossing points for pedestrians and 
cycles are proposed along the dual-carriageway road as Toucan crossings 
with shared use paths on both the north and south sides. 

 
8.17.14 Policy WEL24 requires a series of improvements to create an all moves 

junction 10 as part of the Welborne development. The motorway and trunk 
road network is managed by Highways England. 

 
8.17.15 Highways England has now confirmed that the design of the junction is 

acceptable in principle and that the proposed arrangement of roundabouts, 
link roads, underpass and slip roads is acceptable and safe. As such this 
part of the proposal is considered to be acceptable and compliant with 
policy WEL24. A planning condition is proposed in the recommendation to 
limit occupation on site to 1,160 dwellings and an associated level of 
commercial floor space until the junction 10 works are delivered. 

 
8.17.16 Previously the wording of this condition related to the floor areas permitted 

but the drafting incorporated the word ‘or’ which could be construed as 
meaning that the floor areas stated in the planning condition were 
exclusive, when in fact they are not. The condition is amended in this report 
and clarifies that all of the floor areas stated in the condition were tested in 
combination through the ES and Transport Statement.  

 
8.17.17 A32 Alterations 

 

The access to the Welborne development will be via three new 
roundabout junctions  constructed along  A32  Wickham Road and 
alterations to the existing roundabout at Knowle Road. 

8.17.18 The northern most of the three roundabouts is proposed at the junction of 
the A32 and Forest Lane. This roundabout is located approximately 330m 
north of the existing Knowle Road roundabout and will have a 56m 
diameter. The roundabout is offset to the west of the existing (north – south) 
A32 with part of the existing road being retained to form a service road to 



the existing dwellings on the east side of the A32 between Forest Lane and 
the Former Sawmills site entrance 

 
8.17.19 The eastern arm of this new roundabout will connect to Forest Lane. The 

western arm will link to one of the main north-south link roads within the 
Welborne development. This north-south road links through to the Local 
Centre and onwards to the District Centre and the M27 at Junction 10. 
Pedestrians are provided for at road level with uncontrolled crossings 
across the western, northern and eastern entry and exit arms of the 
roundabout. Footway and cycleway links will be provided to the south from 
this junction. 

 
8.17.20 The existing four arm roundabout at the junction of Knowle Road will have 

the eastern arm modified to provide access to the development land on the 
east side of the A32. The new access road to the east will be provided as 
a single carriageway with flared two-lane entry to the roundabout. All other 
approaches to the roundabout will not be altered from their existing 
arrangement. Chalk Lane will meet the new eastern access road at a 
simple T junction with the new access road having the priority. Pedestrians 
are provided for with road level uncontrolled crossings across all entry and 
exit arms, while a signalised crossing will also be provided due south of the 
roundabout (the Pegasus crossing) which is described in the pedestrian 
and cycling part of this report 

 
8.17.21 Approximately 550m south of the existing Knowle Road roundabout, a new 

four arm (67m diameter) roundabout junction will be provided on the A32. 
The western arm will provide access to a road within the Welborne 
development which serves the secondary school and the northern part of 
the District Centre. The eastern arm serves development east of the A32. 
Pedestrians are provided for at road level with uncontrolled crossings over 
the western, northern and eastern entry and exit arms of the roundabout. 
A signal-controlled Toucan crossing (as described in the pedestrian and 
cycling section of this report) will also be provided on the southern arm and 
midway between this roundabout and the roundabout proposed to the 
south (called the Broadway roundabout by the applicant). 

 
8.17.22 The final roundabout is the southernmost access to Welborne and is the 

linking roundabout between the A32 and the new all moves Junction 10 of 
the M27. The western arm will provide access to the east – west link road 
with onward connections to the all moves M27 Junction 10 together with 
access to the District Centre, employment areas and the western areas of 
the development. 

 
8.17.23 A “by-pass” lane is proposed on the east side of this roundabout for traffic 

travelling south and accessing the M27 junction 10 eastbound. This allows 
for peak period eastbound motorway traffic to pass the roundabout without 
delay, supports the proposal in being a south facing development and 
allows the junction to operate within capacity. 

 
8.17.24 Pedestrians and cyclists will be catered for by the provision of shared use 

facilities adjacent to the west side of the A32 and a toucan crossing over 
the A32. 

 



8.17.25 South of Broadway roundabout the A32 is proposed to be dualled which 
would prevent the provision of a pedestrian crossing in this location. 

 

8.17.26 The introduction of this roundabout will require the closure to vehicles of 
the existing junction of Pook Lane with the A32, on safety grounds. The 
proposed new roundabout will allow vehicles from the south wishing to 
reach the eastbound M27 on-slip to undertake movements in a safer 
arrangement than currently exists. 

 
8.17.27 In the interim period between the construction of this roundabout and the 

one immediately to the north, it will be necessary to maintain access to 
Roche Court / Boundary Oak School, which is currently served via Pook 
Lane. It is proposed that this will be provided via a temporary left in / left 
out junction to be provided in the general area of this roundabout, which 
will connect to a new access serving Roche Court and Boundary Oak 
School. Once this roundabout is completed the eastern arm of this 
roundabout will serve the east of the development and the temporary 
access can be removed. 

 
8.17.28 Policy WEL25 requires improvements to the A32 to accommodate the 

increase in traffic and to achieve a satisfactory access to Welborne as well 
as creating an appropriate gateway to the development. Consideration is 
given to the success of the access proposals in being a suitable gateway 
to the development below when they are considered in the context of the 
internal road network and the experience of users travelling around 
Welborne. 

 
8.17.29 Regarding the test in the policy that the new A32 access points must be 

able to accommodate the increase in traffic and to achieve a satisfactory 
access to Welborne, the Highway Authority has confirmed that the A32 
access arrangements are acceptable. 

 
8.17.30 Internal road network 

 

Welborne will incorporate a hierarchy of street types to ensure that there is 
a suitable network of routes through the site to facilitate vehicle movement 
as well as the safety and legibility of routes for pedestrians and cyclists. 
The hierarchy of streets will comprise Primary, Secondary and Tertiary 
roads and reflects the requirements of the Welborne Design Guidance 
SPD. 

 
8.17.31 The primary routes will be the main arterial routes through the development. 

The primary road network will consist of the main roads such as the north-
south link described earlier. 

 
8.17.32 Secondary streets will consist of local distributor roads such as the loop 

road to the western side of the development and the roads north of Knowle 
Road and east of the A32. 

 
8.17.33 The detailed design of the internal street network (across the whole 

hierarchy) is not for determination at this stage, however it is to 
accommodate all modes of transport where necessary - walking, cycling, 
cars and buses - and ensure that homes, jobs, shops and community 



facilities can be easily reached by its residents. Streets will be well 
designed, generously proportioned and provide an attractive setting for 
new homes as well as providing a range of convenient walking and cycling 
routes connecting homes to local facilities, centres, schools and open 
spaces. 

 
8.17.34 Regarding the internal road network at Welborne, policy WEL25 of the 

Welborne Plan seeks to secure: 

• Access from the A32 which will be a gateway to Welborne as well 
as being suitably designed to accommodate the increased traffic 
flows; and 

• A main north to south route through the site. 
 

8.17.35 Accesses into the site from the A32 are all by means of roundabouts. These 
access points are part of the detailed plans for consideration. The 
roundabouts all provide for safe access to Welborne and will be located at 
key positions such as the District Centre and the northern roundabout at 
the junction of the A32 and Forest Lane. Alterations are also proposed to 
the existing Knowle Road roundabout on the eastern side. 

 
8.17.36 The location of the roundabouts will provide access to Welborne in a way 

that they will each act as gateway locations into the garden village. The 
southernmost two roundabouts provide views into and access into the 
District Centre which will provide the opportunity, through the detailed 
design, for areas of higher density, and built form which could include 
gateway entry buildings. Similarly, the southernmost roundabout will 
service the employment area which could provide for gateway feature 
buildings. 

 
8.17.37 The main north to south route through Welborne is required by policy 

WEL25. It extends from the District Centre northwards between the Central 
Park and the A32 connecting to the existing Knowle Road at the location 
of the Local Centre. 

 
8.17.38 The applicant has proposed that this main north-south road is designed as 

a 30mph road, to be part of the BRT bus route with side roads accessing 
housing parcels off it. The applicant has indicated that it will carry a similar 
volume of traffic to the A32. The distribution of the traffic along this road in 
this manner is such that the applicant proposes that there is no 
requirement to dual the A32. 

 
8.17.39 The Highway Authority has required confirmation from the applicant, 

through detailed micro-simulation modelling of the traffic flows, that the 
main north-south route through Welborne can operate as an alternative 
route to the A32. This modelling work was necessary to understand the 
likely flows and movements along the A32 and whether the proposed 
access arrangements and treatment of the A32 are suitable to 
accommodate the development proposed. 

 
8.17.40 Following the submission of further information, the Highway Authority has 

accepted the flows along the main north to south route are likely to  be 
similar to the A32 and as such the distribution of traffic is considered 
appropriate. 



 
8.17.41 The detailed design of the main north-south link through Welborne is 

identified by the highway Authority as crucial to ensure the access and A32 
operate as modelled. Whilst the finer detailed design of the north- south 
link will follow in future applications, it is recommended that the design 
parameters for the north-south route are established early and secured by 
a suitably worded condition as part of the recommendation. This will ensure 
that the road is designed with sufficient capacity to operate as intended 
through the traffic model. 

 
8.17.42 Off-site highway mitigation works 

 

The Welborne Plan, Policy WEL25, requires delivery of, or funding towards 
seven identified junctions on the local road network and any other junctions 
or local roads that may be affected by the detailed transport modelling. The 
seven specific junctions identified in the Welborne Plan are: 

• A32/A334 Fareham Road, Wickham 

• North Hill/Kiln Road/Old Turnpike/Park Lane 

• A32 Wickham Road/North Hill/ Furze Court 

• A32 Wickham Road/Wallington Way/Southampton Road 

• Delme Roundabout A32/A27 

• A27/A32 Quay Street Roundabout; and 

• A27 Railway Station Roundabout. 

 

8.17.43 Within the application Transport Assessment and Road Safety Report, the 
other identified junctions and highway aspects identified for mitigation are: 

 

• B2177 Southwick Road / Boarhunt Road / Shoothill Crossroads 

• A32 School Road / B2177 Southwick Road Crossroads 

• Hoads Hill 

• Parking along the A32 Wickham Road 

• A32 Wickham Road/Broadcut Roundabout 

• A32 Gosport Road to the south of Quay Street Roundabout 

• Funtley Hill Improvements 

• Highlands Road 
 

8.17.44 The above locations of off-site mitigation and highways safety works are 
set out below in a broadly geographic arrangement moving from locations 
north of Welborne southwards: 

 
8.17.45 A32 School Road / B2177 Southwick Road Crossroads 

 
This junction is on the east side of Wickham within Winchester City 
Council’s district. There have been a number of collisions at this junction 
relating to the turning movements out of the B2177 Southwick Road, 
particularly the turn onto the A32 northbound. This has been raised by the 
Highway Authority and addressed in the road safety report. 

 
8.17.46 The proposed works to the junction includes refurbishment of all road 

markings and provision of high friction surfacing. Improvements to signage 
and dragons teeth road markings are also proposed. 

 



8.17.47 B2177 Southwick Road / Boarhunt Road / Shoothill 
 

The application Road Safety Report submits that on site observations of 
the junction suggest that the drainage system at the crossroads is not 
functioning adequately. Existing road markings have also been worn out 
and existing raised white surface on the carriageway was seen to be 
overrun by turning vehicles. The application proposes to improve the 
existing drainage, renewal of road markings, installation of traffic islands 
and both minor approach arms and widening the existing kerb alignments 
at entries and exits. 

 
8.17.48 A32/A334 Fareham Road, Wickham 

 

The junction is within Winchester City Council’s district, at the foot of Hoads 
Hill on the south side of Wickham. 

 
8.17.49 Winchester City Council has recently granted a planning permission for 

development off the eastern side of this roundabout and work has now 
commenced on site. The proposals for the roundabout have taken account 
of Welborne in the improvement design solution. 

 
8.17.50 As Welborne is intended to be ‘south facing’ regarding traffic flows, the 

proposals reduce the flared approach to the roundabout. The proposal also 
provides a continuation of the A32 Hoads Hill cycle route by transferring 
the cycle lane to a shared use path west of the junction, therefore 
bypassing the roundabout itself. Furthermore, to provide for pedestrians an 
uncontrolled crossing has been added north-west of the A334 southbound 
bus stop. 

 
8.17.51 Hoads Hill 

There are accident records related to vehicles turning into residential 
properties on the western side of the A32, partly as a result of confusion 
caused by the southbound climbing lane. The proposal seeks to remove 
the climbing lane, decrease the speed limit and to provide a new cycle lane 
on the west side of the A32. 

 
8.17.52 A32 Wickham Road/North Hill/ Furze Court 

 

The removal of the existing roundabout is proposed and this is to be 
replaced with a traffic signalised junction. If no improvements are 
undertaken at this junction, it is forecast to operate over capacity in 2036 

 
8.17.53 The introduction of signals will allow for safer pedestrian crossing 

movements at the junction, promote the A32 Wickham Road as the primary 
route through phasing and allow for the provision of bus priority in the light 
cycle for southbound services. As the road space required for the 
signalised junction is less than the roundabout, a bypass lane for North Hill 
can also be created. 

 
8.17.54 The A32 north and south approaches to this junction are signalised with 

dedicated straight ahead lanes and right turn lanes. A no right turn 
movement from North Hill into either Furze Court or A32 southbound will 
be introduced at the signals. Traffic can continue northbound and come 



back round the southernmost roundabout serving Welborne and travel 
southbound on A32 Wickham Road; The Highway Authority is satisfied with 
these junction improvements. 

 
8.17.55 North Hill/Kiln Road/Old Turnpike/Park Lane 

 

For this junction it is proposed that green light time is optimised to those 
arms of the junction with the greatest flows, namely Kiln Road and North 
Hill. This adjustment of the light timings also served to discourage 
additional vehicle flows on Old Turnpike and Serpentine Road. The 
Transport Assessment modelling shows that even without Welborne that 
by 2036 this junction will operate over capacity. With the junction 
enhancements proposed as a result of Welborne the junction remains over 
capacity, but the impact is no more severe than without Welborne, in fact 
the junction operates more efficiently with the Welborne related 
improvements than without. 

 
8.17.56 Welborne will have a significant impact on this junction, which is 

acknowledged in the transport assessment and by the Highway Authority. 
In addition to the junction improvements, the Highway Authority is also 
seeking a financial contribution for further future wider network 
improvements that will better manage the traffic through this junction. 

 
8.17.57 Changes to parking along A32 Wickham Road 

 
Capacity improvements have been proposed by the applicant along this 
section of the A32 Wickham Road which involves removing or reducing the 
impact of on street parking supply through the installation of parking 
restrictions along both sides of the road. This will result in unencumbered 
travel for both directions along the road. The reduction in parking is to occur 
outside the commercial premises. The application submits that there is 
adequate space on these commercial properties for vehicles to park. The 
Highway Authority concurs with this approach. 

 
8.17.58 In order to reduce the impact of parking spaces to passing traffic in front of 

the residential buildings between Old Turnpike and The Potteries, it is 
proposed to reduce the available footway width to a minimum standard and 
provide indented parking bays on the western side. The kerb line on the 
eastern side can be relocated to allow for minor carriageway widening if a 
wider footway on the western side was desired. This would result in a 5.5m 
carriageway width and allow vehicles to travel in both directions without 
restriction from parked vehicles. 

 
8.17.59 The Highway Authority has identified that level differences in this location 

may be restrictive, but the principle of the work is accepted. 
 
8.17.60 A32 Wickham Road/Wallington Way/Southampton Road 

 
At this junction it is proposed to formalise the approach lanes and produce 
additional lane flares at the junction. Improvements have been proposed 
for the Wickham Road northbound approach with formalisation of the 
approach lanes to have one lane for each direction of travel. 

 



8.17.61 A32 Wickham Road/Broadcut Roundabout 
 

The Highway Authority has raised safety concerns over lane discipline and 
higher southbound approach speeds at the roundabout. The submitted 
Road Safety Report suggests that the large geometric design of the 
roundabout and lack of adequate road markings along the circulatory 
carriageway may encourage such behaviour. The application therefore 
proposes to add road markings to guide vehicles around the roundabout 
and from the inside/outside circulatory lanes to their exit lanes 

 
8.17.62 In addition to the above the application also seeks to discourage traffic from 

using Old Turnpike. The submission seeks to remove the dedicated left 
filter lane between the A32 Wickham Road and Old Turnpike just after 
exiting from the above roundabout junction. 

 
8.17.63 Delme Roundabout A32/A27 

 
The submitted Transport Assessment identifies that Delme roundabout will 
operate over capacity with the development in place and following 
construction of Junction 10 of the M27. This same roundabout is forecast 
to operate over capacity in future years without Welborne. 

 
8.17.64 The Highway Authority is of the view that the impact of Welborne on this 

junction is likely to be significant. The applicant has proposed an 
improvement scheme for the roundabout which would address the impacts 
resulting from the development at Welborne. The Highway Authority is 
however seeking a financial contribution towards the implementation of a 
wider scheme of mitigation and remodelling works. 

 
8.17.65 This contribution can be secured within the legal agreement pursuant to 

Section 106 of the Town and Country Planning Act 1990. 
 

8.17.66 A27/A32 Quay Street Roundabout 
 

The transport assessment forecasts that this junction will, like Delme, 
operate over capacity in 2036 with Welborne. The Highway Authority is 
seeking a financial contribution for works to this junction. 

 
8.17.67 A32 Gosport Road to the south of Quay Street Roundabout 

 
The Highway Authority has raised road safety concerns with regards to rear 
shunt collisions between vehicles and cyclists at the petrol station access 
along this A32 stretch. The following improvements along this section are 
suggested: renewal of existing road markings; provision of an advanced 
lane sign on the existing footbridge parapet to provide clear information to 
drivers and therefore improve lane discipline. The Highway Authority is 
satisfied with this position. 

 
8.17.68 A27 Railway Station Roundabout 

 
Modelling indicates that this roundabout will operate within capacity 
following the development at Welborne and therefore no mitigation is 
required. The Highway Authority is satisfied with this conclusion. 



 

8.17.69 Funtley Hill Improvements 
 

The Walking and Cycling Strategy has identified the need to provide a 
shared-use path along Funtley Hill to link the southern end of the Welborne 
Mile to Fareham Common via the existing M27 underpass in order to link 
Public Rights of Way and SANG provision either side of the M27. 

 
8.17.70 Carriageway narrowing will be required to accommodate the shared-use 

path in the area of the Funtley overbridge. This will reduce Funtley Hill to 
one lane of travel for both directions. In order to manage vehicle conflict 
over the one travel lane, it is proposed to introduce one-way travel with 
northbound traffic required to give way to vehicles from the opposite 
direction. 

 
8.17.71 Highlands Road 

 
Enhanced cycle lane measures are proposed along Highlands Road. This 
would provide for a continuous cycle route between the site and Henry Cort 
Community College, taking account of existing provision and available 
carriageway space 

 
8.17.72 The Highway Authority has spent many months negotiating the offsite 

mitigation works with the applicant. All the works are considered justified 
and necessary to mitigate the impacts of the traffic generated by the 
development. As such the Highway Authority raises no objection and in 
turn the proposal is considered to accord with policy WEL25. 

 
8.17.73 Public Transport Strategy 

 

Policy WEL26 of the Welborne Plan addresses the provision of public 
transport services at Welborne. The Welborne Plan is clear that the site 
wide public transport strategy will be through an extension to the Bus Rapid 
Transit (BRT) service linking the site to Fareham rail station and either 
complementing or extending the current BRT Eclipse service. 

 
8.17.74 BRT is a high-quality bus-based transit system that delivers fast, 

comfortable, and cost-effective services at regular frequencies and 
connects with other transport hubs. BRT is able to avoid the causes of 
delay that typically slow regular bus services, like being stuck in traffic and 
queuing to pay on board. 

 
8.17.75 The submitted Public Transport Strategy sets out that throughout Welborne 

there will be a series of both BRT and general service bus stops provided. 
The application indicates that the BRT will enter the site towards the south 
east, off the A32 via a proposed bus lane/bus gate to the south of 
southernmost roundabout serving Welborne. The route would continue 
north through the employment area and pass through the District Centre. 
From the District Centre the route would head west and loop north crossing 
Knowle Road before turning east on the south side of Dashwood to the 
Local Centre. From the Local Centre the BRT service will continue south 
back to the District Centre before leaving Welborne at the southernmost 
roundabout serving Welborne and heading south on the A32. 



 
8.17.76 The internal design of the site will allow for the provision of bus stops at 

regular intervals along this route and will place the majority of, people in 
Welborne within approximately 400m of a bus stop. It is noted that the BRT 
route broadly on the Access and Movement Parameter Plan and the 
submitted Structuring Plan follows that identified on the Strategic 
Framework Diagram within the Welborne Plan. 

 
8.17.77 Whilst the land to the east side of the A32 is not proposed as part of the 

BRT route, the road infrastructure is to be designed to accommodate bus 
traffic should other services be extended into this part of the  development. 

 
8.17.78 On leaving Welborne the identified route for the BRT is down the A32, up 

North Hill, along Park Lane and into the town centre via Osborn Road 
South and along West Street. 

 
8.17.79 At peak periods the Public Transport Strategy sets out that in order to 

maintain a high frequency of service the BRT could call at Fareham 
Railway Station only as the alternative transport hub. In off-peak periods it 
could be that the service will also call at the Bus station; in peak periods a 
stop along West Street would ensure connectivity for users with the bus 
station by way of a short connecting walk for onward bus travel. 

 
8.17.80 The submission also sets out that whilst Fareham Bus Station does provide 

onward connections to key local destinations, the majority of these are also 
accessible by rail via Fareham Railway Station with shorter journey times. 
Consequently, for passengers of the proposed BRT service wishing to 
make onwards connections as part of a longer journey, the railway station 
may be a more desirable destination. 

 
8.17.81 The return route from West Street back to Welborne would be to head north 

up Trinity Street to Park Lane, North Hill and the A32 into Welborne. 
 
8.17.82 As specified within the Public Transport Strategy document that 

accompanied the planning application, the proposal for the Welborne BRT 
service is to operate seven days a week, from approximately 6am to 11pm 
at a frequency of one bus every ten minutes. 

 
8.17.83 The submitted Public Transport Strategy sets out that during the early 

years of the development, it is forecast that three buses will be required to 
maintain the desired frequency of service. Post completion of Sequence 1 
(the first five years), it is proposed that a total of four vehicles can sustain 
the BRT service onwards. A one-way journey time of approximately 15 – 
20 minutes is forecast, which includes a three-minute recovery time per 
vehicle at the end of each journey. 

 
8.17.84 The provision of the new BRT service will inevitably have an impact on 

existing bus services that operate along the A32 between Wickham and 
Fareham. Criterion ii) of policy WEL26 seeks to ensure that Welborne has 
appropriate links to existing services such that the impact upon these 
services requires further consideration. 

 
8.17.85 The 69 Service operates between Fareham and Winchester with its route 



along the A32. Based on the submission, the forecast demand for  Service 
69 to be generated by the implementation of Welborne can be 
accommodated within the capacity on the existing Service 69 and in fact 
the additional patronage generated by Welborne would be a positive impact 
upon this service. 

 
8.17.86 Service 20 currently operates one bus an hour in each direction between 

Fareham and Wickham via Knowle on weekdays and Saturdays. The 
applicant’s public transport strategy identifies that the service 20 route 
currently operates with over 65% available capacity in both directions on 
both weekdays and on Saturdays. 

 
8.17.87 It should be noted that whilst this route has available capacity for occupants 

of Welborne, it is not considered that it will generally be a preferred option 
for passengers travelling to and from Fareham Town Centre. Service 20 is 
seen to be a less desirable route due to its indirect nature in comparison to 
the proposed BRT route, given that only future residents of the north-
western corner of the site will be located in proximity to this service. 
However, it will offer the opportunity for some future residents to travel by 
this mode at certain times of the day. 

 
8.17.88 Hampshire County Council as the Highway Authority raises no objection to 

the proposed Public Transport Strategy. The Public Transport Strategy sets 
out that a subsidy is required in the early stages of the development to 
support the BRT service until the critical mass of a population is achieved 
to make the service self-sustaining. The provision of this subsidy and a 
commitment to ensure that the BRT service provision is delivered is to be 
secured through the legal agreement pursuant to Section 106 of The Town 
and Country Planning Act 1990. 

 
8.17.89 On the basis that the BRT service is provided in accordance with the 

proposals set out in the Public Transport Strategy and is suitably secured 
through the legal agreement, the proposal would be acceptable and in 
accordance with policy WEL26 of the Welborne Plan. 

 
8.17.90 Rail Halt 

 

Notwithstanding the Public Transport Strategy for Welborne being BRT 
focused, Policy WEL26 also requires the planning application to provide 
the space to accommodate a future rail halt at Welborne. 

 
8.17.91 The western side of Welborne is adjacent to the existing Fareham to 

Eastleigh line and the policy requires that land should be provided for a 
new rail halt unless it is demonstrated that it is not technically viable or 
feasible to deliver such a facility in the plan period. 

 

8.17.92 Policy WEL42 specifically seeks to safeguard land for specific 
developments. Where, due to viability or other reasons, any development 
or facility required by the Welborne Plan that cannot be commenced within 
the main phase of development will have adequate land within the 
Welborne site safeguarded for the intended use. Any safeguarding will 
apply until the commencement of main phase five after which safeguarded 
sites may be released for alternative uses after the submission of clear 



justification that the intended development for that land is not viable or likely 
to be viable within the remaining Plan period or that it is no longer required 
for the development. WEL42 is the mechanism under which the land for 
the potential future rail halt can be secured. 

 
8.17.93 In 2017 Network Rail undertook a study on behalf of the Council, to 

investigate the feasibility of providing a new station on the Eastleigh to 
Fareham line to allow the Welborne development to be connected to the 
rail network. This study identified four possible locations along the existing 
line where a station could feasibly be located. Of the options each one was 
assessed for a station to be provided on the single-track arrangement as it 
currently exists and also with a dual track arrangement. 

 
8.17.94 The preferred option in the feasibility study locates a potential station site 

to the south western corner of Welborne due north of Funtley. This option 
is the most favourable given that it is located adjacent to the Welborne 
development site and will allow the station to be integrated with Welborne 
and interrelated to the future transport strategy for Welborne. The cost for 
this station is estimated to be between £68m and £78m for a twin tracked, 
two platform station. The first phase of the station, a single platform using 
the single track is estimated to cost between £17m and £19m. The land 
identified as a rail halt in the application parameter plans reflects the 
location and the identified site size for this preferred option. 

 
8.17.95 Third party comments have expressed concern at the potential for a rail 

station to lead to parking in existing roads in Knowle and Funtley, especially 
given that the preferred option in the feasibility study doesn’t provide for as 
much parking as some of the other options considered. 

 
8.17.96 At this stage the study is providing only some early indication of the 

feasibility for a station at Welborne. The detailed design stage is where 
parking requirements would be worked through should a station proposal 
be delivered at Welborne. At that stage the quantum and arrangement of 
parking could be properly considered in accordance with the relevant 
parking standards. 

 
8.17.97 The preferred location adjacent to the western edge of Welborne, due north 

of Funtley, does provide a good opportunity to ensure that any rail travel 
offer is well related to and ties into the existing Welborne public transport 
strategy as well as reflecting the possible location for a rail service as per 
policy WEL26. 

 
8.17.98 The applicant’s Public Transport Strategy and the Welborne Plan are 

clearly directed towards the BRT service and there is no requirement within 
the Welborne Plan for the applicant to provide a railway station at 
Welborne. However, whilst there is no requirement for a train station to be 
provided at Welborne, the safeguarding of the land under policy WEL42 
will be secured and will ensure that should the delivery of the station for 
Welborne become viable and feasible during the development then the 
land is suitably safeguarded for that purpose. The land safeguarded for the 
rail halt is identified on the Land Use Parameter Plan. As such the proposal 
is considered to accord with policies WEL26 (in so far as rail travel is 
concerned) and WEL42. 



 
8.17.99 Pedestrian and Cycle Strategy (including Public Rights of Way (PROW) & 

bridleways) 

Walking and cycling through Welborne and off site from Welborne is 
addressed through policy WEL28. This policy seeks to provide for a 
network of routes for the new community supplemented by a series of good 
quality local pedestrian and cycle links. Specifically, the policy seeks to 
ensure: 

i) good pedestrian and cycle links to Fareham town centre and 
the railway station; 

ii) links to surrounding communities and countryside, 
iii) attractive links across the A32 to encourage east-west 

movements; and 
iv) attractive links to off-site schools which will serve the 

development. 
 

8.17.100 There are a number of routes through the site proposed by the applicant 
and existing paths that are identified to be upgraded. 

 
8.17.101 Public Footpath No.86 currently runs north to south from Funtley through 

the location of the Welborne Mile and on through Dashwood. The 
application proposes to upgrade this footpath north of Knowle Road and 
through Dashwood from a public right of way to a Bridleway. This will allow 
for further onward links to the north of Knowle and to the Meon Valley 
footpath networks. 

 
8.17.102 Public Footpath 88 currently runs east to west through the Dean Farm 

Estate. This footpath is proposed to be diverted slightly north into the new 
east – west link which will be a segregated route from the highway and will 
be a new multi-user right of way. This route will also cross the A32 north of 
the district centre school site by means of a Pegasus crossing and 
continuing to the eastern edge of the site and connecting to Footpath 103. 
Footpath 103 is to be diverted around the east of Albany Farm. To the south 
of Footpath 103 running north to south along the eastern site edge of the 
site is Footpath 101. This footpath is to be upgraded to a bridleway down 
to the M27 footbridge over to Wallington and into Broadcut. 

 
8.17.103 East of Funtley and north of the motorway is the current Footpath 89. This 

footpath links Funtley with Kneller Court Lane which itself is a public 
footpath (number 90). 

 
8.17.104 Footpath 89 is proposed to be diverted to the south side of the M27 and 

into the Fareham Common SANG. This is primarily as a result of the 
junction 10 works and the necessary closure of Kneller Court Lane 
(Footpath 90) at its northern end. With the closure of the northern part of 
Kneller Court Lane, the southern section is proposed to be retained as a 
right of way and continue to link with the diverted Footpath 89 and to Kiln 
Road from within Fareham Common SANG. 

 

8.17.105 Representations have been received suggesting that footpath 90 should 
be closed at the Kiln Road end given the poor visibility onto Kiln Road and 
to better improve the access for the dwelling at 83 Kiln Road. Given the 
reduction of vehicles using footpath 90 (Kneller Court Lane) and its 



incorporation into the path network of the Fareham Common SANG, the 
proposed retention of the path at the southern end where it adjoins Kiln 
Road is considered acceptable. Hampshire County Council as the Highway 
Authority has not sought to close this path as a result of the proposal. 

 
8.17.106 In the very west of the site the existing right of way number 85 may need 

to be diverted in the future should the Welborne rail halt be delivered. The 
footpath currently runs though the land safeguarded for this provision. In 
the event that the rail halt is not delivered HCC has secured the re-
surfacing of this path. 

 

8.17.107 The east – west footpath on the north side of the M27 that runs through 
Hellyers Farm is to be retained and unaltered and no changes are 
proposed to the north – south path that sits within the Welborne Mile from 
the edge of Funtley up to Knowle Road. 

 
8.17.108 It is considered that the on-site footpaths retained, enhanced and created 

are acceptable in creating the good quality network of routes through the 
site. In addition to these routes it is noted that the applicant also proposes 
a circular route around the site perimeter that would come forward as part 
of the Green Infrastructure proposals. It is anticipated that this route would 
extend to some 10km (6.21 miles) in length when fully completed. This 
would further add to the permeability through Welborne and the choice of 
high quality walking and cycling routes to the benefit of the new community 
and wider borough population. 

 
8.17.109 Heading south through Welborne and into Fareham town there are three 

proposed main routes. In the west there will be a route through Fareham 
Common to Kiln Road. The route to Fareham Common will be either via 
the new junction 10 underpass or via Funtley Hill. A Toucan crossing is 
proposed at Kiln Road opposite Maylings Farm Road. 

 
8.17.110 It is proposed to provide an on-road cycle route from Kiln Road to West 

Street and the train station using Miller Drive, Arundel Drive, Leigh Road, 
Gordon Road and Grove Road. This route has been agreed with HCC and 
is considered an appropriate route from Welborne to the town centre and 
train station. 

 
8.17.111 An alternative route to the town centre is to be provided by a new cycle 

path from Miller Drive through the Fareham Leisure Centre car park to Park 
Lane. The applicant and Council have agreed that a cycleway can be 
provided, at the applicant’s cost, around the northern and eastern edge of 
the leisure centre car park linking to Park Lane at the current uncontrolled 
crossing point with William Prince Gardens which in turn links to Harrison 
Road, Osborn Road and the Town Centre. 

 
8.17.112 The third and eastern route to the town centre will utilise footpath 101 

(upgraded to a bridleway) and the new motorway footbridge provided as a 
result of the Smart Motorway proposals, linking to Standard Way and 
Broadcut. Through Broadcut on road cycle symbols are proposed to 
provide access to the retail park and onwards to the town centre via 
Southampton Road, Harrison Road and Westbury Road. 

 



8.17.113 The Highway Authority has, during  the consideration of the application, 
explored providing additional cycle facilities on the A32, North Hill and Park 
Lane. 

 
8.17.114 North Hill is a single carriageway, two-way road with no current cycle 

provision and very little margin for road expansion within the highway- 
controlled land. Added to the fact that North Hill is proposed to 
accommodate the BRT route from Welborne to the town centre, plus 
carrying additional traffic in future years, the addition of cycle facilities in 
this very constrained corridor has proven challenging. A proposal has 
however been agreed between the applicant and the highway authority 
whereby cycle lanes are to be provided on Park Lane and North Hill 
northbound only. Cyclists having to negotiate the level change uphill when 
travelling south would likely use the other described routes using quieter 
roads. 

 
8.17.115 It is considered that the provision of these three (east, centre and west) 

links is acceptable and will provide sufficient and attractive routes into the 
town centre whilst passing other accessible amenities (such as the 
employment and retail offer in Broadcut, schools in north west Fareham 
and the leisure centre) en-route to the main town centre. There is no 
highway objection to the pedestrian and cycling mitigation proposal and as 
such the proposal is considered to meet the requirements of Policy WEL28 
criterion i). 

 
8.17.116 Criterion ii) of policy WEL28 requires development to link to adjoining 

communities and the wider countryside. As described above the upgrade 
of the path through Dashwood to a bridleway will provide some linkage to 
off-site communities around Knowle and towards Wickham. It is noted that 
third party comments have indicated that it would be to the benefit of 
Welborne to connect through to the north west beyond Dashwood, however 
this is across land outside of the applicant’s control and is therefore 
unachievable. The applicant has proposed changes to this route as far as 
they can within the land that they control. 

 
8.17.117 In addition to the route through Dashwood the application proposes to 

improve pedestrian and cycle provision north to Wickham along Hoads Hill 
by providing a dedicated cycle lane on the western side of the carriageway, 
increase the width of the footpath south of the property known as 
"Silvertops" the removal of the southbound crawler lane and a reduction in 
the speed limit. Provision is proposed at Wickham to enable  a transfer to 
the Meon Valley trail. 

 
8.17.118 There are a number of other routes (as previously described) that connect 

into Welborne and then link to other communities, especially to the west, 
north of Funtley and on towards Whiteley, and into Fareham to the south. 
The retention of these connections and the improvement of the routes 
through the site itself are such that the proposal is considered to satisfy 
criterion ii) of the policy. 

 
8.17.119 Criterion (iii) of policy WEL28 seeks attractive links across the A32 to 

encourage east to west movements. Criterion (iii) of policy WEL6 equally 
takes effect here. The Welborne Plan sets out that it is a key principle in 



the planning of Welborne and the treatment of the A32 that land uses on 
the eastern side of the A32 are properly integrated into the main community 
to the west of the A32. In particular this is to be achieved through prioritised 
crossing points for pedestrians and cyclists. 

 
8.17.120 The applicant’s Pedestrian and Cycle Strategy sets out that there will be 

four crossing locations over the A32. These will all be at ground level and 
two will be controlled and two uncontrolled. The northern most crossing will 
be to the north of the new northern roundabout. This is an uncontrolled 
crossing and will link the northern parcels of development and the local 
centre with the Former Sawmills site on the east side of the A32 and to 
Forest Lane. Due north of the existing Knowle Roundabout the second 
crossing is proposed. This is also shown as an uncontrolled crossing 
location. 

 
8.17.121 The new east-west link through Welborne will in part accommodate the 

diverted Footpath 88. This route will cross the A32 adjacent to the northern 
boundary of the District Centre School site and is proposed as a Pegasus 
crossing to facilitate a controlled crossing arrangement for pedestrians, 
cyclists and horse riders. At this location the A32 is shown  as being single 
carriageway in each direction such that the crossing will be short, safe and 
given its location in proximity to the District Centre school site, suitably 
located as a route to school and the nearby District Centre amenities. 

 
8.17.122 The fourth and final A32 crossing point is between the Broadway and 

Central roundabouts to the east of the District Centre. This is detailed on 
the drawings as a Toucan crossing. The A32 in this location has a single 
lane northbound and is dualled southbound such that the crossing has a 
pedestrian refuge island half way across the A32. The crossing will be safe 
and given its location in proximity to the District Centre is considered to be 
suitably located as a route to the nearby District Centre amenities for the 
population on the east side of the A32. 

 
8.17.123 In the south eastern corner of the planning application site, south of Pook 

Lane (as it currently exists), is the proposed Roche Court Sports Hub. This 
facility would be accessed from either of the two controlled crossing points 
alongside the District Centre and through the road network on the east side 
of the A32. 

 
8.17.124 There is no crossing point proposed south of the southernmost roundabout 

given that the A32 is dualled in both directions in this location and there is 
a flyby lane on the southbound carriageway linking to the M27 eastbound 
onslip. A crossing of the A32 in this location is not, therefore, possible. 

 
8.17.125 Whilst the extent of crossing of the A32 is fairly limited, the fact that further 

crossings can’t be accommodated is acknowledged. As such the proposal 
is considered to accord with part (iii) of policy WEL28. 

 
8.17.126 WEL28 criterion (iv) requires provision to be made to ensure that there is 

adequate provision for access to Fareham schools in the early stages of 
development to serve the initial population at Welborne until the schools 
are built. 

 



8.17.127 The improvements along Maylings Farm Road from Kiln Road will as well 
as providing links to the town centre and leisure centre provide enhanced 
access to Uplands Primary School. Further highway safety improvements 
are proposed. These works will, as a result, provide increased walking and 
cycling accessibility from Welborne to Henry Cort Community College. This 
provision will include measures along Highlands Road from Kiln Road to 
Fareham Park Road, up Fareham Park Road and along Wynton Way to 
Henry Cort College. The measures along Highlands Road may also 
increase the accessibility to Orchard Lea Infant and Junior schools. The 
proposed route will be a combination of on and off-road routes. 

 
8.17.128 On site, the early residents of Welborne will be located to the north of 

Knowle Road. It is important, therefore, that until the on-site schools are 
provided that these new residents have an appropriate means of getting to 
the schools in Fareham. The applicant has proposed a temporary 
pedestrian cycle route that follows the route of the Welborne Mile (and the 
footpath therein) from Knowle Road down to Funtley Hill at which point the 
existing footway could be utilised to connect through to the schools on the 
south side of Kiln Road. 

 
8.17.129 The Highway Authority is satisfied with the proposed links to the 

surrounding schools and as such this accords with the requirements of 
policy WEL28 criterion iv). 

 
8.17.130 Overall it is noted that the County Council as the Highway Authority has 

raised no objections to the Pedestrian and Cycle Strategy submitted by the 
applicant. 

 
8.17.131 The Countryside Service at HCC raised no specific objections to the 

diverted footpaths or the upgrade of footpaths to Bridleways as indicated 
within the submission and has been engaged in negotiations on the Section 
106 legal agreement over the last year. 

 
8.17.132 The Local Ramblers have objected to the proposed diversion of 

footpath 90 however this diversion is unavoidable as the footpath will 
need diversion to facilitate the construction of Junction 10. 

 

8.17.133 The British Horse Society (BHS) has endorsed the improvements in so far 
as there is an increase in Bridleway provision and the inclusion of a 
Pegasus crossing over the A32. The BHS has also sought for the applicant 
to make further off-site improvements to the west of the site. However, 
given the on-site improvements to the rights of way network and the 
connections to the existing framework of routes, there is no clearly 
identifiable impact from the development for the applicant to also make off-
site improvements as requested by the BHS. As such this request is not 
being pursued as part of the recommendation. 

 
8.17.134 It is considered that the proposal is compliant with the requirements of 

policy WEL28. 
 

8.17.135 Welborne Street Manual 
 

The applicant is keen to ensure that the roads within Welborne will be 



safely designed whilst including appropriate verges, landscaping, lighting, 
surfacing and parking provision. This approach will, it is hoped, avoid a 
highway dominated development over the creation of a sense of place 
within the development. 

 
8.17.136 BDL is seeking to provide for this type of highway design at Welborne and 

has, through a series of joint workshops with the Council and Hampshire 
County Council as Highway Authority, been working on a new approach 
towards street design and ultimately adoption through the creation of the 
Welborne Street Manual. 

 
8.17.137 Work is on-going still between the relevant stakeholders, including 

establishing an understanding of how HCC will adopt the standards in the 
Manual, such that the manual is not part of the application and in turn is not 
for consideration by the Planning Committee today. Rather the Welborne 
Streets Manual is expected to be appended to the strategic design code 
when that is submitted in the future. The principles for highway design and 
adoption are encompassed within the design code requirements and can 
be secured by condition. 

 
8.17.138 The Welborne Streets Manual will ensure that the road network is designed 

without the dominance of the car, provides for suitable landscaping and 
tree planting space and will, above all, ensure that the development can 
achieve its aspirations to be a twenty-first century garden village. This in 
turn will deliver a development that accords with the general design 
principle identified within policy WEL6. 

 
8.18 Employment provision 

 
8.18.1 Policy WEL2 requires a range of highly accessible employment 

opportunities, including dedicated employment floorspace, to reduce the 
need for commuting and to contribute towards a degree of self- containment. 

 

8.18.2 Policy WEL9 requires the employment land at Welborne to be principally 
focused on the land immediately to the north of the M27, to the east and 
west of junction 10 of the M27 and the A32. The Strategic Framework 
Diagram in the Welborne Plan identifies approximately 20 hectares (49.4 
acres) of land for employment development focused on land to the 
immediate north of the M27, with the majority to the west of the A32, but also 
some to the east of the A32. 

 
8.18.3 In terms of specific uses Policy WEL9 states that the employment areas 

could accommodate a range of employment uses including ‘B’ use classes 
and appropriate employment generating non-B use classes in order to 
provide a range of jobs to meet the employment needs of the new 
community. Policy WEL42 requires at least 3 hectares (7.4 acres) of land to 
be safeguarded for office development. 

 

8.18.4 The Structuring Plan submitted with the application confirms that provision 
will be made for 21.35 hectares (52.6 acres) of strategic employment land 
and the Land Use Parameter Plan confirms that the employment area would 
be concentrated along the land to the north of the M27 and west of the A32. 

 



8.18.5 By focusing the employment land to the northern side of the M27 the 
employment area would be accessible by the strategic road network and 
would be designed to avoid adverse impacts upon the amenity of nearby 
residential communities (both existing and proposed.) The location of 
employment land in this location would also provide the opportunity for 
footfall into the District Centre with the centre providing services for 
employees. 

 
8.18.6 Unlike the Strategic Framework Diagram in the Welborne Plan, the 

application does not propose any employment land to the east of the A32, 
south of Pook Lane. The applicant’s justification for not allocating land to the 
east of the A32 for employment purposes is that the land to the east side of 
the A32 is better used as part of the sports and recreation provision at 
Welborne 

 

8.18.7 Given that the quantum of land allocated for employment uses is in 
accordance with the Welborne Plan and its location would be easily 
accessible from the strategic road network the absence of any employment 
land to the east of the A32 is not considered to have any undesirable 
consequences or result in conflict with other policy requirements. The 
absence of employment land to the east of the A32 is therefore considered 
to be appropriate and acceptable especially when considering all the 
required land uses in the round and the overall capacity of the Welborne site. 

 
8.18.8 In terms of the type of employment generating uses proposed, the 

application proposes a wide range of employment generating uses including 
within B use Classes. The application proposes the following areas of land 
for B use classes based on the Use Classes Order 1987 (as Amended) 
which was in effect when the application was made and first considered by 
the Planning Committee: 

 
- 30,000 sqm of B1 Office; 
- 35,000 sqm of B1c/B2 Industrial; and 
- 40,000 sqm of B8 Storage and Distribution  

 
8.18.9 The proposed mix of employment land across the use classes is broadly in 

accordance with the mix identified in the Welborne Plan. From September 
2020 the Town and Country Planning (Use Classes) (Amendment)(England) 
Regulations 2020 were introduced. Within these Regulations Use Classes 
B2 and B8 remain as they were with no change. Use Class B1 however is 
reclassified into Use Class E. Planning conditions will be imposed to ensure 
that a suitable mix of use classes are retained at Welborne. 
 

8.18.10 In terms of phasing the Welborne Plan requires the phasing of land allocated 
for employment purposes to be split across all 5 phases of development. 
The application however proposes that the land allocated for employment 
purposes would be developed within the first three phases, that is at a faster 
rate than set out in the Welborne Plan. The key to considering the proposed 
phasing is understanding how it relates to growth at Welborne and to the 
findings of the Economic and Employment Land Study which is informing 
the Local Plan Review in the interest of Welborne providing a 
complementary offer to that elsewhere in the Borough. 

 



8.18.11 Officers sought Consultants’ advice from the same Firm (BE Group) that has 
helped prepare the evidence on employment land for the Local Plan Review 
to ensure that the proposed accelerated rate of delivery would not 
undermine the provision of employment land within the remainder of the 
Borough or in adjacent areas. 

 
8.18.12 The Economic and Employment Land Study identified a shortfall in 

employment development in the short term. The proposed provision of 
employment land at Welborne could therefore actually be beneficial to the 
local market. Given that there are also employment floorspace shortages 
being experienced in the wider Solent area, the Consultant’s advice 
confirmed that the accelerated rate of delivery of employment land at 
Welborne may also have broader economic benefits. The accelerated rate 
of delivery of employment land also addresses Portsmouth City Council’s 
request for confirmation that the proposed delivery of employment land does 
not undermine the aim of the PfSH (Partnership for South Hampshire) 
position to prioritise growth in the two cities of Portsmouth and Southampton 
to the east and west of Fareham. 

 
8.18.13 Policy WEL9 has a requirement for a Business Incubation Centre which will 

be a development which supports the growth of small businesses and 
entrepreneurship. The detailed layout of the employment area or the District 
Centre at Reserved Matter stage will provide for this type of facility however 
the land for the Business Incubation Centre will be secured through a legal 
agreement pursuant to Section 106 of The Town and Country Planning Act 
1990. 

 
8.18.14 The provision of employment land at Welborne is aligned for delivery 

alongside the housing and District Centre therefore the proposal should 
provide a range of job opportunities so that residents of Welborne have the 
opportunity to work locally. This will support the principle of self- containment 
advocated through the Welborne Plan by minimising the need for all 
residents to travel large distances between home, work, amenities and 
facilities. 

 
8.18.15 Overall the proposed employment offer is considered to be acceptable and 

compliant with the aims of policy WEL9. The phasing and quantum of 
employment floor spaces will be secured through planning condition. 

 
8.19 Retail Impact Assessment 

 
8.19.1 Policy WEL10 and policy WEL11 indicate that the scale and type of retail 

and leisure development at the District Centre (WEL10) and Local Centre 
(WEL11) shall be appropriate to the centre’s function and position within 
Fareham’s hierarchy of centres. All retail and leisure development proposals 
will require an impact assessment to demonstrate that they can comply with 
policies within the Local Plan and that they do not adversely impact Fareham 
Town Centre or Wickham. 

 

8.19.2 A Retail Impact Assessment (RIA) was prepared on the applicant’s behalf to 
support the planning Application and this Assessment was updated as part 
of the 2018 Application refresh. The RIA considers the potential impact that 
centres at Welborne might have on the existing retail provision in Fareham 



and at locations outside of the Borough, such as Wickham. 
 
8.19.3 Officers sought specialist advice regarding the applicant’s RIA from 

Lichfields. Lichfields’ critique of the applicant’s RIA broadly agrees with the 
applicant’s submission in terms of methodology and conclusions reached. 

 
8.19.4 The RIA predicts the greatest impact from Welborne will occur in 2038 when 

the District and Local Centres are implemented and trading at their full 
potential. 

 
8.19.5 The impact upon Fareham town centre at 2038 is estimated to be a trade 

diversion of 3.5%. The advice to the Council is that trade diversion and 
impact on the town centre will be more than offset by expenditure growth 
between 2016 and 2038. This impact is not, therefore, considered to be 
significant and will not harm the vitality and viability of Fareham town centre. 

 

8.19.6 The impact on Wickham’s centre is 4.2% at 2038. Growth will offset this 
impact and there will be no material harm to the vitality and viability of the 
centre. 

 
8.19.7 Furthermore, the projected turnover on Portchester and Locks Heath district 

centres is 3.6% and 2.2% trade diversion respectively at 2038, which will 
also be more than offset by expenditure growth between 2016 and 2038. 
Again, the Planning Authority is advised that this level of impact is not 
considered to be significant. 

 
8.19.8 Policy WEL10 and WEL11 do not require the proposed District and Local 

centres to comply with a sequential test. However, Policy WEL10 requires 
the scale and type of retail and leisure development within the District Centre 
to be appropriate to the centre’s function and position within Fareham’s 
hierarchy of centres. 

 
8.19.9 The scale of new District Centre is considered to be consistent with Policy 

WEL10. The scale of development proposed is consistent with existing 
district and local centres within the Fareham retail/centre hierarchy in terms 
of floorspace, mix of retail and non-retail services and expected retail 
turnover. 

 
8.19.10 It will be necessary to control the mix and scale of floorspace through 

planning conditions, to ensure the new development functions as district and 
local centres, in line with the description of development and to ensure that 
there is no future impact on the identified centres. Subject to such a condition 
the retail impact of Welborne is considered to be acceptable. 

 

8.20 Welborne’s Centres 
 
8.20.1 Policy WEL2 states that up to three local centres will be provided to act as 

neighbourhood hubs for the provision of social infrastructure and local 
employment opportunities. The following three centres each have a 
dedicated Welborne Plan policy and are identified in the Welborne Plan’s 
Strategic Framework Diagram. They are also replicated in the submitted 
Land Use Parameter Plan: 

• the District Centre (WEL10); 



• the Local (Village) Centre (WEL11); and 

• the Community Hub (WEL12). 

 

8.20.2 District Centre 
 

Policy WEL2 requires the development to provide supporting social and 
physical infrastructure including a range of convenience and comparison 
shopping options based around a new District Centre. The District Centre is 
the largest of the three centres and will form the ‘heart’ of Welborne.  The 
District Centre would be positioned in between the A32 and the southern 
end of Central Park, in accordance with the requirements of Policy WEL10 
and the Strategic Framework Diagram and the approximate location shown 
on the Policy Map. This location is designed to be highly accessible by all 
transport modes and in particular to capitalise on its location between 
Junction 10 and the A32. 

 
8.20.3 Policy WEL10 states that the District Centre shall be well connected to the 

employment areas, to the Central Park and to Welborne's residential areas 
through attractive and direct walking and cycle routes which make use of the 
green corridor network where possible. The submitted Access and 
Movement Parameter Plan demonstrates that the main pedestrian and cycle 
routes will be well distributed and connected throughout Welborne. 

 
8.20.4 The majority of vehicular movements will go through the site along a new 

north-south road which connects the District Centre in the south and the 
Local Centre in the north, helping to sustain the vitality of both centres. 

 
8.20.5 Buildings in the District Centre could be of a higher density (up to 70 dph), 

mixed use and up to 5 storeys in height. The height and density in this 
area would signify the importance of this space as the heart of Welborne 
and its location adjacent to key routes through Welborne. A Design Code 
will be submitted to this Council for approval prior to any planning 
applications being decided within the District Centre. 

 
8.20.6 The District Centre would, according to the submitted IDP, be commenced 

in Sequence 3 and completed (together with the main Community Building) 
in Sequence 4. Following detailed drafting on the Section 106 legal 
agreement, the Community Building is likely to be provided by 3,600 
occupations which is, according to the IDP, towards the end of Sequence 3. 
Policy WEL10 requires the District Centre to be commenced early in the 
development period with the majority (including the main food store and the 
community building) completed within Phase 2. 

 

8.20.7 Population forecasting has indicated that the early phases of Welborne 
would not generate the critical number of residents required to support 
services within the District Centre. Officers accept that the provision of the 
District Centre in the early phases as required by policy WEL10 would not 
be viable. 

 
8.20.8 Policy WEL10 sets out the range and mix of uses that would be supported 

within the District Centre, including: a range of convenience shops and 
services, with a main food store of between 1,900 and 2,500m2; a range of 
comparison goods shops and services, amounting to approximately 3,600 



square metres of (net) floorspace; the main community building, health care 
facilities, offices including provision suitable for small and start-up 
businesses which may include a Business Incubation Centre and residential 
dwellings 

 
8.20.9 The application proposes up to 2,800m2 food store retail (A1) which would 

include the main food store of between 1,900 and 2,500m2 as required by 
WEL10. Up to 2,419m2 of non-food retail (A1) and up to 2,571 m2 of 
comparison retail use (A1-A5) is also proposed, in line with the requirement 
of WEL10 to provide approximately 3,600m2 of comparison floorspace. 

 
8.20.10 The application is accompanied by a retail impact assessment that confirms 

that the proposed retail and leisure proposals would be consistent with the 
role of the District Centre and its place within Fareham’s hierarchy of centres 
and would not give rise to a significant adverse impact on Fareham Town 
Centre or Wickham’s centre. Significantly, the proposed land uses within 
Welborne’s centres could in fact result in positive effects through the wider 
spend generated by new residents which would off-set any trade diversions 
from Fareham Centre 

 
8.20.11 The District Centre will also contain Welborne’s main community building. 

Policy WEL13 requires the main community building to incorporate sufficient 
flexible space for community meeting, arts and cultural activities; an indoor 
sports hall large enough to accommodate 3 badminton courts, library space 
and sufficient space for a police service hub. Hampshire County Council has 
requested a contribution of £21,330 towards improvements to Fareham 
Library. There is no policy requirement to provide for off-site contributions. 
The contribution is also not considered to be necessary in order to make the 
proposed development acceptable in planning terms.  The legal agreement 
pursuant to Section 106 of The Town and Country Planning Act 1990 will 
ensure that the community building provides all of the services required by 
WEL13. 

 
8.20.12 WEL13 also requires places of worship to be provided within or in close 

proximity to each of Welborne’s centres. The Welborne Plan states that 
provision of places of worship could be provided within the community 
buildings. 

 

8.20.13 The size, specification and timing of the community building’s delivery will 
be secured within the legal agreement pursuant to Section 106 of The Town 
and Country Planning Act 1990. The supporting planning statement states 
that the specific characteristic, functions and design of these community 
buildings will be determined in future reserved matters submissions. 

 
8.20.14 The District Centre will also contain provision for healthcare services. The 

healthcare provision within the District Centre is expected to take the form 
of a flexibly designed health and wellbeing hub. The provision of healthcare 
services is considered in detail in section of this report that considers health. 

 
8.20.15 Local Centre 

 

Policy WEL11 requires a Local Centre focused on meeting the day-to-day 
needs of those living and working in the north of Welborne to be developed 



north of the Knowle Road and close to the A32 in the approximate location 
set out on the Welborne Policies Map. The proposed location of the Local 
Centre as set out in the submitted Structuring Plan and Land Use Parameter 
Plan is in accordance with the approximate location shown on the Policy 
Map within the Welborne Plan. 

 
8.20.16 WEL11 requires the Local Centre to be accessible by sustainable means of 

transport with convenient and safe access to both regular bus services and 
to the BRT and to be well integrated with pedestrian and cycle routes, 
including at-grade crossings over Knowle Road. The Structuring Plan 
Diagram confirms that the BRT route would include a stop in the Local 
Centre. The Structuring Plan Diagram also confirms that one of the main 
pedestrian and cycle routes would pass through the Local Centre. 

 
8.20.17 WEL11 also requires the Local Centre to be well integrated with the green 

corridor network. The Local Centre would be adjacent to the east-west link 
along Knowle Road. 

 
8.20.18 Buildings in the Local Centre would be mixed use, could be up to 50 dph 

and up to 4 storeys in height. A landmark feature such as a clock/bell  tower 
or spire is proposed as part of the main community building in the Local 
Centre and would be up to 25m in height. The location of the landmark 
building is proposed within the Local Centre (rather than the District 
Centre as proposed by the Welborne Plan) because its elevated position 
would increase its prominence within Welborne. 

 
8.20.19 As with the District Centre, the Design and Access Statement contains an 

illustrative layout relating to the design of the Local Centre, however this is 
illustrative only as the detailed design, including matters such as well- 
designed parking and well-designed public realm areas (as required by 
WEL11) would be approved in future applications. 

 
8.20.20 Policy WEL11 also states that proposals for the Local Centre shall provide 

a range of retail and employment uses appropriate to the role of a ‘local 
centre’ within the Fareham hierarchy of centres. 

 

8.20.21 The Local Centre will comprise up to 400m2 food store retail uses (A1), up 
to 1,081m2 of non-food retail uses (A1), a public house up to 390m2 (A4 
use) and up to 339m2 of comparison retail use (A1-A5). 

 
8.20.22 As addressed earlier in this report the application is accompanied by a retail 

impact assessment that confirms that the proposed retail and leisure 
proposals would be consistent with the role of the Local Centre and its place 
within Fareham’s hierarchy of centres and would not give rise to a significant 
adverse impact on Fareham Town Centre or Wickham’s centre. 

 
8.20.23 Policy WEL11 also states that proposals for the Local Centre shall provide 

for community uses. WEL13 states that the community facilities provided  in 
the Local Centre could potentially take the form of a shared space within the 
North Primary School however the application confirms that the Local Centre 
would contain an independent community building delivered early in the 
development. The community building would be designed to enable a range 
of uses to be provided including sporting facilities and a place of worship. 



The size, specification and timing of the community building’s delivery will 
be secured within the legal agreement pursuant to Section 106 of The Town 
and Country Planning Act 1990. 

 
8.20.24 The proposed Local Centre would be commenced in Phase 1 and completed 

in Phase 2. The Local Centre community building would be provided in 
Phase 1. The proposed phasing is in accordance with Policy WEL11 which 
requires the Local Centre and community building to be provided early on 
so that it supports the delivery of the residential areas and the primary school 
in the north of Welborne. The Local Centre is also considered to be 
acceptable to serve Welborne until the delivery of the District Centre. 

 
8.20.25 Community Hub 

 

Policy WEL12 requires a small-scale community hub to be developed west 
of the Central Park close to the western primary school in the approximate 
location set out on the Welborne Policies Map. The provision of the 
community hub in this location is designed to ensure that it supports the 
needs of residents in the west of Welborne. 

 

8.20.26 The community hub is proposed opposite the Western Primary School. The 
positioning of the community hub in this location ensures that it would be 
close to the main east-west green link and directly adjacent to a BRT stop. 
The community hub would therefore be accessible by sustainable transport 
and well connected to the green corridor network and pedestrian and cycle 
routes as required by WEL12. A pedestrian crossing is also proposed 
adjacent to the community hub in accordance with WEL12 to facilitate 
crossing over the highway between the community hub and the Western 
Primary School. 

 
8.20.27 The community hub will comprise a small scale, multi-purpose community 

building with the potential to accommodate community and flexible 
art/culture space and library space. Indoor sports will also be provided 
however, this may be provided at the Western Primary School in the form of 
a shared community use agreement rather than in the community hub itself. 
The size, specification and timing of the community building’s delivery will 
be secured through a legal agreement. 

 
8.20.28 Policy WEL12 also states that proposals for the Community Hub shall 

provide for a limited range of small-scale convenience retail with appropriate 
levels of well-designed parking. The detailed layout and provision of retail 
facilities and parking to serve the community hub would be considered at the 
reserved matter stage. 

 
8.20.29 In terms of phasing, policy WEL12 requires the community hub to be linked 

to the delivery of the Western Primary School and the residential areas in 
the west of Welborne. The community hub is proposed to be provided in 
Sequence 4 according to the applicant’s IDP together with the third primary 
school and by 5,160 houses. The delivery of these two amenities together 
would be in accordance with policy WEL12. As described above in the 
Education part of this report, the location and timing of the delivery of the 
second and third primary school will be agreed with the Local Education 



Authority as the scheme develops. The Community Hub will, as a result of 
the Section106 legal agreement negotiations, be delivered by the 5,000th 
occupation which is broadly consistent with the IDP from the applicant and 
will be secured in the legal agreement pursuant to Section 106 of The Town 
and Country Planning Act 1990. 

 
8.21 Heritage 

 
8.21.1 Section 66 of the Planning (Listed Buildings and Conservation Areas) Act 

1990 states that in considering whether to grant planning permission for 
development which affects a listed building or its setting, the local planning 
authority shall have special regard to the desirability of preserving the 
building or its setting or any features of special architectural or historic 
interest which it possesses. The effect of section 66 is to give special 
statutory status to heritage assets. If proposed development conflicts with 
the objective of preserving a listed building or its setting there is a strong 
presumption against granting planning permission. 

 
8.21.2 The NPPF states that Local Planning Authorities should identify and assess 

the particular significance of any heritage asset that may be affected by a 
proposal including by development affecting the setting of a heritage asset. 
The NPPF also states that when considering the impact of a proposed 
development on the significance of a designated heritage asset, great weight 
should be given to the asset’s conservation and the more important the 
asset, the greater the weight should be. 

 
8.21.3 Policy WEL8 also requires development proposals at Welborne to: conserve 

the site’s heritage assets in a manner appropriate to their significance; take 
into account the positive contribution new development can make to local 
character and distinctiveness; and provide suitable buffers to protect the 
setting of the heritage assets. 

 
8.21.4 As this is an outline application, the impacts on heritage assets need to be 

considered by reference to the scope permitted by those parameters and 
the likely impacts from the proposed development, with the detail being 
considered at reserved matters stage. The statutory duty under s66 Planning 
(Listed Buildings and Conservation Areas) Act 1990, and the heritage 
policies of the NPPF and the Welborne Plan, will apply to the determination 
of reserved matters. 

 
8.21.5 In order to consider whether the proposed development complies with 

legislative and policy requirements it is necessary to consider the 
significance of each asset and how the setting of each asset has evolved. 

 
8.21.6 There are three listed buildings within the area allocated for Welborne: Dean 

Farmhouse, Roche Court and the lodge adjacent to Roche Court. Roche 
Court and the lodge are not included within the planning application site 
boundary but are within the Welborne Plan boundary and will be in close 
proximity to the proposed development. There are also a number of listed 
buildings in close proximity to the Welborne development. 

 
8.21.7 Dean Farmhouse 

 



Dean Farmhouse is a Grade II* listed building dating from the 16th century. 
In terms of significance, Historic England identifies the significance of Grade 
II* buildings as being within the top 5.5% of listed buildings in the country 
and as being particularly important and of more than special interest. 

 
8.21.8 The farmhouse is set back from the existing road that provides access to 

Dean Farm, with a large front garden. The rear garden is enclosed by a brick 
and flint wall dating from at least 1841. There are fields directly north of the 
farmhouse and a large, steel, commercial building to the north east. To the 
east of the farmhouse there is a re-constructed threshing barn (originally 
from Twyford). To the south of the building there is a paddock and a riding 
manege with a line of trees running along the southern edge. To the west of 
the farmhouse there is a series of commercial buildings, of which the majority 
are modern. 

 
8.21.9 Originally the farmhouse would have incorporated a rectilinear farmyard to 

the north, however none of these buildings have survived and the land to the 
north of the farmhouse now comprises a front garden. 

 
8.21.10 A model farmyard to the west of the farmhouse existed by 1879. Two of the 

model farm buildings remain in situ, however the remainder of the original 
quadrangle has been replaced with modern buildings. A further farmyard to 
the immediate west of the farmhouse existed by 1910. 

 
8.21.11 The deconstruction of the original farm yard to the north of the farmhouse 

and the creation of the model farmyard to the west isolated the farmhouse 
from association with the working farm. The two remaining  model  farmyard 
buildings are of heritage value however they are visually separated from the 
farmhouse by modern buildings and therefore have little association with the 
farmhouse. The heritage value of the two buildings in terms of their 
contribution to the setting of the farmhouse is therefore limited. 

 
8.21.12 The Strategic Framework Diagram within The Welborne Plan identifies the 

land to the north and west of Dean Farmhouse for residential use, with a 
primary road running parallel to the farmhouse’s southern boundary and 
employment land to the south of the primary road. The application proposes 
the same land uses adjacent to Dean Farmhouse as those illustrated within 
the Strategic Framework Diagram, although there is a slight difference in the 
alignment of the primary road proposed to the south of Dean Farmhouse 
and the parcel of employment land proposed to the east of the farmhouse is 
of a slightly different configuration. 

 
8.21.13 The farmhouse would be separated from the proposed road by 

approximately 60m, from the area allocated for employment by 
approximately 14m and the area allocated for housing by approximately 17m 
to the north and 57m to the west. The proposed development would 
therefore have no impact on the character of the listed building itself, 
however the proximity of the proposed development would have an impact 
on the setting of the farmhouse. 

 
8.21.14 The evolution of the environment around the farmhouse has eroded the 

majority of the original setting for the listed building, with only the original 
rear wall and the relationship with the access road remaining. Although  the 



farmhouse’s front garden provides an attractive setting for the listed building, 
the house was originally set at the rear of a working farmyard, so the current 
context is different in character from the original context. 

 
8.21.15 The addition of several, large commercial buildings: one to the north east 

and several to the west of the building are visually unsympathetic and 
inappropriate for the setting for the farmhouse and together with the traffic 
management installations on the access road to the east have changed the 
setting of the farmhouse to one in which the character is that of a small 
industrial estate which in turn affects the significance of the building. The 
addition of the reconstructed Twyford barn to the east of the farmhouse also 
has an adverse impact on the setting of the farmhouse as it has no historic 
relevance to the setting. 

 
8.21.16 It is considered that while the proposed development would alter the setting 

of the farmhouse, the original setting of the farmhouse has already been 
significantly eroded over time to such an extent that the existing buildings 
adjacent to the farmhouse have a negative impact on the setting of the 
farmhouse. The proposed re-development therefore actually provides an 
opportunity to enhance the setting of the farmhouse. The  exact design and 
layout of buildings adjacent to the farmhouse would be considered at the 
reserved matter stage and it is anticipated that the Design Codes for the 
areas of the site containing heritage assets would be more detailed than for 
other areas of the site. 

 
8.21.17 The highways landscaping layout plan proposes a line of trees along the 

northern edge of the road. The proposed line of trees would provide an initial 
screen between the road and Dean Farmhouse which can be strengthened 
by the addition of further soft landscaping to the north. The detailed planting 
would be agreed at the reserved matter stage. 

 
8.21.18 The submitted Building Heights Parameter Plans confirm that dwellings to 

the north and west of the farmhouse could be predominantly 2.5 storeys 
(with a maximum ridge line of 11m) with no more than 35% being 3 storeys 
(with a maximum ridge line of 14m.) The proposed employment buildings to 
the south and east of the farmhouse could be a maximum of 3 storeys and 
no more than 14m in height. 

 
8.21.19 Officers are of the opinion that the proposed land uses adjacent to the 

farmhouse, together with the height and density of buildings are appropriate 
parameters to guide future detailed applications with the aim of preserving 
and enhancing the setting of the farmhouse. 

 
8.21.20 Roche Court 

 
Roche Court is a Grade II listed manor house dating from the early 13th 
century. The lodge was built much later in the 19th century but is also 
included within the listing as part of a ‘group’. In terms of significance, 
Historic England identifies the significance of Grade II buildings as being 
within the majority (92%) of listed buildings in the country and as therefore 
being of regional importance and special interest. 

 
8.21.21 Roche Court is located to the east of the A32 towards the south east corner 



of the planning application site with a single point of access via Pook Lane. 
The historic house is the location for Boundary Oak School  and forms part 
of the campus. 

 
8.21.22 To the north of the historic house there are sports pitches with a line of trees 

along the northern boundary. To the north east and east of the historic house 
there are several modern buildings together with tennis courts within what 
was originally the walled garden. To the south east of the historic house 
there are another couple of modern buildings and to the south there is an 
area of car parking. To the west of the historic house there is a low wall and 
a ha-ha that marks the edge of the gardens.  Beyond the school campus the 
land is open and comprises fields with a few remaining mature, parkland 
trees. To the west of the school, beyond the fields, there is a dense strip of 
woodland that runs along the eastern edge of the A32. The Lodge is located 
to the south east of the manor together with a modern school building. 

 
8.21.23 In terms of topography, the house is positioned on a slope with the land 

falling gently down to the west and south west and more steeply down to the 
south and south-east. 

 
8.21.24 The setting for Roche Court has evolved over the years. The house has 

always sat within its own parkland but was originally accessed via a drive to 
the west. Historic mapping indicates that the access drive had moved to a 
position similar to the current alignment by 1810. The extent of parkland 
surrounding the house has also changed over the years. There are however 
remnants of parkland remaining to the west and south west of the house, 
which together with the absence of buildings in this location results in the 
house still retaining some of its original character as a building within a 
parkland setting. The parkland character together with the absence of 
buildings and the open views that exist between the lodge and the manor 
are important features that contribute to the setting, and significance, of the 
house. The house itself, however, has been subject to re-configuration  and 
loss of historic integrity over the years. 

 
8.21.25 The submitted Structuring Plan and Land Use Parameter Plan confirms that 

the open fields to the west of the drive serving Roche Court will be retained 
as woodland and open fields. The application also proposes residential 
development to the north and north east of the school campus. In this regard, 
the proposed development is in accordance with the Strategic Framework 
Diagram. 

 
8.21.26 To the east of the drive to the school, the application proposes parkland with 

lower density housing beyond. The application also proposes a road to 
connect Pook Lane with new internal estate roads. This road would be 
located to the east of the school. 

 
8.21.27 The provision of parkland and lower density housing to the east of the drive 

accords with the land uses contained in the Strategic Framework Diagram, 
albeit that the proposed parkland is of a different shape and in a different 
location. 

 
8.21.28 The change in the configuration of the parkland to the east of the drive has 

been designed in response to discussions with Historic England and the 



Conservation Officer regarding the need to preserve and enhance the 
setting of Roche Court on approach to the building. Officers are of the 
opinion that the proposed configuration of the park is an appropriate design 
response that complies with the policy requirement to preserve the building 
and its setting. 

 
8.21.29 The positioning of several school buildings to the east of Roche Court has 

changed the setting of Roche Court from being within a parkland to being 
within a school campus. The area to the west and south west of Roche 
Court remains open with a couple of mature parkland trees. Although  there 
is an area of parking and two buildings to the south of the school, the 
remaining area between the lodge and Roche Court is largely open and 
undeveloped. It was therefore considered more appropriate to preserve and 
enhance the setting to the south east of the building as this area retains 
some of the original open parkland character. The provision of the larger 
section of parkland at the base of the drive would also ensure continued 
inter-visibility between the lodge and Roche Court as originally designed. 

 
8.21.30 The Building Heights Parameter Plan proposes dwellings of predominantly 

2.5 storeys with no more than 35% of up to 3 storeys in the areas to the 
north and south east of the school. The area to the east of the school would 
contain dwellings of 2 to 2.5 storeys in height. The Density Parameter Plan 
proposes an area of medium density housing to the north of the school with 
all of the housing to the north east, east, south east and south of the school 
being of a lower average density. 

 
8.21.31 It is considered that the allocation of housing in this location would have 

some impact upon the setting of Roche Court. The proposed provision of a 
park to the east would however ensure there remains a sense of openness 
between the lodge and Roche Court that minimises the impact on the setting. 
The Parameter Plans will also restrict the density and height of residential 
development in this area such that the impact on the setting will be limited. 

 
8.21.32 The identification of this part of the site as the parkland character area will 

inform the subsequent design codes and the detailed design and layout of 
the parkland and adjacent housing. 

 
8.21.33 Impact on Heritage Assets 

 

Regarding the statutory test in the Planning (Listed Buildings and 
Conservation Areas) Act 1990 (Section 66) it is considered, as above that 
the development can enhance the setting of Dean Farm and preserve the 
setting of Roche Court through compliance with the Structuring Plan, 
planning conditions and the future reserved matters and design coding 
process. 

 
8.21.34 The NPPF advises that a judgment is to be made by the decision maker as 

to the impact upon a heritage asset as being one of either “less than 
substantial harm” to its significance, “substantial harm” or “total loss” as a 
result of a proposed development. 

 
8.21.35 In the case of Dean Farm the proposals will have no impact on the listed 

building itself and will preserve the setting. Officers therefore conclude that 



the proposal would not harm the significance of Dean Farm. 
 

8.21.36 The proposals will also have no impact on Roche Court or the Lodge, 
however they will have an impact on the setting of the buildings. The  
impact on the setting is not considered to be significant such that the impact 
on the significance of Roche Court and the Lodge would be ‘less than 
substantial.’ Paragraph 196 of the NPPF therefore requires that “Where a 
development proposal will lead to less than substantial harm to the 
significance of a heritage asset, this harm should be weighed against the 
public benefits of the proposal”. 

 
8.21.37 The harm to the setting of Roche Court and the Lodge it is concluded, can 

be managed through the detailed Design Codes and future reserved  matter 
applications complying with the Parameter Plans, Structuring Plan and 
planning conditions recommended. As such, when balanced with the public 
benefits that Welborne will bring (a comprehensive, strategic, sub- regional 
development, infrastructure provision, green infrastructure, employment 
opportunities, affordable housing and protection for other green field sites 
for example) the impact on the significance of the  buildings is less than 
substantial and this less than substantial harm is considered to be 
comfortably outweighed by the benefits the scheme will bring. 

 
8.21.38 Listed buildings close to the site 

 

In addition to the on-site listed buildings, there are several listed buildings 
close to the site: 

• the Grade II Listed Crockerhill Mill House adjacent to the Former 
Sawmills Industrial Estate in the north east of the site; 

• the Grade II Listed North Fareham Farmhouse to the south east of 
the site; and 

• the Grade II Listed church of St Francis adjacent to the western 
edge of the site at Funtley 

 

8.21.39 Crockerhill Mill House 
 

Crockerhill Mill House is a Grade II listed building dating from the early 
eighteenth century. The building is of medium heritage value and  is thought 
to have originally been associated with the Crockerhill brickworks. The 
brickworks were superseded by a Sawmill and the site’s current use is as an 
industrial estate. The building is positioned on west side of Forest Lane 
which is immediately adjacent to the Former Sawmills Industrial Estate. To 
the north of the Mill House is a single storey, detached building containing 
the Industrial Estate’s office. To the west of the Mill  House there are a 
number of large industrial buildings. The Mill House’s garden lies to the 
south. To the east of the Mill House there are open fields. 

 
8.21.40 The Mill House’s historic association with the brickworks has been lost and 

the current industrial buildings are of no merit in terms of their contribution 
to the setting of the Mill House. The submitted Structuring Plan proposes 
housing to the north and west of the Mill House which would be of medium 
average density and predominantly up to 2.5 storeys with no more than 35% 
of the houses being 3 storeys. The proposed housing would have no direct 
impact on the house itself but would have an impact on the setting of the 



house. 
 
8.21.41 The current industrial setting of the Mill House is long established but has no 

historic association and provides an unattractive setting. It is  considered 
that the proposed housing would provide the opportunity to create a more 
open visual setting for the heritage asset which in turn could also provide 
greater visibility of the asset and allow for a better appreciation of it. It is 
considered that the application would provide appropriate parameters that 
would guide future reserved matter applications which would preserve and 
most likely enhance the setting of the Mill House. 

 
8.21.42 North Fareham Farmhouse 

 
North Fareham Farmhouse is a Grade II listed building dating from the 18th 
century. The farmhouse is located on Pook Lane to the south east of the 
site. The farmhouse is set back from the front of its plot by approximately 
30m and has generous front and rear gardens. The land to the north, west 
and south west of the farmhouse comprises open fields. To the east of the 
farmhouse there are a number of farm buildings. To the south of the 
farmhouse lies a pair of farm cottages which are not listed. 

 
8.21.43 The submitted Structuring Plan proposes a green pedestrian/cycle link 

around the perimeter of the site with housing beyond opposite the 
farmhouse. The housing in this location would be 2 to 2.5 storeys in height 
and of a lower average density. The proposed housing would be visible from 
the farmhouse and would alter the setting of the farmhouse from that of a 
farm set within the countryside to a farm located adjacent to a settlement. 

 
8.21.44 Officers consider that the green perimeter trail is of sufficient width that it 

would provide a buffer between the farmhouse and the proposed housing, 
such that whilst some harm would occur to its setting through the loss of 
open countryside, overall the significance of the setting of the farmhouse 
would be ‘less than substantial.’ 

 
8.21.45 As stated earlier Paragraph 196 of the NPPF requires that “Where a 

development proposal will lead to less than substantial harm to the 
significance of a heritage asset, this harm should be weighed against the 
public benefits of the proposal”. This harm, it is concluded, can be managed 
through the detailed Design Codes and future reserved matter applications 
complying with the Parameter Plans, Structuring Plan and planning 
conditions recommended. As such, when balanced with the public benefits 
that Welborne will bring (a comprehensive, strategic, sub-regional 
development, infrastructure provision, green infrastructure, employment 
opportunities, affordable housing and protection for other green field sites 
for example) the impact on the significance of the buildings is less than 
substantial and this less than substantial harm is considered to be 
comfortably outweighed by the benefits the scheme will bring. 

 

8.21.46 Church of St Francis 
 

The Church of St Francis lies immediately adjacent to the western edge of 
Welborne. The building was originally built in 1836 as a school and used  as 
a mission church on Sundays. The Church stood in relative isolation to the 



south east of Funtley when first built, however the setting became more 
developed as residential development spread southwards towards the 
Church. The incremental development has gradually altered the setting of 
the Church with the addition of embankments serving the M27 having a 
further, dramatic impact on the setting. 

 
8.21.47 The Church is Grade II listed and therefore of national importance and 

special interest. The church derives little enhanced significance from the 
character or quality of its setting. The application proposes an area of green 
space opposite the church which would preserve the setting of the Church. 
Accordingly there would be no harm to the setting of the Church. 

 
8.21.48 Other listed buildings close to the site 

 

Furzehall Farm and the Barn at Furzehall Farm located to the south east of 
Junction 10 are both Grade II listed buildings. The proximity of the existing 
Junction 10 to the buildings has already compromised the association of the 
buildings with the open fields. The position of the buildings beyond the A32 
would therefore provide a degree of separation with Welborne that would 
prevent any further erosion of their setting. 

 
8.21.49 There are additional listed buildings that are located within the vicinity of the 

application site, but further away than the buildings referred to individually 
for example Furzehall Farmhouse and cowsheds, 61 and 67 Park Lane and 
The Mission Room (Forest Lane.) These buildings are sufficiently separated 
from the site such that they would not be impacted by the proposed 
development. 

 
8.21.50 Scheduled Ancient Monuments 

 

There are no Scheduled Ancient Monuments within the site or within 1km of 
the site. There are however three Scheduled Ancient Monuments over 1km 
from the site: the post-medieval Funtley Ironworks, the Victorian Fort Nelson 
site and the World War II Anti-Aircraft Gun placement site at Monument 
Farm, between Fort Nelson and the Welborne site. 

 
8.21.51 The post-medieval Funtley Ironworks and the anti-aircraft battery at 

Monument Farm do not share inter-visibility with the site due to distance, 
topography and screening. The proposed development would therefore 
have no impact on these monuments and would preserve their setting. 

 
8.21.52 The Fort Nelson Scheduled Monument provides views towards the site 

across the Wallington River valley, however, existing screening protects 
views of the fort from the proposed development. The separation distance 
of 2km between the site and the Fort would prevent the development from 
having  any  impact  on the Monuments. Accordingly, there would be no 
harm or loss of significance to the Monuments. 

 
8.21.53 Non-Designated Heritage Assets 

 

Park View Cottages to the south east of the site, due north of North Fareham 
Farmhouse, are locally listed and are therefore categorised as non-
designated heritage assets. The cottages are currently set within open 



farmland. The land use parameter plan identifies the land to the west of the 
cottages for residential development therefore they would lose their existing 
open outlook to the west. The cottages are locally listed and therefore have 
heritage value, however their value is not significant enough to warrant 
designated heritage status. The proposed development would not have any 
impact on the fabric of the buildings themselves, but it would have an impact 
on their setting. 

 
8.21.54 Paragraph 197 of the NPPF states that the effect of an application on the 

significance of a non-designated heritage asset should be taken into account 
in determining the application. In weighing applications that directly or 
indirectly affect non-designated heritage assets, a balanced judgement will 
be required having regard to the scale of any harm or loss and the 
significance of the heritage asset. The impact of the proposed development 
on the setting of the locally listed cottages would be an indirect affect and is 
therefore considered to be acceptable given the limited significance of the 
buildings. 

 
8.21.55 Known archaeological assets within the site include a Neolithic Long Barrow 

(a burial chamber dating from around 4,000-6,000 years ago) within the 
south of the site. There are no long barrow remains above ground level. The 
Long Barrow also falls within the category of non- designated heritage asset. 

 
8.21.56 Policy WEL8 states that any significant archaeological finds which give clues 

to the past occupation of the site should be positively incorporated into 
Welborne’s green infrastructure. The Welborne Design Guidance SPD 
states that proposals must retain the Long Barrow and recommends creative 
solutions to locate, frame or enhance the Long Barrow. 

 
8.21.57 The Strategic Framework Diagram incorporates the Long Barrow within an 

area of open space (Central Park) in accordance with Policy WEL8. Detailed 
landscaping around the long barrow would be agreed at the reserved 
matters stage. The Barrow is currently vulnerable as it lies within a farmed 
arable field and could potentially be disturbed. The incorporation of the Long 
Barrow into an area of green space together with signage confirming its 
location would offer a degree of protection not currently available. Officers 
are of the opinion that the proposed development would not directly or 
indirectly harm the Long Barrow and the significance of the heritage asset 
would be unchanged. 

 

8.22 Ecology 
 
8.22.1 Impact on Internationally Protected Sites 

 

The site lies within close proximity to four statutory designated sites of 
European nature conservation importance: 

 

• the Solent and Southampton Water Special Protection Area (SSW 
SPA); 

• the Portsmouth Harbour Special Protection Area (PW SPA); and 

• the Solent Maritime Special Area of Conservation (SM SAC). 

• the Solent and Dorset Coast SPA (SD SPA). 

 



8.22.2 The SPAs and SAC, formerly known as Natura 2000 sites, have now been 
replaced by the ‘national site network’ under the Conservation of Habitats 
and Species (Amendment) (EU Exit) Regulations 2019 and receive statutory 
protection under these Regulations.   

 
8.22.3 The site also lies within close proximity to: 

 

• the Solent and Southampton Water Ramsar and 

• the Portsmouth Harbour Ramsar sites. 
 

Ramsar sites are designated as wetlands of international importance and 
are afforded similar legislative and policy protection to SPAs and SACs. 

 
8.22.4 The Habitats Regulations require Fareham Borough Council as the 

competent authority to carry out an Appropriate Assessment to determine 
whether the proposed development would have an adverse effect on the 
integrity of the SPAs and SACs either alone or in combination with other 
sites and projects. 

 
8.22.5 To aid the Council in carrying out the Appropriate Assessment, the applicant 

has provided a Report to Inform the Appropriate Assessment and a Shadow 
Appropriate Assessment. The Shadow Appropriate Assessment was 
updated and submitted with the documents in December 2020. These 
reports conclude the proposed development taken together with the 
mitigation measures would not have an adverse impact on the integrity of 
the identified sites and that this is demonstrated beyond reasonable 
scientific doubt. 

 
8.22.6 The Council’s Ecologist and Natural England have reviewed both reports 

and have confirmed that they concur with the conclusions reached and that 
the Council can adopt the applicant’s Shadow Appropriate Assessment. A 
copy of the Shadow Appropriate Assessment November 2020 (Holbury 
Consultancy Service Ltd) is appended to this report at Appendix A. 

 
8.22.7 Mitigation Measures 

 
Policies WEL2 and WEL30 identify a bespoke mitigation package to protect 
these European sites which includes the provision of Suitable Alternative 
Natural Greenspace (SANG) and contributions towards the Solent 
Recreation Mitigation Partnership’s long-term mitigation strategy. The 
purpose of the SANG is to provide attractive natural green spaces within the 
site that provide an alternative to people who may otherwise visit the 
coastline for recreational purposes. 

 
8.22.8 The financial contributions are required to contribute towards implementing 

the Solent Recreation Mitigation Partnership’s (SRMP) long-term strategy to 
mitigate against any potential impacts on the coastline that cannot be 
achieved solely by the provision of the SANG. 

 

8.22.9 In addition to the proposed SANG and financial contribution towards the 
SRMP’s long term mitigation strategy, the development also needs to be 
nutrient neutral to ensure no adverse impact on the integrity of the European 
sites. 



 
8.22.10 The Shadow Appropriate Assessment shows that a potential pathway has 

been identified for Nitrogen entering the Solent. Detailed modelling based 
on policy compliant water usage of 105 litres per person per day shows that 
the development would result in a reduced level of Nitrogen entering the 
European sites. Natural England have however advised that the calculations 
should be based on water usage of 110 litres per person per day. Using 
water usage of 110 litres in the modelling also confirms that up to 6,000 
dwellings could be built and occupied without any increase in the levels of 
Nitrogen entering the Solent. 

 
8.22.11 To ensure that Welborne does not result in increased levels of Nitrogen 

entering the Solent European sites a condition is required to ensure that the 
development is designed to reach the water consumption standard set out 
above.  

 
8.22.12 Sites of Alternative Natural Greenspace (SANG) 

 

The Welborne Plan identifies the importance of SANG standards in 
mitigating recreational impacts on the coastal SPAs. Policy WEL30 states 
that it expects around 84 hectares (207.6 acres) of SANG to be provided 
although it recognises that land assembly and constraints such as noise from 
the M27 may mean that it is not possible to provide a full 84 hectares (207.6 
acres) that are suitable for SANG. Policy WEL30 therefore allows for a 
degree of flexibility (to be agreed with Natural England) such that a slightly 
reduced area of SANG could be provided together with a financial 
contribution in order to mitigate the impact on the internationally protected 
sites on the Solent. 

 
8.22.13 To ensure that SANG are an attractive alternative to the internationally 

protected sites, they should provide a varied but semi-natural landscape and 
experience and should incorporate the following as a minimum: 

• Car parking for visitors from outside the area; 

• Interpretation and information boards; 

• Walks including dog walking facilities; 

• Runs of between 2.5km (1.55 miles) and 5km (3.11 miles) that do 
not cross trafficked roads and are circular where possible; 

• Informally surfaced footpaths; and 

• Way markers. 

 

8.22.14 The Welborne Plan identifies three main areas as having the potential to 
provide SANG: the Knowle Triangle (land between the western edge of 
Welborne and Knowle and within Winchester’s administrative boundary), 
Fareham Common (land to the south of the M27) and Dashwood to the north 
west of the site (within Winchester’s administrative boundary.) The 
application proposes SANG in two of the three areas identified by the 
Welborne Plan: Dashwood and Fareham Common together with an 
additional area called the Welborne Mile. The Welborne Mile would link 
Dashwood SANG in the north to Fareham Common SANG in the south and 
would run along the eastern edge of the Knowle Triangle. 

 
8.22.15 Dashwood SANG 

 



Dashwood together with an area of grassland to the south east would 
provide 38.1 hectares (94.1 acres) of SANG. There are areas within 
Dashwood that are classified as Ancient Woodland such that the use of 
Dashwood as SANG, whilst accepted in principle through the Welborne 
Plan, still needs careful consideration on its delivery to ensure that the 
sensitive forest floor is protected. There are however, existing uses within 
Dashwood such as the use of the wood for playing airsoft (a team combat 
game that involves shooting opponents with pellets) which means that there 
are areas that lack the ground flora and structural diversity that is found in 
the remainder of the wood. 

 
8.22.16 The proposed management of the existing woodland within Dashwood 

would involve the gradual removal of non-native species with the aim of 
ultimately removing all non-native species to allow natural regeneration to 
occur. Further habitat creation and enhancement is proposed by the creation 
of shallow depressions known as dog splashes in the south east of the 
SANG. Dog splashes are designed to provide two functions: to provide 
habitat for aquatic flora and fauna and areas for dogs to explore. Dog 
splashes would be allowed to fill naturally with water and would be 30cm at 
their deepest point. 

 
8.22.17 The area of grassland to the south east of Dashwood would be 1.5 hectares 

(3.7 acres) in size and would be managed using an annual cut to encourage 
species diversity. The existing barn and area of hard surfacing within the 
area of grassland would be removed prior to the SANG becoming available 
for use. Infill planting is proposed to supplement the existing hedgerow along 
the southern edge of the grassland area and to discourage informal access 
into Dashwood. Some standard trees are also proposed within the grassland 
area. Proposed planting will have two functions: providing habitat and 
creating a natural landscape that contrasts with other more formal areas of 
greenspace within the site. 

 
8.22.18 Access to Dashwood would be via four defined entrances with thorny buffer 

planting such as hawthorn and blackthorn along the eastern edge to 
discourage informal access. Within Dashwood, and land within the 
administrative boundary of Winchester City Council, an informal 2.89km (1.8 
miles) circular path would be provided with the route of the path avoiding 
areas of ecological sensitivity. Existing public rights of way through 
Dashwood would also be maintained.  Dashwood would be well connected 
to pedestrian and cycle paths. A car park is also proposed to the south west 
of Dashwood to add to the overall attractiveness of the site as a destination, 
in line with the ultimate aim of SANG which is to discourage visits to the 
sensitive coastal SPAs. 

 

8.22.19 Dashwood is within the administrative boundary of Winchester City Council 
(WCC), therefore whilst this report explains the way in which Dashwood 
would be laid out and operate the Council is not the Planning Authority for 
this part of the SANG package and cannot enforce against any breach of 
planning control in Dashwood. However, the legal agreement will bind the 
land at Dashwood to ensure the ongoing management of the site (under 
section 33 of the Local Government (Miscellaneous Provisions) Act 1982 
and will require the owner to submit a section 106 unilateral undertaking to 
WCC to ensure its use remains as SANG.  Planning permission for the 



proposed footpath route and enhanced public access within Dashwood has 
been granted by Winchester City Council (WCC reference –  20/00882/FUL). 
The WCC permission is simply for the provision of a footpath route through 
the woodland with enhanced access. It does not propose the use of 
Dashwood as a SANG. However the Welborne Plan and the WCC 
Development Plan both identify Dashwood as SANG for Welborne. 

 
8.22.20 This cross boundary situation results in a need to ensure that FBC can 

secure both the delivery of Dashwood as a SANG but also to ensure its long 
term, ongoing management for that purpose without being the enforcing 
Planning Authority. 

 
8.22.21 Whilst the planning permission for the works within Dashwood is granted by 

WCC, the recommendations of this report specifically limit any occupation at 
Welborne until Dashwood is delivered, including the delivery of any 
necessary car parking provision. As such there is a need to deliver and 
implement the Dashwood permission from WCC before any occupations can 
occur at Welborne. BDL is the applicant for both applications and has agreed 
to the conditions imposed by WCC and recommended in this report to 
ensure the timely delivery of Dashwood. 

 
8.22.22 The Governance section of this report sets out how all the green 

infrastructure (which includes the SANGS) will be managed and maintained 
in perpetuity. Given the role that FBC will have on the board of the Welborne 
Garden Village Trust (WGVT), this provides additional comfort to the Council 
that, despite not being the enforcing planning authority for Dashwood, the 
WCC permission can both be implemented and then managed and 
maintained as a SANG through the WGVT. 

 
8.22.23 The Welborne Mile SANG 

 

The Welborne Mile is a green corridor of an average width of 90m that would 
follow the alignment of an existing public right of way running north to south 
on the western side of the development. The Welborne Mile would be 17.1ha 
(42.3 acres) in area and would link Dashwood in the north and Fareham 
Common in the south. The area is currently under arable production. The 
southern part of the area is generally of an open character with a hedgerow 
adjacent to the existing footpath. The northern part of the area contains more 
vegetation. 

 
8.22.24 There would be several footpaths and cycle ways providing access to the 

Welborne Mile, however visitors from further afield could arrive by car and 
make use of the free car park (secured by condition) provided for users of 
Dashwood or the Welborne Mile to be located just off Knowle Road. The 
Welborne Mile would comprise wildflower meadows and a patchwork of tree 
and scrub planting. The southern part of the mile would be more extensively 
planted to help screen views of the M27. The scrub and woodland areas 
would be managed to provide habitat for dormice, whilst the edge habitat 
would provide habitat for foraging bats and common reptiles. 

 
8.22.25 A 3.4km (2.11 mile) circular walk would be established within the Welborne 

Mile. The path would be informal in nature and any furniture would be of a 
rustic character. The Welborne Mile would be fenced to enable dogs  to run 



off the lead. Seven dog splashes would also be provided within the Welborne 
Mile. 

 
8.22.26 Fareham Common 

 

Fareham Common comprises all of the site that lies to the south of the M27. 
The Common is 15.2 ha (37.6 acres) and comprises a mixture of horse 
paddocks and arable land. The edge of the area is demarcated by 
hedgerows with mature stretches of scrub. The scrub along the M27 
embankment has recently been cleared as part of the Junction 10 enabling 
works permitted under planning application reference P/18/1192/FP. Part of 
Fareham Common is classed as a Site of Importance for Nature 
Conservation (SINC.) 

 
8.22.27 Fareham Common will comprise hay meadow planting with patches of 

woodland and scrub planting to break up some of the more open areas. 
Extensive planting will be provided along the southern part of the site to help 
screen views of the M27. A pond is proposed in the eastern part of  the 
common to provide visual interest and to provide suitable habitat for great 
crested newt. Three dog splashes are proposed within Fareham Common. 
The scrub and woodland areas will be managed to provide habitat for 
dormice, whilst the edge habitat will provide habitat for foraging bats and 
common reptiles. 

 
8.22.28 A 2.7km (1.68 mile) circular walk would be provided within the Fareham 

Common SANG. Dog-proof fencing would be installed along the northern 
boundary to prevent dogs accessing the bank of the M27. 

 

8.22.29 The main access points to Fareham Common would be from Funtley Hill 
and Kiln Road with secondary access points from Kneller Court Lane. A 
free to use 22 space car park could be created in the north west corner of 
the common, accessible from Funtley Hill. The free car park is secured by 
planning condition with the final location to be determined through the 
detailed design process. The car park would enable visitors to access 
Fareham Common or the southern part of the Welborne Mile. 

 
8.22.30 Furniture and bins within the SANG would be of a rustic nature in keeping 

with the natural character of the green space. All of the SANG would contain 
information and interpretation boards to explain the purpose of SANG and 
add to the overall experience of visiting a SANG. 

 

8.22.31 Mitigation Measures – Conclusion 
 

The proposed mitigation (SANG, financial contribution towards the Solent 
Recreation Mitigation Partnership and measures to ensure the site achieves 
nitrogen neutrality) will be secured at the necessary stages of the 
development, in accordance with well-established methods, to prevent there 
being any adverse effect on the integrity of the above sites. 

 
8.22.32 Management of the SANG 

 
Initially the SANG will be managed under a licence or management 
agreement with Buckland Development Ltd. Once  the  establishment works 



have been undertaken for each SANG the land would be leased to a 
management organisation such as The Land Trust who would be 
responsible for the ongoing and long-term management. The management 
of the SANG would be included within the remit of two full time rangers 
responsible for ensuring that the infrastructure is maintained in a usable 
condition and for ensuring that visitor usage of the site does not result in 
damage to its ecological interest. A steering group would also be set up to 
enable proactive community engagement and involvement. Natural England 
support the creation of a steering group and have indicated that they would 
be keen to be involved. The proposed mechanisms for the management of 
SANG provides Officers with the certainty that is required to conclude that 
the proposed development would not have an adverse effect on the integrity 
of the European sites. 

 
8.22.33 Funding of the SANG is based on a model that relies on an income stream 

from both an endowment and from Services Charges payable by all 
residents at Welborne. The SANG component of the service charge would 
be based on a costed breakdown of annual management operations. The 
long-term management of the SANG including ‘step in’ rights and service 
charge arrangements is explained in more detail in the Governance section 
of this report. 

 
8.22.34 As explained in the Governance section earlier in this report, the Welborne 

Garden Village Trust will be authorised and regulated by the Financial 
Compliance Authority (FCA) and cannot be sold on. Its decisions will be 
transparent, with annual accounts available for public scrutiny. This form  of 
management model is an established means of securing the SANG and will 
be secured together with the detailed SANG management plans, funding 
arrangements and step-in-rights through a legal agreement pursuant to 
Section 106 of The Town and Country Planning Act 1990. 

 
8.22.35 SANG Phasing 

 
The planning application proposes that Dashwood would be provided as 
SANG prior to the first occupation at Welborne, with the Welborne Mile being 
provided prior to the 3,601th occupation and Fareham Common being 
provided prior to the 5,101th occupation. The phased provision of SANG has 
been calculated through the Shadow Appropriate Assessment and has been 
agreed with Natural England as acceptable mitigation. 

 

8.22.36 Representations received have raised concerns regarding the phased 
provision of SANG, in particular the timing of the Welborne Mile and 
Fareham Common on the grounds that the provision of the Welborne Mile 
and Fareham Common in later phases will result in significant pressure 
being placed on the ancient woodland and sensitive ground flora of 
Dashwood. 

 
8.22.37 Natural England accepted the proposed phasing of the various SANG 

originally proposed, but strongly recommended that further consideration 
was given to the phased delivery of Welborne Mile and Fareham Common 
to allow sections of these SANG to be available in advance of the suggested 
triggers. 

 



8.22.38 The applicant has submitted a Temporary SANG strategy in response to 
Natural England’s comments. The Temporary SANG strategy relates to  the 
provision of SANG at an earlier stage to relieve the pressure on the 
Dashwood SANG as a result of it being the first SANG to be provided. The 
temporary SANG strategy is summarised in the table below. 

 
8.22.39 The temporary SANG strategy (which has been produced in consultation 

with Natural England) would continue to deliver Dashwood prior to the first 
occupation at Welborne. It would then provide 1.79 ha (4.42 acres) of the 
northern part of the Welborne Mile before the 750th occupation, a 35m wide 
strip along the full length of the Welborne Mile before the 2,700th occupation 
and approximately 9.5ha (23.5 acres) at Fareham Common after the 
completion of the Junction 10 upgrade. 

 
8.22.40 The areas classed as temporary SANGs would not benefit from the full 

planting that will be provided at a later stage but would nonetheless have the 
benefit of being useable open green space provided at an earlier stage to 
relieve pressure on Dashwood SANG. Natural England have reviewed the 
Temporary SANG strategy and confirmed that they support its provision and 
recommend that it is secured by condition. 

 



8.22.41 Temporary SANG provision and relation to permanent SANG 

 
 Area 

(ha) 
Area 
(ac) 

Nature of 
provision 

Trigger 
for 
delivery 
by 

Description 

Dashwood 38.1 94.1 Permanent 1st 

occupation 
 

Planting 
connecting 
Dashwood & 
Blakes 
Copse 

1.85 4.58 Permanent 
feature 
delivered 
early for 
temporary 
use as 
SANG 

750th 
occupation 

Role as 
SANG will 
fall away in 
time, but 
green space 
&    planting 
will be 
retained 

Area of 
Welborne 
Mile north of 
Knowle 
Road 

1.79 4.42 Temporary 750th 
occupation 

Will be 

made 
permanent 
for  3,601st 
occupation 
as part of 
Welborne 
Mile 

35m strip 
along full 
length  of 
Welborne 
Mile linking 
existing 
PROW 

3.98 9.83 Temporary 2,700th 
occupation 

Will be 
incorporated 
into 
permanent 
SANG for 
3,601st 
occupation 

Welborne 
Mile 

17.1 42.26 Permanent 3,601st 
occupation 

 

Fareham 
Common- 
permitted 
access  to 
western 
most fields 
prior to 
installation of 
formal 
infrastructure 

Approx 
9.5 

Approx 
23.5 

Temporary Post M27 
J10 
upgrade 

Will be 
incorporated 
into 
permanent 
SANG for 
5,101st 
occupation 

Fareham 
Common  

15.2 37.57 Permanent 5,101st 
occupation 

 



 

8.22.42 Assessment of the SANG 
 

Some of the SANG proposed within Fareham Common and the southern 
part of the Welborne Mile would be affected by noise from the adjacent M27 
and would not provide a tranquil environment that meets the Natural England 
definition of a SANG. Natural England has therefore advised that the area of 
SANG that would be affected by noise from the M27 should be ‘discounted’ 
in numerical terms from the total package provided despite it still being 
physically provided and laid out for public access and use. The total area of 
‘effective’ SANG, therefore, that satisfies Natural England’s requirements 
amounts to 60.1 ha (148.5 acres) yet the actual physically laid out area of 
land would be 70.41 ha (174 acres). 

 
8.22.43 Given that the total area of Natural England qualifying SANG proposed by 

the application would amount to 60.1 ha (148.5 acres) rather than the 84 ha 
(207.57) ideally sought by the Welborne Plan, the application also proposes 
the provision of 49.2% of the full SRMP tariff alongside each reserved matter 
application to be used to provide off-site mitigation measures to compensate 
for the decreased amount of ‘effective’ SANG. 

 
8.22.44 The Hampshire and Isle of Wight Wildlife Trust raise concerns about the 

quality of the overall SANG package, given that parts of Fareham Common 
and the Welborne Mile are to be discounted as described above due to noise 
pollution and would like more than 49.2% of the Bird Aware tariff to be 
provided in addition to the SANG.  

 
8.22.45 The provision of 49.2% of the Bird Aware tariff is calculated through the 

Shadow Appropriate Assessment and has been agreed with Natural 
England as acceptable mitigation for the reduced area of ‘effective’ SANG. 
The on site effective SANG provision of 60.1 hectares equates to 50.8% of 
the Thames Basin Heath SANGS standard – the standard against which the 
policy and the SANGS calculation for Welborne is based. To bring the 
SANGS mitigation package upto 100% of this standard Natural England has 
agreed that a proportionate contribution of 49.2% of the Bird Aware tariff is 
acceptable alongside the onsite SANG provision. 

 
8.22.46 Officers consider the provision of SANG along with the level of financial 

contribution towards SRMP strategy out above is in accordance with policy 
WEL30. 

 
8.22.47 Officers have considered the proposed package of mitigation measures (the 

actual laid out and delivered SANG together with the quantum of this that 
qualifies as ‘effective’ SANG) in consultation with Natural England and the 
Council’s Ecologist and have concluded that the proposed development 
would accord with the requirements of policy WEL30 and not have an 
adverse effect on the integrity of the sites in terms of recreational 
disturbance. 

 
8.22.48 The provision and management of the SANG will be secured by condition 

and within the legal agreement. 



8.22.49 Impact on European Sites – Conclusion 
 

The combined package of proposed mitigation measures: the SANG, 
financial contribution towards the SRMP strategy, the nutrient management 
plan and CEMP will ensure with the required high degree of scientific 
certainty that the proposed development does not have an adverse impact 
on the integrity of the European sites. 

 
8.22.50 Nationally Protected Sites 

 

There are three Sites of Special Scientific Interest (SSSI) within 5km (3.11 
miles) of the site: Portsmouth Harbour SSSI; Lee-on-the-Solent to Itchen 
Estuary SSSI and Botley Wood and Everett’s and Mushes Copses SSSI. 

 
8.22.51 The SANGs, financial contributions towards the Solent Recreation Mitigation 

Strategy and nutrient management plan that are proposed principally to 
mitigate the impact on the International Protected sites will also offer 
protection to the Nationally Protected Sites, that is the SSSIs (some of which 
occupy similar areas to the International Designated sites) and ensure that 
there is no adverse effect on their integrity. 

 
8.22.52 Locally (Non-Statutory) Protected Sites 

 

There are 2 SINCs within the site (Blakes Copse and Fareham Common.) 
There are also 3 SINCs adjacent to the site (Dashwood, Knowle Hospital 
Row and Birchfrith Copse) and several SINCs within 5km (3.11 miles) of the 
site. 

 
8.22.53 The proximity of some of the SINCs to Welborne means that they are likely 

to be impacted for example by the deposition of dust from the construction 
process. The application suggests ways in which the impact on SINCs can 
be limited and mitigated. The proposed mitigation measures are supported 
by the Council’s Ecologist and can be secured by condition (for example by 
requiring the submission of a Mitigation and Enhancement Strategy, a 
Construction Environmental Management Plan and Lighting Schemes). 
Officers believe that the use of conditions to secure appropriate mitigation 
measures would protect the SINCs from potential impacts as required by 
policy WEL31. 

 
8.22.54 The northern edge of Fareham Common SINC will also be affected by the 

proposed highway works to Junction 10. The impact of the proposed 
highway works on Fareham Common SINC, along with associated mitigation 
measures has recently been considered and approved under a separate 
planning application reference P/18/1192/FP. 

 
8.22.55 Notable Habitats 

 

The proposed development would result in the partial loss of areas of 
unimproved and semi-improved grassland, arable field margins, a pond and 
approximately 2km (1.24 miles) of species-rich hedges. In addition to 



the direct impact of habitat loss, indirect impacts such as habitat degradation 
as a result of visitor pressure or construction activities is anticipated. 

 
8.22.56 There are a number of mitigation and compensation features inherent to the 

design, including the creation of higher quality habitat areas (especially 
within areas of green infrastructure), supplementary planting, a pond, 
sustainable urban drainage systems and long-term habitat management. 
Buffer planting of at least 15m in width is also proposed adjacent to sensitive 
habitat areas with designated paths also included to avoid impacts on 
sensitive areas. 

 
8.22.57 Protected Species 

 

Policies WEL2 and WEL30 require applications to identify and assess 
potential impacts on protected species within and adjacent to the site. The 
application is supported by surveys which confirm the presence of protected 
species including: bats; dormice; great crested newts; badgers; reptiles and 
invertebrates, within the site. 

 
8.22.58 The submitted Environmental Statement contains details of the ways in 

which the principles of avoidance, mitigation and compensation would be 
employed in relation to protected species. The Council’s Ecologist has 
confirmed that the proposed measures are acceptable but has advised that 
there is likely to be a minor adverse residual effect on over-wintering birds 
due to the loss of arable fields. The relevant mitigation measures will be 
secured by planning conditions. 

 
8.22.59 The proposed mitigation strategies required in relation to the works to 

Junction 10 have already been considered and approved under a separate 
planning application reference P/18/1192/FP. 

 
8.22.60 The proposed development is likely to affect a number of species which are 

protected under UK law by the Wildlife and Countryside Act 1981 (as 
amended) and by the Conservation of Habitats and Species Regulations 
2017 (commonly referred to as the Habitats Regulations). 

 
8.22.61 Where development affects European protected species (EPS), permission 

can be granted unless the development is likely to result in a breach of the 
EU Directive underpinning the Habitats Regulations and is unlikely to be 
granted an EPS licence from Natural England to allow the development to 
proceed under a derogation from the law. Licences will not normally be 
granted in the absence of planning permission. 

 
8.22.62 The development is likely to result in a disturbance to European protected 

species; therefore it is necessary to consider whether the development is 
likely to be granted an EPS licence from Natural England. 

 
8.22.63 An EPS licence can only be granted if the development proposal is able to 

meet the following three tests: 



1. the consented operation must be for ‘preserving public health or 
public safety or other imperative reasons of overriding public interest 
including those of a social or economic nature and beneficial consequences 
of primary importance for the environment’; (Regulation 53(2)(e)) 

 
The proposed strategic development has been planned over a number of 
years and is designed to provide housing and jobs for residents of Fareham 
and adjacent areas over a number of years. The proposed development is 
of such a large scale that it would be in the overriding public interest both in 
terms of social and economic benefits. It is therefore considered that the 
proposed development would satisfy the first test. 

 

2. there must be ‘no satisfactory alternative’ (Regulation 53(9)(a)); and 
 

The Natural England guidance on license applications indicates that the 
second test must account for the “do nothing” scenario. This would leave the 
land in agricultural use with the affected species likely being disturbed 
through agricultural practices or from the need to modernise older buildings 
for modern agriculture practices. 

 
Welborne provides for a defined area of development on such a large  scale 
that there is not considered to be a satisfactory alternative elsewhere in the 
borough of Fareham for a development of this size and scale. It is therefore 
considered that the proposed development would satisfy the second test. 

 

3. the action authorised ‘will not be detrimental to the maintenance of 
the population of the species concerned at a favourable conservation status 
in their natural range’ (Regulation 53(9)(b)). 

 
The Council’s Ecologist has advised that the proposed development would 
not be detrimental to the maintenance of the population of the species’ 
concerned at a favourable conservation status such that the third test is likely 
to be satisfied. 

 
8.22.64 The proposed development is likely to affect European protected species 

(EPS), however it is likely to be granted an EPS licence from Natural 
England to proceed under a derogation, therefore the impact on protected 
species would not constitute a reason to refuse the application. 

 
8.22.65 Given that the development of Welborne will take place over a long period 

of time, WEL31 states that the ecological assessment should provide details 
of how it is intended to be regularly updated to ensure that any mitigation 
measures required are effective.  

 
8.22.66 In October 2019 the recommendation to the Planning Committee included a 

condition which required the submission of a biodiversity enhancement 
strategy. This strategy would have demonstrated how biodiversity 
enhancement would be achieved through reserved matters applications 
through the lifetime of the development. Such details were required to be in 
accordance with the outline ecological mitigation, compensation and 
enhancement measures detailed within the submitted Environmental 
Statement Addendum, Ecology and Nature Conservation Chapter.  



 
8.22.67 Since the Planning Committee resolved to grant planning permission in 

October 2019, the applicant has been working on the biodiversity 
enhancement strategy for Welborne.This document has now been formally 
submitted to this Council for consideration as part of the package of 
documents received in December 2020.  This matter is considered further 
below.  

 
8.22.68 Biodiversity 

To protect and enhance biodiversity the NPPF states that when determining 
planning applications, the local planning authorities should seek to ensure 
that harm to biodiversity is avoided or compensated for and that 
opportunities to incorporate biodiversity improvements in and around 
development should be encouraged and supported, especially where this 
can secure measurable net gains in biodiversity. 

 
8.22.69 Policies WEL2 and WEL31 also recognise the importance of conserving and 

enhancing biodiversity: Policy WEL2 states that green infrastructure will be 
required to ensure a net gain in biodiversity and policy WEL31 requires initial 
planning applications at Welborne to be accompanied by full ecological 
assessments that identify and address potential impacts on designated 
sites, priority habitats and protected species, within and immediately 
adjacent to the site boundary. 

 
8.22.70 Policy WEL31 also requires proposals to demonstrate how the 

development contributes towards enhancing biodiversity through: 
 

i) The implementation of the broad habitat types within Welborne’s 
semi-natural greenspace; 
ii) Incorporating design features within the built environment to 
enhance bio-diversity; and 
iii) Enhancing ecological connections to other areas of natural 
greenspace off site. 
 

8.22.71 The application is supported by an ecological statement, a biodiversity 
statement  with  A Site Wide Bio-Diversity Enhancement Strategy, being 
submitted in December 2020. These documents explain the measures to be 
undertaken to protect and enhance the ecology and biodiversity of the site 
and how any negative impacts can be mitigated such that it is considered 
that there is no significant impact on the biodiversity and ecology of the area. 
The strategy for protecting and enhancing the ecology and biodiversity of 
the site is primarily based on the incorporation of retained habitats into a new  
network of appropriate and biodiverse habitats that include 
grassland/meadow, water bodies, woodland and hedge networks which will 
create strong ecological links within the site and to adjacent areas.  
 

8.22.72 There is no objection to the proposal from the Council’s Ecologist or from 
Natural England. As such Officers consider that the proposed development 
satisfies parts i and iii of policy WEL31. Part ii of policy WEL31 would be 
applicable to the subsequent detailed applications. The previously proposed 
condition requiring the submission of a site wide biodiversity enhancement 
strategy is no longer necessary. A replacement condition is recommended 



requiring the development to come forward accordance with the submitted 
Site Wide Bio-Diversity Enhancement Strategy. 

 

8.23 Utilities 
 
8.23.1 Policy WEL2 requires development at Welborne to minimise energy usage, 

water consumption and carbon emissions. Policy WEL37 expands on the 
requirements of policy WEL2 and seeks to ensure that demand for water 
from Welborne should be minimised to ensure that water consumption does 
not exceed 105 litres per person per day and that each phase of 
development has provision of adequate infrastructure for a sustainable 
drinkable water supply. The policy also requires applications to be supported 
with a comprehensive waste water conveyance and treatment solution. 
 

8.23.2 The following section of this report deals with some of the key utilities to be 
provided or altered at the site. 

 
8.23.3 Drinkable Water Supply: 

 

The drinking water supply for Welborne will come from Portsmouth Water. 
Portsmouth Water do not object in principle to the delivery of Welborne and 
have confirmed that they can service the Welborne community. 

 
8.23.4 The distribution of land uses throughout Welborne and the works to the A32 

will have an impact on the existing water main infrastructure of Portsmouth 
Water. There is a large (thirty-six inch diameter) water main running north to 
south through the District Centre site and the combined primary and 
secondary school site due north of the District Centre. 

 
8.23.5 The applicants are not planning the strategic diversion of this water main. 

The applicant is fully aware of this water main as a constraint to the detailed 
design of this part of the site and within the development areas, appropriate 
land uses, such as open space, playing fields, schools, District Centre and 
highways would be designed to align with the water main. Other localised 
diversions of the smaller water mains adjacent to the A32 can be undertaken 
using statutory processes. Portsmouth Water has confirmed that this is 
acceptable to them. 

 
8.23.6 There is a body of permeable rock to the east side of the A32 covering part 

of the Welborne site that is designated as a Source Protection Zone (SPZ), 
being an area used to supply public drinking water. Portsmouth Water has 
identified the need for planning conditions at the detailed design stage to 
prevent contamination of the SPZ, particularly during construction activities 
involving piling techniques or parts of the site that require decontamination 
work. 

 
8.23.7 Conditions will also be required to ensure that adequate measures are taken 

to control solution features (areas of chalk that have been dissolved by acidic 
water runoff which have subsequently become filled with loose soil which 
can subside and leave depressions in the landscape) in the area. 

 
8.23.8 The incorporation of suitable conditions will ensure that the development can 



be serviced with a supply of drinking water in accordance with policy WEL37. 
The requirement of Policies WEL2 and WEL37 to minimise water 
consumption will be applicable to subsequent detailed applications. 

 
8.23.9 Waste water disposal: 

 

Initially the planning application proposed options for dealing with foul water 
utilising either or both Albion Water and Southern Water facilities. The 
application now proposes that the whole development will be serviced by the 
Peel Common Waste Water Treatment Works operated by Southern Water. 

 
8.23.10 Southern Water has noted that there is a need for network reinforcements 

to be able to accommodate the development of Welborne. Southern Water 
also confirm that any such network reinforcement will be part funded by the 
charges paid by the developer to Southern Water with the remainder funded 
through the Southern Water Capital Works Programme. Southern Water are 
keen to work with Buckland Development Ltd to ensure that the delivery of 
homes at Welborne aligns with the delivery of the network improvements. 
Southern Water do not object to the development of Welborne. 

 
8.23.11 Southern Water also indicate that there is the ability for some development 

at Welborne to connect to the existing system before reinforcements are 
required. However, they are unable at present to provide a threshold for 
when the reinforcements are required. There is no standard number of 
dwellings that would require the reinforcements, but Southern Water advise 
that it would be dependent on the type of connection from the development 
site and through discussion with the developer. As such the detail of the 
drainage solution for each development parcel can be addressed through a 
suitably drafted planning condition. 

 
8.23.12 On this basis the proposal is considered to satisfy the requirements of 

policies WEL2 and WEL37 in so far as waste water disposal is concerned. 
 
8.23.13 Overhead powerlines: 

 

Scottish and Southern Energy Power Distribution PLC (SSEPD) have an 
overhead powerline crossing the site to the north of Knowle Road in a 
broadly east to west direction. 

 
8.23.14 There is no policy requirement within the Welborne Plan for the removal of 

these overhead lines however the Welborne SPD requires the Strategic 
Design Codes to clearly show how necessary infrastructure and utilities can 
be accommodated on the site such as “…underground servicing” (para 
1.40.) The Strategic Design Codes will be submitted after the determination 
of this outline planning application; the applicant has indicated within this 
planning application however that it is their intention to underground the 
SSEPD power lines. 

 
8.23.15 SSEPD has expressed concern at the impact of the development upon their 

infrastructure. SSEPD believe that they, as the Distribution Network 
Operator, need to agree to the removal of the overhead lines. The overhead 
line and pylons on the site are the subject of a wayleave. A wayleave is a 



form of licence over the land. Interference with a wayleave  is not a material 
planning consideration. Officers are of the opinion, that  the most appropriate 
response to the SSEPD representation and the ongoing discussion between 
the land owner and wayleave holder, is by incorporating a planning 
condition. SSEPD Has accepted that a suitably drafted condition can 
overcome their concerns. 

 

8.23.16 The condition requires a suitable scheme for the undergrounding or re- 
routing of the overhead line to be approved by the local planning authority 
before a development trigger occurs. However, should the line be retained 
‘as is’ then the development will need to plan for the retention of the line 
having regard to the High Level Development principles established through 
the Structuring Plan. 

 
8.23.17 Whilst there is not a policy within The Welborne Plan explicitly requiring the 

overhead lines to be re-routed underground, doing so would ensure that 
Welborne can be more efficiently designed and laid out. To retain the lines 
above ground through the northern part of Welborne would likely have a 
significant detrimental visual impact upon the appearance of the 
development. 

 
8.23.18 The ongoing discussion between the applicant and the operator (SSEPD) 

regarding compensation arrangements for the termination of the wayleave 
is a matter separate to the planning process. As set out above, a suitable 
means of re-routing the overhead line can be secured by planning condition 
and Officers consider therefore that the re-routing of the line is acceptable. 

 
8.23.19 Gas Main 

 

It is acknowledged within the Welborne Plan that there is a significant gas 
main constraint which runs from north west to south east across part of the 
Welborne site. Such gas mains necessitate development free areas along 
their length and development cannot take place within a certain zone or 
easement of the gas main. In addition to this building proximity distance to 
the main, high occupancy facilities such as schools, which might prove 
difficult to evacuate quickly in an emergency, cannot be developed within a 
specific proximity of a pipeline. 

 
8.23.20 The location of the Central Park for Welborne sits over this gas main and 

provides the necessary clearance of built form from the gas main. The 
December 2018 amendments to the application also adjust the District 
Centre school site to ensure that the whole school site is now fully outside 
of the exclusion zone for this type of building in proximity to the gas main. 
There is now no objection from the Health and Safety Executive (HSE) on 
this issue. 

 
8.23.21 Southern Gas Networks (SGN), as the operator of the gas main, has sought 

clarification from the applicant on some of the detailed road access 
arrangements, specifically, around Broadway Roundabout and its 
relationship with the gas main. At the time of the October 2019 committee 
SGN had verbally indicated that they have no objection. 



 
 

8.24 Household Waste Recycling Centre 
 

8.24.1 Policy WEL40 requires a new household waste recycling centre (HWRC) to 
be provided within the main employment area to the west of the A32. The 
land for the HWRC (0.8 ha/ 1.98 acres) is to be safeguarded through the 
legal agreement pursuant to Section 106 of the Town and Country Planning 
act 1990, for the future delivery of the facility. 

 
8.24.2 Policy WEL40 states that the HWRC site is to be provided to Hampshire 

County Council (HCC) as the site operator on completion of 1,000 dwellings 
or at another threshold as specified by the Waste Authority. 

 

8.24.3 The applicant is agreeable to the 0.8ha (1.98 acres) of land being 
safeguarded through any planning permission but sets out that the Waste 
Authority will need to go through the normal land acquisition steps to take 
control of the land. 

 
8.24.4 The Waste Authority has calculated the proportionate cost of the Welborne 

population relative to the costs of the delivering the facility. A proportionate 
cost contribution has been agreed between the applicant and the waste 
authority along with the same relative proportion of the land acquisition 
costs. The actual delivery of the HWRC will be within the responsibility of the 
Waste Authority (in this case HCC). HCC has indicated that it will be half 
way through the development - 3,000 units - before the land is transferred 
to the County Council as Waste Authority and any contributions paid. 

 
8.24.5 The submitted Structuring Plan and Land Use Parameter Plan locates the 

HWRC within the employment area to the east of Funtley and the west of 
the A32. Concerns had been raised by residents in Funtley as to its proximity 
with potential problems with odour and noise pollution. 

 
8.24.6 As a result of these concerns, the location of the HWRC has been moved 

further east on the parameter plans. It remains within the western 
employment area but would be further from the houses at Funtley. The 
identified location is now proposed to be separated from the western edge 
of the site by a distance of at least 110m (50m wide buffer and 60m into the 
employment area). The final location and design of the facility will be fixed 
at the Reserved matter stage and could potentially be further east. The 
detailed layout could be designed with the waste bins sited at the east of the 
parcel identified which would further increase the separation distance. 

 
8.24.7 The Council’s Environmental Health Officers have confirmed that the 

separation distance of at least 110m between the broad HWRC location and 
the closest houses in Funtley is acceptable and should be sufficiently far 
away so as to avoid future complaints. The HWRC would also be set back 
from the strategic road network so that potential queuing traffic would not 
impact on traffic entering the wider site from the M27. 

 
8.24.8 Representations have requested that the access to the HWRC is not from 

Funtley Hill. The proposed access to the HWRC is through the 



employment area and the new road network at Welborne. It will not be 
accessed from Funtley Hill. An access from Funtley Hill to the Welborne 
development is not part of the access strategy for Welborne. 

 
8.24.9 In addition, some representations have also questioned the need for a 

HWRC at Welborne given that there is an existing facility at Segensworth in 
the west of the Borough. At the plan making stage Hampshire County 
Council as the Waste Disposal Authority for Hampshire identified a need for 
a HWRC at Welborne given the projected increase in population and the 
capacity constraints at their other nearby centres within a reasonable 
distance from the application site. Whilst Welborne alone doesn’t create a 
critical mass of population to require a HWRC alone, the capacity limitations 
at other HCC sites plus the fact that the delivery of Welborne is the largest 
of a number of housing developments in the County, combine to require the 
need for a new facility. 

 
8.24.10 Lastly, representations have been received asking why the HWRC cannot 

be sited on the eastern side of the employment area adjacent to the A32. As 
detailed above the final location could vary still from that shown on the 
Structuring Plan/ Parameter Plans, however the location of the HWRC in the 
western employment area is likely to be where the general industrial (B1c 
and B2) uses would be located along with some distribution uses (Use Class 
B8) and as such the HWRC would be compatible with these employment 
uses. The land to the immediate west of the A32 is likely to be the location 
for the office employment provision (Use class B1) given the proximity of this 
employment area to the District Centre and the likelihood of office 
employees making trips to the District Centre. 

 
8.24.11 Storage space for domestic waste and recyclable materials awaiting 

collection for domestic and non-domestic buildings will be considered in 
future reserved matter applications. 

 
8.24.12 Subject to the required land for the HWRC being safeguarded through the 

legal agreement along with the required contribution towards land 
acquisition and site delivery being secured, Officers consider that the 
proposed development satisfies the requirements of policy WEL40. 

 
8.25 Minerals 

 
8.25.1 The introductory paragraphs of the Welborne Plan highlight the role that the 

Hampshire Minerals and Waste Plan plays in the Development Plan and that 
it is relevant in the determination of planning applications for development at 
Welborne. 

 
8.25.2 The supporting commentary to policy WEL3 sets out at paragraph 3.14 that 

a portion of the Welborne site is identified in the Minerals and Waste Plan as 
a Mineral Safeguarding Area (MSA). This MSA designation is due to the 
potential deposits of predominantly clay but also some sharp sand and gravel 
within the site boundary. The plan continues to require that all development 
within the MSA will need to show how the scheme can comply 



with the mineral and waste plan on MSA, specifically policy 15. 
 
8.25.3 Mineral Safeguarding in the Mineral and Waste Plan is not intended to 

prevent development. It allows for the effective consideration of potential 
impacts and helps to ensure that non-minerals developments are 
appropriately located and designed. 

 
8.25.4 The application is supported by a “Minerals Statement” which 

acknowledges that the mineral deposits identified are described in the 
Preliminary Site Investigation Report submitted with the planning 
application as ‘very clayey gravels’. Therefore, these are unlikely to be 
easily processed into high quality sands and gravels for concrete, asphalt, 
mortar and building sand end uses. In light of this, these deposits are not 
considered to be of commercial interest. 

 
8.25.5 The development of the south western part of the Site containing the clay 

of brickmaking quality is not anticipated to begin before 2026. At the time 
of the preparation of the Minerals Statement, the nearest local brickworks 
is in Michelmersh (due west of Fareham, north of Romsey). The 
application submits that there are alternative minerals sites to the 
application site within the county which are highly likely to contain clay of 
brickmaking quality and there are a number of further potential extraction 
areas very close to the Michelmersh brickworks; closer than Welborne. 
Furthermore, the Michelmersh Brickworks does not have any spare on site 
capacity to store clay on its site or adjoining land near Romsey. 

 
8.25.6 Incorporating surface minerals extraction into the masterplan and 

sequencing for Welborne would likely require a dedicated access built to 
standards to serve a minerals site, with all necessary mitigation for such 
work rather than it being an incidental operation of a house builder. The 
timing of the minerals requirement of 2027 coincides with the development 
of the land where some of the safeguarded mineral land is located such 
that the two operations would not necessarily be compatible. 

 
8.25.7 It is noted that HCC as the Mineral and Waste Authority has indicated that 

the extraction of the sand and gravel resource is not commercially viable. 
However, HCC does, contrary to the applicant’s position, consider that 
small scale or incidental (to housebuilding) extraction can be undertaken 
regarding the clay deposits. 

 
8.25.8 The position of both the Minerals Authority and the applicant are noted. 

However, the overriding imperative of the Welborne Plan is to deliver 
critical housing and jobs in Fareham within an area under considerable 
pressure to deliver new homes. In light of the alternative sites situated 
closer to the brickworks at Michelmersh which are not subject to such a 
regionally important policy allocation, nor identified by Government as a 
development with Garden Village status, a planning judgement is required 
as to the merits of mineral extraction in advance of or at the same time as 
the delivery of the new settlement. This judgement is applied in the 
Planning Balance part of this report. 



 

8.26 Best and Most Versatile Agricultural Land 
 
8.26.1 In addition to the mineral resource within the Welborne Plan boundary, 

allocation within the Welborne Plan comprises over 370 hectares 
(approximately 914 acres) of mainly arable agricultural land. The NPPF 
(para 170) requires decision makers to have regard to the contribution the 
best and most versatile agricultural land can play in supporting the rural 
environment such as the rural economy as well as the natural beauty of 
the countryside. 

 
8.26.2 The Welborne Plan is silent on the loss of this Best and Most Versatile 

Agricultural Land (B&MVAL) as a result of the development such that the 
NPPF policy test would apply. 

 
8.26.3 B&MVAL at Welborne is addressed within the Environmental Statement 

submitted by the applicant with this planning application. The development 
will result in the unmitigated loss of a substantial amount of the B&MVAL 
along with the associated employment that this farming activity supports. 
It is clear that there is a conflict, therefore, with the contribution that the 
retention of B&MVAL has to the preservation of the countryside and its 
intrinsic beauty. The planning judgement against this negative of the 
development is balanced with the benefits at the Planning Balance section 
of this report. 

 
8.27 Flood risk and sustainable drainage systems 

 
8.27.1 The application is supported by a Flood Risk Assessment and Drainage 

Strategy (FRADS); this sits within the Environmental Statement (ES) 
Appendices. This ES Appendix sets out the existing site conditions and 
assesses each flood risk as a consequence of the development proposal. 

 
8.27.2 Within the application submission it notes that the tidal limit of the River 

Meon is at its mouth on The Solent at Hill Head, 6.3km (3.9 miles) to the 
southwest of the Application Site. The tidal limit of the Wallington River is 
in north east Fareham, 0.9km (0.56 miles) to the southeast of the 
planning application site. 

 
8.27.3 The FRADS sets out that the application site is located above the 

influence of tidal flooding and therefore the risk of tidal flooding is 
negligible. 

 
8.27.4 Moving to fluvial (river) flood risk, the Environment Agency’s detailed 

flood mapping shows that the application site is wholly located within 
Flood Zone 1, which comprises land assessed as having less than a 0.1% 
annual probability of river or sea flooding. The Environment Agency (EA) 
has confirmed, within the appendices to the FRADS that it does not hold 
any records of fluvial flooding to the Application Site. The FRADS 
concludes therefore that the risk of flooding from fluvial sources to the 
application site is considered to be low. The Environment Agency has not 



objected to the proposal and therefore this conclusion within the FRADS 
is accepted. 

 
8.27.5 Flooding from Pluvial (rainfall) and Overland Flow Sources also needs 

consideration. During extreme storms the ground may become saturated 
and the drains and sewers which carry away the surface water may not 
be able to accommodate these flows or may even become blocked with 
debris. This in turn can lead to surface water flooding. 

 
8.27.6 As part of the Environmental Statement the applicant has undertaken a 

more detailed surface water mapping exercise to determine and refine 
the available flood mapping from the EA. This exercise has looked at 1 in 
100- year rainfall event and the predicted extent of surface water flooding. 
The submission concludes that the risk of flooding from pluvial or 
overland flow sources to the planning application site is considered to be 
mostly very  low. There are however some small areas of low, medium 
and high risk, most of which are located close to or around the proposed 
Junction 10 works, where the site is at its lowest level. 

 
8.27.7 The new road underpass beneath the M27, which will be constructed as 

part of the new motorway junction, is located in an area at high risk of 
surface water flooding and in a topographically low point of the planning 
application site. Therefore, as this is being constructed in advance of the 
main site, there is a risk that surface water will accumulate in the 
underpass and without mitigation pose a risk to the use of this road 

 
8.27.8 The planning application sets out that the new underpass beneath the 

M27 will be designed and constructed to adoptable standards and will 
incorporate sufficient mitigation to minimise the risk of surface water 
flooding at this location. There are also alternative routes of access and 
egress to the development for events exceeding the design event for the 
drainage of this part of the road infrastructure. 

 
8.27.9 The applicant’s surface water drainage strategy is based on this 

knowledge of flooding as well as an understanding of the ground 
conditions, geological make up and the results of a hydraulic assessment 
of the site. It is proposed that surface water be discharged to ground 
given that the conditions are favourable for infiltration. The viability of 
discharge to ground via infiltration at individual development parcels will, 
however, be finally confirmed at the detailed design stage and will be 
informed by the results of detailed ground investigations at the planning 
application site, including further soakage testing, once the detailed 
layout is known. 

 
8.27.10 In areas where infiltration to the ground is not possible, surface water will 

either be conveyed to locations where infiltration is possible or 
discharged to existing surface water drainage ditches. This is the case in 
the southwest corner of the site and at the northeast boundary, east of 
the A32 

 



8.27.11 The application sets out that the proposal will achieve greenfield run off 
rates for the occasions when runoff water is discharged to existing ditches 
and water courses. This essentially translates to the scenario that the run 
off from the site will be no greater than the run off from the site in 
its current green field, undeveloped state. However, the drainage strategy 
does set out that the discharge of surface water to watercourses will only 
be used in areas where discharge to ground (infiltration) is not feasible. 
In order to ensure surface water discharge to ground or surface water 
bodies is sustainable, surface water storage will be required in the form 
of SuDS within the development parcels as part of the detailed design 
process. 

 
8.27.12 Where discharge to ground is feasible, infiltration of surface water runoff 

will be distributed across the planning application site so as to replicate 
the natural drainage system as far as reasonably possible. 

 

8.27.13 In areas where infiltration is perhaps not possible, surface water from 
these parcels will be conveyed to infiltration basins constructed in the 
open space before being discharged to ground. 

 
8.27.14 For development parcels where discharge to ground is not possible and 

there is no storage and conveyance option, surface water will be stored 
within the parcel prior to discharge at current greenfield runoff rates to 
existing surface watercourses as set out above. SuDS features such as 
permeable paving, swales, geo-cellular storage and infiltration basins will 
all be used on site, the detail of which will all be finalised at the detailed 
design of the relevant phase of development. 

 
8.27.15 The drainage along-side the M27 and the new underpass will include 

features such as swales and filter trenches alongside the carriageway; 
filter trenches (French Drains) alongside the slip roads; infiltration basins 
with additional filter layers; and, infiltration chambers where there are 
surface space constraints. 

 
8.27.16 Representations have been received that refer specifically to parts of the 

site being susceptible to flooding and pooling of water in extreme rainfall 
events. 

 

8.27.17 The current areas of high and medium pluvial and overland flow flood risk 
on the planning application site will be mitigated by the development. As 
set out above, the drainage networks and conveyance SuDS features will 
be designed to accommodate rainfall events and runoff with an allowance 
in the design for climate change and discharge of this to infiltration SuDS 
features. 

 
8.27.18 The Flood Risk Assessment accepts that there are parts of the site where 

there are currently pluvial and surface water risk areas however, it is 
considered by the applicant that the use of infiltration techniques and a 
well-designed SuDS strategy that the development will reduce off-site 
surface water flows. This will be detailed fully as the scheme is designed 



in detail and constructed. 
 
8.27.19 It is noted that there is no objection on flood risk or drainage grounds from 

either the Environment Agency or the County Council as Lead Local 
Flood Authority. Officers consider that the proposal is acceptable 
regarding flood risk and the drainage solutions and is in accordance with 
the requirements of policies WEL2, WEL38 and WEL39. 

 
8.28 Noise 

 
8.28.1 Policy WEL6 seeks to establish the General Design Principles for 

Welborne and requires applications to consider the issue of noise and set 
out any necessary measures to mitigate the impact. The delivery of the 
employment area through Policy WEL9 also seeks to ensure that new 
employment floor space is designed to avoid adverse impacts upon the 
amenity of nearby residential areas. WEL24 also seeks to ensure that the 
proposals for the improvements to Junction 10 of the M27 "...Minimise 
the environmental impacts within the site and on neighbouring 
communities, including any noise and visual impacts" (criterion I)e)). 

 
8.28.2 The Welborne Plan acknowledges that the noise from the M27 provides 

a significant constraint to how Welborne is developed. During the 
preparation of The Welborne Plan the evidence to the Inspector when he 
was examining the Plan indicated that noise from the motorway was a 
key constraint and on this basis the employment land was proposed 
immediately north of the motorway to ensure that the proposed new 
residential development can achieve acceptable living standards relative 
to noise levels. 

 
8.28.3 To the north side of the motorway and immediately north of the proposed 

Junction 10, within the identified employment land, are four dwellings 
namely 70, 72 Kiln Road and 1 & 2 Dean Farm Cottages. 

 
8.28.4 The Council owns number 70 Kiln Road and both 1 and 2 Dean Farm 

Cottages. The Council’s Head of Estates is in discussion with the 
applicant regarding the sale of the properties owned by this Council. At 
the time of determining this planning application, the three properties 
remain in residential use. 

 
8.28.5 Number 72 Kiln Road is under private ownership and not that of either 

the Council or the applicant. It is understood that the occupant of number 
72 is currently not looking to move from the site but has sold some of their 
land to the applicant to facilitate the development at Welborne specifically 
relevant to the Junction 10 works. The impact of the development both 
during and following construction has been considered upon these 
residential properties. 

 
8.28.6 In relation to these properties the Environmental Statement had initially 

assumed that the applicant would control the land and that these 
properties would be demolished. However, accepting that the applicant 



does not control this land, a further review of the impacts has been 
undertaken by the applicant to understand the impacts of the 
development upon these dwellings on the basis that they are retained. 

 
8.28.7 The application concludes that the retention of these buildings does not 

lead to any further significant effects that were not previously identified 
at the time of the preparation of the Environmental Statement (ES) or the 
Addendum to the Environmental Statement. The ES identifies that there 
would be a harmful impact from noise during both construction and 
operation on these properties unless adequately mitigated for. 

 
8.28.8 For these particular dwellings the background noise level is already high 

given their proximity to the motorway and the traffic noise generated by 
the high-volume use of this busy highway. The mitigation measures will 
be reflective of the high background noise levels already experienced. 
Despite the presence of the motorway, the construction of the all moves 
Junction 10 will bring the motorway traffic, specifically the new east bound 
off slip and the new north – south road, closer to these properties. 

 

8.28.9 Construction mitigation is proposed within the ES and can be secured 
through the incorporation of a condition requiring a Construction 
Environmental Management Plan (CEMP) to be submitted for each 
phase of the development. 

 
8.28.10 Given that the Council is open to disposal of its properties the most likely 

affected property to remain is number 72 Kiln Road. This property will be 
over 120m from the new slip road and in excess of 140m from the new 
north-south road. At these separation distances, whilst the construction 
works will be apparent the impact of the works can be mitigated, as 
identified above, through the CEMP and the mitigation measures 
identified in the Environmental Statement. 

 
8.28.11 In the event that the Council does not dispose of its property then it is 

right that the impact upon 70 Kiln Road and 1 & 2 Dean Farm Cottages 
needs assessment. These three dwellings are all much closer to the road 
construction works than number 72. Number 70 is approximately 77m 
from the new north-south road and 70m from the new slip road. Dean 
Farm Cottages are only approximately 18m from the same road and the 
impacts would, as a result of this proximity, be greater. The ES notes that 
the construction impact would be mitigated through the use of the same 
mitigation measures summarised above and be secured through the 
CEMP conditions. 

 
8.28.12 To further mitigate the impact of noise from the new north to south road 

linking the J10 off slip with the A32, a noise mitigation strategy for Dean 
Farm Cottages (given their close relationship with this new road) is 
required by condition. Whilst it is expected that this Council will dispose 
of the property to facilitate the delivery of the junction, should they be 
retained in residential use, the noise mitigation strategy will seek to 
secure acceptable noise limits for both indoor and outdoor living areas 



and bedrooms. This is to be secured through a planning condition. Any 
noise mitigation measures will need to be installed prior to the M27 J10 
coming into use. 

 
8.28.13 The development of the employment area will also need careful 

consideration at the detailed design stage when the layout is being 
finalised to ensure that private external gardens are not dominated by 
traffic noise or operational noise. The applicant’s attention will be drawn 
to this fact by an informative on the decision notice. It is also proposed to 
require a noise assessment for each development parcel to be secured 
by planning condition to ensure acceptable living conditions are achieved. 

 
8.28.14 There are a number of representations received that have expressed 

concern at noise from the development and noise from traffic, especially 
those on the northern edge of Fareham closest to Fareham Common, 
and the new Junction 10 works and acceleration lane to the new 
westbound on-slip to the M27. 

 

8.28.15 Whilst the works to Junction 10, including a new roundabout, underpass 
and slipway, will bring the physical motorway closer to the residents to 
the south of the site in areas such as Kiln Road, the noise modelling 
indicates that the actual noise levels will be no greater than those 
currently experienced. 

 
8.28.16 The area of the application site most effected by noise from the motorway 

is the land immediately adjacent to it on Fareham Common. The noise 
dissipates southwards from the motorway such the proposed noise levels 
would be similar to the existing situation. The change in levels from the 
motorway up to Kiln Road is such that the noise level would be the same 
at Kiln Road with or without an acoustic fence. The provision of an 
acoustic fence on the south side of the M27 through Welborne and 
adjacent to Fareham Common would therefore serve no purpose and is 
not a policy requirement. The Environmental Health consultee response 
raises no concerns regarding the effects of noise on properties in Kiln 
Road. 

 
8.28.17 Officers consider that the proposal accords with policies WEL6 and 

WEL24 subject to the incorporation of a condition to secure noise 
mitigation in respect of the acoustic barrier to the north of the motorway. 

 

8.28.18 Whilst the employment land is considered to be less sensitive to noise 
pollution than a residential use, there is still a need for the layout and 
design of buildings in the employment area to provide a suitable working 
environment for employees. Careful consideration will be needed at the 
detailed design stage to ensure that service yards, car parks and 
buildings that are mechanically ventilated are closest to the motorway. 

 

8.28.19 As well as the impact of the motorway noise on the occupants of the 
employment area the detailed layout of the employment space will need 
careful consideration as to how the proposed uses will relate to adjacent 



existing communities (such as Funtley), existing residential properties 
onsite (such as 72 Kiln Road) and the new residential development at 
Welborne. The proposal provides for a mix of commercial uses within the 
B Use Classes. Noise generating uses such as General Industrial 
businesses (Use Class B2) and B8 uses (Storage and Distribution) will 
need to be carefully planned and laid out at the detailed design stage 
such that the impact of noise on adjoining (new or existing) communities 
and  property is minimised. 

 
8.28.20 The control of these types of uses through details such as hours of 

operation, building construction methods, noise emission limits or the use 
of outdoor space could all be controlled at detailed design stage if 
appropriate through conditions on the Reserved Matter approval(s). 

 
8.28.21 On this basis, it is considered that the potential retention of 72 Kiln Road 

within the employment area would, through the considerate design and 
layout of the employment area, not result in any unacceptable adverse 
impact upon the amenity of the occupants of that property. 

 

8.28.22 The description of development also indicates that there will be certain 
premises in the Centres that may give rise to noise problems. Licensed 
premises such as the hotel or public house could give rise to noise 
complaints at unsociable hours to the detriment of the amenity of 
residents. As with the employment area, the detailed control of these 
premises would be assessed and addressed at the time of considering 
the detailed design. 

 
8.28.23 Schools and nurseries will need to be suitably located and designed to 

achieve suitable internal and external noise levels to ensure a 
satisfactory learning environment is provided for the students and 
children. As well as care being given to achieving an appropriate learning 
environment the juxtaposition of outdoor play space relative to residential 
uses also needs careful consideration when designing educational 
establishments to ensure that any noise impacts on private residential 
amenity is avoided. 

 
8.28.24 In cases where nurseries are in close proximity to nearby noise sensitive 

receptors there can be a requirement to limit the times a garden area can 
be used or to limit the number of children that can use the outdoor space 
at any one time. Given that Welborne is being planned comprehensively 
this juxtaposition should be avoided. Controls over nurseries and 
educational establishments can be addressed, if required, at the detailed 
Reserved Matter Approval stage. 

 
8.28.25 On the basis of the above the proposal is considered to be acceptable 

without any demonstrably harmful implications for either existing 
Fareham residents or the residents of Welborne itself as a result of 
construction or operational noise. The proposal is, therefore, considered 
to accord with policy WEL6, WEL9 and WEL24 in so far as noise is 
regarded. 



 
8.29 Air Quality 

 
8.29.1 Representations received have made reference to air quality and the need 

for the development not to worsen the existing air quality in the Borough. 
In addition the air quality around Welborne has been highlighted with 
specific reference being made to the location of the proposed sports 
pitches in the south east corner adjacent to the motorway. 

 
8.29.2 Policy WEL6 seeks to establish the General Design Principles for Welborne 

and requires applications to consider the issue of air quality and set out any 
necessary measures to mitigate the impact. 

 
8.29.3 Welborne is located such that the air quality of the site is influenced by 

emissions from road traffic; in particular the traffic using the A32 and that 
using the M27. Air quality is specifically addressed by the applicant at 
chapter 13 of the Environmental Statement. 

 
8.29.4 The impacts on air quality have been modelled across the proposed site 

and in existing air quality management areas (AQMAs) and across a 
number of major roads throughout the Borough. The Environmental 
Statement concludes that the development will not have an unacceptable 
impact upon air quality in either existing AQMAs, or across roads in the 
Borough including those locations in the north of Fareham in close 
proximity to the application site. 

 
8.29.5 It is predicted that the majority of the development will not be impacted by 

significant negative air quality impacts. Modelling identified elevated 
Nitrogen Dioxide levels in the southern part of the land identified for the 
sports pitches. The sports provision has been moved northwards as a 
result and a new planting strip added along the motorway edge to provide 
an appropriate buffer. The pitches are in an area where the level of air 
quality is at an acceptable level. 

 
8.29.6 Mitigation measures can be secured via conditions for each phase of 

development to deal with air quality management and dust suppression 
measures during construction through Construction Management 
conditions. Air quality can further be mitigated through the travel plan 
which will seek to reduce the reliance on the private car and the use of 
other sustainable modes of travel. The travel plan is secured through the 
legal agreement. 

 
8.29.7 On the basis of the above the proposal is considered to be acceptable 

without any demonstrably harmful implications on air quality for either 
existing Fareham residents or the residents of Welborne itself and in 
accordance with policy WEL6. 

 
8.30 Development Viability 

 
8.30.1 Through the preceding report, Officers have set out in detail the extensive 



infrastructure which will be needed to comply with the policies of The 
Welborne Plan to make the scheme acceptable in planning terms. The 
infrastructure burden for Welborne, particularly during the early stages of 
the development, is substantial and this will have an effect on the viability 
of the scheme. 

 

8.30.2 To fully explain the infrastructure requirements and the implications for 
the viability of the scheme, the applicant has submitted an Infrastructure 
Delivery Plan, a Site Wide Viability Report 2017, a Site Wide Viability 
Report Addendum (March 2019) a Supplemental Position Statement 
(August 2019) and a Viability Statement (December 2020). In June 2021 
these were added to by a Welborne Garden Village- Viability Update (3rd 
June). 

 
8.30.3 This Authority has instructed CBRE to review each of these submissions 

on its behalf, and to advise on the infrastructure delivery, costs and other 
implications for the delivery of the scheme. A copy of the assessments 
undertaken by CBRE on behalf of this Council are  appended to this 
Planning Committee report and are: the ‘Welborne Garden Village 
Planning Viability Review October 2019’ (Appendix B); the CBRE 
addendum to this Report (Appendix C); the Garden Village Planning 
Viability January 2021’ (Appendix D); and the Planning Viability 
Addendum Report July 2021 (Appendix E). 

 
8.30.4 The following section of the report considers: 

 

• The Infrastructure Delivery Plan; 

• M27 Junction 10 Costs and Funding 

• Community Infrastructure Levy 

• Applicant’s Viability Proposal   

• Housing Investment Grant 

• Assessment of the Scheme Viability 

• Officers’ Conclusions 

 

                 Each of these aspects are considered in turn. 

8.30.5 The Infrastructure Delivery Plan 
 

Policy WEL41 (Phasing and Delivery) of The Welborne Plan states: 
 

Initial planning applications for development at Welborne shall be 
accompanied by a detailed phasing plan and infrastructure delivery plan 
for the whole Welborne development. This phasing plan and 
infrastructure delivery plan will be guided by the Phasing Plan (set out 
within the Concept Masterplan Phasing Plan) and by the Infrastructure 
Delivery Plan that supports this plan. Once approved by the Council, the 
detailed phasing plan and infrastructure delivery plan will be kept under 
review over the life of the development, with changes being submitted to 
the Council for approval alongside relevant planning applications. 



 
The phasing of development and associated infrastructure at Welborne 
shall be in accordance with the agreed detailed phasing plan and 
infrastructure delivery plan, unless it can be demonstrated that suitable 
appropriate infrastructure is available and the development can be 
adequately serviced. 

 
8.30.6 Buckland Development Limited’s (BDL) role is to act as Development 

Manager on behalf of the landowner for the delivery of Welborne. In this 
role BDL has submitted an Infrastructure Delivery Plan (IDP) as required 
by Policy WEL41. In essence this sets out what infrastructure is required 
to support the growth of the new community, including detailing when 
certain items of infrastructure are needed for delivery based on housing 
and employment trajectories. In summary, the IDP equates to circa 
£288M worth of infrastructure (excluding the Junction 10 contribution) to 
support the community at Welborne. 

 
8.30.7 The infrastructure identified in the IDP, as set out throughout this report, 

will be secured by way of a Section 106 legal agreement. The 
Development Manager will be responsible for delivering much of the 
infrastructure and will create a number of serviced land parcels that will 
be sold on to various house builders. A broad overview of what 
infrastructure will be delivered when, was set out in the ‘Phasing/ 
Sequencing’ section of this report 

 
8.30.8 To validate and critique Buckland Development Limited’s IDP, the 

Council has instructed CBRE to work on its behalf and to review the 
submission regarding the scheme viability. The CBRE review of the 
scheme IDP has been undertaken alongside a review of the scheme 
viability. 

 
8.30.9 The CBRE review of the IDP is broadly in alignment with the Buckland 

Development Limited IDP, with the costs attributed to the different items 
of infrastructure generally consistent. Accordingly, Officers consider that 
the proposal accords with Policy WEL41 in this regard. 

 
8.30.10 M27 Junction 10 cost and funding 
 
8.30.11 At the time of the October 2019 Planning Committee, the costs for the 

provision of M27 Junction 10 had increased since the examination of the 
Welborne Plan, the submission of the planning application and as the 
detailed designs were progressed by Hampshire County Council.  

 
8.30.12 Within the applicant’s submitted Site Wide Viability Report Supplemental 

Position Statement in 2019, the costs of delivering the Junction 10 works 
were estimated as being between £80 and £90 million. 
 

8.30.13 Whilst the all-moves Junction 10 is required to make the development at 
Welborne acceptable, its provision will also deliver transport benefits for 
a much wider area. At the time of the October 2019 Planning Committee, 



BDL had committed to meeting £20M of the cost of the Junction 10 works, 
with a further £29.05m of funding provided between the Department for 
Transport and the Solent Local Enterprise Partnership (Solent LEP). In 
October 2019 there still remained a funding gap of between £30 and 
£40m for Junction 10 based upon scheme costs at that time, which 
needed to be addressed.    
 

8.30.14 Subsequent to the Planning Committee in October 2019, the Solent LEP 
re-deployed £23.5M of the £29.05M funding to other projects that were 
able to spend this funding in the period up to March 2021.  The remaining 
£5.55M of funding has been provided by Solent LEP to HCC to fund the 
design stages of the Junction 10 works.   

 
8.30.15 The funding of the Junction 10 works has been the subject of extensive 

discussion over a lengthy period of time between this Council, Buckland 
Development Ltd (BDL) HCC and various other external bodies, 
Government Ministers and Departments.  

 
8.30.16 In late 2020, dialogue with the stakeholders referred to above, identified 

a further potential source of funding of £30M through the Government’s 
Housing Infrastructure Fund (HIF), administered by Homes England.  
This was subject to a formal offer from Homes England and was 
dependent on the grant of planning permission.  

 
8.30.17 The applicant had previously capped their contribution towards the costs 

of delivering Junction 10 at £20M in recognition of the far wider benefits 
its delivery will provide. In an effort to unlock the uncertainty around the 
Junction 10, and in the knowledge that £30M of grant funding might be 
made available from the Housing Infrastructure Fund, BDL offered to 
increase their contribution from £20M to £40M at the beginning of this 
year.  

 
8.30.18 In January 2021, the Planning Committee were advised that the 

increased contribution of £40M from BDL, a £30M grant from the Housing 
Infrastructure Fund along with the £5.55M contribution from the Solent 
LEP offered a potential solution to the funding of Junction 10.  The 
Junction 10 scheme delivery cost was estimated at the beginning of this 
year to be in the region of £75.5M.   

 
8.30.19 In February 2021, Hampshire County Council (HCC) took a Welborne 

Junction 10 Project Review report to its Cabinet. Whilst HCC recognised 
the efforts made to put the Junction 10 funding in place, they raised 
concern that the funding envelope did not make provision for any 
contingencies beyond the estimated Junction costs. The risk costs were 
estimated by HCC as being between £5M and £10M.  

 

8.30.20 For the County Council to agree to become the Delivery Body, they stated 
that they needed absolute assurance that all funding was in place, would 
be available to the County Council upon request and that there was an 



underwriter for any potential cost increase which may arise from any of 
the scheme risks throughout scheme delivery.  

 
8.30.21 In February 2021, HCC’s Cabinet resolved that on the basis of the County 

Council’s established policy and approach to involvement in the M27 
Junction 10 Improvement Scheme, the County Council was unable to 
take on the role of the Delivery Body for the M27 Junction 10 
Improvement Scheme. This was due to the current high level of financial 
risk and uncertainty for which the Scheme Delivery Body would be 
responsible. Should those financial risks and uncertainties be resolved to 
the County Council’s satisfaction, HCC indicated that it would consider 
its position further. 
 

8.30.22 In response to the funding challenges and following on particularly from 
the County Council’s decision that it was unable to agree to become the 
scheme Delivery Body due to the financial risks and liabilities, MHCLG/ 
Homes England convened a series of meetings with this Council, HCC 
and the applicants. These meetings sought to find a way to ensure the 
scheme and the Junction 10 works could be delivered and the 
development of Welborne Garden Village secured.  

 
8.30.23 As a result of those discussions, a funding approach has been developed 

to ensure that there is sufficient funding for the Junction works, along with 
appropriate levels of contingencies in place. Before setting out the latest 
funding approach, it is considered appropriate to firstly set out HCC’s 
latest position on the likely cost of the Junction 10 works. 

 
8.30.24 HCC’s current base cost estimate for the M27 Junction 10 scheme is 

£72.8 million. This figure includes the development and design work 
completed to date, which has cost £5.55m (funded from the Solent LEP 
Local Growth Fund). The £72.8 m base figure does not include any risk / 
contingency allowance for ‘predictable and quantifiable’ risks over and 
above the base cost estimate. The figure reported in HCC’s Cabinet 
Report in February was £75.5M, which included a nominal risk allowance, 
on top of the base cost estimate figure of £72.8M. HCC estimate that 
including quantified risks to give a more realistic value would increase the 
cost estimate to around £81 million. This is considered by HCC to be a 
reasonable and robust working estimate at this stage of the process.  

 

8.30.25 The funding arrangements now proposed would see Homes England 
provide a significantly increased grant towards the Junction 10 works of 
£41.25m, plus £750k Capacity Funding to enable HCC to continuing 
progressing technical work on the Junction design. This grant would be 
paid to Hampshire County Council through Homes England’s Housing 
Investment Grant (HIG) programme. The grant is recoverable from the 
Master Developer at Welborne to this Council once the Welborne 
development achieves a specified profit level. The precise mechanics of 
how this would work is detailed later in this report. 

 



8.30.26 In addition to the £42M grant described above, the developer will provide 
a contribution of £40M towards the Junction 10 works. Furthermore, the 
developer has undertaken to provide up to a further £10M contribution, 
on top of their £40M contribution, in the event that Junction 10 costs 
exceed £87.55M. The implications for the development if there is a need 
for the developer to pay a contribution in excess of £40M towards 
Junction 10, is set out in greater detail shortly in this report. 

 

8.30.27 The proposed funding arrangements increase the potential funding 
available, including that already spent to £97.55 million, against an 
estimated scheme cost of £81 million (including normal risk / contingency 
allowances). This is shown as follows: 
 

8.30.28  
 

  Cost £M 

Current Junction 10 Cost Estimate (including 
allowance for quantified risks) 

81 

  

Funding Sources  

  Solent LEP contribution (paid)   5.55 

  Capacity Funding    0.75 
Developer Contribution (Capped) 40 

Potential HIG funding  41.25 

Total 87.55 

Developer Contribution (Capped) in the event 
of Junction 10 costs exceeding funding 
sources identified above  

10 

Total 97.55 

Funding gap 0 

 

8.30.29 At a meeting of HCC’s Cabinet on the 13th July, it was agreed that the 
County Council was prepared to become the Scheme Delivery Body for 
the M27 Junction 10 Improvement scheme subject to confirmation of the 
full funding package of £97.55M (which includes £5.55M already spent) 
being made available to HCC, and a memorandum of understanding, 
along with appropriate agreements, being entered into between HCC and 
Highways England. 
 

8.30.30 Both Highways England and Hampshire County Council advise that the 
Junction 10 improvement works need to be completed and open for use 
prior to the occupation of 1,160 dwellings at Welborne (or before a 
specified amount of employment/ retail floorspace is provided). A 
planning condition is proposed to prevent in excess of this quantum of 
development being occupied until Junction 10 is open and available for 
use.  
 

8.30.31 The condition is worded to allow the developer to seek approval from this 
Council to alter the quantum of development which can be occupied 
before the Junction must be opened. Such a change may for example 



propose increasing the amount of one form of development which can be 
occupied before the Junction is open whilst reducing the amount of 
another form of development. Any proposed change would require the 
approval from this Council and would in turn involve prior consultation 
with the relevant highway bodies (Hampshire County Council and 
Highways England). Should any changes be proposed to the quantum of 
development, it would need to be demonstrated that no greater impact 
would arise beyond that currently identified in the Environmental 
Statement. 
 

8.30.32 This Council has sought to secure comprehensive development at 
Welborne (as required by the Welborne Plan) and to that end a condition 
was previously included in the recommendation to require the details of 
the sources of all the Junction 10 funding to be submitted prior to any 
other work taking place at Welborne other than the Junction 10 works 
and those directly associated with it.  

 
8.30.33 Should Members resolve to grant planning permission for this 

development, it is highly likely that the Section 106 legal agreement will 
be completed and signed, and a planning permission issued before any 
HIG funding agreement is entered into. In light of this it remains 
appropriate to recommend to Members that a condition requiring details 
of the sources of funding for Junction 10 continues to be imposed. HIG 
funding of £41.25M, coupled with the developer’s £40M contribution 
secured through the Section 106 legal agreement, the SLEP funding of 
£5.55M (already committed and spent) and the availability of up to a 
further £10M financial contribution from the developer in the event the 
Junction 10 costs exceed £87.55M, would enable the applicant to seek 
the formal discharge of the planning condition.     

 

8.30.34 Officers consider that a developer contribution of £40 million, along with 
the potential of up to an additional £10M in the event of the Junction costs 
exceeding £87.55M, is fairly and reasonably related in scale and kind to 
the development (notably having regard to the significant wider public 
benefit that Junction 10 brings to the Solent region) and accords with 
regulation 122 of the CIL Regulations (the requirement for planning 
obligations). 

 

8.30.35 In the reports to the Planning Committee in both October 2019 and 
January 2021, Officers highlighted that if the funding gap for the Junction 
10 works could not be addressed by external funding sources, it may be 
necessary for the applicant to contribute more towards the cost of the 
works. It was also recognised at that time, that any increase in the level 
of contribution from the developer towards Junction 10 was likely to affect 
the levels of affordable housing. This matter is considered further below. 

 

8.30.36 Community Infrastructure Levy: 
 

The applicant’s submitted viability work throughout has been based on 
the assumption that the development should not have to pay the 



Community Infrastructure Levy (CIL). 
 
8.30.37 The CIL liability was calculated at the time of the October 2019 Planning 

Committee as being approximately £74million (on the assumption of 10% 
affordable housing being provided). This figure would not have been 
payable in one go but instead would have been apportioned across each 
and every reserved matter approval and would have become payable 
during the course of construction of the development i.e. over 20+ years. 

 
8.30.38 Officers, advised by their consultants CBRE, have previously considered 

the reasonableness of the assumption that CIL should not be payable 
and have then gone on to consider the implications of the scheme viability 
if the development remains CIL liable during the course of construction. 

 

8.30.39 Since the Welborne planning application was considered by the Planning 
Committee in January 2021, Council has approved a Revised 
Community Infrastructure Levy Charging Schedule, which ‘zero rates’ the 
Welborne Local Plan area on viability grounds. As a consequence, the 
development at Welborne is no longer CIL liable. 

 
8.30.40 Applicant’s Viability Proposal 

 

Paragraph 57 of the NPPF states “where up-to-date policies have set out 
the contributions expected from development, planning applications that 
comply with them should be assumed to be viable. It is up to the applicant 
to demonstrate whether particular circumstances justify the need for a 
viability assessment at the application stage. The weight to be given to a 
viability assessment is a matter for the decision maker, having regard to 
all the circumstances in the case, including whether the plan and the 
viability evidence underpinning it is up to date, and any change in site 
circumstances since the plan was brought into force. All viability 
assessments, including any undertaken at the plan-making stage, should 
reflect the recommended approach in national planning guidance, 
including standardised inputs, and should be made publicly available.” 

 
8.30.41 The high upfront infrastructure burden for the first 1,000 units (circa 

£105M borne by the applicant, representing around a third of the IDP 
budget for 16% of the houses) is considered exceptional circumstances. 
Officers are satisfied that such circumstances justify the need for a 
viability assessment. Therefore, Officers agree that full weight can be 
given to the assessment, subject to verification by the Council’s advisors, 
CBRE. 

 

8.30.42 The applicant has, through the consideration of the application, submitted 
five documents in relation to viability: a Site Wide Viability Report dated 
February 2017, a Site Wide Viability report Addendum dated March 2019, 
a Supplemental Position Statement dated August 2019, a Viability 
Statement dated 17th December 2020 and most recently Welborne 
Garden Village-Viability Update (June 2021). The latter three have 
principally formed the basis for assessment and negotiation. 



 
8.30.43 In October 2019, BDL set out that the financial viability of the scheme had 

the following implications: 
 

• The Scheme could not support the payment of CIL without further 
affecting the viability of the scheme 

• The BDL contribution towards Junction 10 would be capped at 
£20M 

• Affordable housing for the first 1,000 homes should be 10% 

• The affordable mix for the first 1,000 homes is split 50/50 between 
affordable/ social rent and intermediate tenures 

• The scheme is unable to provide Lifetime Homes or Passivhaus 
for the first 1,000 homes 

• A viability review mechanism is utilised going forward starting from 
1,000 homes 

 
8.30.44 In resolving to grant planning permission in October 2019, Members 

accepted the position set out in the bullet points above and resolved to 
grant planning permission on that basis. In addition to this, Buckland 
further confirmed that they would still be willing to proceed with the 
scheme even though the developer’s return for the first 1,000 homes at 
Welborne would have been 14.4% Profit on Cost, below normal minimum 
developer returns. This reflected the long-term view BDL have taken in 
respect of the Welborne development. It is accepted in national 
government guidance that when considering development viability, a 
developer’s profit margin of between 15 and 20 per cent of Gross 
Development Value is appropriate. 
 

8.30.45 A Viability Review was proposed to take place at 1,000 homes and occur 
thereafter at a frequency of 750 units with additional affordable housing 
and other policy aspirations being secured once the BDL return had 
reached normal market levels. 

 
8.30.46 In January 2021, the applicant amended their proposal by increasing their 

contribution towards Junction 10 by £20M to a total of £40M. Dialogue 
around that time with Homes England had identified a further source of 
potential funding of £30M from their Housing Infrastructure Fund (HIF). 
HIF funding was a loan into the scheme and not a grant and subject to 
scheme viability, the HIF funding would have had to have been repaid by 
the Master Developer. Repayment of the HIF Funding would have been 
to Fareham Borough Council and would have been available for 
reinvestment by this Council.  

 
8.30.47 With the applicant increasing their contribution, there was inevitably some 

impact upon other aspects of the scheme. The applicant was acutely 
aware that this authority was keen to ensure that all necessary 
infrastructure is provided to serve for the needs of Welborne. The 
applicant was further aware that this Authority was keen to see as much 
affordable housing as possible delivered at Welborne.  

 



8.30.48 The applicant highlighted that, with their increased contribution towards 
the cost of delivering Junction 10 of £40m,and with a normal developer 
rate of return (20% of Gross Development Value), the scheme would not 
have been demonstrably able to provide any affordable housing and still 
be judged as financially viable.  Even with 14.4% profit on cost as 
modelled when the application was considered in October 2019 
affordable housing delivery would have dropped to approximately 3%.  
Neither this Council nor Buckland wished to see affordable housing 
reduced to either of these levels. 
 

8.30.49 The applicant requested in January 2021 that the Council formally 
consider the following revised viability proposal: 

• The Scheme could not support the payment of CIL without further 
affecting the viability of the scheme 

• The BDL contribution towards Junction 10 is capped at £40M 

• Affordable housing should be 10% minimum 

• The affordable mix is split 50/50 between affordable/ social rent 
and intermediate tenures 

• The scheme is unable to provide Lifetime Homes or Passivhaus  

• A viability review mechanism is utilised going forward starting from 
3,000 homes, then at 3,750, 4,500, 5,250 and 5,750 homes. 

 
8.30.50 The applicant demonstrated that with their £40m contribution towards 

Junction 10 and the delivery of 10% affordable housing the developer’s 
return would be only 1.5% profit on cost based on present day costs and 
values.  As well as proposing that the first viability review takes place at 
3,000 homes, the applicant also proposed the following changes to the 
viability review mechanism. This was in recognition of the considerable 
financial risk being borne by the developer in undertaking to provide 10% 
affordable housing on a development which would provide developer 
returns considerably below market norms over a long period: 
 
In respect of the HIF Funding, this Funding would not start to be repaid 
until the developer’s return: 
a) exceeded a minimum of 20% on cost; and  
b) 80% of any surplus above 20% on cost would be used to repay the 

HIF funding.  The applicant had requested that the HIF Funding repaid 
should be reinvested in on site affordable housing by FBC.  

c) 20% of any surplus would be retained by the Development Manager. 
 
Once the HIF funding was fully repaid:  

When a minimum developer return of 20% on Gross Development 
Value (GDV) has been achieved; 

a) 50% of any surplus above 20% on GDV will be used to further boost 
the delivery of affordable housing up to a total of 30% including all 
other affordable. 

b) 50% of any surplus would be retained by the Development Manager. 
 

8.30.51 In resolving to grant planning permission in January, 2021, Members 
accepted the positions set out at paragraphs 8.30.49 and 8.30.50, with 



the exception of the scheme being unable to provide Lifetime Homes or 
Passivhaus. Members resolved that the provision of Lifetime Homes and 
Passivhaus should be considered as part of future viability reviews. 
 

8.30.52 Since consideration of the planning application by the Planning Committee 
in January, there has been substantial progress in developing a funding 
approach for Junction 10. In addition to an increased level of grant being 
potentially available to fund the Junction 10 works through the HIG 
programme, the developer has undertaken to provide up to a further £10M 
contribution, on top of their £40M contribution, in the event that Junction 10 
costs exceed £87.55M (hereinafter referred to as ‘cost over-runs). 
 

8.30.53 At this time, it is not known whether any or all of this cost over-run 
contribution may be required. There is of course a distinct possibility that 
none of the cost over-run contribution will be required and that scheme 
costs do not exceed £87.55M. It is a requirement of HCC however that such 
a contingency is identified in the event it is found to be necessary.  

 
8.30.54 In the event that the £10M cost over-run contribution is called upon in whole 

or in part, it will have implications for the viability of the development. The 
developer has emphasised that at present their returns on the development 
are considerably below market norms to the extent that most developers 
would not proceed with the development. The Council’s advisers, CBRE, 
concur with this view.  

 
8.30.55 The applicant has put forward a proposition which means that if any of the 

cost over-run contribution is drawn down by HCC, the affordable housing 
provision is reduced in a manner which ensures that the master developer 
maintains the same level of return.  

 

8.30.56 Financial modelling suggests that, if the full £10M of cost over-run were to 
be required then the impact could be to reduce affordable housing from 
10% (600 units) to 7.3% (440 units), a reduction of 160 units. This results 
in every £62.5k of expenditure representing one affordable housing unit 
(being 10M divided by 160). If the cost over-run paid by the developer were 
to total £1M this would result in a reduction of 16 units and if it were £5M it 
would be 80 units. It is therefore the developer’s proposition that for each 
£62,500 of cost over-run contribution HCC calls upon, the number of 
affordable housing units will be reduced by one. 

 
8.30.57 The developer’s viability proposal for Members’ consideration at today’s 

meeting is as follows: 
 

• The scheme should not be liable to pay the Community Infrastructure 
Levy (CIL)  

• The developer contribution towards M27 Junction 10 costs is capped at 
£40m with a potential extra £10M for cost over-runs 

• Affordable housing should be 10% minimum unless the developer is 
required to contribute to cost over-runs  



• The affordable mix is split 50/50 between affordable rent and 
intermediate tenures 

• The scheme is unable to provide Passivhaus or Lifetime Homes initially 
and provision will be considered in each viability review 

• Any cost over-run contribution will reduce affordable housing units by 
one unit for each £62.5k of contribution, up to an overall cost overrun 
contribution of £10M  

 
The viability mechanism will now be as follows:  
 

• The developer commits to provide a minimum 10% Affordable 
Homes unless any developer contribution to cost over-runs is 
required 

 

• HIG Element: 
 

• A minimum developer return of 20% on Cost; 
 

• 80% of any surplus above 20% on Cost will be used to repay 
the HIG funding (with the applicant requiring that any 
repayment will be recycled by FBC to provide on-site 
affordable housing at Welborne)  

 
Once the HIG funding is fully repaid and recycled:  
 

• Planning Gain Element  
 

• A minimum developer return of 20% on GDV  
 

• 50% of any surplus above 20% on GDV will be used to further 
boost the delivery of affordable housing up to a total of 30% 
including all other affordable 

 
Housing Investment Grant 
 

8.30.58 As explained earlier in the M27 Junction 10 cost and funding section of this 
report, the funding arrangements now proposed would see Homes England 
provide a significantly increased level of grant towards the Junction 10 
works of £41.25m, plus £750k Capacity Funding. This grant would be paid 
to Hampshire County Council through Homes England’s Housing 
Investment Grant (HIG) programme. The grant is recoverable from the 
Master Developer of Welborne and would have to be paid back to this 
Council once the Welborne development achieves specified profit levels.  
 

8.30.59 Homes England will require this Council to enter into a Memorandum of 
Understanding in the near future which will sets out the requirements 
placed on this Council in terms of HIG recovery, viability appraisals 
(reviews) and their frequency, and how recovered HIG may be spent. The 



Principles which will be set out in the Memorandum of Understanding 
have been summarised by Homes England as follows: 

 

(1) Recovery of the HIG Funding is to be maximised at all times and will 
be subject to open book viability appraisals of the Garden Village by 
the Developer or their successor in title and is to be in accordance 
with the Section 106 Legal Agreement.  

(2) Any identified HIG recovery will support delivery of additional 
affordable housing within the Garden Village until such times as the 
Policy Target of 30% affordable housing is achieved. If the Policy 
Target is achieved at the Project (with or without the use of HIG 
Funding), there is to be further recovery of HIG funding up to the 
Maximum Sum, subject to open book Viability Appraisals (VA). Any 
such further recovery is to be paid to the Council and be used to 
unlock additional housing within the Borough. 

(3) The Developer is required to agree with the Council a Viability 
Appraisal (VA) for the Garden Village on an open book basis at fixed 
points in the development, the “Residential Unit Periods” i.e. at 
completion of the 2,000th, 3,000th, 4,000th, 5,000th and 5,800th 
dwelling (or such other Trigger Points to be agreed with Homes 
England).  

(4) Each VA will reflect the Developer’s costs and revenues achieved to 
date on the project as at the Trigger Point and include an estimate of 
future costs and revenues to complete the Garden Village.  Each VA 
will be submitted to the Council for approval and will follow the 
“Viability Appraisal Model” as previously agreed between the 
Developer and the Council. Each VA will assess the Profit on Cost to 
the Developer for the whole Garden Village.  

(5) Any Profit on Cost (PoC) identified in a VA in excess of 20% will be 
shared as follows: 

80% of the surplus (the HIG Recovery Surplus) to fund additional 
affordable housing within the Garden Village  

 the Developer to retain 20% of the surplus.  

Every VA will assess the project’s viability and whether 20% Profit on 
Cost is exceeded and to identify the amount of the HIG Recovery 
Surplus that will allow the Developer to maintain its target 20% Profit 
on Cost. The Council will use the HIG Recovery Surplus to achieve 
the Policy Target of 30% affordable housing within the Garden 
Village. If the Policy Target of 30% is achieved any additional HIG 
Recovery Surplus (up to the Maximum Sum) will be used for other 
infrastructure projects which will unlock additional housing elsewhere 



in the Borough.   

(6) HCC’s claim against any or all of the £10m Cost Overrun Allowance 
could trigger a reduction in affordable housing at the discretion of the 
Developer (via the “Cost Over-Run Affordable Housing Calculation” 
as defined in the s106 agreement). 

The reduction in the number of affordable homes will be calculated as 
the sum of the actual total Cost Overrun Allowance claimed by HCC 
divided by £62,500 (to the nearest whole number). This is the 
mechanism agreed by FBC and the Developer as reflecting the impact 
of a claim against the Cost Overrun Allowance on the Developer’s 
cashflow at the point of planning approval.    

(7) The Council will procure through the s106 Agreement that the 
Developer commits to delivering not less than 10% affordable housing 
across the Project but with a minimum affordable housing provision 
as allowed under the adjustment set out in para 6 above. The revised 
percentage of affordable housing across the Project is to become the 
minimum percentage for all future VAs and will be subject to upwards 
only viability reviews.  If there is no claim against the £10m Cost 
Overrun Allowance, the minimum affordable requirement is to remain 
at 10% and will be subject to upwards only viability reviews.  

(8) The Council will  commit to using any HIG Recovery Surplus to ensure 
additional affordable housing in Welborne is delivered, but with the 
provision that by exception the Council is permitted to take HIG 
Recovery Surplus as a payment towards infrastructure projects that 
unlock additional housing elsewhere in the Borough but only with the 
approval of Homes England at their absolute discretion. For example, 
this could be at the Trigger Point of the 5,000th and/or 5,800th 
dwelling or where the level of affordable housing within a phase would 
exceed 40% of the dwellings.  

8.30.60 Should Members resolve to grant planning permission, it will be 
necessary to ensure that all relevant matters set out within paragraphs 
(1)-(8) above, relating to viability appraisals, levels of affordable housing, 
cost over-runs relating to Junction 10, the recovery of HIG and the re-
investment of HIG, are incorporated with the Section 106 Legal 
Agreement. 

8.30.61 The applicants have stressed that their increased level of contribution 
towards the delivery of Junction 10 is conditional upon any HIG recovered 
at Welborne being re-invested in affordable housing at Welborne.  

 
8.30.62 Members will have noted Fareham Housing’s comments earlier in this 

report, that their preference is that flexibility is provided in how any HIG 
repayment/recycling can be used. Flexibility to use these funds 
throughout Fareham Borough (rather than being restricted to being used 
in Welborne) will provide the Council with the opportunity to provide 
additional affordable homes where they are needed most and where their 



delivery can be most cost effective. Fareham Housing note however that 
the terms of the HIG funding may prioritise or require the recycled HIG to 
go to affordable provision at Welborne and this may be a stipulation from 
Homes England.  

 
8.30.63 How any repaid HIG money is recovered and reinvested in the Borough 

is ultimately an Executive function rather than a decision for this 
Committee. It is however an explicit requirement of Homes England that 
recovered HIG is re-invested in affordable housing at Welborne. 
Therefore, should Members resolve to grant planning permission, it will 
be necessary for a report to be subsequently considered by this Council’s 
Executive. The Executive will be asked to confirm that the Council is 
content to enter into a Memorandum of Understanding with Homes 
England which commits the Council to recover and reinvest the HIG on 
the terms set out by Homes England, among other things.  Subject to this 
confirmation by the Executive, an obligation will be included within the 
Section 106 legal agreement confirming that Fareham Borough Council 
will recover and reinvest HIG in additional affordable housing at Welborne 
subject to agreed exceptions.    
 

8.30.64 Lastly the applicant has requested that any affordable housing provided 
at Welborne ‘out with’ that which the scheme can viably deliver and is 
secured in the Section 106 legal agreement, should count towards the 
30% affordable housing policy objective. Officers believe that in principle 
such an approach could be acceptable so long as the form and tenure of 
the affordable housing being delivered in this way, is of a type that this 
Authority is satisfied is necessary to meet the Borough’s affordable 
housing needs. 
 

                 Assessment of the Scheme Viability 

 
8.30.65 The applicant’s latest proposal, as was the case in January 2021, seeks 

to continue to provide a minimum of 10% affordable housing across the 
whole scheme. This position would only alter if HCC draw upon the 
Junction 10 cost over-run contribution. If HCC requires payment of the 
whole £10M the level of affordable housing could potentially reduce to 
7.3%. The applicant has modelled that with their £40m contribution 
towards Junction 10 and the delivery of 10% affordable housing, or a 
£50M contribution with 7.3% affordable housing,  the developer’s return 
would be only 1.5% profit on cost based on present day costs and values.   

 
8.30.66 The applicant states that their target remains to provide as close to 30% 

affordable housing as possible across the lifetime of the scheme. The 
viability implications of the increased Junction 10 contribution mean that 
the applicant cannot commit to the delivery of Passivhaus and Lifetime 
Homes at this time.  

 

8.30.67 CBRE on behalf of Fareham Borough Council, have been engaging with 
BDL throughout the consideration of this application to fully understand 
the viability position and to find common ground around the assumptions 



that are influencing the proposed quantum of affordable housing and the 
overall conclusions in the applicant’s viability statement.  

 
8.30.68 The applicant’s viability modelling and proposals are based on present 

day costs and values. CBRE concurs with this approach and concludes 
that it is prudent to analyse the viability base case using today’s costs 
and values. 

 
8.30.69 CBRE has undertaken extensive reviews of the financial appraisals 

prepared by BDL including detailed reviews of the supporting cost and 
value information. Following these reviews, CBRE have previously 
advised this Council that it agrees with BDL’s costs and values 
information.  

 
8.30.70 BDL have not made changes to its costs and values assumptions at this 

time, except to include the provision of a further £10M of contribution in 
the event it is needed to address Junction 10 cost over-runs. Following a 
review of BDL’s latest submissions, CBRE concurs with its assumptions 
that the scheme delivers a profit of 1.5% on costs and GDV. This is based 
on 10% affordable housing, split 50/50 between affordable rent and 
intermediate tenures and with no Passivhaus or Lifetime Homes. In 
CBRE’s view this represents a level of profit well below which developers 
would generally consider bringing development schemes forward.  

 
8.30.71 One of the conditions of HIG Funding is that it must be repaid once the 

development achieves a profit level of 20% profit on cost. The recovery 
of HIG funding is to be prioritised over the planning recovery element.  A 
mechanism will need to be provided within the Section 106 legal 
agreement (subject to approval by the Executive) to ensure that the HIG 
Funding is recovered once the specified level of profit is achieved.  

 
8.30.72 Once the HIG funding has been recovered in full, it will then be possible, 

using planning recovery linked to viability reviews to seek additional 
affordable housing and/ or Lifetime Homes and Passivhaus. It is 
considered unlikely that 30% affordable housing will have been achieved 
once HIG is fully recovered. BDL proposes that it must achieve a profit of 
20% of Gross Development Value (GDV) before it must make additional 
payments towards affordable housing. The profit level proposed by BDL 
sits at the top end of range identified within Government guidance.  
 

8.30.73 When determining the level of profit that should be applied it is necessary 
to consider the risks associated with the scheme, with higher risk 
schemes having higher returns and vice versa. The viability modelling 
shows that Welborne Garden Village generates a developer’s profit of 
1.5% on today’s costs and values. In CBRE’s view most developers 
would not bring a scheme forward where it generated such a low level of 
return. BDL is taking a long-term view of the project and predicting that 
values will increase over time enabling it to achieve a return in line with 
market norms. In consideration of the risk being undertaken by BDL a 
profit of 20% on GDV is considered reasonable by the Council’s advisors, 



CBRE.  

 

8.30.74 In the report to the Planning Committee in October 2019, sensitivity 
analysis was been undertaken by CBRE on behalf of this Council, to 
assess the viability prospects with modest projected growth. The 
applicant assumes that construction costs could increase at a rate of 2% 
pa and values at a rate of 3% pa throughout the life of the scheme. They 
conclude that if these growth rates are achieved then additional 
affordable housing could be provided, notwithstanding the increased 
developer contribution towards Junction 10. 

 
8.30.75 CBRE has benchmarked these cost and growth assumptions against 

available market data and have concluded that there is a reasonable 
prospect of this growth scenario being realised so that the scheme is not 
only capable of delivering 10% affordable housing but also a developer 
profit in excess of 20% GDV. 

 
8.30.76 CBRE has further highlighted the likelihood of a ‘Placemaking Premium’ 

being achieved at Welborne. Research undertaken by CBRE and the 
RICS found that placemaking does add commercial value. Ambitious 
design with a commitment to innovative architecture, high grade 
materials and high-quality finish all help to drive the premium. CBRE 
consider that there is a reasonable prospect of the scheme achieving a 
value uplift in excess of 20%.    

 
8.30.77 The testing undertaken by CBRE shows that with the projected growth 

scenarios and a 20% placemaking premium, that in excess of the 
minimum 10% (or potentially 7.3%) affordable housing should reasonably 
be expected to be achieved. Additional affordable housing will be funded 
firstly from the reinvestment of any recovered HIG Funding and following 
the full repayment of HIG, from further financial contributions secured 
from the developer through a planning recovery mechanism. This is in 
addition to other affordable housing provided at Welborne ‘out with’ that 
secured by Section 106 legal agreement.  

 
8.30.78 The Council was previously advised by CBRE that in order to benefit from 

appropriate investment in place making that the first review mechanism 
into the quantum of affordable housing and the tenure mix should occur 
at 1,000 units. At this level it was hoped that there would be sufficient 
development and amenities provided whereby the creation of the 
community and the sense of place will be apparent and at this stage a 
review for future phases would be appropriate.  

 
8.30.79 With the requirement for the developer to make a substantial increased 

contribution towards the Junction 10 works early in the development, it 
was agreed in January 2021 that the first viability review should take 
place later at 3,000 units.  

 

8.30.80 The increased level of Junction 10 contribution from the applicant and the 
high infrastructure burden early in the development relative to the delivery 



of homes is acknowledged. It is also acknowledged that a high level of 
Government grant will be made available to the scheme, to provide for 
the delivery of the Junction 10 works.  Balancing these elements, Homes 
England has required that the first viability review now takes place at 
2,000 units.   
 

8.30.81 The viability position will be reviewed thereafter every 1,000 units 
throughout the development at 2,000, 3,000, 4,000, 5,000 and then at 
5,800 units.  Throughout the development the developer is committing to 
provide a baseline of 10% affordable homes (unless HCC have drawn 
down any of the cost over-run contribution).  

 

8.30.82 In terms of the applicant’s proposal that “50% of any surplus above 20% 
profit on GDV will be used to further boost the delivery of affordable 
housing up to a total of 30% including all other affordable”, CBRE has 
advised that there is no formal planning viability guidance in relation to 
such ‘profit share’ arrangements. As such CBRE are only able to review 
the proposal to provide a 50/50 profit share on a commercial basis. In 
their view a 50/50 profit share above 20% profit on GDV is considered to 
be an equitable position, particularly as developers need to be 
incentivised to generate surplus profit. If 100% of any profit above 20% 
was claimed by the Council, there would be no reason for BDL, or indeed 
any developer, to strive to achieve any additional value. CBRE considers 
a 50/50 share of surplus profits to be reasonable and equitable to both 
the Development Manager and the Council. 

 
8.30.83 In summary, CBRE concludes that: -: 

 
the revised proposition put forward by BDL is reasonable on viability 
grounds. CBRE concur with BDL that as a result of bearing additional cost 
overruns to a maximum of £10m, taking the total developer contribution to 
£50m, in relation to the Junction 10 works: - 

▪ Overall, the scheme produces a profit of 1.5% based on today’s costs 

and values 

▪ The developer contribution towards M27 Junction 10 costs is capped at 

£40m with a potential extra £10M for cost overruns    

▪ Affordable housing should be 10% minimum until such a time that cost 

overruns have been confirmed 

▪ A reduction in affordable housing provision by one unit for each £62,500 

of additional contribution is reasonable  

▪ Any reduction in the provision of affordable housing should not fall below 

a minimum of 7.3% in the event of any cost overruns 

▪ The affordable mix is split 50/50 between affordable rent and 

intermediate tenures but this should be re-assessed during future 

viability reviews 



▪ The scheme is unable to provide Passivhaus or Lifetime Homes at this 

time but this should be re-assessed during future viability reviews 

▪ Viability reviews should be held at 2,000, 3,000, 4,000, 5,000 and 5,800 

dwellings  

▪ It is appropriate to have two recovery mechanisms – HIG repayment & 
planning viability review. HIG repayments will precede the planning 
reviews and all payments will be made in line with the proposed profit 
sharing arrangement agreed in January 2021. 

 

8.30.84 Officers’ Conclusions: 
 

8.30.85 Delivering affordable housing is a corporate objective of the Council and 
Welborne offers an ideal opportunity to meet that objective. However, with 
large scale strategic sites often comes a heavy infrastructure burden; the 
implications of which, through the development viability, can have knock on 
effects for affordable housing. Even with the increase in the Junction 10 
contribution made by the applicant, the proposal continues to offer a 
minimum of 10% affordable housing (or 7.3% where HCC call upon all of 
the £10M to cover cost over-runs on Junction 10).  

 
8.30.86 A balance needs to be struck when considering the level of affordable 

housing and the wider delivery of a major new garden community with a 
substantial ‘front loaded’ infrastructure burden.  

Policy WEL18 (Affordable Housing) states: 
 

“Development at Welborne shall provide a total of 30% affordable 
housing.  
 
Each residential phase of development shall be required to meet the 
target of 30% affordable housing provision unless a robust and 
transparent viability appraisal proving this not to be possible is accepted 
by the Council. 

 
In exceptional circumstances where viability considerations require, the 
minimum affordable housing numbers on any phase will be 10% (subject 
to viability and the implications for other infrastructure) and the maximum 
required will not normally exceed 40%. 

 
Where it is agreed that a residential phase will not meet the 30% target 
of affordable housing, the subsequent phase or phases will be required 
to meet that shortfall in addition to the 30% target if possible in viability 
terms. 

 

The initial tenure split will be 70% affordable or social rent and 30% 
intermediate tenures. The tenure split will be kept under review phase by 
phase based on evidence of need and viability. 

 
8.30.87 Given the exceptional viability circumstances as anticipated in Policy 



WEL18, and the advice of CBRE, Officers consider that a 10% level of 
affordable housing for the first 2,000 dwellings, is in accordance with 
policy WEL18.  In the event that HCC call upon all or part of the £10M to 
cover cost over-runs on Junction 10, this would result in subsequent 
phases of the scheme delivering less than 10% affordable housing 
(unless viability reviews increase the level). Delivering less than 10% in 
these circumstances, would be contrary in part to Policy WEL18.  
 

8.30.88 At this time, it is not known whether the £10M contribution towards cost 
over-runs on Junction 10 might be needed in whole or part. In the event 
it is not called upon the development remains compliant with Policy 
WEL18. If the contribution is required in whole or part, phases of 
development are likely to fall below 10% affordable housing provision. 
This potential breach of WEL18 needs to be considered in the context of 
delivering the wider Welborne Garden Village and the viability of the 
scheme. 
 

8.30.89 The Section 106 legal agreement will secure a minimum baseline of 10% 
affordable housing across the development (or down to 7.3% affordable 
housing in the event that the £10M is needed in whole or part to address 
any Junction 10 cost over-runs) and be subject to viability reviews. 
Through these upward only viability reviews it is anticipated that 
affordable housing provision can reasonably be expected to increase 
above 10% (or any lower figure resulting from a call of the cost over-run 
contribution). From the earlier modelling work undertaken by CBRE it is 
envisaged any material increase in affordable housing provision will 
occur from the midpoint of the development onwards. 
 

8.30.90 Again, having careful regard for the viability of the scheme and the advice 
of the Council’s advisors, CBRE, the proposed tenure mix with a 50:50 
split between affordable/social rent and intermediate housing in the first 
2,000 dwellings is also considered to accord with Policy WEL18. CBRE’s 
view is that a tenure split with a higher emphasis towards rented property 
would further impact upon scheme viability and in turn the level of 
affordable housing which can be provided. The tenure split of affordable 
housing can be considered as part of the viability reviews. 

 
8.30.91 Potentially only having between 7.3% and 10% of affordable homes 

towards the halfway stage of the development however means that 
achieving 30% affordable housing across the lifetime of the development 
is likely to be extremely challenging.  

 
8.30.92 Providing affordable housing at a level below 10%, would mean that the 

development would be contrary to Policy WEL18 in part. In the opinion of 
Officers, and in the light of the advice of CBRE, there is clear viability 
evidence to suggest that affordable housing provision below 10% should 
be accepted notwithstanding the partial potential conflict with Policy 
WEL18. The current rate of developer return is significantly below market 
norms, and CBRE advise that many developers would not proceed based 
on the current projected returns. If the reduction in affordable housing 



were not accepted, the scheme would most likely become stalled. 
 

8.30.93 It is considered that on the basis that the legal agreement will secure a 
minimum of 10% affordable housing (reduced to a minimum of 7.3% in 
the event of the whole of the £10M cost over-run contribution being 
required by HCC), split 50:50 between affordable/social rent and 
intermediate housing in the first 2,000 homes, and include upward only 
review provisions with the objective of securing an overall provision as 
close to the policy target of 30% affordable homes  as possible, that the 
applicant’s proposal, on the grounds of viability, is acceptable.  

 

8.30.94 The viability work undertaken and agreed by CBRE indicates that there 
is a premium added to the build costs for both homes built to a 
Passivhaus standard and for Lifetime Homes. This premium is such that 
to deliver these house types at Welborne would demonstrably affect the 
viability model and in turn the level of affordable housing which could be 
provided. 

 

8.30.95 The applicant has indicated an intention to provide a level of each product 
in the latter phases of the development if possible but given the early 
infrastructure costs, and the scale of the Junction 10 contribution, the 
applicant cannot commit to providing for these two house types in the 
development. It is noted that the two relevant policies for these types of 
housing (WEL17& WEL36) both expect the delivery of Lifetime Homes 
and Passivhaus unless it is not viable to provide them. 
 

8.30.96 Whilst Officers accept that neither form of housing can be required within 
the first 2,000 housing units, Officers believe that it would be appropriate 
to consider this aspect again at viability reviews following the full recovery 
of HIG. Such an approach would be consistent with Policies WEL17 and 
WEL36 

 

8.30.97  With the applicant’s Junction 10 contribution potentially increasing to 
£50M, no CIL contribution, no Passivhaus and Lifetime Homes coupled 
with the provision of affordable housing, as described above, the profit 
on cost for the development is 1.5%. This level of developer’s return is 
far below the accepted market norm of 15-20% GDV. In this case, the 
applicant is willing to take this risk in order to ensure delivery of Welborne, 
on the basis that a further reduction in the level of affordable housing is 
permitted if HCC require the applicant to pay the cost over-run 
contribution in whole or part.  

 
8.30.98 Through future planning viability reviews following the full recovery of 

HIG, this council will have a choice about what should be provided if the 
scheme begins to make higher profits.   These choices are to increase 
the number of affordable housing units, vary the affordable tenure or 
deliver Passivhaus homes or lifetime homes, or a combination of any of 
these.   

8.30.99 Officers consider that the proposal accords with the policies and guidance 
set out in the National Planning Policy Framework and the National 



Planning Practice Guidance and the relevant policies of the Welborne 
Plan, with the potential exception of part of WEL18. For the reasons set 
out above, Officers believe the fact that the proposal may become 
contrary to Policy WEL18 in part is acceptable. 

 

8.31 Housing 
 
8.31.1 Market Housing 

 

Policy WEL17 seeks to secure a mix of good quality market housing at 
Welborne suitable for a wide range of different households including 
younger and older families, single people, retired people and those with 
reduced mobility. 

 
8.31.2 Given that Welborne is phased for delivery over more than twenty years 

it is important to ensure that the mix of housing being delivered is flexible 
to meet the needs of the local market throughout the delivery period. As 
such policy WEL17 does not prescribe a certain housing mix or specify 
the number of each unit. The mix of market homes to be provided within 
each main residential neighbourhood will be required to reflect the 
demand at that time as each phase comes forward. 

 
8.31.3 Policy WEL17 also seeks to secure at least 15% of the market dwellings 

as Lifetime Homes. This matter is discussed further below. 
 
8.31.4 Given the outline nature of this application the provision of a mix of market 

homes will be secured through the submission and determination of the 
reserved matter applications. On this basis the proposal is considered to 
be acceptable and compliant with policy WEL17. 

 
8.31.5 Affordable Housing 

 

Policy WEL2 requires the development to create an inclusive community 
with each phase of the development providing for a range of housing 
types, sizes and tenures including affordable housing to meet the needs 
of the community. The overall aim of the policy is to deliver 30% 
affordable housing, subject to development viability and funding being 
available. 

 

8.31.6 Affordable housing is specifically dealt with by policy WEL18. The 
headline of the policy is that Welborne shall provide 30% affordable 
housing.  
 

8.31.7 Policy WEL18 continues that in exceptional circumstances, where 
viability allows a reduction in affordable housing to 10% could be 
acceptable. Where it is agreed that a phase would not reach 30% WEL18 
requires that the subsequent phases(s) will be required to meet the 
shortfall in addition to their own 30% but only again, if viability allows.  

 
8.31.8 Fareham Housing has advised that it is not supportive of the current 



position proposed by BDL in June 2021.  From an affordable housing 
perspective, they could not support any further reduction in affordable 
housing provision at the site. Previous compromises have been made 
around tenure mix and the minimum level of affordable housing (reduced 
to 10%), to ensure the development is viable. 

 
8.31.9 Whilst the position of Fareham Housing is noted, the discussion and 

officers’ conclusions in respect of the proposed quantum is set out in the 
Viability section of the report which immediately precedes this section of 
the report.   

 
8.31.10 In summary it is regrettable that the proposal provides for only 10% 

affordable housing (and potentially 7.3% if HCC require the full payment 
of the £10M cost over-run contribution) and therefore reaching the policy 
aspiration of 30% is likely to be highly challenging. However, policy 
WEL18 envisaged occasions such as this whereby scheme viability 
necessitates that a lesser proportion of affordable housing has to be 
delivered. The development economics indicate that the profit return to 
the developer would only be 1.5% when 10% affordable housing is 
provided. To maintain a profit of at least 1.5% if the Junction 10 cost over-
run contribution is paid, would require a further reduction in affordable 
housing. A profit level of 1.5% is well below the market norm such that 
most developers would not be willing to proceed on this basis. The 
commitment by BDL to provide 10% as a minimum across the scheme is 
considered by Officers to accord with policy WEL18. Affordable housing 
provision below 10% would be contrary in part of Policy WEL18, and 
Officers have previously set out why they consider a reduced level of 
provision acceptable in planning terms.  

 
8.31.11 Policy WEL18 also requires the initial tenure split to be 70% affordable or 

social rent and 30% intermediate tenures such as shared ownership 
properties. It states “The initial tenure split will be 70% affordable or social 
rent and 30% intermediate tenures. The tenure split will be kept under 
review phase by phase based on evidence of need and viability.” 
Discussion and officers’ conclusions in respect of the tenure split for the 
first 2,000 dwellings is also set out in the Viability section of the report.  

 
8.31.12 Fareham Housing has no objection to the earlier 

phases of the development having a revised tenure split as they 
recognise that it will facilitate the delivery of 10% affordable housing in 
line with policy requirements  

 
8.31.13 Fareham Housing also recognise that the earliest phases of Welborne 

(when the supporting services and infrastructure are still coming to 
fruition) may not be as suitable for some of the households waiting for 
affordable/social rent properties due to the location being detached from 
social support networks and family relationships. As such, Officers 
consider the proposed tenure mix to be acceptable for the first 2,000 
houses.  

 



8.31.14 It remains the long-term intention of the Council to achieve a 70:30 tenure 
split as per the requirements of policy WEL18 in future phases of 
Welborne. The legal agreement will ensure that, subject to viability, the 
tenure split for the remaining affordable housing dwellings is kept under 
review and will respond to the council’s need for the types of affordable 
housing in the borough. In this regard, with the legal agreement, the 
tenure split is considered acceptable and to accord with this part of policy 
WEL18.  

 
8.31.15 Policy WEL18 goes on to state “a range of affordable housing types, sizes 

and tenures shall be delivered within each residential phase. The precise 
number and mix of affordable homes within each phase shall be agreed 
with the Council, having regard to the nature of the phase to be 
developed, the identified need for affordable homes and its viability at the 
time the phase comes forward.”  

 
8.31.16 The delivery of Welborne over a number of years will require an ongoing 

dialogue between the applicant, the Planning Authority and with Fareham 
Housing. In terms of the mix of sizes of the Social/Affordable Rent 
properties the requirements could change over the lifetime of Welborne, 
therefore the legal agreement will allow for the mix to be reviewed at the 
reserved matter stages so that it remains reflective of local need at the 
time.  

 
8.31.17 In terms of the mix of sizes for the intermediate products (such as Shared 

Ownership) Fareham Housing advise that there can be more flexibility 
than for the Affordable Rent as market influence and buyer choice can 
impact on the need.  

 
8.31.18 In terms of property mix for intermediate products (such as shared 

ownership) the approximate mix will include: 20-25% of 1 bed homes, 40- 
50% of 2 bed homes, 20-25% of 3 bed homes and 5-10% of 4 bed (or 
larger) homes. This is based on an analysis of Help to Buy South 
information by Fareham Housing. Fareham Housing advise that there 
can be more flexibility on the mix of this provision than the 
Social/Affordable Rent as there is market influence and buyer choice 
which can impact on the need.  

 
8.31.19 The applicant has agreed to the provision of Affordable Rent and 

Intermediate Housing for the first 2,000 houses at the mix recommended 
by Fareham Housing. The delivery of the affordable homes will be kept 
under review to ensure that the local need is met throughout the 
construction period.  

 
8.31.20 On the basis that the scheme viability will be reviewed to ensure that the 

affordable housing provision is policy compliant the proposal is 
considered to be acceptable     
 

8.31.21 Wheelchair accessible homes 
 



Policy WEL20 specifically seeks to ensure that within each residential 
phase of development at Welborne that adequate provision is made for 
homes that are suitable for occupation by wheelchair users. The precise 
proportion of homes built to this standard will be reflective of the need at 
that time. The Welborne Plan anticipates the level of wheelchair adapted 
homes to be around 2%. As such the finer detail regarding size, form and 
location of the wheelchair accessible housing will be considered as the 
reserved matter applications come forward and through negotiation with 
the officers at Fareham Housing and other relevant stakeholders. The 
provision of wheelchair accessible homes will be secured via planning 
condition. 

 

8.31.22 Lifetime Homes & Passivhaus  

Lifetime Home standards are different to a wheelchair accessible home. 
A wheelchair accessible home is a home built specifically to 
accommodate a wheelchair user at the time of occupation. A lifetime 
home is a dwelling constructed whereby the building goes beyond the 
current building regulation requirements by ensuring that the available 
space within the new home can readily accommodate, or be easily 
adapted, to meet the future needs of the occupants, including those with 
reduced mobility. 

 
8.31.23 Policies WEL17 (Market Housing) and WEL18 (Affordable Housing) both 

seek to secure approximately 15% of homes within each phase of 
residential development to be constructed as lifetime homes (or 
equivalent government standard.) The precise proportions and location 
of the lifetime homes standard properties shall reflect the demographics 
of the population and the identified need at the time the dwellings come 
forward. Furthermore, the policies both seek to ensure that the provision 
of this quantum and type of dwelling does not render the phase 
economically unviable.  
 

8.31.24 Policy WEL17 states that the provision of Lifetime Homes is subject to 
the need to ensure that the phase remains economically viable. As set 
out above in the viability section of this report, this type of building adds 
a premium to the build costs such that zero Lifetime homes are proposed  
for the development by the applicant due to the development economics 
as set out in the Viability Section of this report.  

 
8.31.25 Policy WEL36 of the Welborne Plan requires applications to be supported 

with an energy statement which looks to optimise the energy efficiency of 
buildings through the layout, orientation and use of low or zero carbon 
technologies and building methods. The policy also requires applicants 
to demonstrate how high energy efficiency standards will be achieved 
including meeting the Passivhaus standard. Policy WEL36 also requires 
the development of Welborne to incorporate 10% of dwellings to be built 
to a Passivhaus Standard unless it can be demonstrated to be unviable 
and what the maximum proportion of dwellings built to this standard will 
be. 



 
8.31.26 The application is supported by a broad and strategic Site Wide Energy 

Statement which sets out the broad aspirations for the delivery of 
sustainable homes at Welborne. Given the outline nature of the 
application each reserved matter application will require the submission 
of a more detailed and application specific energy statement to articulate 
how the detailed buildings will deliver a sustainable and energy efficient 
development. This is addressed by a planning condition as part of the 
recommendation. 

 
8.31.27 Passivhaus is an energy, comfort and quality standard that goes beyond 

the current Building Regulations. To date in excess of 1,000 Passivhaus 
homes have been completed in the UK, mostly as affordable housing but 
with some Passivhaus housing for sale. A true Passivhaus must be 
certified by a Passivhaus Certifier and verified by the Passivhaus Institute 
in Germany, who own and developed the standard. 

 
8.31.28 Due to viability considerations, no Passivhaus homes are proposed 

during the development by the applicant. 
 
8.31.29 The viability review mechanism process is designed to enable the 

Borough Council to exercise its preference of how additional housing 
should be delivered. Up until the HIG funding has been repaid in full, the 
viability review mechanism will have the flexibility to deliver more 
affordable housing and/or change the tenure mix. Following full 
repayment of the HIG, viability review mechanisms will be able to look at 
not only more affordable housing and changes to the tenure mix but also 
whether to provide other house types such as passivhaus or lifetime 
homes. On this basis the provision of zero passivhaus homes and lifetime 
homes for the first 2,000 homes is considered acceptable by Officers, but 
the viability review mechanism will keep the potential for future delivery 
of these types of building under review.  

 
8.31.30 Custom Build Housing 

 

Welborne will provide an opportunity for people to build their own homes. 
The Welborne Plan sets out that whilst the custom build market is a small 
part of the housing provision at Welborne it is an important part and that 
the Council is keen to encourage this type of development in order to 
encourage a balanced housing market.  

 
8.31.31 A proportion of homes are to be delivered in the form of dwelling plots 

for sale to individuals or groups of individuals who wish to build their own 
homes. Overall, policy WEL21 expects that no less than 1% of all homes 
at Welborne should be delivered as custom-build plots.  
 

8.31.32 Given that the application is made in outline only, the finer detail of where 
the custom build housing will be located and distributed through the site 
will be a matter for consideration as the reserved matter applications 
come forward. The application indicates that the policy of 1% can be met. 



On the basis that the policy requirement for no less than 1% of the 
dwellings built are to be custom build homes is achieved then the policy 
is considered to have been complied with. The required provision of 
custom build homes is secured through planning condition.  

 
8.31.33 Specialist Accommodation for the Elderly 

 

Policy WEL19 specifically addresses the need for Welborne to provide 
specialist accommodation for older people. The Policy sets out that 
permission will be granted for this type of accommodation where it is 
located within the district or local centre; is fully integrated with the rest of 
Welborne and the green infrastructure network; allows easy access to 
public transport and provides sufficient parking for residents and staff. 
The policy also requires the provision to meet the needs of those older 
people in the Borough who cannot afford private market specialist 
accommodation. Policy WEL19 aims to achieve the completion of at least 
one extra care or similar scheme by the end of the third phase.  

 
8.31.34 The application includes provision for a care home and the submission 

acknowledges the need for the facility to be located at one of the centres 
at Welborne. The final location will be determined in the future reserved 
matter applications. The applicant’s IDP indicates that the specialist older 
persons accommodation could be provided over three sites. Each facility 
is initially envisaged as 100 residential units and will form a component 
part of the site wide housing proposals delivered in line with housing build 
out during each sequence. 
 

8.31.35 Hampshire County Council has indicated its broad support for the 
applicant’s proposal and requests that an extra care scheme is provided 
of 100 units. HCC indicates that, consistent with the policy, that this would 
constitute part of the overall affordable housing percentage across the 
site where the relevant units are offered as affordable homes. The County 
Council has indicated that any extra care scheme should comprise a mix 
of one and two-bedroom self-contained flats at a scale that would 
command a mix of tenures of typically 70% affordable rent and 30% 
shared ownership.  

 
8.31.36 It is accepted that if a proportion of the extra care units are secured for 

affordable homes then this would contribute towards the affordable 
housing provision at Welborne as required by policy WEL18. However in 
light of the reduced quantum of affordable housing now proposed by the 
current revisions to the application and the minimum size for an extra 
care facility being no less than 60 units, this type of facility would absorb 
a significant proportion of the affordable homes now being provided.    

 
8.31.37 As such and following further discussions between Officers, HCC and 

BDL, the legal agreement seeks for the three parties to meet prior to the 
first viability appraisal stage to review the need, viability and desirability 
for delivering an extra care facility. These meetings will continue annually 
thereafter up to the final viability review stage and if such an opportunity 



arises as the development progresses then the Council, in consultation 
with HCC, will seek to secure such a facility in the subsequent phases of 
development. However, should the opportunity not arise then the Council 
would wish to see the delivery of affordable homes in the manner set out 
above in the Affordable Homes section of this report. This would include 
an element of elderly accommodation, rather than explicitly as extra care. 
This approach would still allow for the opportunity to provide extra care 
and as such the proposal would continue to meet the requirements of 
Policy WEL19.   

 
8.31.38 However, in the balancing of the viability issues and the need to deliver 

as much affordable housing as is now possible, the concentration of that 
affordable housing into an extra care scheme means that the applicant 
cannot commit at this point to an extra care scheme and the Borough 
Council  would prefer to see affordable housing more distributed through 
the site in the mix identified earlier in the report. Fareham Housing has 
reviewed this approach and is content that the affordable housing 
provision can provide for some units for the elderly with the review 
mechanism potentially allowing for future opportunities for extra care as 
and when viability allows.   

 
8.31.39 Should an extra care facility be provided in the future the suggested 

locations of the proposed development at the defined centres is 
supported and given the arrangement of the green infrastructure and 
public transport links on the submitted parameter plans, the proposal 
would accord with the requirements of WEL19 at this outline application 
stage. The opportunity to review the development and secure extra care 
provision where feasible and viable will be secured through the legal 
agreement. 

 

8.32 Planning Balance 
 
8.32.1 The proposed development is broadly considered to accord with The 

Welborne Plan as a whole. As described above at the start of the 
‘Planning Considerations’ section of this report, the Committee also 
needs to be mindful of any other material considerations in their decision 
making, such as the NPPF. 

 

8.32.2 Members of the Planning Committee are aware that the Council is 
currently unable to demonstrate a five year housing land supply position.  
A report titled "Five-year housing land supply position" was reported to 
Member’s in June 2020. That report set out this Council's local housing 
need along with this Council's current housing land supply position. The 
report concluded that this Council has 4.03 years of housing supply 
against the new 5YHLS requirement This remains the Council’s most up 
to date available information. 

 
8.32.3 Paragraph 11 of the NPPF clarifies the presumption in favour of 

sustainable development in that where there are no relevant 



development plan policies, or the policies which are most important for 
determining the application are out-of-date, permission should be 
granted unless: 

 

• the application of policies in the Framework that protect areas of 
assets of particular importance provides a clear reason for 
refusing the development proposed; or 

 

• any adverse impacts of doing so would significantly and 
demonstrably outweigh the benefits, when assessed against the 
policies in this Framework taken as a whole. 

 

8.32.4 The approach detailed within the preceding paragraph, has become 
known as the ‘tilted balance’ in that it tilts the planning balance in favour 
of sustainable development and against the Development Plan. 

 
8.32.5 This test in the NPPF is considered to be engaged as this Council cannot 

demonstrate a 5YHLS. As such, when taking its decision, given the 
demonstrable lack of a five-year housing land supply position in the 
Borough, the Planning Committee should give weight to the advice in the 
NPPF as a material consideration. 

 
8.32.6 In bringing all the above issues together this final part of the report will 

assess whether there is any significant and demonstrable harm that 
would outweigh the benefits of granting a planning permission for 
Welborne. 

 

8.32.7 The Benefits 
 

The proposals would deliver up to 6,000 new dwellings which will help 
meet the housing need in the Borough. Furthermore in a large-scale 
development such as this is supported as an approach in the NPPF. 
Paragraph 72 of the NPPF advises that new settlements can often be the 
best way of delivering large scale developments providing the necessary 
infrastructure is in place. The same paragraph of the Framework also 
seeks to set clear expectations for the quality of new developments at 
scale such as following garden city principles. 

 
8.32.8 Welborne will be a distinct new community with a modern interpretation 

of the garden village principles. As such this accords with the advice in 
the NPPF for delivering new large scale housing proposals; the alignment 
with the NPPF and specifically the need to secure design to garden city 
principles is a weighty benefit in favour of the scheme. 

 
8.32.9 Within the above report it is set out that the application proposes the 

delivery of 34% of the budget for site infrastructure for only 16% of the 
overall housing proposed. This high level of early infrastructure cost 
outlay also reflects the NPPF advice that largescale housing 
developments are suitably supported by the necessary infrastructure and 
facilities. This early delivery of significant infrastructure must weigh in 



favour of the scheme. 
 
8.32.10 Part of the early infrastructure delivery is the provision of an ‘all moves’ 

Junction 10. Policy WEL24 of the Welborne Plan seeks to upgrade 
Junction 10 of the M27 to an ‘all moves’ junction. However, despite being 
part of  the Welborne development, the provision of the junction is likely 
to also have a significant wider public benefit to the Solent region by 
increasing opportunities to access the strategic road network. 

 
8.32.11 It is a long standing corporate priority that the Council will seek to provide 

residents with access to good quality housing that is affordable and offers 
a choice of tenures. The minimum 10% level of affordable housing for the 
development is considered to be acceptable and  as detailed above, 
suitable viability review mechanisms from 2,000 units onwards will 
ensure that where viability allows future increases in the provision of 
affordable housing are secured. The provision of affordable homes, even 
at 10% (and potentially 7.3% if HCC require the full payment of the £10M 
cost over-run contribution), will still contribute towards the clearly 
identifiable priority in the Council’s Corporate Strategy as well as 
facilitating the wider delivery of Welborne. This weighs in favour of the 
scheme. 

 
8.32.12 Added to the delivery of affordable homes is an opportunity for people to 

build their own homes through the custom build provision which is 
encouraged as a source of supply by the Government and for which there 
is an unmet need in the Borough. 

 

8.32.13 The proposal will deliver a significant employment offer and create 
multiple economic opportunities with companies locating in the 
employment areas but also employment opportunities at the Centres, 
schools, sports hub and during the period of construction and thereafter. 
Once the retail units are open within the centres the generation of 
household expenditure would further help support the local economy and 
the provision of jobs at Welborne. 

 
8.32.14 The Council is working corporately with others, as set out within the 

Corporate Strategy, to support and promote the economic vitality of the 
Borough. As set out above in the report, the early delivery of some of the 
employment land at Welborne will help with this vitality whilst potentially 
also being to the benefit of the wider Solent region. This wider benefit is 
a positive to be taken from the Welborne development. 

 

8.32.15 Welborne will deliver a significant quantum of green infrastructure with a 
number of formal sporting opportunities throughout the site as well as 
informal areas, play areas, off road foot and cycle paths and substantial 
tree lined streets. This green infrastructure will help achieve a modern 
take on the traditional garden village and is a further benefit of the 
proposal. The provision of leisure opportunities so that residents can 
socialise together with other members of the community will help ensure 
that Welborne has a real sense of place. This provision of leisure and 



health opportunities also reflects the Council’s Corporate Strategy. 
 
8.32.16 Amenities such as childcare and education establishments will be central 

to the success of Welborne in creating civic spaces and having a diverse 
community. The provision of these amenities on site, alongside the 
commercial and residential development will help generate a high level 
of self-containment as is required by the Welborne Plan. The provision of 
these facilities weigh in favour of the scheme. 

 
8.32.17 The provision of a Health and Wellbeing Hub will play a role in the 

creation of Welborne as a Place. Providing flexible clinical space could 
enable a holistic approach to health service provision for the new 
community which could include locally commissioned services with 
nationally commissioned primary care services (ie. Dental; 
Pharmaceutical and Optometry) to be provided alongside Local Authority; 
social care; and or public health services. This type of facility provided on 
site will further benefit the community with amenities close and 
accessible. This provision weighs in favour of the scheme. 

 
8.32.18 Sites of Alternative Natural Green Space (SANG) are secured and to be 

managed in perpetuity to ease the recreational pressure on our sensitive 
coastal habitat such that the impacts of the development on the 
internationally important wildlife sites within proximity of the site are 
accepted. It is a priority within the Corporate Strategy that the Council will 
make sure that our heritage and natural environment are conserved and 
enhanced for future generations. The suitable management of the 
SANGS through the Welborne Garden Village Trust will ensure our 
internationally important coastline is preserved. The in-perpetuity 
management of the SANGS and other green infrastructure, will ensure 
that the impacts of the proposal are suitably mitigated. 

 
8.32.19 All of the above benefits weigh heavily in favour of the scheme. 

 
8.32.20 The Harm 

 

The request of the Portsmouth Hospitals NHS Trust and that from 
University Hospital Southampton for financial contributions are noted and 
are a material planning consideration. 

 
8.32.21 It is the UHS and Portsmouth Hospital NHS Trust’s position that some 

harm to hospital services would arise as a result of not securing the 
requested contributions. As detailed earlier in this report however the 
scheme is not considered to be unacceptable in the absence of the 
requested contribution being secured such that the proposed contribution 
is not accepted. 

 
8.32.22 Notwithstanding this conclusion, had the contribution been found as 

necessary it is recorded in the application and in this report that the 
viability of Welborne is a significant material consideration in respect of 
the delivery of Affordable Housing, Passivhaus and Lifetime Homes 



which are all sought  in the Welborne Plan. 
 
8.32.23 Given the requested combined contribution comes close to £6,000,000 

this would need to be weighed in the balance with the other items of 
infrastructure required at Welborne. When considered in the round it is 
concluded that the contribution would not have been secured in any 
event. To secure such a contribution would be to the detriment of the 
provision of other necessary infrastructure at Welborne and to the 
delivery of much needed affordable housing. 

 
8.32.24 In this case the harm identified by the two hospitals is not considered to 

be clearly articulated and evidenced. As a consequence, any harm is not 
considered to be so significant that the other policy requirements of the 
scheme should be sacrificed to satisfy the hospitals’ requests. 

 
8.32.25 The second limb of the healthcare consideration is that of the on site 

health provision. The CCG has indicated that if acceptable terms cannot 
be made for provision on site then it is highly probable that the CCG will 
not be able to secure provision of the NHS general Practice services 
located within Welborne. The absence of an onsite health facility would 
weigh against the scheme.   

 
8.32.26 There is no development plan policy to provide for off-site healthcare. The 

provision for health secured as part of any planning permission should be 
appropriate to address the requirements of new population through the 
onsite provision. To have the new population at Welborne being served 
by off site health infrastructure in its totality would be to the detriment of 
the new community.  

 
 

8.32.27 The proposal seeks to remove the limited amount of established on-site 
planting, specifically alongside the existing Knowle Road and around the 
Dean Farm Estate. Retention of this landscape would help provide an 
established and mature green corridor through the site and avoid the 
need for future mitigation planting. Added to the landscape relevance of 
the Knowle Road planting it is also noted that it has an ecological function 
for various species of wildlife and protected species. 

 
8.32.28 However, given the extent of Welborne, the extensive GI network to be 

provided and the large areas of SANG provision the loss of on site, 
existing landscaping, is not of such significant harm that it outweighs the 
identified benefits and would warrant refusal of planning permission. 

 
8.32.29 It is accepted that there is an unmitigated loss of Best and Most Versatile 

Agricultural Land (B&MVAL) and that this is a negative to be weighed 
against the scheme. However this loss is long acknowledged by the 
Council. Furthermore, the Inspector, in finding the Welborne Plan sound, 
found that “…it will not be possible to fully heed every specific piece of 
advice in the NPPF [such as the benefits that high quality agricultural land 
has and that these benefits should be taken into account]. However, 



taken as a whole, I am satisfied that the Council has adopted an 
appropriate balance between competing requirements and I therefore 
conclude that the proposed boundary of Welborne is justified and in all 
respects sound” (para 27, Inspectors Report into the Welborne Plan). 

 
8.32.30 There is no material change in the condition of the land since the 

Examination into the Welborne Plan and the NPPF, even in its revised 
form, still promotes the importance of B&MVAL and its contribution to the 
intrinsic character and beauty of the countryside. However, when 
balanced with the other elements of the scheme this loss of B&MVAL is 
considered to be acceptable and it would not of itself amount to such 
significant harm that this issue would outweigh the benefits of the 
application. 

 
8.32.31 The application site is a significant area of undeveloped, primarily 

agricultural land. The development on such land will have an adverse 
impact upon the rural landscape and this has to be acknowledged as one 
of the dis-benefits of Welborne. 

 
8.32.32 However, Welborne, as is set out at the start of this report, has been in 

the planning for a number of years and the Welborne Plan has been 
found sound. As such, the allocation of the site for housing is well 
established and the principle of development, with associated landscape 
impact, accepted. On this basis the level of landscape harm has been 
long accepted such that the benefits to be provided above are considered 
to outweigh this landscape harm. 

 
8.32.33 The Waste Safeguarding in Hampshire SPD (produced by HCC as 

Mineral and Waste Authority), states that minerals safeguarding at a site 
is not intended to prevent development but allows for the consideration 
of the safeguarded resource in terms of the resource demand and 
processing capacity locally, the requirement for new development, taking 
account of the geographical, environmental, socio and economic 
conditions. 

 
8.32.34 In the context of a lack of capacity at the Michelmersh brickworks to store 

large quantities of clay on-site and it potentially requiring clay from the 
Welborne site for many years, the merits of the development are 
considered to outweigh the safeguarding of the clay of brickmaking 
quality at the site, given the importance of delivering critical housing and 
employment at the site. 

 
8.32.35 As detailed earlier in the report the setting of listed buildings are affected 

by the proposal. Consistent with the NPPF, it is considered that the 
proposals will result in some harm to the setting of these buildings and 
their significance. The harm however, is appropriately mitigated by the 
parameter plans identifying that there will be the siting of buildings far 
enough away and at such a scale that the harm is “less than substantial”. 
Whilst the harm is less than substantial the fact that harm arises still 
requires an assessment as to whether that harm is outweighed by the 



public benefit of the scheme as a whole (NPPF para.196). 
 
8.32.36 The proposed road to the east of the Knowle Roundabout is identified in 

the above report as being on land outside the Welborne Plan allocation 
boundary. This road, it is concluded, would not typically be considered as 
an acceptable form of development in the countryside as provided for by 
policy CS14. The principle of this development in the countryside is a 
departure from the adopted policy CS14. There is no adverse landscape 
harm from the provision of this road such that it is considered to be 
outweighed by the benefits of the proposal. 

 
8.32.37 Conclusions 

 

Throughout this report, Officers have carefully assessed the proposals 
against the provisions of the development plan. Officers have also given 
due regard to the current 5YHLS position. 

 
8.32.38 In undertaking this detailed assessment and when applying the NPPF 

paragraph 11 ‘tilted balance’ it is considered that there are substantial 
benefits that flow from the proposal. The benefits identified accord with 
the requirements of the Welborne Plan and also satisfy the social, 
economic and environmental strands of sustainable development 
identified in the NPPF. The benefits are considered to be numerous and 
significant and are not outweighed by any identifiable harm. As such any 
adverse impacts of granting planning permission would not significantly 
and demonstrably outweigh the benefits. For all the above reasons, on 
balance, the proposal is considered to be acceptable as set out in the 
recommendation below. 

 
9.0 Conclusion 

 
9.1 Having carefully considered all material planning matters, consultations 

and representations received; Officers recommend that
outline planning permission should be granted as set out in the 
recommendation below. 

10.0 Recommendation 
 
10.1 Confirm the report at Appendix A including the Applicant’s document titled 

“Welborne Shadow Appropriate Assessment UPDATE”, dated November 
2020 comprises the Council’s Habitats Regulation Assessment; 

 
Then 

 
10.2 Delegate to the Head of Development Management to take receipt of the 

final written comments of any further outstanding consultation responses 
with the inclusion of any further conditions or informatives that may be 
recommended; 

 
and 



 
10.3 Delegate to the Head of Development Management in consultation with the 

Solicitor to the Council for the prior completion of a legal agreement pursuant 
to Section 106 of the Town and Country Planning Act 1990 to secure: 

 

• The creation of an Estate Management Company; 

o Inclusion of FBC on the board of the Company; 
o Service charge arrangements; 
o Step in provisions; 

• The appointment of a New Community Development Worker for a 
period of not less than ten years; 

• Provision for an Education Steering Group; 

• Contribution and land for the delivery of three primary schools; 

• Contribution and land for the delivery of one secondary school; 

• A Community Use Agreement(s) for the school(s) facilities for public 
use outside of the times needed for educational use; 

• Nursery and pre school marketing strategy; 

• Provision of the Local Centre; 

• Local Centre Community Building; 

• Provision of the District Centre; 

• District Centre Community building 

• Provision of healthcare facilities; 

• Provision of the Community Hub; 

• Delivery of Green Infrastructure (GI) – to include: 

o All Weather Pitch; 
o Tennis Courts; 
o Local Play Space; 
o Neighbourhood Play Space; 
o Youth Play Space; 
o Playground Play Equipment; 
o Parks and Amenity Open Spaces; 
o Playing Pitches and Outdoor Sports Facilities; 
o Allotments; and 

o Semi Natural Greenspace; 

• GI Delivery and management arrangements; 

• Delivery of the Temporary SANGS Strategy; 

• Provision of Sites of Alternative Natural Green Space (SANGS); 

• In perpetuity management of SANGS including step-in rights by the 
Estate Management Company; 

• SRMP Contribution; 

• Public Transport – BRT provisions on site and contributions; 

• Safeguarding of the Rail Halt Land 

• A32 access works; 

• Off site Highway Works Contributions for locations identified by HCC; 

• Applicant’s £40 million contribution towards the cost of junction 10; 

• Proportionate reduction of affordable housing in the event that the 

applicant makes a financial contribution towards Junction 10 cost 

overruns up to a total of £10m; 



• Off site Local Highway Network mitigation and safety schemes; 

• Framework residential travel plan; 

• Neighbourhood travel plans; 

• Framework employment travel plan; 

• Safeguarding the land for the Household Waste Recycling Centre; 

• Contribution towards the Household Waste Recycling Centre to 
include a proportionate cost of the legal fees; 

• Affordable housing: 

o Amount; 
o Tenure; 
o Upward review mechanisms; 
o Wheelchair accessible homes; 

• Self Build Housing; 

• Passivhaus where viability allows; 

• Lifetime homes where viability allows; 

• Extra Care accommodation where viability allows; 

• Mechanism to recover and recycle HIG Funding in accordance with 

Homes England’s requirements (subject to approval by this Council’s 

Executive); 

• Business incubation centre; 

• Employment and training plan for construction; 

• Equalisation arrangements for the Sawmills site; 

• Public access to the site; 

• Improvements to existing rights of way; 

• Closure, stopping up and diversion of existing rights of way; 
 

10.4 Delegate to the Head of Development Management: 
 

• To make any necessary modification, deletion or addition to the 
proposed conditions or heads of terms; and 

 

• To make any necessary changes arising out of detailed negotiations 
with the applicant which may necessitate the variation, addition or 
deletion of the conditions and heads as drafted to ensure consistency 
between the two sets of provisions 

 

And then; 
 
10.5 Grant OUTLINE PLANNING PERMISSION subject to the

following conditions: 
  

GENERAL CONDITIONS: 
 

01 a) The development granted permission by this decision for the highway 
improvement works (J10 or A32 improvement works) shall be begun not 
later than three years from the date of this permission. 
 
b) The first application for approval of reserved matters shall be made to 
the Local Planning Authority before the expiration of 5 years from the 



date of this permission. All subsequent reserved matters pursuant to 
this outline shall be submitted no later than 30 years from the date of 
this permission. 
 
c) The development of any reserved matters related to this Outline 
planning application shall be begun before the expiration of three years 
from the date of approval of that reserved matters. 
 
REASON: To allow a reasonable time period for work to start, to comply 
with Section 91 of the Town and Country Planning Act 1990, and to enable 
the Council to review their position if a new application is made following 
expiry.    

  
02 The development shall be carried out substantially in accordance with the 

following approved drawings: 

• Application Boundary Parameter Plan - 60469153-001-A0 

• Access Roads and Junctions Parameter Plan - 60469153-002-A4 

• Land Use Parameter Plan - 60469153-003-A4 

• Residential Density Parameter Plan - 60469153-004-A4  

• Building Heights Parameter Plan - 60469153-005-A4  

• Open Space and Green Infrastructure Parameter Plan - 60469153-
006-A4 
 

Any variations to any or all of these Plans must first be submitted to and 
approved in writing by the Local Planning Authority. 
 
REASON: The distribution of land uses on the parameter plans is the 
subject of an Environmental Impact Assessment and any material 
alteration to the layout may have an impact that has not been assessed 
by that process. To ensure a comprehensive and appropriate form of 
development and to avoid any doubt over what has been permitted 

  
03 The development shall be carried out substantially in accordance with the 

submitted Structuring Plan (July 2019), and the high-level development 
principles within it. Any variations to this Structuring Plan must first be 
submitted to and approved in writing by the Local Planning Authority.  
 
REASON: to ensure a comprehensive and appropriate form of 
development and to avoid any doubt over what has been permitted  

  
04 The development will be carried out in accordance with: 

 
A32 Drawings: 

• A32 Overview General Arrangement - 6091/GA/299 Rev E 

• A32 General Arrangement - Surfaces and Finishes - North 
Roundabout - 6091/GA/311 Rev G 

• A32 General Arrangement - Surfaces and Finishes - Knowle 
Roundabout - 6091/GA/321 Rev F 

• A32 General Arrangement - 6091/GA/332 Rev B  



• A32 General Arrangement - Surfaces and Finishes - Phase 2 - 
Central Av RAB - 6091/GA/341 Rev F 

• A32 General Arrangement - Surfaces and Finishes - Phase 1 -
Temporary Left in-Left out - 6091/GA/3410 Rev F 

• A32 General Arrangement - North Hill Junction - 6091/GA/1005 Rev 
H 

 
M27 Junction 10 Drawings: 

• CJ008926-ATK-HGN-J10-DR-CH-000002_C04 - Overview General 
Arrangement 

• CJ008926-ATK-HGN-J10-DR-CH-001001_C02 - General 
Arrangement (Sheet 01 of 03) 

• CJ008926-ATK-HGN-J10-DR-CH-001002_C03 - General 
Arrangement (Sheet 02 of 03) 

• CJ008926-ATK-HGN-J10-DR-CH-001003_C03 - General 
Arrangement (Sheet 03 of 03) 

 
REASON: To Avoid any doubt over what has been permitted. 

  
05 No development shall take place related to the A32 junctions, or M27 J10 

until details of the proposed landscaping in relation to the individual 
works proposed has first been submitted to and approved in writing by 
the Local Planning Authority. Such details will include any changes to 
ground levels, the species, planting sizes, planting distances, density and 
numbers of any new planting, an implementation plan and details for the 
ongoing long term management and maintenance of the planting. The 
landscaping will be provided and maintained in accordance with the 
approved details and implementation plan. Any plants or species that fail, 
die, or in the opinion of the Local Planning Authority are damaged or are 
removed within the first five years following their planting will be replaced 
in the next available planting season with a species of similar size and 
type.   
 
REASON: to ensure a comprehensive and appropriate form of 
development 

  
06 No development shall take place related to the A32 junctions, or M27 J10 

until details of the proposed street lighting in relation to the individual 
works proposed have first been submitted to and approved in writing by 
the Local Planning Authority. Such details will include specifications,  
lighting calculations and contour illumination plans. The development 
shall be carried out in accordance with the approved details.  
 
REASON: to ensure a comprehensive and appropriate form of 
development 

  
07 The development for the following uses will not exceed: 

 

• 3,200m² food store retail (A1) 

• 3,500m² of non-food retail (A1) 



• 3,300m² of other non-convenience/comparison retail use (A1 – A5) 

• 30,000m² of commercial and employment (B1) 

• 35,000m² of general industrial use (B2)  

• 40,000m² of warehousing space (B8);  
 
REASON: The distribution of land uses on the parameter plans is the 
subject of an Environmental Impact Assessment and any material 
alteration to the layout may have an impact that has not been assessed 
by that process. To ensure a comprehensive and appropriate form of 
development and to avoid any doubt over what has been permitted. In the 
interest of protecting the vitality and viability of Fareham Town Centre 
and other surrounding centres in Fareham and surrounding Districts. 

  
08 Notwithstanding the provisions of any Schedule of the Town and Country 

Planning (Use Classes) Order 1987, or in any provision equivalent to that 
Class in any statutory instrument revoking and re-enacting that Order 
with or without modification, the premises identified for such uses as 
stated in condition 07 shall only be used for those purposes.   
 
REASON: The distribution of land uses on the parameter plans is the 
subject of an Environmental Impact Assessment and any material 
alteration to the layout may have an impact that has not been assessed 
by that process. To ensure a comprehensive and appropriate form of 
development and to avoid any doubt over what has been permitted. In the 
interest of protecting the vitality and viability of Fareham Town Centre 
and other surrounding centres in Fareham and surrounding Districts. 

  
09 Prior to the approval of the First Reserved Matters application, a site wide 

(as defined in the approved Application Boundary Parameter Plan - 
60469153-001-A0) Strategic Design Code shall be submitted to and 
approved in writing by the Local Planning Authority. The Strategic Design 
Code will include: 
 

• Details and Plan of the expected Neighbourhoods 

• General Design Principles for each character area 

• Open Space and Play Space Strategy 

• Identification of areas which may have specific Neighbourhood 
Design Code requirements, with specific characteristics in relation 
to heritage, landscape, ecology or character  

 
This Strategic Design Code will be substantially in conformance with the 
approved Structuring Plan. Any variations to this Design Code must first 
be submitted to and approved in writing by the Local Planning Authority. 
The development shall be carried out substantially in accordance with the 
approved details.  
 
REASON: to ensure a comprehensive and appropriate form of 
development 

  
10 Prior to the approval of the First Reserved Matters Application, a Street 



Design Manual shall be submitted to and approved in writing by the Local 
Planning Authority. This Street Design Manual shall include: 
 

• Street Design Principles for the street network 

• General Street Design Principles for the other internal road network 

• Timescales for the delivery of the primary street network  

• Adoption Strategy 

• Parameters and details of the main north to south route through 
the site, including link capacity, frontage activity, on-street parking 
provision / restriction, adoption strategy, timescale for delivery, 
number of junctions, minimum centreline radii, footway details, 
cycleway details, public transport / BRT details, typical plans, 
typical sections and typical junction arrangements 

 
This Street Design Manual will be substantially in conformance with the 
approved Structuring Plan. Any variations to this Design Manual must 
first be submitted to and approved in writing by the Local Planning 
Authority. The development shall be carried out substantially in 
accordance with the approved details.  
 
REASON: In the interest of a suitable carrying capacity being provided on 
the internal road network and to ensure a comprehensive and appropriate 
form of development  

  
11 In respect to the Neighbourhoods as identified in the Strategic Design 

Code, A Neighbourhood Design Code Document (covering, where 
applicable: detailed design principles, compliance schedule showing 
how it meets the principles of the approved scheme and documents, 
delivery strategy, infrastructure, open spaces, play spaces and 
landscaping) shall be submitted to and approved in writing by the Local 
Planning Authority prior to the approval of the First Reserved Matters 
application within that Neighbourhood (or Part thereof). The 
Neighbourhood Design Code documents will be substantially in 
accordance with the relevant Strategic Design Code. Any variations to 
this Design Code must first be submitted to and approved in writing by 
the Local Planning Authority. The Development shall be carried out in 
accordance with the approved details. 
 
REASON: to ensure a comprehensive and appropriate form of 
development 

  
12 Prior to the approval of the First Reserved Matters Application which 

contains residential development, a Site-wide Housing Strategy will be 
submitted to and approved by the Local Planning Authority. This strategy 
will demonstrate how residential development will provide the delivery of, 
quantum of and phasing of; 
 

• Market Housing; 

• Affordable Housing, (including tenure type and mix; provisions to 
ensure the Affordable Housing Units are indistinguishable from 



Private Residential Units in terms of layout (including garden size), 
external appearance, parking provision and quality of materials; 
and provisions for an appropriate dispersal of the Affordable 
Housing Units so as to avoid excess clustering and the objectives 
of creating a mixed and balanced community and the management 
constraints of the Registered Provider but which shall not be 
pepper potted as single units around the Development); 

• Custom or self-build plots; 

• Lifetime homes; 

• Specialist accommodation for older people (including extra care); 

• Wheelchair Adapted homes; 

• Passivhaus Standard (or equivalent) homes;. 

• This Site-Wide Housing Strategy will be updated as the 
development progresses with each update being first submitted to 
and approved in writing by the Local Planning Authority. The first 
update is to be provided prior to the commencement of the 2000th  
dwelling, and then prior to the commencement of the 3,000th ,  
4,000th , 5,000th  and 5,800th  dwellings, to coincide with the viability 
review process as detailed in the S106 agreement, unless 
otherwise first agreed in writing with the local planning authority. 

 
REASON: In the interest of providing a mixed, sustainable and diverse 
new community 

  
13 Each Reserved Matters submission shall be in accordance with the Site 

Wide Biodiversity Enhancement Strategy, dated September 2020, 
prepared by Holbury Consultancy Service unless otherwise first agreed 
in writing by the Local Planning Authority. 
 
REASON: In the interest of maintaining and enhancing the biodiversity of 
the site 

  
14 The development will be carried out substantially in accordance with the 

sequence identified within Sequencing Diagrams 001 – 005 and within the 
Infrastructure Delivery Plan Project Schedule, unless otherwise first 
agreed in writing by the Local Planning Authority as part of the approval 
of details submitted in reserved matters applications, Strategic Design 
Code or Neighbourhood Design Code documents.  
 
REASON: to ensure a comprehensive and appropriate form of 
development. 

  
15 When first agreed in writing with the Local Planning Authority, a reserved 

matters application (containing relevant information from Conditions 16-
41 of this planning permission) could be approved in advance of the 
approval of the Strategic Design Code document, or the relevant 
Neighbourhood Design Code, or Site Wide Housing Strategy or the 
Biodiversity Enhancement Strategy. In these circumstances, a statement 
justifying submission of reserved matters prior to agreement of these 
matters must be submitted as part of this reserved matters application.  



 
REASON: to ensure a comprehensive and appropriate form of 
development and to ensure that strategic work does not delay site works 
or the delivery of infrastructure to enable development on related 
neighbourhoods, specifically enabling works.  

  
 RESERVED MATTERS WITHIN A NEIGHBOURHOOD 
  
16 An application for the approval of the following reserved matters for any 

area within a neighbourhood (as defined in the Neighbourhoods Plan 
within the Strategic Design Code) shall be submitted to and approved in 
writing by the Local Planning Authority and shall include, where relevant: 

• Scale and external appearance including layout of the development 

• Landscaping (hard and soft), including a landscape design 
showing the planting proposed to be undertaken, the means of 
forming enclosures, the materials to be used for paved and hard 
surfaces and an implementation plan; 

• The design of all buildings and infrastructure, including details of 
materials to be used; 

• Statement of compliance with Neighbourhood Design Code.  
 
REASON: to ensure a comprehensive and appropriate form of 
development 

  
17 No development shall take place within a Neighbourhood ( or part thereof) 

until details of the proposed ground and slab levels of the development 
in relation to existing ground levels, have been submitted to and 
approved in writing by the Local Planning Authority for that 
Neighbourhood (or part thereof). The development shall be undertaken in 
accordance with the approved details.  
 
REASON: To ensure a satisfactory relationship between the built form in 
a neighbourhood and any adjacent neighbourhood and existing 
topography.  

  
18 No development shall take place within a Neighbourhood (or part thereof), 

until an Archaeological Written Scheme of Investigation has been 
submitted to and approved in writing by the Local Planning Authority for 
that Neighbourhood (or part thereof). This scheme must include a 
programme of archaeological assessment for the works proposed within 
that Neighbourhood (or part thereof). The works shall be carried out in 
accordance with this approved scheme.    
 
REASON: The site is potentially of archaeological significance and any 
finds and sites located within the development site will need to be 
recorded and kept under review 

  
19 No development shall take place within a Neighbourhood (or part thereof), 

until:  
 



a) A desk-top Contamination Assessment has been submitted to and 
approved in writing by the Local Planning Authority for that 
Neighbourhood (or part thereof). Should the Contamination 
Assessment reveal a potential for contamination, a programme and 
methodology for an intrusive site investigation and an assessment 
of the risks posed to human health, the building fabric and the 
wider environment including water resources shall be submitted to 
and approved in writing by the Local Planning Authority.  

b) Where the site investigation and risk assessments under criterion 
a) identify remedial works are required, details of these works shall 
be submitted to and approved in writing by the local planning 
authority prior their installation/construction, including a 
programme for their implementation.  

c) The development shall not be occupied within the Neighbourhood 
(or part thereof) for which details under criterion b) above have 
been approved until there has been submitted to and approved in 
writing by the Local Planning Authority verification that those 
required remediation measures required have been fully 
implemented in accordance with the approved details. Unless 
otherwise agreed in writing with the Local Planning Authority such 
verification will include: as built drawings, photographs of the 
remediation works in progress, certificates demonstrating that 
imported and/or material left in situ is free from contamination. 

 
REASON: To ensure a safe living/working environment  

  
20 Development within a Neighbourhood (or part thereof) shall be monitored 

during construction for evidence of previously unidentified 
contamination. If suspected contamination is encountered then; 
all work must stop and no further work shall be carried out in the affected 
area(s) until investigation measures and remediation measures have 
been submitted to and approved in writing by the Local Planning 
Authority.  The investigation and remediation measures shall be 
undertaken in accordance with the approved details.  
The development shall not be occupied within the affected area) until 
verification that the remediation works approved have been fully 
implemented in accordance with the approved details. Unless otherwise 
agreed in writing with the Local Planning Authority such verification will 
include: as built drawings, photographs of the remediation works in 
progress, certificates demonstrating that imported and/or material left in 
situ is free from contamination. 
 
REASON: To ensure a safe living and working environment. 

  
21 No piling or any other foundation designs using penetrative construction 

methods shall be used in any neighbourhood (or part thereof) unless 
details of the use of any necessary equipment/plant has first been 
submitted to and approved in writing by the Local Planning Authority for 
that neighbourhood (or part thereof). The details shall include how the 
piling method will prevent contamination from migrating to principal 



aquifers and contaminating groundwater and a noise and vibration 
assessment with a scheme of mitigation measures.  The works shall be 
carried out in accordance with the approved details.  
 
REASON: To ensure that the construction period does not have a 
detrimental impact on the ground water environment and the amenity of 
the area.   

  
22 No development shall take place within a Neighbourhood (or part thereof) 

until a Construction Environmental Management Plan (CEMP) has been 
submitted to and approved in writing by the Local Planning Authority for 
that neighbourhood (or part thereof). The CEMP shall set out the strategy 
and detailed method statements in respect of the following: 
 

a) Soil movement, methods of tracking soil movement and details for 
demonstrating soil will be suitable for use; 

b) Construction Traffic Management (to include the details of haul 
roads, co-ordination of deliveries and plant and materials and the 
disposing of waste resulting from demolition and/or construction 
so as to avoid undue interference with the operation of the public 
highway, particularly during the Monday-Friday AM Peak (0800-
0900) and PM Peak (1630-1800) periods); 

c) Site Office location; 
d) Contractor parking areas for use during construction; 
e) Areas for loading and unloading; 
f) Construction lighting details; 
g) The storage of materials and construction waste, including waste 

recycling where possible; 
h) The storage and dispensing of fuels, chemicals, oils and any 

hazardous materials (including any hazardous soils); 
i) The proposed method of working (this shall include details to 

monitor and prevent adverse impacts to surface water, 
groundwater and adverse impacts caused by noise, vibration, 
odours); 

j) The proposed maintenance and aftercare of the site; 
k) The provision of road and wheel cleaning facilities, including any 

required drainage; 
l) Dust and dirt control measures;  
m) Measures to avoid impact upon the high pressure gas main where 

works proposed are within 15m of the main; 
n) measures to avoid impacts on the non-statutory designated sites, 

retained habitats and trees; and 
o) measures to minimise impacts on any existing occupied residential 

properties. 
 
The works shall subsequently proceed in accordance with the approved 
details unless otherwise agreed in writing with the Local Planning 
Authority. 
 
REASON: In the interest of managing the construction process so as to 



avoid impact on the highway network and gas main and to ecological and 
arboricultural receptors and in the interest of the amenities of the area.  

  
23 No development shall take place in any neighbourhood (or part thereof) 

where there are existing buildings to be demolished until a Demolition 
Method Statement has been submitted to and approved in writing by the 
Local Planning Authority for that neighbourhood (or part thereof). The 
Demolition Method Statement shall include (where relevant) up-to-date 
ecology reports and mitigation strategies, the method for demolition and 
the arrangement for removing the demolition waste from the site. The 
development shall be undertaken in accordance with the approved 
details. 
 
REASON: In the interest of managing the construction process so as to 
avoid impact on the highway network and to ecological receptors and in 
the interest of the amenities of the area 

  
24 No materials obtained from site clearance or from construction will be 

burnt on the site.  
 
REASON: To ensure that the construction period does not have a 
detrimental impact upon the environment or amenity of residents. 

  
25 No building within 40m of the east, north or west elevations of Dean Farm 

House shall exceed 8.5m in height. 
 
REASON: In the interest of preserving the setting of Dean Farm House as 
a Grade II* listed building. 

  
26 No building within 75m of the curtilage of residential properties at Funtley 

shall exceed 8.5m in height. 
 
REASON: In the interest of residential amenity and providing a suitable 
separation between the existing community and Welborne. 

  
27 No development shall take place within a neighbourhood (or part thereof) 

until a surface water drainage scheme, based on sustainable drainage 
principles and an assessment of the hydrological and hydrogeological 
context of the area of development concerned has been submitted to and 
approved in writing by the Local Planning Authority for that 
neighbourhood (or part thereof). The Scheme shall include: 
 

• The critical design storm period for each attenuation feature 

• Drainage areas and assumptions on impermeability 

• Allowances for any future upstream development areas that 
contribute flows to this zone 

• The methods employed to control the surface water discharge and 
volume 

• Infiltration testing in pits (not boreholes) to support the assumed 
infiltration rates 



• The factor of safety assumed for each infiltration feature 

• The run-off rate calculations for discharge to surface waters 

• Treatment measures employed to achieve the relevant water 
quality treatment 

• Future management and maintenance responsibilities 

• Details of any impacts on source protection zones or solution 
features 

 
The drainage scheme submitted shall be implemented prior to the 
occupation or use of the building or development in which it relates. 
Where the drainage scheme for any area relies on drainage features 
outside of the area of development concerned these must be completed 
sufficiently to perform the necessary attenuation and treatment function, 
and demonstrated as part of the details submitted. No area of built 
development shall be allowed to discharge run-off unattenuated and 
untreated into receiving watercourses. The development shall be carried 
out in accordance with the approved details.  
 
REASON: To provide the necessary infrastructure at appropriate stages 
of construction and to ensure a comprehensive, well serviced 
development 

  
28 No development shall take place within a neighbourhood (or  part thereof) 

until details of ecological mitigation, compensation and enhancement 
measures have been submitted to and approved in writing by the Local 
Planning Authority for that neighbourhood (or part thereof). Such details 
shall be in accordance with the sitewide Biodiversity Enhancement 
Strategy. The development shall be undertaken in accordance with the 
approved details. 
 
REASON: In the interest of maintaining and enhancing the biodiversity 
around the site as a whole 

  
29 No development shall take place in a neighbourhood (or part thereof) until 

an Arboricultural Impact Assessment and Method Statement has been 
submitted to and approved by the Local Planning Authority for that 
neighbourhood (or part thereof). These details will indicate how retained 
trees and hedgerows are to be protected on site. The works shall 
subsequently be carried out in accordance with the approved details.  
 
REASON: In the interests of the visual amenities of the area. 

  
30 Any tree and hedgerow protective measures required within a 

Neighbourhood (or part thereof) shall be installed prior to the 
development taking place. Protective fencing shall be maintained and 
retained for the full duration of the works or until such time as may be 
agreed in writing by the Local Planning Authority. No activities, material 
storage, or placement of site huts or other equipment what-so-ever shall 
take place within the fencing without the prior written approval of the 
Local Planning Authority.  



 
REASON: In order to retain established landscaping on the site in the 
interest of the visual amenities of the area. 

  
31 All service routes, drain runs, soakaways or excavations in connection 

with the development of a Neighbourhood (or part thereof) shall remain 
wholly outside the tree and hedgerow protective area unless otherwise 
agreed in writing with the Local Planning Authority. 
 
REASON: In order to retain established landscaping on the site in the 
interest of the visual amenities of the area. 

  
32 No development shall take place within a neighbourhood (part thereof) 

until Foul Drainage Details for that neighbourhood (or part thereof) have 
been submitted to and approved in writing by the Local Planning 
Authority for that neighbourhood (or part thereof ). These will include 
details on connections to the existing sewerage network, and capacity 
details for that neighbourhood (or part thereof). The development shall 
be undertaken in accordance with the approved details. 
 
REASON: To provide the necessary infrastructure at appropriate stages 
of construction and to ensure a comprehensive, well serviced 
development 

  
33 All foul sewage generated by occupied development will be disposed of 

utilising Peel Common Water Treatment Works unless otherwise first 
agreed in writing by the local planning authority. 
 
REASON: To ensure an appropriate and sustainable form of development 
and to be in accordance with the Environmental Statement in support of 
the application. 

  
34 No development shall take place within a Neighbourhood (or part thereof) 

until the following details have been submitted to and approved in writing 
by the Local Planning Authority: 
 

• The positions and widths of roads, footpaths and cycleways 
including gradients and surface materials for that Neighbourhood 
(or part thereof); 

• details of parking provision (on and off plot) and any associated 
manoeuvring areas;  

• street lighting (Including lighting calculations, contour illumination 
plans and means to reduce light pollution within and serving that 
Neighbourhood (or part thereof);  

• public transport connections for that Neighbourhood (or part 
thereof); 

• The method for managing highway surface water drainage 
including local sustainable disposal within and serving that 
Neighbourhood (or part thereof); 

• Timetable for the delivery of the above 



 
The development shall be undertaken in accordance with the approved 
details. 
 
REASON: To ensure that roads, footways, cycleways, street lighting and 
surface water drainage are constructed to an appropriate standard to 
serve the development 

  
35 No development shall take place within a neighbourhood (or part thereof) 

where residential units are proposed within 60m of the A32 and/or 400m 
of the M27 until a scheme for sound attenuation in respect of the 
dwellings and their amenity space has been submitted to and approved 
in writing by the Local Planning Authority for that neighbourhood (or part 
thereof). The scheme shall assess the impact of noise from vehicles using 
the A32 and/or M27 and shall identify the measures necessary to 
attenuate against noise nuisance to future occupants, with a view to 
achieving the recommendations outlined in BS8233, taking into account 
both indoor and outdoor living areas and bedrooms. Attenuation of the 
buildings shall be undertaken in accordance with the approved details 
before the development is brought into use. 
 
REASON: In the interests of residential amenity 

  
36 If the properties 1 and 2 Dean Farm Cottages are retained in residential 

occupation, the M27 J10 shall not be opened as an all moves 
junction until a scheme for sound attenuation in respect of the dwellings 
and their amenity space has been submitted to and approved in writing 
by the Local Planning Authority. The scheme shall assess the impact of 
noise from vehicles using the new all moves M27 junction 10 and shall 
identify the measures necessary to attenuate against noise nuisance to 
occupants, with a view to achieving the recommendations outlined in 
BS8233, taking into account both indoor and outdoor living areas and 
bedrooms. Attenuation of the buildings shall be undertaken in 
accordance with the approved details before the M27 J10 is opened as an 
all moves junction.  
 
REASON: In the interests of residential amenity 

  
37 No residential or commercial development shall take place within a 

Neighbourhood (or part thereof) until an Energy Strategy for that 
Neighbourhood (or part thereof) has been submitted to and approved in 
writing by the Local Planning Authority. The strategy will include details 
such as (but not limited to) energy efficiency through design and layout, 
the use of low or zero carbon technologies and innovative building 
methods. The development shall be undertaken in accordance with the 
approved details. 
 
REASON: To ensure an appropriate and sustainable form of development 

  
38 No residential or commercial development shall take place within a 



Neighbourhood (or part thereof) until details of water efficiency measures 
for that Neighbourhood (or part thereof) have been submitted to and 
approved in writing by the Local Planning Authority. These water 
efficiency measures should be designed to ensure potable water 
consumption does not exceed an average of 105l per person per day. The 
development shall be carried out in accordance with the approved details.  
 
REASON: To ensure an appropriate and sustainable form of development 
and meet the requirements of Welborne Plan Policy WEL37 

  
39 Prior to the approval of a reserved matter application for residential 

development in a neighbourhood (or part thereof) a Housing Statement 
for that neighbourhood (or part thereof) shall be submitted to and 
approved in writing by the Local Planning Authority. This Housing 
Statement will detail how the proposed development complies with the 
relevant site-wide housing strategy in relation to the layout, type, tenure, 
property size and timetable for delivery of: 
 

• Market housing,  

• Affordable housing,  

• Lifetime homes,  

• Specialist accommodation for the elderly (including extra care 
where relevant) 

• Wheelchair adapted homes,  

• Custom build plots and  

• Passivhaus standard dwellings.  
 
The development of the neighbourhood (or part thereof) shall be carried 
out in accordance with the approved details. 
 
REASON: In the interest of providing a mixed, sustainable and diverse 
new community  

  
40 Within 6 months of commencement of residential development within a 

neighbourhood which features a play space as identified in the relevant 
approved design code, the reserved matters application for these play 
spaces will be submitted for approval to the Local Planning Authority. 
The reserved matters applications will include details of hard and soft 
landscape, means of enclosure (where considered necessary), planting, 
pedestrian access, play equipment, street furniture (such as benches, 
signs and bins) drainage, site levels, long term management & 
maintenance, timetable for delivery and an implementation plan. The 
works shall be carried out in accordance with the approved details and 
the play area shall be open for use in accordance with the implementation 
plan, unless otherwise agreed in writing by the Local Planning Authority.  
 
REASON: To provide the necessary infrastructure at appropriate stages 
of construction and to ensure a comprehensive, well serviced 
development 

  



41 No residential or commercial development shall take place within 15m 
from centre line of the 132kV overhead line and 10m from centre line of 
the 33kV overhead lines until one of the following has occurred: 
 

a) in the event the overhead line is to be undergrounded, prior to 
the undergrounding taking place a scheme and timetable for 
such undergrounding and for removal of the pylons shall be 
submitted to and approved in writing by the Local Planning 
Authority. The undergrounding and removal works shall be 
carried out in accordance with the approved details; or 

 
b) in the event the overhead line is to be retained, a drawing 

showing how the retention of the overhead line (in whole or part) 
will be accommodated shall be submitted to and approved in 
writing by the Local Planning Authority. These details must 
demonstrate any land use impacts and how the High-Level 
Development Principles identified in the Structuring Plan, and 
any other principles outlined in any relevant design code 
document, can be accommodated with the line in situ. The 
development will subsequently be carried out in accordance 
with the approved details. 

 
REASON: In the interest of the visual amenities of the area.  

  
 AREAS OUTSIDE NEIGHBOURHOODS 
  
42 All areas of public open space (excluding sports pitches), as identified 

in the Open Space and Green Infrastructure Parameter Plan - 60469153-
006-A4, will be managed and maintained using a maximum of 5kg of 
Nitrogen per hectare per year. 
 
REASON: In the interest of protecting the sensitive Solent coastal habitat. 

  
43 Unless otherwise agreed in writing with the local planning authority, no 

development of Welborne Mile SANG (or part thereof), or Fareham 
Common SANG (or part thereof) shall take place until details of ecological 
management, details of biodiversity enhancement (in conformance with 
the Biodiversity Enhancement Strategy), arboricultural management, 
planting, construction management, archaeological details, 
contamination,  site levels, boundary treatments, hardstanding (including 
areas for car parking), programme for delivery and any materials to be 
utilised in the development have been submitted to and approved in 
writing by the Local Planning Authority for the SANG, or part thereof. The 
SANGs will be delivered and opened for public access in accordance with 
the approved details, following a pre-opening site visit and inspection of 
each component part of the SANG by Officers of the Local Planning 
Authority. 
 
REASON: In the interest of creating an acceptable layout for the SANG. 

  



434 No residential unit within the development shall be occupied until the area 
identified as Dashwood (lined in blue on Application Boundary Plan 
Application Boundary Parameter Plan - 60469153-001-A0) has been laid 
out and made accessible to the public as SANG. 
 
REASON: In the interest of protecting the sensitive Solent coastal habitat  

  
45 No residential unit within the development shall be occupied until a 

reserved matters application for parking for Dashwood has been 
submitted to and approved in writing by the Local Planning Authority, and 
has been laid-out in accordance with the approved details and is open to 
use. This application will include details of materials, landscaping, 
drainage, access and how this parking links to the proposed SANG at 
Dashwood.  
 
REASON: In the interest of protecting the sensitive Solent coastal habitat 

  
46 Unless otherwise agreed in writing with the local planning authority, prior 

to the occupation of the 3601st residential unit within the development, 
the area identified as Welborne Mile shall be laid out and made accessible 
to the public as SANG. This includes any requisite parking area.  
 
REASON: In the interest of protecting the sensitive Solent coastal habitat 

  
47 Unless otherwise agreed in writing with the local planning authority, prior 

to the occupation of the 5101st residential unit within the development, 
the area identified as Fareham Common shall be laid out and made 
accessible to the public as SANG. This includes any requisite parking 
area.  
 
REASON: In the interest of protecting the sensitive Solent coastal habitat 

  
48 The Temporary SANG proposed will be delivered in accordance with the 

submitted Temporary SANG Strategy, unless otherwise first agreed in 
writing with the Local Planning Authority. As detailed in Paragraph 1.7 of 
the Temporary SANG Strategy: 
 

• Prior to the 750th residential occupation, Temporary SANG Phase 1 
will be laid out and made accessible to the public; 

• Prior to the 2700th residential occupation Temporary SANG Phase 
2 will be laid out and made accessible to the public; 

• Prior to the occupation of the 3601st residential unit, Temporary 
SANG Phase 3 will be laid out and made accessible to the public. 

 
Details of the layout, timetable for delivery, management arrangements 
and timetable for the temporary SANG function to cease for each Phase 
of Temporary SANG will be submitted to and agreed with the Local 
Planning Authority prior to the relevant occupation restriction.  The 
development shall be undertaken in accordance with the approved 
details. 



 
REASON: In the interest of protecting the sensitive Solent coastal habitat 
and mitigating the impact of the development on the ancient woodland 
floor of Dashwood.  

  
49 No residential unit within the development shall be occupied until a 

planting scheme has been implemented for the area identified as 
advanced mitigation planting between Dashwood and Blakes Copse, 
unless otherwise agreed in writing with the local planning authority. This 
scheme shall be implemented in accordance with a detailed planting and 
landscaping plan, submitted to and approved in writing by the Local 
Planning Authority prior to commencement of the planting scheme. The 
detailed landscaping plans shall include any changes to ground levels, 
the species, planting sizes, planting distances, density and numbers of 
any new planting, an implementation plan and details for the ongoing 
long term management and maintenance of the planting. The landscaping 
will be provided and maintained in accordance with the approved details 
and implementation plan. Any plants or species that fail, die, are damaged 
or are removed within five years following their planting will be replaced 
in the next available planting season with a species of similar size and 
type.   
 
REASON: To ensure early structural planting in the interest of an 
acceptable appearance for the development 

  
50 Prior to the occupation of the 1,500th residential unit within the 

development, a reserved matters application for Welborne Park, detailing 
the hard and soft landscaping details, drainage, site levels, details of 
biodiversity enhancement (in conformance with the Biodiversity 
Enhancement Strategy), materials,  footpath details, lighting, play 
equipment (if relevant), long term management plan, details of any 
temporary open space provision whilst the park is being laid out in full, 
implementation and phasing programme (to include the phased delivery 
of any temporary provision), details of interpretation materials regarding 
the Neolithic Long Barrow and a strategy to incorporate measures to 
ensure the long-term conservation of the Long Barrow, will be submitted 
to and approved in writing by the Local Planning Authority. Any 
temporary open space provision shall be provided and open for public 
use in accordance with the approved details and prior to the occupation 
of the 4,500th residential unit within the development, Welborne Park shall 
be laid out in full in accordance with the approved details and made 
available for use by the public thereafter unless otherwise first agreed in 
writing by the Local Planning Authority.  
 
REASON: To provide the necessary infrastructure at appropriate stages 
of construction and to ensure a comprehensive, well serviced 
development 

  
51 No development shall take place on the site of the Neolithic Long Barrow 

as identified on the Green Infrastructure Parameter Plan (Drawing 



Reference 60469153-006-A.4). Any reserved matters application for an 
area directly adjacent to the Neolithic Long Barrow will include a 
Management Plan which shall set out long term management 
responsibilities and long-term site condition monitoring and 
conservation of the monument. The development shall be carried out in 
accordance with the approved management plan unless otherwise first 
agreed in writing with the Local Planning Authority. 
 
REASON: In the interest of preserving an important heritage asset on the 
site 

  
52 Unless otherwise agreed in writing with the local planning authority, No 

development shall take place in the area identified as Dashwood Park on 
the approved Neighbourhoods Plan until a reserved matters application 
for the area has first be submitted and approved in writing by the Local 
Planning Authority. This reserved matters shall include details of 
provision of at least 2 tennis courts, hard and soft landscaping details, 
drainage, site levels, details of biodiversity enhancement (in 
conformance with the Biodiversity Enhancement Strategy), phasing and 
programme for implementation, footpath details, lighting, means of 
enclosure, and materials for Dashwood Park. The details shall also 
include details of the long term management of the park. The works shall 
be undertaken in accordance with the approved details.  
 
REASON:  To provide the necessary infrastructure at appropriate stages 
of construction and to ensure a comprehensive, well serviced 
development 

  
53 Unless otherwise agreed in writing with the local planning authority, No 

development shall take place in the area identified as Allotments on the 
approved Neighbourhoods Plan,  until a reserved matters application has 
first been submitted and approved in writing be the Local Planning 
Authority. This reserved matters application shall include details of 
delivery timetable (including when the allotments will be available for use 
by the public), hard and soft landscaping, surface water drainage, site 
levels, parking, servicing, any communal buildings or individual plot 
buildings and access. The works shall be undertaken in accordance with 
the approved details.   
 
REASON: To provide the necessary infrastructure at appropriate stages 
of construction and to ensure a comprehensive, well serviced 
development  

  
54 Unless otherwise agreed in writing with the local planning authority, No 

development shall take place in the area identified as Welborne Sports 
Hub on the approved Neighbourhoods Plan, until a reserved matters 
application has first been submitted and approved by the Local Planning 
Authority. This reserved matters application shall include details of any 
buildings, hard and soft landscaping, drainage, site levels, access, 
lighting, details of provision of an artificial grass pitch of a maximum 



0.85ha, parking proposed as part of the Sports Hub and a timetable for 
delivery. The works shall be undertaken in accordance with the approved 
details, unless otherwise agreed in writing by the Local Planning 
Authority.  
 
REASON: To provide the necessary infrastructure at appropriate stages 
of construction and to ensure a comprehensive, well serviced 
development 

  
55 Unless otherwise agreed in writing with the local planning authority, No 

development shall take place in the area identified as Cricket Pitch and 
Pavilion on the approved Neighbourhoods Plan, until a reserved matters 
application will be submitted and approved in writing by the Local 
Planning Authority. This reserved matters application will include hard 
and soft landscaping, access details, lighting, surface water drainage, 
site levels, parking, buildings and a timeline for delivery. The works shall 
be undertaken in accordance with the approved details.  
 
REASON:  To provide the necessary infrastructure at appropriate stages 
of construction and to ensure a comprehensive, well serviced 
development 

  
56 No development shall take place within 15m of the high pressure and 

intermediate pressure gas main on site until the proposed layouts, levels 
protection or diversion has been submitted to and approved in writing by 
the local planning authority. The works shall be carried out in accordance 
with the approved details, unless otherwise first agreed in writing by the 
Local Planning Authority.  
 
REASON: To ensure the development is undertaken without risk to 
existing utility infrastructure and in the interest of the safety of the area. 

  
57 No development shall take place other than 

that related to the delivery of Junction 10 until details of the sources of 
all the funding necessary to carry out the Junction 10 works has been 
submitted to and approved in writing by the Local Planning Authority. 
The development shall be undertaken in accordance with the approved 
details. 
 
REASON: To ensure the timely delivery of the necessary infrastructure to 
service the development and in the interest of highway safety.   

  
58 There shall be no occupations above the thresholds set out at (a) and (b) 

below, unless otherwise first agreed in writing with the Local Planning 
Authority, until the M27 Junction 10 is open to the public as an all-moves 
junction, in accordance with the details approved under conditions 62 - 
73 of this planning permission and as referred to within the legal 
agreement pursuant to section 106 of the Town and Country Planning Act 
1990, as amended:  

(a) 1,160 residential units; or  



(b) 1,160 residential units and up to 1,500 sqm B1 Office floorspace;  
5,750 sqm B2 General Industrial floorspace;  4,000 sqm B8 
Storage or Distribution floorspace;  4,700 sqm A1 Retail 
Floorspace; and the opening of more than one primary school. 
 

Where any changes are sought to these thresholds, the applicant will 
need to demonstrate that there will be no materially greater impact 
resulting from the changes than that currently identified in the 
Environmental Statement.  
 
REASON: To ensure the timely delivery of the necessary infrastructure to 
service the development and in the interest of highway safety.   

  
59 Notwithstanding the provisions of the Town and Country Planning 

(General Permitted Development) Order 2015 (As Amended) (or any Order 
revoking and re-enacting that Order) with or without modification, no new 
vehicular/cyclist/pedestrian access to the application site, other than 
those shown on the approved plans or construction access (agreed 
through CEMP submission) shall be formed to the site, unless otherwise 
agreed in writing by the local planning authority. 
 
REASON: In the interest of highway safety.  

  
60 No occupation of any development, other than the proposed SANG car 

park, with access from Knowle Road shall take place until a scheme to 
reduce the travelling speed along Knowle Road has first been submitted 
to and approved in writing by the Local Planning Authority. This scheme 
shall include details of the methods to be undertaken, as well as the 
timetabling and phasing required to deliver these methods. The 
development shall be undertaken in accordance with the approved 
details. 
 
REASON: to ensure the treatment of Knowle Road is suitable to serve the 
development 

  
61 No development shall take place on the land coloured brown and 

identified as “S-Sawmills” on the supporting plan titled 
“NEIGHBOURHOODS”, prepared by AECOM (reference: project number 
60469153, revision A.0) until a Confirmatory Deed has been entered into 
with the Owner, The Borough Council and the County Council 
substantially in accordance with the draft appended to the legal 
agreement entered into pursuant to Section 106 of the Town and Country 
Planning Act 1990 in connection with this planning permission dated [  ] 
and between [  ]   
  
REASON: to ensure development on the land is subject to a planning 
obligation so as to be acceptable in planning terms and to make a 
proportional contribution to the infrastructure needed across the wider 
site 

  



 WORKS RELATED TO M27 JUNCTION 10 
  
62 Central Roundabout shall not be first used until details of the measures 

to be taken to physically and permanently close Pook Lane from the A32 
have been submitted to and approved in writing by the Local Planning 
Authority. This includes a timetable for the delivery of these measures. 
The development is to be undertaken in accordance with the approved 
details.  
 
REASON: In the interest of Highway Safety.  

  
63 No development shall take place within the area identified as the extent 

of M27 J10 works in drawing WEL-PBF-J10-XX-DR-CH-00001-D2-P03  or 
any other area subject to development associated with the provision of 
the M27 J10 improvements until a detailed Construction Environmental 
Management Plan (CEMP) has been submitted to and approved in writing 
by the Local Planning Authority for part thereof. Where relevant, this 
CEMP will include details regarding: 
 

a) Soil movement, methods of tracking soil movement and details for 
demonstrating soil will be suitable for use; 

b) Construction Traffic Management (to include the co-ordination of 
deliveries and plant and materials and the disposing of waste 
resulting from demolition and/or construction so as to avoid undue 
interference with the operation of the public highway, particularly 
during the Monday-Friday AM Peak (0800-0900) and PM Peak (1630-
1800) periods); 

c) Site Office location; 
d) Contractor parking areas for use during construction; 
e) Areas for loading and unloading; 
f) Construction lighting details; 
g) Construction access details; 
h) The storage of materials and construction waste, including waste 

recycling where possible; 
i) The storage and dispensing of fuels, chemicals, oils and any 

hazardous materials (including any hazardous soils); 
j) The proposed method of working (this shall include details to 

monitor and prevent adverse impacts to surface water, 
groundwater and adverse impacts caused by noise, vibration, 
odours); 

k) The proposed maintenance and aftercare of the site; 
l) The provision of road and wheel cleaning facilities, including any 

required drainage; 
m) traffic management measures to address the potential conflict 

between users of the footpath network and the construction 
vehicles; Dust and dirt control measures; and 

n) Measures to avoid impact upon the high pressure gas main where 
works proposed are within 15m of the main; 

o) measures to avoid impacts on the non-statutory designated sites, 
retained habitats and trees; and 



p) measures to minimise impacts on any existing occupied residential 
properties. 
 

The works shall subsequently proceed in accordance with the approved 
details unless otherwise agreed in writing with the Local Planning 
Authority. 
 
REASON: In the interest of managing the construction process so as to 
avoid impact on the highway network and gas main and to ecological and 
arboricultural receptors and in the interest of the amenities of the area. 

  
64 The improved Junction 10 of the M27 shall not be open to public traffic 

until, the noise attenuation barriers have been constructed in accordance 
with drawings CJ008926-ATK-HFE-J10-DR-CH-001101_C02 - Proposed 
Fencing Plan (Sheet 01 of 03), CJ008926-ATK-HFE-J10-DR-CH-
001102_C03 - Proposed Fencing Plan (Sheet 02 of 03) and CJ008926-ATK-
HFE-J10-DR-CH-001103_C03 Proposed Fencing Plan (Sheet 03 of 03) 
unless otherwise agreed in writing by the Local Planning Authority. Any 
alterations to the noise attenuation barriers must demonstrate that no 
additional material impacts shall occur than that currently assessed in ES 
Chapter 14A Noise and Vibration would be created from any changes 
proposed. The development shall be carried out in accordance with the 
approved details.  
 
REASON: In the interest of the amenity of the occupants of Welborne. 

  
65 Prior to the closure of Kneller Court Lane the access approved under 

planning permission P/20/0007/FP (or any other subsequent planning 
permission granted for the same purpose) to provide access to 70, 72 Kiln 
Road, and 1&2 Dean Farm Cottages will be provided and made available 
for use. In the event that all of these properties are no longer occupied 
and evidence has been submitted to and approved in writing by the local 
planning authority to that effect, the delivery of the alternative access will 
not be required. Any development undertaken will be in accordance with 
the approved details.  
 
REASON: To ensure existing properties on the site can be accessed 

  
66 No development requiring permanent foundations shall take place within 

the area as the extent of M27 J10 works in drawing WEL-PBF-J10-XX-DR-
CH-00001-D2-P03   and any other area subject to development associated 
with the provision of the M27 J10 improvements, until the following items 
have been submitted to and approved in writing by the Local Planning 
Authority for this whole area or part thereof: 
 

• A report of Intrusive Site Investigations and an assessment of the 
risks posed to human health and the wider environment including 
water resources.  This shall comprise a desk study, conceptual site 
model and preliminary risk assessment  



• Where required, a strategy of Remedial Measures to address the 
identified risks; 

• Materials Management Plan for reuse of soil/ materials 
 
The agreed scheme of Remedial Measures and Materials Management 
Plan shall be implemented as agreed and verified in writing by an 
independent competent person, and the written confirmation shall be 
provided to the Local Planning Authority prior to the opening of the 
improved M27 J10. 
 
REASON: To ensure a safe living and working environment 

  
67 Development within the area identified as the extent of M27 J10 works in 

drawing WEL-PBF-J10-XX-DR-CH-00001-D2-P03   and any other area 
subject to development associated with the provision of the M27 J10 
improvements shall be monitored during construction for evidence of 
previously unidentified contamination. If suspected contamination is 
encountered, then all work must stop and no further work shall be carried 
out in the affected area(s) until investigation measures and remediation 
measures have been submitted to and approved in writing by the Local 
Planning Authority.  The agreed scheme of Remedial Measures shall be 
implemented as agreed and verified in writing by an independent 
competent person, and the written confirmation shall be provided to the 
Local Planning Authority prior to the opening of the improved M27 J10. 
 
REASON: To ensure a safe living and working environment. 

  
68 Notwithstanding the details submitted within the enabling works planning 

application P/18/1192/FP, no development shall take place within the area 
identified as the extent of M27 J10 works in drawing WEL-PBF-J10-XX-
DR-CH-00001-D2-P03 any other area subject to development associated 
with the provision of the M27 J10 improvements, until an Ecological 
Management Plan, Arboricultural Impact Assessment and Method 
Statement have been submitted to and approved in writing by the Local 
Planning Authority for this whole area or part thereof. This statement 
should detail all necessary ecological mitigation, compensation and 
enhancement measures (to be informed as necessary by up-to-date 
survey and assessment where relevant, details of tree and hedgerow 
protection measures). The works shall subsequently proceed in 
accordance with the approved details. 
 
REASON: In order to retain established landscaping on the site in the 
interest of the visual amenities of the area 

  
69 Any tree and hedgerow protective measures installed within the area 

identified as the extent of M27 J10 works in drawing WEL-PBF-J10-XX-
DR-CH-00001-D2-P03, and any other area subject to development 
associated with the provision of the M27 J10 improvements shall be 
installed on site prior to any development taking place (including site 
clearance and ground preparation, unless minor clearance is required for 



the installation of said tree or hedgerow protective measures and such 
clearance is first agreed with the Local Planning Authority). Protective 
fencing shall be maintained and retained for the full duration of the works 
or until such time as may be agreed in writing by the Local Planning 
Authority. No activities, nor material storage, nor placement of site huts 
or other equipment what-so-ever shall take place within the fencing 
without the prior written approval of the Local Planning Authority.  
 
REASON: In order to retain established landscaping on the site in the 
interest of the visual amenities of the area. 

  
70 All service routes, drain runs, soakaways or excavations in connection 

with the development of the area within the area identified as the extent 
of M27 J10 works in drawing WEL-PBF-J10-XX-DR-CH-00001-D2-P03, and 
any other area subject to development associated with the provision of 
the M27 J10 improvements shall remain wholly outside the tree and 
hedgerow protective area without the prior written agreement of the Local 
Planning Authority. 
 
REASON: In order to retain established landscaping on the site in the 
interest of the visual amenities of the area. 

  
71 Notwithstanding the details submitted within drawings listed in this 

permission, no development shall take place within the area identified as 
the extent of M27 J10 works in drawing WEL-PBF-J10-XX-DR-CH-00001-
D2-P03 and any other area subject to development associated with the 
provision of the M27 J10 improvements until a surface water drainage 
scheme, based on sustainable drainage principles and an assessment of 
the hydrological and hydrogeological context of the area of development 
concerned have first been submitted to and approved in writing by the 
Local Planning Authority for this whole area or part thereof. Information 
required shall include, where relevant: 
 

• The critical design storm period for each attenuation feature 

• Drainage areas and assumptions on permeability 

• Allowances for any future upstream development areas that 
contribute flows to this zone 

• The methods employed to control the surface water discharge and 
volume 

• Infiltration testing in pits (not boreholes) to support the assumed 
infiltration rates 

• The factor of safety assumed for each infiltration feature 

• The run-off rate calculations for discharge to surface waters 

• Treatment measures employed to achieve the relevant water 
quality treatment 

• Long term management and maintenance of the drainage features 

• Where the drainage scheme for any area relies on drainage 
features outside of the area of development concerned these must 
be completed sufficiently to perform the necessary attenuation and 



treatment function. No area of built development shall be allowed 
to discharge run-off unattenuated and untreated into receiving 
watercourses.  

 
The development shall be carried out in accordance with the approved 
details.  
 
REASON: To provide the necessary infrastructure at appropriate stages 
of construction and to ensure a comprehensive, well serviced 
development. 

  
72 No development shall take place within the area identified as the extent 

of M27 J10 works in drawing WEL-PBF-J10-XX-DR-CH-00001-D2-P03   and 
any other area subject to development associated with the provision of 
the M27 J10 improvements, until a Written Scheme of Investigation and 
Programme of archaeological assessment has been submitted to and 
approved in writing by the Local Planning Authority for this whole area or 
part thereof. The works shall subsequently proceed in accordance with 
the approved details.   
 
REASON: The site is potentially of archaeological significance and any 
finds and sites located within the development site will need to be 
recorded and kept under review. 

  
73 Notwithstanding the details approved under drawings this planning 

permission, No development shall take place within the area identified as 
the extent of M27 J10 works in drawing WEL-PBF-J10-XX-DR-CH-00001-
D2-P03  and any other area subject to development associated with the 
provision of the M27 J10 improvements until a lighting strategy and 
details have been submitted to and approved in writing by the Local 
Planning Authority for this whole area or part thereof. This lighting 
strategy will include the location and specification of the lighting 
proposed, including details on how the proposed lighting may affect 
protected species. The works shall subsequently proceed in accordance 
with the approved details, unless otherwise agreed in writing by the Local 
Planning Authority. 
  
REASON: In the interest of the amenity of the area and protected species. 
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